

ENCLOSURE 1

**Summary Highlights
of
NRC/DOE Management Meeting
DOE Yucca Mountain Site Characterization Office, Las Vegas, Nevada
NRC Headquarters, Rockville MD
DOE Headquarters, Washington, D. C.
CNWRA San Antonio, Texas
June 15, 2000**

The U.S. Nuclear Regulatory Commission (NRC) and the U.S. Department of Energy (DOE) met on June 15, 2000 to discuss the status of various management and programmatic issues. Major topics included:

- the upcoming Technical Exchanges on resolution of Key Technical Issues (KTI);
- the basis for the NRC sufficiency review of the Site Recommendation Consideration Report (SRCR);
- the DOE Condition Identification Reporting/Resolution System (CIRS); and
- the status of model information being provided to the NRC in the form of Process Model Reports (PMRs) and Analysis Model Reports (AMRs).

The meeting summary includes a brief description of the presentations, the meeting agenda (attachment 1), the attendance list (attachment 2), and a copy of meeting handouts (attachment 3).

Opening Remarks

Mr. Joe Holonich (NRC) and Mr. Lake Barrett (DOE) made brief opening remarks. The NRC emphasized its continued interest in quality assurance (QA). There were no opening remarks by the Affected Units of Local Government or other parties.

NRC Program Status

Mr. Bill Reamer (NRC) briefly described the Waste Management Division reorganization and presented the NRC program update. Proposed changes to 10 CFR Part 63 have been provided to the Commissioners and the Yucca Mountain Review Plan is still under development. NRC expects the plan to be made available for public comment in September 2000. Recommendations on the NRC's concurrence process on DOE's revised siting guidelines (10 CFR Part 963) have been made to the Commissioners and a decision is expected by the end of June.

The NRC sufficiency review of the SRCR will build on the strategy presented at the March 27-29, 2000 Advisory Committee on Nuclear Waste meeting. The NRC reaffirmed that the review will be based on existing data as well as DOE's plans and commitments to collect more. The NRC staff plans to provide the sufficiency review strategy to the Commission by the end of June and anticipates that the review will be complete within 6 months after receipt of the SRCR. The NRC emphasized that the sufficiency review is not a comprehensive licensing review. The sufficiency review will be tied to Key Technical Issues and will be used to determine whether there are significant open issues that need to be addressed prior to issuance of the Site Recommendation. The NRC and DOE agreed that the upcoming Technical Exchanges should be more focused on issue resolution and closure.

The Dry Transfer System review should be completed in July and the Interim Storage Safety Analysis Report (SAR) assessment report will be completed in November. Schedule delays were the result of shifting work priorities to accommodate higher priority work within NRC.

DOE Program Update

Mr. Don Horton (DOE) presented the DOE Program Update and addressed program metrics. He also discussed the Conditions Identification Reporting/Resolution System (CIRS), emphasizing that the CIRS provides a single place for identifying and tracking conditions/issues to closure.

Yucca Mountain Project Status

Dr. Stephan Brocoun (DOE) presented the Yucca Mountain Project status, including repository milestones. DOE emphasized that the license application schedule depends on the budget. The current schedule is for System Design Descriptions to be sent to NRC beginning in July. DOE anticipates issuing the draft Repository Safety Strategy, Revision 4, in time to discuss it at the August 1-2, 2000 Nuclear Waste Technical Review Board meeting.

DOE reiterated their position that documents supporting the SRCR, rather than the SRCR itself, should be the basis for the NRC's sufficiency comments. Preliminary AMRs are being transmitted to NRC. DOE agreed to provide draft PMRs, as necessary, to the NRC for observation audit preparation.

Remarks by Interested Parties

Ms. Judy Treichel of the Nevada Nuclear Waste Task Force (NNWTF) indicated that the NNWTF is not on the distribution list for AMRs and PMRs and would like to be able to request and receive portions of these documents.

NEI asked the NRC about the November 24, 1999 DOE letter to the NRC and its proposed path forward for sufficiency review as well as whether the NRC planned a response to the letter. The ensuing discussion indicated that the process outlined in the letter supports NRC's process of providing comments.

Summary /Closing Remarks


Neither DOE nor NRC made any formal closing remarks.


Commitments:

No commitments were made at the meeting.

Action Items:

1. DOE will provide NRC with early copies of PMRs, as necessary, facilitate effective observation audits.
2. DOE will evaluate the possibility electronically distributing AMRs/PMRs to NRC and stakeholders.
3. DOE and NRC will focus the technical exchange meetings to resolve technical issues.
4. The next NRC/DOE Quality Assurance will be September 26, 2000, and the next NRC/DOE Management Meeting will be September 27, 2000. Both meetings will be held in Las Vegas, Nevada.


Manny M. Comar
Division of Waste Management
Office of Nuclear Material
Safety and Safeguards
U.S. Nuclear Regulatory Commission


Nancy H. Slater, Team Leader
Regulatory Coordination Division
Office of Civilian Radioactive
Waste Management
U.S. Department of Energy

ENCLOSURE 2

AGENDA
NRC/DOE MANAGEMENT/QUALITY ASSURANCE MEETING
NRC Headquarters, Rockville, MD., with video conference to
DOE, Hillshire Drive, Las Vegas, Nevada; and DOE Headquarters, Room 7F091
and Center for Nuclear Waste Regulatory Analyses, San Antonio, Texas
June 15, 2000, 2:00 PM to 3:45 PM (EDT)

2:00 PM	Introductory Comments John Greeves Lake Barrett	All NRC DOE
2:15 PM	NRC Program Update Status: <ul style="list-style-type: none">- 10 CFR 63- Yucca Mountain Review Plan- Concurrence Process for 10 CFR 963- Sufficiency Review- Central Interim Storage Safety Analysis Report Division of Waste Management Reorganization	NRC
2:45 PM	DOE Program Update Status of Program - SR/CR and FEIS Status of SR/LA Integrated Schedule Status of 10 CFR Part 963	DOE
3:10 PM	Yucca Mountain Project Status PMR/AMR Status	DOE
3:30 PM	Closing Remarks	ALL
3:45 PM	Adjourn	ALL

ENCLOSURE 3

Attendees**6/15/2000****NRC/DOE Management Meeting
DOE Headquarters (Forrestal Building)**

Name	Phone
Chris Einberg	202-586-8869
Anita Capoferri	202-586-8135
Nick Dinunzio	202-586-8953

**List of Attendees
June 15, 2000
DOE/NRC Management Meeting
Rockville, MD**


[illegible]

**List of Attendees
June 15, 2000
DOE/NRC Management Meeting
San Antonio, TX**

[illegible]

ENCLOSURE 4

Division of Waste Management



Enclosure

DRY TRANSFER SYSTEM (DTS) AND CENTRALIZED INTERIM STORAGE FACILITY (CISF) NRC MILESTONES

DTS

DTS Topical Safety Analysis Report submitted to NRC	September 1996
NRC issues Request for Additional Information (RAI) No. 1	July 1998
DOE responds to RAI No. 1	January 1999
NRC issues RAI No. 2	June 1999
DOE responds to RAI No. 2	September 1999
CNWRA final input to SER	February 2000
NRC issues final SER	July 2000

CISF

DOE submits CISF Topical Safety Analysis Report (TSAR)	May 1997
NRC issues RAI	March 1998
DOE submits RAI response	June 1998
DOE submits Revision 1 of TSAR and revised RAI responses	September 1998
CNWRA submits final Assessment Report (AR) to NRC	August 2000
NRC issues final AR	November 2000



U.S. Department of Energy
Office of Civilian Radioactive Waste Management

Status of Major OCRWM Objectives

Presented to:

NRC DOE Management Meeting

Presented by:

**Stephan J. Brocoum, Assistant Manager
Office of Licensing and Regulatory Compliance
Yucca Mountain Site Characterization Project**


June 15, 2000

**YUCCA
MOUNTAIN
PROJECT**

Outline

- **Major Near Term Milestones**
- **Status of the Site Recommendation Consideration Report**
- **Status of Documentation Available for NRC's Sufficiency Review**
- **Status of the Environmental Impact Statement Process**

Repository Milestones




*If site is approved and budget supports schedule.

Status of Site Recommendation Consideration Report

Site Recommendation Structure Supporting Documentation

AMR	Analysis/Model Report
DEIS	Draft Environmental Impact Statement
EIS	Environmental Impact Statement
FEIS	Final Environmental Impact Statement
IRSR	Issue Resolution Status Report
NRC	Nuclear Regulatory Commission
PMR	Process Model Report
SDD	System Description Document
SR	Site Recommendation
TSLCC	Total System Life Cycle Cost
TSPA	Total System Performance Assessment



SRCR Status Supporting Documentation

- **Rev 0 AMR status**
 - **111 of 121 Rev 0 AMRs are complete as of June 5, 2000**
 - **Selected AMRs will be updated as necessary through Interim Change Notices (ICNs) to reflect**
 - ♦ **new data and analysis**
 - ♦ **design evolution**
 - ♦ **traceability to TSPA-SR Rev 0**
- **Rev 0 PMR status**
 - **1 PMR is complete (conditions resolved)**
 - ♦ **Integrated Site Model**
 - **8 PMRs have been accepted by DOE with conditions**

SRCR Status Supporting Documentation

(continued)

- **TSPA-SR Rev 0 to be released October 2000**
 - TSPA-SR Rev 0 will be updated for SR to reflect major changes to supporting AMRs and assure consistency with the technical basis for SR
 - Another iteration of TSPA is planned for LA
- **24 System Description Documents (SDDs) for SRCR are scheduled to be completed in July 2000**
 - SDDs will be updated and expanded to incorporate greater design detail and additional engineering analyses for the LA
 - 32 Additional SDDs are planned to be developed to support the LA
- **The SRCR is scheduled for public release in late 2000**

SRCR Status - RSS Status

- **Rev 4 of the RSS will provide the technical basis for selecting the principal factors for the postclosure safety case**
- **The documented basis for the postclosure safety case presented in RSS Rev 4 should:**
 - **Provide an understanding of the relative importance of the NRC's KTI sub-issues in the context of the principal factors**
 - **Facilitate resolution of KTI sub-issues related to non-principal factors**
 - **Provide a basis to focus DOE-NRC interactions on factors most important to postclosure performance**
- **Due date for transmittal to DOE, August 2000**

SRCR Status

New Data and Analysis Traceability

- **Technical Update reports will be prepared to accompany the SRCR and SR to provide**
 - **Summary of the most current information**
 - **An assessment of its relevance to the technical basis for SRCR**
 - **Where information is documented**
- **If major changes occur that affect the TSPA-SR, the PMRs and AMRs will be revised (Rev. 1)**
- **PMRs and AMRs are expected to be revised to support the LA**

Status of Documentation Available for Nuclear Regulatory Commission (NRC) Sufficiency Review

NRC's Sufficiency Review General Approach

- **November 24, 1999, letter to the NRC, DOE proposed to make technical reports available to NRC to support their sufficiency review:**
 - **Total System Performance Assessment (TSPA-SR)**
 - **Process Model Reports (9 total)**
 - **Analysis and Modeling Reports (121 total)**
 - **System Description Documents (24 total)**
 - **Preliminary Preclosure Safety Assessment**
 - **Yucca Mountain Site Description**
- **April 24, 2000 NRC/DOE Technical Exchange meeting**
 - **NRC agreed in principal the general approach presented in the November 24, 1999 letter**

NRC's Sufficiency Review

Status of technical Basis

- **Documents to be provided to the Nuclear Regulatory Commission:**
 - **Formally Transmitted**
 - ♦ **PMR-1**
 - ♦ **AMRs-105**
 - **To Be Provided (when complete):**
 - ♦ **All 9 PMRs and 121 AMRs**
 - ♦ **24 System Description Documents**
 - ♦ **Total System Performance Assessment (TSPA-SR)**
 - ♦ **Preliminary Preclosure Safety Assessment**
 - ♦ **Yucca Mountain Site Description**

NRC's Sufficiency Review Tentative Schedule for Interactions


- | | |
|--|-------------|
| • TSPA-SR Methods & Assumptions | 6/6-7/00 |
| • UZ Flow & Transport PMR* | 7/12-13/00 |
| • Disruptive Events - Seismic | 7/18-20/00 |
| • SZ Flow & Transport PMR** | 7/27/00 |
| • Biosphere PMR | 8/29/00 |
| • Disruptive Events - Igneous | 8/30-31/00 |
| • EBS Degradation, Flow & Transport PM
and Near-Field Environment PMR | 9/6-7/00 |
| • Waste Package & Waste Form PMR | 10/11-12/00 |
| • Surface & Subsurface Design SDDs | 10/24/00 |
| • Repository Safety Strategy/KTI Resolution
Status Meeting | 11/7-8/00 |

* UZ in Berkeley

** SZ in Albuquerque

DEIS Public Availability

- **Multiple Formats:**
 - Hard Copy
 - CD-ROM
 - Internet (www.ymp.gov)
- **Draft EIS distributed to more than 3,500 government officials, environmental groups, stakeholders and general public.**
- **Copies of the Draft EIS and references available in public reading rooms.**
- **Non-copyrighted references also available on the Project's Internet Web site.**



Comment Process

- **Comment documents are scanned into an electronic comment data base**
- **Documents are reviewed to identify specific comments**
- **Comments are assigned a category for response**
- **Responses are drafted (changes to the document are identified)**
- **Responses are reviewed at several levels for accuracy and consistency**

EIS Comment/Response Database

- **Comment Documents received: 2,302 as of May 31, 2000**
- **Comments received ~11,117**
- **Comments sorted into 27 Bins**
 - Purpose and Need (672)
 - NEPA (1,945)
 - Alternatives (1,613)
 - No-Action Alternative (69)
 - Program/Project Issues (233)
 - Cumulative Impacts (190)
 - Mitigation (424)
 - Accidents (77)
 - TSPA (600)
 - Engineering (191)
 - Aesthetics (19)
 - Air Quality/Climate (46)
 - Biology and Soils (95)
 - Cultural Resources (71)
 - Environmental Justice/Native American (380)
 - Human Health and Safety (211)
 - Hydrology/Geology (509)
 - Land Use (35)
 - Noise (7)
 - Regulations (88)
 - Socioeconomics (223)
 - SNF/HLW (141)
 - Transportation (2,838)
 - Utilities (15)
 - Waste Management (18)
 - Special Comments (10)
 - Outside Scope (397)

Status of Public Comments

- **Comment Breakdown**
 - **15% Alternatives**
 - **26% Transportation**
 - **17% NEPA process**
 - **42% Remaining 24 Categories**
- **Comments will be addressed and appropriate changes incorporated in the final EIS**
- **A Comment Response Document will be a part of the final EIS**

Summary

- **Primary focus for the remainder of 2000 is completion of the SRCR and its technical basis for**
- **The SRCR technical basis continues to be made available to NRC as it is completed and accepted by DOE**
 - **NRC will be advised of any subsequent updates to the technical basis**
- **NRC/DOE interactions are intended to focus on the technical basis for a possible site recommendation**
- **NEPA process will lead from the DEIS to the FEIS which will accompany the SR**



U.S. Department of Energy
Office of Civilian Radioactive Waste Management

Program Metrics and Condition/Issue Identification and Reporting/Resolution System (CIRS)

Presented to:

DOE / NRC Quarterly Management Meeting

Presented by:

**Donald G. Horton, Deputy Project Manager
Yucca Mountain Site Characterization Office**

June 15, 2000

**YUCCA
MOUNTAIN
PROJECT**

Overview

- **Program Metrics**
 - **Monthly Performance Indicators Report**
- **Condition/Issue Identification and Reporting/Resolution System (CIRS)**

Program Metrics

YUCCA MOUNTAIN PROJECT

Monthly Performance Indicators Report

Civilian Radioactive Waste Management System • Management and Operating Contractor

May 2000




U.S. Department of Energy
Office of Civilian Radioactive
Waste Management

Program Metrics

- **The Monthly Performance Indicators Report has been issued since September 1999**
 - **A “Nuclear Culture” Initiative**
- **Indicators are divided as follows:**
 - **Safety**
 - **Quality**
 - **Production**
 - **Project Control**
 - **DOE Measures**

Program Metrics - Examples


2000 Estimated Annual Individual Radon Exposure Compared to ALARA Goals



Program Metrics - Examples

(continued)

Percent of FY00 Deficiencies Closed Within 100 Days (By Month)



Goal = 90% of FY00 deficiencies closed within 100 days.

Yellow

Indicator Manager - Mary Franks

Program Metrics

(continued)

- **Additional/refined indicators are developed on an ongoing basis**
- **Currently developing additional goals to improve performance**
- **Report provided to NRC Onsite Representatives monthly**
- **Electronic version now available internally for Project use**
 - **Internet access is planned (except for cost data)**

Condition/Issue Identification and Reporting/Resolution System (CIRS)

Background for CIRS Development

- **QAMA recommendations**
 - Need an issues management system to effectively monitor and track issues to ensure that they are addressed and closed in a timely manner
 - Process should include evaluation of recommendations from internal and external groups, results from QA audits, peer reviews, self-assessments, other issues
- **DOE Office of Oversight recommendations**
 - Opportunity for improvement using common deficiency tracking system to collect findings
- **NEI comments on commitments**
- **Project Nuclear Culture Initiative**
 - Improvement needed for problem identification and resolution effectiveness

What Is CIRS?

- **Condition/Issue Identification and Reporting/Resolution System**
 - Tool for identifying, evaluating, tracking, and resolving conditions/issues
 - ♦ **Condition**
 - » Requirement or expectation not met
 - ♦ **Issue**
 - » Concern that requires evaluation to determine what should be done
 - Used to propose, evaluate, track, and implement (as appropriate) opportunities for improvement



CIRS

Condition/Issue Identification and Reporting/Resolution System




Why CIRS?

- **Provides management tool for issue management**

- **Supports Nuclear Culture Initiative**

- ♦ **“Problem Identification and Resolution”**



- **Supports ISM Core Function**

- ♦ **“Provide Feedback and Continuous Improvement”**



Why CIRS?

(Continued)

- **Establish one place to document conditions/issues**
- **Provide management evaluation of conditions/issues**
 - Screening
 - Categorization
 - Trending
- **Integrate processes that status/track conditions/issues**

