

Schedule

Site Recommendation Schedule Trace

9907280244 Part 3

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
I ISM PMR										
C1000										
140 Natural Environment Program Operations										
SPP5800	AP3.10Q Data-Stratigraphic Workbook		21	01OCT98*	30OCT98	26	▼			
SP1000	Strat Workbook-Input Parameters and Data Identif		0		30OCT98	480	◆			
SP1002	Strat Workbook-Models and Codes Identified		0		30OCT98	497	◆			
SP1004	Strat Workbook-Determine DTN Assignment		2	02NOV98	03NOV98	480	✕			
SP1028	Strat Workbook-Determine if Model-Rel SW is Unde		5	02NOV98	06NOV98	497	✕			
SPP5802	Prep Draft AP3.10Q-Stratigraphic Workbook		18	02NOV98	30NOV98	202	▲			
SP1006	Strat Workbook-Determine if Data/DTN in TDMS		3	04NOV98	06NOV98	480	✕			
SP1008	Strat Workbook-Submit Data/DTN to TDMS as Necess		22	09NOV98	11DEC98	480	▲			
SP1030	Strat Workbook-Place Model-Related SW Under SMS		10	09NOV98	23NOV98	497	◆			
SP1032	Strat Workbook-Verify Model-Related Software		44	24NOV98	04FEB99	497	▢			
SPP5804	AP3.10Q Chckng/Rev-Stratigraphic Workbook		22	01DEC98	08JAN99	202	▲			
SP1012	Strat Workbook-Procurement Related Issues ID'd t		0		11DEC98	514	◆			
SP1020	Strat Workbook-Data Related Software Issues /Iten		0		11DEC98	499	◆			
SP1010	Strat Workbook-Verify/Trace Data		44	14DEC98	23FEB99	480	▢			
SP1014	Strat Workbook-Resolve Procurement Related Data		10	14DEC98	05JAN99	514	◆			
SP1022	Strat Workbook-Determine if Data Rel SW is Under		5	14DEC98	18DEC98	499	✕			
SP1024	Strat Workbook-Place Under SMS Control as Necess		10	21DEC98	12JAN99	499	▲			
SPP5806	Prep Final AP3.10Q Rpt-Stratigraphic Workbook		20	11JAN99	05FEB99	202	▲			
SP1026	Strat Workbook-Verify Data-Related Software		10	13JAN99	26JAN99	499	◆			
SP1034	Strat Workbook-Qualified/Verified SW Available		0		04FEB99	497	◆			
C1000	ISM3.1 Stratigraphic Workbook - AP3.10Q	M4	1	05FEB99	05FEB99	202	✕			
SP1016	Strat Workbook-Update TDMS		5	24FEB99	02MAR99	480	✕			
SP1018	Strat Workbook-Qualified/Verified Data Available		0		02MAR99	480	◆			

Project Start 01OCT98
Project Finish 30SEP92
Data Date 01OCT98
Run Date 16MAY99



M008

CR-M&O M008 PMDQ/LADS
SR Logic Trace M0AJ (5521)Activities
As of May 17,1999 @ 8:00 AM

Sheet 1 of 299

(Final) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
C1020										
140 Natural Environment Program Operations										
C1020	ISM3.1 Borehole Porosities	M4	1	21MAY99*	21MAY99	9	X			
C1035										
140 Natural Environment Program Operations										
SPP5820	AP3.10Q Data-GFM3.1		36	02NOV98	04JAN99	26	▤			
SPI072	Rpt-GFM3.1-Input Parameters and Data Identified		0		04JAN99	444	◆			
SPI074	Rpt-GFM3.1-Models and Codes Identified		0		04JAN99	461	◆			
SPI076	Rpt-GFM3.1-Determine DTN Assignment		2	05JAN99	06JAN99	444	X			
SPI100	Rpt-GFM3.1-Determine if Model-Rel SW is Under S		5	05JAN99	11JAN99	461	X			
SPP5822	Prep Draft AP3.10Q-GFM3.1		98	05JAN99	21MAY99	26	▤			
SPI078	Rpt-GFM3.1-Determine if Data/DTN in TDMS		3	07JAN99	11JAN99	444	X			
SPI080	Rpt-GFM3.1-Submit Data/DTN to TDMS as Necessary		22	12JAN99	10FEB99	444	▤			
SPI102	Rpt-GFM3.1-Place Model-Related SW Under SMS Con		10	12JAN99	25JAN99	461	▤			
SPI104	Rpt-GFM3.1-Verify Model-Related Software		44	26JAN99	29MAR99	461	▤			
SPI084	Rpt-GFM3.1-Procurement Related Issues ID'd to C		0		10FEB99	478	◆			
SPI092	Rpt-GFM3.1-Data Related Software Issues Identif		0		10FEB99	463	◆			
SPI082	Rpt-GFM3.1-Verify/Trace Data		44	11FEB99	14APR99	444	▤			
SPI086	Rpt-GFM3.1-Resolve Procurement Related Data Iss		10	11FEB99	25FEB99	478	▤			
SPI094	Rpt-GFM3.1-Determine if Data Rel SW is Under SM		5	11FEB99	18FEB99	463	X			
SPI096	Rpt-GFM3.1-Place Under SMS Control as Necessary		10	18FEB99	04MAR99	463	▤			
SPI098	Rpt-GFM3.1-Verify Data-Related Software		10	05MAR99	18MAR99	463	▤			
SPI106	Rpt-GFM3.1-Qualified/Verified SW Available		0		29MAR99	461	◆			
SPI088	Rpt-GFM3.1-Update TDMS		5	15APR99	21APR99	444	X			
SPI090	Rpt-GFM3.1-Qualified/Verified Data Available		0		21APR99	444	◆			
SPP5824	AP3.10Q Chckng/Rev-GFM3.1		56	24MAY99	11AUG99	62	▤			
SPP5826	Prep Final AP3.10Q Rpt-GFM3.1		11	12AUG99	26AUG99	62	▤			
C1035	GFM3.1 - AP3.10Q	M4	1	26AUG99	26AUG99	62	X			
C1040										
140 Natural Environment Program Operations										
SPP5830	AP3.10Q Data-Rock Properties Model		18	02MAR99	25MAR99	54	▤			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SP1108	Rock Properties-Input Parameters and Data Ident		0		25MAR99	387	◆															
SP1110	Rock Properties-Models and Codes Identified		0		25MAR99	404	◆															
SP1112	Rock Properties-Determine DTN Assignment		2	26MAR99	29MAR99	387	✕															
SP1136	Rock Properties-Determine If Model-Rel SW Is Und		5	26MAR99	01APR99	404	✕															
SPP5832	Prep Draft AP3.10Q-Rock Properties Model		56	26MAR99	14JUN99	54	▬															
SP1114	Rock Properties-Determine If Data/DTN in TDMS		3	30MAR99	01APR99	387	✕															
SP1116	Rock Properties-Submit Data/DTN to TDMS as Neces		22	02APR99	03MAY99	387	▬															
SP1138	Rock Properties-Place Model-Related SW Under SMS		10	02APR99	15APR99	404	▬															
SP1140	Rock Properties-Verify Model-Related Software		44	16APR99	17JUN99	404	▬															
SP1120	Rock Properties-Procurement Related Issues ID'd		0		03MAY99	421	◆															
SP1126	Rock Properties-Data Related Software Issues Ide		0		03MAY99	406	◆															
SP1118	Rock Properties-Verify/Trace Data		44	04MAY99	06JUL99	387	▬															
SP1122	Rock Properties-Resolve Procurement Related Data		10	04MAY99	17MAY99	421	▬															
SP1130	Rock Properties-Determine If Data Rel SW is Unde		5	04MAY99	10MAY99	406	✕															
SP1132	Rock Properties-Place Under SMS Control as Neces		10	11MAY99	24MAY99	406	▬															
SP1134	Rock Properties-Verify Data-Related Software		10	25MAY99	06JUN99	406	▬															
SPP5834	AP3.10Q Chckng/Rev-Rock Properties Model		50	15JUN99	24AUG99	54	▬															
SP1142	Rock Properties-Qualified/Verified SW Available		0		17JUN99	404	◆															
SP1124	Rock Properties-Update TDMS		5	07JUL99	13JUL99	387	✕															
SP1126	Rock Properties-Qualified/Verified Data Availabl		0		13JUL99	387	◆															
SPP5836	Prep Final AP3.10Q Rpt-Rock Properties Model		11	25AUG99	09SEP99	54	▬															
C1040	ISM3.1 Rock Properties Model - AP3.10Q	M4	1	09SEP99	09SEP99	130	✕															
C1045																						
140 Natural Environment Program Operations																						
SPP5840	AP3.10Q Data-Min-Pet model		17	24MAY99	16JUN99	26	▬															
SP1144	Min-Pet Model-Input Parameters and Data Identifi		0		16JUN99	329	◆															
SP1146	Min-Pet Model-Models and Codes Identified		0		16JUN99	346	◆															
SP1148	Min-Pet Model-Determine DTN Assignment		2	17JUN99	18JUN99	329	✕															
SP1172	Min-Pet Model-Determine If Model-Rel SW is Under		5	17JUN99	23JUN99	346	✕															
SPP5842	Prep Draft AP3.10Q-Min-Pet Model		25	17JUN99	22JUL99	26	▬															
SP1150	Min-Pet Model-Determine If Data/DTN in TDMS		3	21JUN99	23JUN99	329	✕															

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
SPH162	Min-Pet Model-Submit Data/DTN to TDMS as Necessa		22	24JUN99	26JUL99	329				
SPH174	Min-Pet Model-Place Model-Related SW Under SMS C		10	24JUN99	08JUL99	346				
SPH176	Min-Pet Model-Verify Model-Related Software		44	09JUL99	09SEP99	346				
SPP5844	AP3.10Q Chckng/Rev-Min-Pet Model		51	23JUL99	04OCT99	28				
SPH156	Min-Pet Model-Procurement Related Issues ID'd to		0		26JUL99	383				
SPH164	Min-Pet Model-Data Related Software Issues Ident		0		26JUL99	348				
SPH154	Min-Pet Model-Verify/Trace Data		44	27JUL99	27SEP99	329				
SPH158	Min-Pet Model-Resolve Procurement Related Data I		10	27JUL99	09AUG99	383				
SPH166	Min-Pet Model-Determine If Data Rel SW Is Under		5	27JUL99	02AUG99	348				
SPH168	Min-Pet Model-Place Under SMS Control as Necessa		10	03AUG99	18AUG99	348				
SPH170	Min-Pet Model-Verify Data-Related Software		10	17AUG99	30AUG99	348				
SPH178	Min-Pet Model-Qualified/Verified SW Available		0		09SEP99	346				
SPH160	Min-Pet Model-Update TDMS		5	28SEP99	04OCT99	329				
SPH162	Min-Pet Model-Qualified/Verified Data Available		0		04OCT99	329				
SPP5846	Prep Final AP3.10Q Rpt-Min-Pet Model		11	05OCT99	20OCT99	26				
C1045	ISM3.1 Min-Pet Model - AP3.10Q	M4	1	20OCT99	20OCT99	102				
C1060										
140 Natural Environment Program Operations										
C1060	Surface & Borehole Geophysics Data	M4	1	01OCT98*	01OCT98	46				
C1061										
140 Natural Environment Program Operations										
C1061	Regional Potentrometer Surface	M4	1	01OCT98*	01OCT98	46				
C1062										
140 Natural Environment Program Operations										
C1062	Mapping, Geologic Data	M4	1	01OCT98*	01OCT98	46				
C1063										
140 Natural Environment Program Operations										
C1063	Hydrogeological Properties Data	M4	1	01MAR99*	01MAR99	85				
C1064										
140 Natural Environment Program Operations										
C1064	Min-Pet Data	M4	1	01MAR99*	01MAR99	54				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
C5500										
300 Regulatory & Licensing										
SLP5860	ISM PMR Text Process		34	17JUN99	04AUG99	95				
SLP5865	M&O ISM PMR Review		60	06AUG99	01NOV99	94				
SLP58BM3	ISM PMR Rev 00	M3	0		01NOV99	94				
SLP5870	DOE ISM PMR Review		29	02NOV99	15DEC99	94				
Z9999 PMR Rev 02 thru Rev 05										
300 Regulatory & Licensing										
SP100A	Revise ISM PMR AP 3.10Q's for SR		41	16DEC99	14FEB00	118				
SP100B	Prepare ISM PMR REV-02A for SR		41	16DEC99	14FEB00	118				
SP100BM4	ISM PMR Rev-02A for SR	M4	0		01AUG00*	0				
SP100C	M&O Review ISM PMR Rev-02A for SR		83	02AUG00	01DEC00	17				
SP100CM3	ISM PMR Rev-02 for SR	M3	0		01DEC00	17				
SP100D	DOE Review ISM PMR 02 for SR		41	04DEC00	31JAN01	17				
SP100EM3	Rev 3 ISM PMR for SR	M3	0		31JAN01	17				
150 Support Operations										
BMP125	PIM 3.10Q/PMR Planning & Text Support (ISM)		32	03MAY99*	16JUN99	94				
BMP127	PIM Text & M&O Review Prep Support (ISM)		35	17JUN99	05AUG99	94				
BMP128	PIM M&O Rev. & DOE Rev. Prep Support (ISM)		40	06AUG99	01OCT99	94				
BMP130	Cont PIM M&O Rev. & DOE Rev. Prep Support (ISM)		20	04OCT99	01NOV99	94				
BMP132	PIM DOE Rev. & Final Accept. Support (ISM)		29	02NOV99	15DEC99	94				
300 Regulatory & Licensing										
SLP58CM3	Rev 01 ISM PMR	M3	0		15DEC99	94				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
B BIO PMR										
F0000										
130 Performance Assessment Operations										
SSB600	FEP Analysis-Input Parameters and Data Identify		0		31AUG99	276	◆			
SSB604	FEP Analysis-Determine DTN Assignment		2	01SEP99	02SEP99	276	✕			
SSB606	FEP Analysis-Determine If Data/DTN in TDMS		3	03SEP99	08SEP99	276	✕			
SSB608	FEP Analysis-Submit Data/DTN to TDMS as Necessar		22	09SEP99	08OCT99	276	▲			
SLPA1672	Review FEP Analysis		30	01OCT99	15NOV99	0	▲			
SSB612	FEP Analysis-Procurement Related Issues ID'd to		0		08OCT99	310	◆			
SSB620	FEP Analysis-Data Related Software Issues Ident		0		08OCT99	295	◆			
SSB610	FEP Analysis-Verify/Trace Data		44	12OCT99	15DEC99	276	▢			
SSB614	FEP Analysis-Resolve Procurement Related Data Is		10	12OCT99	25OCT99	310	▢			
SSB622	FEP Analysis-Determine If Data Rel SW is Under S		5	12OCT99	18OCT99	295	▢			
SSB624	FEP Analysis-Place Under SMS Control as Necessar		10	19OCT99	01NOV99	295	▢			
SSB626	FEP Analysis-Verify Data-Related Software		10	02NOV99	16NOV99	295	▢			
SSB616	FEP Analysis-Update TDMS		5	16DEC99	22DEC99	276	▢			
SSB618	FEP Analysis-Qualified/Verified Data Available		0		22DEC99	276	◆			
150 Support Operations										
SSPMR420	AP3.10Q data (FEP Analysis)		39	08JUL99*	31AUG99	0	▢			
SSPMR426	AP3.10Q Draft (FEP Analysis)		21	01SEP99	30SEP99	0	▲			
SSPMR427	Continue AP3.10Q Draft (FEP Analysis)		10	01OCT99	15OCT99	0	▢			
SSPMR430	AP3.10Q Check (FEP Analysis)		11	18OCT99	01NOV99	0	▢			
SSPMR435	AP3.10Q Final (FEP Analysis)		9	02NOV99	15NOV99	0	▢			
F1020										
130 Performance Assessment Operations										
SLPA1674	AP3.10Q data (Radionuclide Removal from Soil)		91	26APR99*	01SEP99	9	▢			
SLPA1688	Radionuclide Removal-Input Parameters and Data I		0		01SEP99	275	◆			
SLPA1676	AP3.10Q Draft (Radionuclide Removal from Soil)		15	02SEP99	23SEP99	9	▢			
SLPA1692	Radionuclide Removal-Determine DTN Assignment		2	02SEP99	03SEP99	275	✕			
SLPA1696	Radionuclide Removal-Determine If Data/DTN in TD		3	07SEP99	08SEP99	275	✕			

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
SLPA1600	Radionuclide Removal-Submit Data/DTN to TDMS as		22	10SEP99	12OCT99	275																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SSB276	Critical Group-Place Under SMS Control as Necess		10	23JUL99	05AUG99	355				
SSB278	Critical Group-Verify Data-Related Software		10	06AUG99	19AUG99	355				
SSB286	Critical Group-Qualified/Verified SW Available		0		30AUG99	353				
SSB268	Critical Group-Update TDMS		5	17SEP99	23SEP99	336				
SSB270	Critical Group-Qualified/Verified Data Available		0		23SEP99	336				
150 Support Operations										
SSPMR240	AP3.10Q data (Critical Group)		30	26APR99*	07JUN99	0				
SSPMRFM4	AP3.10Q data (Critical Group)	M4	0		07JUN99	0				
SSPMR245	AP3.10Q Draft (Critical Group)		21	08JUN99	07JUL99	0				
SSPMR250	AP3.10Q Checking (Critical Group)		21	08JUL99	05AUG99	0				
SSPMR256	AP3.10Q Final (Critical Group)		17	06AUG99	30AUG99	0				
F1060										
130 Performance Assessment Operations										
SLPA1626	AP3.10Q data (Water Usage)		44	15JUN99*	16AUG99	0				
SLPA1636	Water Usage-Input Parameters and Data Identified		0		16AUG99	287				
SLPA1638	Water Usage-Models and Codes Identified		0		16AUG99	304				
SLPA1628	AP3.10Q Draft (Water Usage)		11	17AUG99	31AUG99	0				
SLPA1640	Water Usage-Determine DTN Assignment		2	17AUG99	18AUG99	287				
SLPA1642	Water Usage-Determine If Model-Rel SW is Under S		5	17AUG99	23AUG99	304				
SLPA1644	Water Usage-Determine If Data/DTN in TDMS		3	19AUG99	23AUG99	287				
SLPA1646	Water Usage-Place Model-Related SW Under SMS Con		10	24AUG99	07SEP99	304				
SLPA1648	Water Usage-Submit Data/DTN to TDMS as Necessary		22	24AUG99	23SEP99	287				
SLPA1630	AP3.10Q Checking (Water Usage)		21	01SEP99	30SEP99	0				
SLPA1650	Water Usage-Verify Model-Related Software		44	08SEP99	09NOV99	304				
SLPA1652	Water Usage-Procurement Related Issues ID'd to C		0		23SEP99	321				
SLPA1654	Water Usage-Data Related Software Issues Identif		0		23SEP99	306				
SLPA1656	Water Usage-Determine If Data Rel SW is Under SM		5	24SEP99	30SEP99	306				
SLPA1658	Water Usage-Resolve Procurement Related Data Iss		10	24SEP99	07OCT99	321				
SLPA1660	Water Usage-Verify/Trace Data		44	24SEP99	30NOV99	287				
SLPA1632	AP3.10Q Final (Water Usage)		20	01OCT99	29OCT99	0				
SLPA1662	Water Usage-Place Under SMS Control as Necessary		10	01OCT99	15OCT99	306				

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA1664	Water Usage-Verify Data-Related Software		10	18OCT99	29OCT99	306																
SLPA1634	AP3.10Q Final (Water Usage)	M4	0		29OCT99	19																
SLPA1666	Water Usage-Qualified/Verified SW Available		0		09NOV99	304																
SLPA1668	Water Usage-Update TDMS		5	01DEC99	07DEC99	287																
SLPA1670	Water Usage-Qualified/Verified Data Available		0		07DEC99	287																
F1061																						
150 Support Operations																						
SSPMR200	AP3.10Q data (External Exposure Analysis)		26	26APR99*	01JUN99	1																
SSB180	External Exposure-Input Parameters and Data Iden		0		01JUN99	340																
SSB182	External Exposure-Models and Codes Identified		0		01JUN99	357																
SSB184	External Exposure-Determine DTN Assignment		2	02JUN99	03JUN99	340																
SSB208	External Exposure-Determine if Model-Rel SW is U		5	02JUN99	08JUN99	357																
SSPMR205	AP3.10Q Draft (External Exposure Analysis)		25	02JUN99	07JUL99	1																
SSB186	External Exposure-Determine if Data/DTN in TDMS		3	04JUN99	08JUN99	340																
SSB188	External Exposure-Submt Data/DTN to TDMS as Nec		22	09JUN99	09JUL99	340																
SSB210	External Exposure-Place Model-Related SW Under S		10	09JUN99	22JUN99	357																
SSB212	External Exposure-Verify Model-Related Software		44	23JUN99	24AUG99	357																
SSPMR210	AP3.10Q Check (External Exposure Analysis)		20	08JUL99	04AUG99	1																
SSB192	External Exposure-Procurement Related Issues ID'		0		09JUL99	374																
SSB200	External Exposure-Data Related Software Issues I		0		09JUL99	359																
SSB190	External Exposure-Verify/Trace Data		44	12JUL99	10SEP99	340																
SSB194	External Exposure-Resolve Procurement Related Da		10	12JUL99	23JUL99	374																
SSB202	External Exposure-Determine if Data Rel SW is Un		5	12JUL99	16JUL99	359																
SSB204	External Exposure-Place Under SMS Control as Nec		10	19JUL99	30JUL99	359																
SSB206	External Exposure-Verify Data-Related Software		10	02AUG99	13AUG99	359																
SSPMR216	AP3.10Q Final (External Exposure Analysis)		18	05AUG99	30AUG99	1																
SSB214	External Exposure-Qualified/Verified SW Availabl		0		24AUG99	357																
SSB196	External Exposure-Update TDMS		5	13SEP99	17SEP99	340																
SSB198	External Exposure-Qualified/Verified Data Availa		0		17SEP99	340																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
F1062										
150 Support Operations										
SSPMR180	AP3.10Q data (Inhalation Exposure Analysis)		30	26APR99*	07JUN99	1	▲			
SSB144	Inhalation Exposure-Input Parameters and Data Id		0		07JUN99	336	◆			
SSB146	Inhalation Exposure-Models and Codes Identified		0		07JUN99	353	◆			
SSB148	Inhalation Exposure-Determine DTN Assignment		2	08JUN99	09JUN99	336	✕			
SSB172	Inhalation Exposure-Determine If Model-Rel SW Is		5	08JUN99	14JUN99	353	✕			
SSPMR185	AP3.10Q Draft (Inhalation Exposure Analysis)		21	08JUN99	07JUL99	1	▲			
SSB150	Inhalation Exposure-Determine If Data/DTN in TDM		3	10JUN99	14JUN99	336	✕			
SSB152	Inhalation Exposure-Submit Data/DTN to TDMS as N		22	15JUN99	15JUL99	336	▲			
SSB174	Inhalation Exposure-Place Model-Related SW Under		10	15JUN99	28JUN99	353	■			
SSB176	Inhalation Exposure-Verify Model-Related Softwar		44	29JUN99	30AUG99	353	▲			
SSPMR190	AP3.10Q Check (Inhalation Exposure Analysis)		27	08JUL99	13AUG99	1	▲			
SSB156	Inhalation Exposure-Procurement Related Issues I		0		15JUL99	370	◆			
SSB164	Inhalation Exposure-Data Related Software Issues		0		15JUL99	355	◆			
SSB154	Inhalation Exposure-Verify/Trace Data		44	16JUL99	16SEP99	336	▲			
SSB158	Inhalation Exposure-Resolve Procurement Related		10	16JUL99	29JUL99	370	■			
SSB166	Inhalation Exposure-Determine If Data Rel SW Is		5	16JUL99	22JUL99	355	✕			
SSB168	Inhalation Exposure-Place Under SMS Control as N		10	23JUL99	05AUG99	355	■			
SSB170	Inhalation Exposure-Verify Data-Related Software		10	06AUG99	18AUG99	355	■			
SSPMR195	AP3.10Q Final (Inhalation Exposure Analysis)		11	16AUG99	30AUG99	1	■			
SSB178	Inhalation Exposure-Qualified/Verified SW Availa		0		30AUG99	353	◆			
SSB160	Inhalation Exposure-Update TDMS		5	17SEP99	23SEP99	336	✕			
SSB162	Inhalation Exposure-Qualified/Verified Data Avail		0		23SEP99	336	◆			
F1063										
150 Support Operations										
SSPMR160	AP3.10Q data (Ingestion Exposure Analysis)		30	26APR99*	07JUN99	0	▲			
SSB108	Ingestion Exposure-Input Parameters and Data Ide		0		07JUN99	336	◆			
SSB110	Ingestion Exposure-Models and Codes Identified		0		07JUN99	353	◆			
SSB112	Ingestion Exposure-Determine DTN Assignment		2	08JUN99	08JUN99	336	✕			
SSB136	Ingestion Exposure-Determine If Model-Rel SW Is		5	08JUN99	14JUN99	353	✕			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
SSPMR165	AP3.10Q Draft (Ingestion Exposure Analysis)		21	06JUN99	07JUL99	0																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
SSB092	Environ. Transport-Data Related Software Issues		0		09JUL99	359				
SSB082	Environ. Transport-Verify/Trace Data		44	12JUL99	10SEP99	340				
SSB086	Environ. Transport-Resolve Procurement Related D		10	12JUL99	23JUL99	374				
SSB094	Environ. Transport-Determine If Data Rel SW is U		5	12JUL99	16JUL99	359				
SSB096	Environ. Transport-Place Under SMS Control as Ne		10	19JUL99	30JUL99	359				
SSB098	Environ. Transport-Verify Data-Related Software		10	02AUG99	13AUG99	359				
SSPMR155	AP3.10Q Final (Environ. Transport Param.Anal.)		10	17AUG99	30AUG99	1				
SSB106	Environ. Transport-Qualified/Verified SW Availab		0		24AUG99	357				
SSB088	Environ. Transport-Update TDMS		5	13SEP99	17SEP99	340				
SSB090	Environ. Transport-Qualified/Verified Data Avail		0		17SEP99	340				
F1065										
150 Support Operations										
SSPMR120	AP3.10Q data (Transfer Coefficient Param. Anal)		26	26APR99*	01JUN99	1				
SSB036	Xfer Coeffic. Param-Input Parameters and Data Id		0		01JUN99	340				
SSB038	Xfer Coeffic. Param-Models and Codes Identified		0		01JUN99	357				
SSB040	Xfer Coeffic. Param-Determine DTN Assignment		2	02JUN99	03JUN99	340				
SSB064	Xfer Coeffic. Param-Determine If Model-Rel SW is		5	02JUN99	08JUN99	357				
SSPMR125	AP3.10Q Draft (Transfer Coefficient Param. Anal)		25	02JUN99	07JUL99	1				
SSB042	Xfer Coeffic. Param-Determine If Data/DTN in TDM		3	04JUN99	08JUN99	340				
SSB044	Xfer Coeffic. Param-Submit Data/DTN to TDMS as N		22	09JUN99	09JUL99	340				
SSB066	Xfer Coeffic. Param-Place Model-Related SW Under		10	09JUN99	22JUN99	357				
SSB068	Xfer Coeffic. Param-Verify Model-Related Softwar		44	23JUN99	24AUG99	357				
SSPMR130	AP3.10Q Check (Transfer Coefficient Param. Anal)		28	08JUL99	16AUG99	1				
SSB048	Xfer Coeffic. Param-Procurement Related Issues I		0		09JUL99	374				
SSB056	Xfer Coeffic. Param-Data Related Software Issues		0		09JUL99	359				
SSB046	Xfer Coeffic. Param-Verify/Trace Data		44	12JUL99	10SEP99	340				
SSB050	Xfer Coeffic. Param-Resolve Procurement Related		10	12JUL99	23JUL99	374				
SSB058	Xfer Coeffic. Param-Determine If Data Rel SW is		5	12JUL99	16JUL99	359				
SSB060	Xfer Coeffic. Param-Place Under SMS Control as N		10	19JUL99	30JUL99	359				
SSB062	Xfer Coeffic. Param-Verify Data-Related Software		10	02AUG99	13AUG99	359				
SSPMR135	AP3.10Q Final (Transfer Coefficient Param. Anal)		10	17AUG99	30AUG99	1				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SSB070	Xfer Coeff. Param-Qualified/Verified SW Availa		0		24AUG99	357																
SSB052	Xfer Coeff. Param-Update TDMS		5	13SEP99	17SEP99	340																
SSB054	Xfer Coeff. Param-Qualified/Verified Data Aval		0		17SEP99	340																
F1066																						
150 Support Operations																						
SSPMR100	AP3.10Q Data (Dose Conversion Factor Analysis)		26	26APR99*	01JUN99	1																
SSB000	Dose Conv Fac-Input Parameters and Data Identifi		0		01JUN99	340																
SSB002	Dose Conv Fac-Models and Codes Identified		0		01JUN99	357																
SSB004	Dose Conv Fac-Determine DTN Assignment		2	02JUN99	03JUN99	340																
SSB028	Dose Conv Fac-Determine If Model-Rel SW is Under		5	02JUN99	08JUN99	357																
SSPMR105	AP3.10Q Draft (Dose Conversion Factor Analysis)		25	02JUN99	07JUL99	1																
SSB006	Dose Conv Fac-Determine If Data/DTN in TDMS		3	04JUN99	06JUN99	340																
SSB008	Dose Conv Fac-Submit Data/DTN to TDMS as Necessa		22	09JUN99	09JUL99	340																
SSB030	Dose Conv Fac-Place Model-Related SW Under SMS C		10	09JUN99	22JUN99	357																
SSB032	Dose Conv Fac-Verify Model-Related Software		44	23JUN99	24AUG99	357																
SSPMR110	AP3.10Q Check (Dose Conversion Factor Analysis)		28	08JUL99	18AUG99	1																
SSB012	Dose Conv Fac-Procurement Related Issues ID'd to		0		09JUL99	374																
SSB020	Dose Conv Fac-Data Related Software Issues Ident		0		09JUL99	359																
SSB010	Dose Conv Fac-Verify/Trace Data		44	12JUL99	10SEP99	340																
SSB014	Dose Conv Fac-Resolve Procurement Related Data I		10	12JUL99	23JUL99	374																
SSB022	Dose Conv Fac-Determine If Data Rel SW is Under		5	12JUL99	16JUL99	359																
SSB024	Dose Conv Fac-Place Under SMS Control as Necessa		10	19JUL99	30JUL99	359																
SSB026	Dose Conv Fac-Verify Data-Related Software		10	02AUG99	13AUG99	359																
SSPMR115	AP3.10Q Final (Dose Conversion Factor Analysis)		10	17AUG99	30AUG99	1																
SSB034	Dose Conv Fac-Qualified/Verified SW Available		0		24AUG99	357																
SSB016	Dose Conv Fac-Update TDMS		5	13SEP99	17SEP99	340																
SSB018	Dose Conv Fac-Qualified/Verified Data Available		0		17SEP99	340																
F1068																						
130 Performance Assessment Operations																						
SLPA1672	AP3.10Q data (Soil Buildup Factor Analysis)		58	26APR99*	16JUL99	0																
SLPA1684	Soil Buildup Factor-Input Parameters and Data Id		0		16JUL99	308																

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA1686	Soil Buildup Factor-Models and Codes Identified		0		16JUL99	325																
SLPA1674	AP3.10Q Draft (Soil Buildup Factor Analysis)		10	19JUL99	30JUL99	0																
SLPA1688	Soil Buildup Factor-Determine DTN Assignment		2	19JUL99	20JUL99	308																
SLPA1690	Soil Buildup Factor-Determine if Model-Rel SW is		5	19JUL99	23JUL99	325																
SLPA1692	Soil Buildup Factor-Determine if Data/DTN in TDM		3	21JUL99	23JUL99	308																
SLPA1694	Soil Buildup Factor-Place Model-Related SW Under		10	26JUL99	06AUG99	325																
SLPA1696	Soil Buildup Factor-Submit Data/DTN to TDMS as N		22	26JUL99	24AUG99	308																
SLPA1676	AP3.10Q Check (Soil Buildup Factor Analysis)		22	02AUG99	31AUG99	0																
SLPA1698	Soil Buildup Factor-Verify Model-Related Softwar		44	09AUG99	08OCT99	325																
SLPA1700	Soil Buildup Factor-Procurement Related Issues I		0		24AUG99	342																
SLPA1702	Soil Buildup Factor-Data Related Software Issues		0		24AUG99	327																
SLPA1704	Soil Buildup Factor-Determine if Data Rel SW is		5	25AUG99	31AUG99	327																
SLPA1706	Soil Buildup Factor-Resolve Procurement Related		10	25AUG99	08SEP99	342																
SLPA1708	Soil Buildup Factor-Verify/Trace Data		44	25AUG99	27OCT99	308																
SLPA1678	AP3.10Q Final (Soil Buildup Factor Analysis)		21	01SEP99	30SEP99	0																
SLPA1710	Soil Buildup Factor-Place Under SMS Control as N		10	01SEP99	15SEP99	327																
SLPA1712	Soil Buildup Factor-Verify Data-Related Software		10	16SEP99	29SEP99	327																
SLPA1680	Cont AP3.10Q Final (Soil Buildup Factor Anal)		10	01OCT99	15OCT99	0																
SLPA1714	Soil Buildup Factor-Qualified/Verified SW Availa		0		08OCT99	325																
SLPA1682	AP3.10Q Draft (Soil Buildup Factor Analysis)	M4	0		15OCT99	29																
SLPA1716	Soil Buildup Factor-Update TDMS		5	28OCT99	03NOV99	308																
SLPA1718	Soil Buildup Factor-Qualified/Verified Data Aval		0		03NOV99	308																
F1070																						
130 Performance Assessment Operations																						
SLPA1720	Receive GENI-S Disruptive Event BDCF - AP3.10Q	M4	0		30AUG99	0																
150 Support Operations																						
SSPMR340	AP3.10Q data (GENI-S Disruptive Event BDCF)		27	08JUL99	17AUG99	0																
SSB432	GENI-S Disrup-Input Parameters and Data Identifi		0		17AUG99	286																
SSB434	GENI-S Disrup-Models and Codes Identified		0		17AUG99	303																
SSB436	GENI-S Disrup-Determine DTN Assignment		2	18AUG99	19AUG99	286																
SSB460	GENI-S Disrup-Determine if Model-Rel SW is Under		5	18AUG99	24AUG99	303																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
SSPMR345	AP3.10Q Draft (GENI-S Disruptive Event BDCF)		11	18AUG99	30AUG99	0																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SSPMR415	AP3.10Q Final (Disruptive-Sensitivity Analysis)		19	08NOV99	07DEC99	26		▲		
SSB552	Disr/Sens Analy-Procurement Related Issues ID'd		0		09NOV99	289		◆		
SSB560	Disr/Sens Analy-Data Related Software Issues Ide		0		09NOV99	274		◆		
SSB550	Disr/Sens Analy-Verify/Trace Data		44	10NOV99	17JAN00	255		▬		
SSB554	Disr/Sens Analy-Resolve Procurement Related Data		10	10NOV99	24NOV99	289		▬		
SSB562	Disr/Sens Analy-Determine If Data Rel SW Is Unde		5	10NOV99	17NOV99	274		▬		
SSB564	Disr/Sens Analy-Place Under SMS Control as Neces		10	18NOV99	03DEC99	274		▬		
SSB566	Disr/Sens Analy-Verify Data-Related Software		10	06DEC99	17DEC99	274		▬		
SSB574	Disr/Sens Analy-Qualified/Verified SW Available		0		29DEC99	272		◆		
SSB556	Disr/Sens Analy-Update TDMS		5	18JAN00	24JAN00	255		▬		
SSB558	Disr/Sens Analy-Qualified/Verified Data Availabl		0		24JAN00	255		◆		
F1080										
130 Performance Assessment Operations										
SLPA1722	Receive GENI-S Non-Disruptive Event BDCF - AP3.	M4	0		30AUG99	0		◆		
150 Support Operations										
SSPMR260	AP3.10Q data (GENI-S/Non-Disruptive Event BDCF)		27	08JUL99	13AUG99	0		▬		
SSB288	GENI-S/Non-Disrup-Input Parameters and Data Iden		0		13AUG99	288		◆		
SSB290	GENI-S/Non-Disrup-Models and Codes Identified		0		13AUG99	305		◆		
SSB292	GENI-S/Non-Disrup-Determine DTN Assignment		2	16AUG99	17AUG99	288		▬		
SSB316	GENI-S/Non-Disrup-Determine If Model-Rel SW Is U		5	16AUG99	20AUG99	305		▬		
SSPMR265	AP3.10Q Draft (GENI-S/Non-Disruptive Event BDCF)		11	16AUG99	30AUG99	0		▬		
SSB294	GENI-S/Non-Disrup-Determine if Data/DTN in TDMS		3	18AUG99	20AUG99	288		▬		
SSB296	GENI-S/Non-Disrup-Submit Data/DTN to TDMS as Nec		22	23AUG99	22SEP99	288		▬		
SSB318	GENI-S/Non-Disrup-Place Model-Related SW Under S		10	23AUG99	03SEP99	305		▬		
SSPMRGM4	AP3.10Q Draft (GENI-S/Non-Disruptive Event BDCF)	M4	0		30AUG99	0		◆		
SSPMR270	AP3.10Q Check (GENI-S/Non-Disruptive Event BDCF)		13	31AUG99	17SEP99	5		▬		
SSB320	GENI-S/Non-Disrup-Verify Model-Related Software		44	07SEP99	08NOV99	305		▬		
SSPMR275	AP3.10Q Final (GENI-S/Non-Disruptive Event BDCF)		9	20SEP99	30SEP99	5		▬		
SSB300	GENI-S/Non-Disrup-Procurement Related Issues ID'		0		22SEP99	322		◆		
SSB308	GENI-S/Non-Disrup-Data Related Software Issues I		0		22SEP99	307		◆		
SSB298	GENI-S/Non-Disrup-Verify/Trace Data		44	23SEP99	29NOV99	288		▬		

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
SSB302	GEM-S/Non-Disrup-Resolve Procurement Related Da		10	23SEP99	06OCT99	322																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															</

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SSB376	Non-Disrup/Sens Anal-Update TDMS		5	15DEC99	21DEC99	277		X		
SSB378	Non-Disrup/Sens Anal-Qualified/Verified Data Ava		0		21DEC99	277		◆		
F2000A										
130 Performance Assessment Operations										
SLPA1724	AP3.10Q data (Abstraction Soil Buildup on BDCF)		30	20SEP99	01NOV99	0	▲			
SLPA1732	Abs Soil Buildup-Input Parameters and Data Ident		0		01NOV99	234	◆			
SLPA1734	Abs Soil Buildup-Models and Codes Identified		0		01NOV99	251	◆			
SLPA1726	AP3.10Q Draft (Abstraction Soil Buildup on BDCF)		4	02NOV99	05NOV99	0	X			
SLPA1736	Abs Soil Buildup-Determine DTN Assignment		2	02NOV99	03NOV99	234	X			
SLPA1738	Abs Soil Buildup-Determine If Model-Rel SW is Un		5	02NOV99	08NOV99	251	X			
SLPA1740	Abs Soil Buildup-Determine If Data/DTN in TDMS		3	04NOV99	08NOV99	234	X			
SLPA1728	AP3.10Q Check(Abstraction Soil Buildup on BDCF)		17	08NOV99	03DEC99	0	▲			
SLPA1742	Abs Soil Buildup-Place Model-Related SW Under SM		10	09NOV99	23NOV99	251	◆			
SLPA1744	Abs Soil Buildup-Submit Data/DTN to TDMS as Nece		22	09NOV99	13DEC99	234	▲			
SLPA1746	Abs Soil Buildup-Verify Model-Related Software		44	24NOV99	28JAN00	251	▲			
SLPA1730	AP3.10Q Final (Abstraction Soil Buildup on BDCF)		28	06DEC99	14JAN00	0	▲			
SLPA1748	Abs Soil Buildup-Procurement Related Issues ID'd		0		13DEC99	268	◆			
SLPA1750	Abs Soil Buildup-Data Related Software Issues Id		0		13DEC99	253	◆			
SLPA1752	Abs Soil Buildup-Determine if Data Rel SW is Und		5	14DEC99	20DEC99	253	X			
SLPA1754	Abs Soil Buildup-Resolve Procurement Related Dat		10	14DEC99	28DEC99	268	◆			
SLPA1756	Abs Soil Buildup-Verify/Trace Data		44	14DEC99	15FEB00	234	▲			
SLPA1758	Abs Soil Buildup-Place Under SMS Control as Nece		10	21DEC99	05JAN00	253	◆			
SLPA1760	Abs Soil Buildup-Verify Data-Related Software		10	06JAN00	19JAN00	253	◆			
SLPA1762	Abs Soil Buildup-Qualified/Verified SW Available		0		28JAN00	251	◆			
SLPA1764	Abs Soil Buildup-Update TDMS		5	16FEB00	23FEB00	234	X			
SLPA1766	Abs Soil Buildup-Qualified/Verified Data Availab		0		23FEB00	234	◆			
F2100										
150 Support Operations										
BMP100	PIM 3.10Q/PMR Planning & Text Support(Biosphere)		64	01JUL99*	30SEP99	0	▲			
BMP106	ContBio PIM 3.10Q/PMR Planning & Text Support		70	01OCT99	14JAN00	0	▲			
BMP110	PIM Text & M&O Review Prep Support (Biosphere)		70	01OCT99	14JAN00	0	▲			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA1800	Distribution Fit-Verify/Trace Data		44	10NOV99	17JAN00	255		▬		
SLPA1802	Distribution Fit-Place Under SMS Control as Nece		10	18NOV99	03DEC99	274		▬		
SLPA1804	Distribution Fit-Verify Data-Related Software		10	06DEC99	17DEC99	274		▬		
SLPA1806	Distribution Fit-Qualified/Verified SW Available		0		29DEC99	272		◆		
SLPA1808	Distribution Fit-Update TDMS		5	18JAN00	24JAN00	255		✕		
SLPA1810	Distribution Fit-Qualified/Verified Data Availab		0		24JAN00	255		◆		
Z9999 PMR Rev 02 thru Rev 05										
300 Regulatory & Licensing										
SSB00A	Revise Bio PMR AP 3.10Q's for SR		41	01MAY00	27JUN00	24		▬		
SSB00B	Prepare Bio PMR REV-02A for SR		41	01MAY00	27JUN00	24		▬		
SSB00BM4	Bio PMR Rev-02A for SR	M4	0		01AUG00*	0		◆		
SSB00C	M&O Review Bio PMR Rev-02A for SR		83	02AUG00	01DEC00	17		▬		
SSB00CM3	Bio PMR Rev-02 for SR	M3	0		01DEC00	17		◆		
SSB00D	DOE Review Bio PMR 02 for SR		41	04DEC00	31JAN01	17		▬		
SSB00EM3	Rev 03 Bio PMR for SR	M3	0		31JAN01	17		◆		
150 Support Operations										
SSPMAM5	Submit Data for AP3.10Q Analysis	M5	0		26APR99*	0				◆SS128321 (In Baseline)
SSPMM5	Submit Data for AP3.10Q Analysis	M5	0		26APR99*	0				◆SS12820 (In Baseline)

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
E EBS PMR										
EB010 Invert Diffusion Model										
120 Engineered Barrier System Operations										
RPPM120A	Invert Diffusion Properties Model AP 3.10Q		58	03MAY99*	21JUL99	71				
RPE792	Invert Diffus Predict-Input Parameters and Data		0		21JUL99	305				
RPE794	Invert Diffus Predict-Models and Codes Identify		0		21JUL99	322				
RPE796	Invert Diffus Predict-Determine DTN Assignment		2	22JUL99	23JUL99	305				
RPE820	Invert Diffus Predict-Determine If Model-Rel SW		5	22JUL99	28JUL99	322				
RPPM120B	Prep 3.10Q Drft Doc(Invert Diffus Predict Model)		18	22JUL99	16AUG99	117				
RPE798	Invert Diffus Predict-Determine If Data/DTN in T		3	26JUL99	28JUL99	305				
RPE800	Invert Diffus Predict-Submit Data/DTN to TDMS as		22	29JUL99	27AUG99	305				
RPE822	Invert Diffus Predict-Place Model-Related SW Und		10	28JUL99	11AUG99	322				
RPE824	Invert Diffus Predict-Verify Model-Related Softw		44	12AUG99	14OCT99	322				
RPPM120C	3.10Q Chkg/Revw(Invert Diffus Predictive Model)		10	17AUG99	30AUG99	117				
RPE804	Invert Diffus Predict-Procurement Related Issues		0		27AUG99	339				
RPE812	Invert Diffus Predict-Data Related Software Issu		0		27AUG99	324				
RPE802	Invert Diffus Predict-Verify/Trace Data		44	30AUG99	01NOV99	305				
RPE806	Invert Diffus Predict-Resolve Procurement Relate		10	30AUG99	13SEP99	339				
RPE814	Invert Diffus Predict-Determine If Data Rel SW I		5	30AUG99	03SEP99	324				
RPPM120D	Prep Fnl 3.10Q Rpt(Invert Diffus Predict Model)		10	31AUG99	14SEP99	117				
RPE816	Invert Diffus Predict-Place Under SMS Control as		10	07SEP99	20SEP99	324				
RPE818	Invert Diffus Predict-Verify Data-Related Softwa		10	21SEP99	04OCT99	324				
RPE826	Invert Diffus Predict-Qualified/Verified SW Aval		0		14OCT99	322				
RPE808	Invert Diffus Predict-Update TDMS		5	02NOV99	08NOV99	305				
RPE810	Invert Diffus Predict-Qualified/Verified Data Av		0		08NOV99	305				
EB015 PCE Model Validation Experiment/Analysis										
120 Engineered Barrier System Operations										
RPPM115B	Prep 3.10Q Drft Doc(PCE Model Valid Exper/Analys)		18	01OCT98	27OCT98	313				
RPPM115C	3.10Q Chkg/Revw(PCE Model Valid Exper/Analysis)		10	28OCT98	10NOV98	313				
RPPM115D	Prep Fnl 3.10Q Rpt(PCE Model Valid Exper/Analys)		10	12NOV98	25NOV98	313				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
130 Performance Assessment Operations										
RPQ1000	PCE Model Val-Input Parameters and Data Identifi		0		27OCT98	483	◆			
RPQ1004	PCE Model Val-Determine DTN Assignment		2	28OCT98	29OCT98	483	✕			
RPQ1008	PCE Model Val-Determine If Data/DTN in TDMS		3	30OCT98	03NOV98	483	✕			
RPQ1010	PCE Model Val-Submit Data/DTN to TDMS as Necessa		22	04NOV98	08DEC98	483	▲			
RPQ1016	PCE Model Val-Data Related Software Issues Ident		0		08DEC98	502	◆			
RPQ1018	PCE Model Val-Procurement Related Issues ID'd to		0		08DEC98	517	◆			
RPQ1020	PCE Model Val-Verify/Trace Data		44	09DEC98	18FEB99	483	▬			
RPQ1022	PCE Model Val-Determine If Data Rel SW is Under		5	09DEC98	15DEC98	502	✕			
RPQ1024	PCE Model Val-Rxesolve Procurement Related Data		10	09DEC98	22DEC98	517	▬			
RPQ1026	PCE Model Val-Place Under SMS Control as Necessa		10	16DEC98	07JAN99	502	▲			
RPQ1028	PCE Model Val-Verify Data-Related Software		10	08JAN99	21JAN99	502	▬			
RPQ1030	PCE Model Val-Update TDMS		5	19FEB99	25FEB99	483	✕			
RPQ1032	PCE Model Val-Qualified/Verified Data Available		0		25FEB99	483	◆			
EB115 Phy/Chem Abstraction										
120 Engineered Barrier System Operations										
SLPA1000	Phy/Chem Abstraction - AP3.10Q		127	03MAY99*	01NOV99	18	▬			
SLPA1008	Phy/Chem Abst-Input Parameters and Data Identifi		0		01NOV99	234	◆			
SLPA1010	Phy/Chem Abst-Models and Codes Identified		0		01NOV99	251	◆			
SLPA1002	Prep 3.10Q Drft Doc (Phy/Chem Abstraction)		18	02NOV99	30NOV99	46	▲			
SLPA1012	Phy/Chem Abst-Determine DTN Assignment		2	02NOV99	03NOV99	234	✕			
SLPA1014	Phy/Chem Abst-Determine If Model-Rel SW is Under		5	02NOV99	08NOV99	251	✕			
SLPA1016	Phy/Chem Abst-Determine If Data/DTN in TDMS		3	04NOV99	08NOV99	234	✕			
SLPA1018	Phy/Chem Abst-Place Model-Related SW Under SMS C		10	09NOV99	23NOV99	251	▬			
SLPA1020	Phy/Chem Abst-Submit Data/DTN to TDMS as Necessa		22	09NOV99	13DEC99	234	▲			
SLPA1022	Phy/Chem Abst-Verify Model-Related Software		44	24NOV99	28JAN00	251	▬			
SLPA1004	3.10Q Chkg/Revw (Phy Chem Abstraction)		10	01DEC99	14DEC99	46	▬			
SLPA1024	Phy/Chem Abst-Procurement Related Issues ID'd to		0		13DEC99	268	◆			
SLPA1026	Phy/Chem Abst-Data Related Software Issues Ident		0		13DEC99	253	◆			
SLPA1028	Phy/Chem Abst-Determine If Data Rel SW is Under		5	14DEC99	20DEC99	253	✕			
SLPA1030	Phy/Chem Abst-Resolve Procurement Related Data I		10	14DEC99	28DEC99	268	▬			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
SLPA1032	Phy/Chem Abst-Verify/Trace Data		44	14DEC99	15FEB00	234																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
EB135 Corrosion Products										
120 Engineered Barrier System Operations										
SLPA1088	Corrosion Products - AP3.10Q		40	03MAY99*	28JUN99	105	▢			
SLPA1096	Corrosion Prod-Input Parameters and Data Identif		0		28JUN99	321	◆			
SLPA1098	Corrosion Prod-Models and Codes Identified		0		28JUN99	338	◆			
SLPA1090	Prep 3.10Q Drft Doc(Corrosion Products)		18	28JUN99	23JUL99	133	▴			
SLPA1100	Corrosion Prod-Determine DTN Assignment		2	28JUN99	30JUN99	321	✕			
SLPA1102	Corrosion Prod-Determine if Model-Rel SW Is Unde		5	29JUN99	06JUL99	338	✕			
SLPA1104	Corrosion Prod-Determine if Data/DTN in TDMS		3	01JUL99	06JUL99	321	✕			
SLPA1106	Corrosion Prod-Place Model-Related SW Under SMS		10	07JUL99	20JUL99	338	▴			
SLPA1108	Corrosion Prod-Submit Data/DTN to TDMS as Necess		22	07JUL99	05AUG99	321	▴			
SLPA1110	Corrosion Prod-Verify Model-Related Software		44	21JUL99	21SEP99	338	▢			
SLPA1092	3.10Q Chkg/Revw(Corrosion Products)		10	26JUL99	06AUG99	133	▴			
SLPA1112	Corrosion Prod-Procurement Related Issues ID'd t		0		05AUG99	355	◆			
SLPA1114	Corrosion Prod-Data Related Software Issues Iden		0		05AUG99	340	◆			
SLPA1116	Corrosion Prod-Determine if Data Rel SW Is Under		5	06AUG99	12AUG99	340	✕			
SLPA1118	Corrosion Prod-Resolve Procurement Related Data		10	06AUG99	19AUG99	355	▴			
SLPA1120	Corrosion Prod-Verify/Trace Data		44	06AUG99	07OCT99	321	▢			
SLPA1094	Prep Fnl 3.10Q Rpt(Corrosion Products)		10	09AUG99	20AUG99	133	▴			
SLPA1122	Corrosion Prod-Place Under SMS Control as Necess		10	13AUG99	26AUG99	340	▴			
SLPA1124	Corrosion Prod-Verify Data-Related Software		10	27AUG99	10SEP99	340	▴			
SLPA1126	Corrosion Prod-Qualified/Verified SW Available		0		21SEP99	338	◆			
SLPA1128	Corrosion Prod-Update TDMS		5	08OCT99	15OCT99	321	✕			
SLPA1130	Corrosion Prod-Qualified/Verified Data Available		0		15OCT99	321	◆			
EB155 Water Distr/Removal Model										
120 Engineered Barrier System Operations										
RPPM060A	Water Distrib/Removal Model - AP3.10Q		109	03MAY99*	05OCT99	18	▢			
RPE288	Water Distr/Rem-Input Parameters and Data Identi		0		05OCT99	252	◆			
RPE290	Water Distr/Rem-Models and Codes Identified		0		05OCT99	269	◆			
RPE292	Water Distr/Rem-Determine DTN Assignment		2	06OCT99	07OCT99	252	✕			
RPE316	Water Distr/Rem-Determine if Model-Rel SW Is Und		5	06OCT99	13OCT99	269	▴			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
RPPM050B	Prep 3.10Q Drft Doc (Water Distr/Removal Model)		18	06OCT99	01NOV99	64																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA1158	Sepg/Bkfill Intr-Data Related Software Issues Id		0		30JUL99	344				
SLPA1160	Sepg/Bkfill Intr-Determine If Data Rel SW is Und		5	02AUG99	06AUG99	344				
SLPA1162	Sepg/Bkfill Intr-Resolve Procurement Related Dat		10	02AUG99	13AUG99	359				
SLPA1164	Sepg/Bkfill Intr-Verify/Trace Data		44	02AUG99	01OCT99	325				
SLPA1138	Prep Fnl 3.10Q Rpt (Sepg/Bkfill Intractn)		10	03AUG99	16AUG99	137				
SLPA1166	Sepg/Bkfill Intr-Place Under SMS Control as Neca		10	09AUG99	20AUG99	344				
SLPA1168	Sepg/Bkfill Intr-Verify Data-Related Software		10	23AUG99	03SEP99	344				
SLPA1170	Sepg/Bkfill Intr-Qualified/Verified SW Available		0		15SEP99	342				
SLPA1172	Sepg/Bkfill Intr-Update TDMS		5	04OCT99	08OCT99	325				
SLPA1174	Sepg/Bkfill Intr-Qualified/Verified Data Availab		0		08OCT99	325				
EB175 Gas Flux & Composition										
120 Engineered Barrier System Operations										
SLPA1176	Gas Flux & Composition - AP3.10Q		70	03MAY99*	10AUG99	75				
SLPA1184	Gas Flux & Comp-Input Parameters and Data Identf		0		10AUG99	291				
SLPA1186	Gas Flux & Comp-Models and Codes Identified		0		10AUG99	308				
SLPA1178	Prep 3.10Q Drft Doc (Gas Flux & Composition)		18	11AUG99	03SEP99	103				
SLPA1188	Gas Flux & Comp-Determine DTN Assignment		2	11AUG99	12AUG99	291				
SLPA1190	Gas Flux & Comp-Determine If Model-Rel SW is Und		5	11AUG99	17AUG99	308				
SLPA1192	Gas Flux & Comp-Determine If Data/DTN in TDMS		3	13AUG99	17AUG99	291				
SLPA1194	Gas Flux & Comp-Place Model-Related SW Under SMS		10	18AUG99	31AUG99	308				
SLPA1196	Gas Flux & Comp-Submit Data/DTN to TDMS as Neca		22	18AUG99	17SEP99	291				
SLPA1198	Gas Flux & Comp-Verify Model-Related Software		44	01SEP99	03NOV99	308				
SLPA1180	3.10Q Chkg/Revw (Gas Flux & Composition)		10	07SEP99	20SEP99	103				
SLPA1200	Gas Flux & Comp-Procurement Related Issues ID'd		0		17SEP99	325				
SLPA1202	Gas Flux & Comp-Data Related Software Issues Ide		0		17SEP99	310				
SLPA1204	Gas Flux & Comp-Determine If Data Rel SW is Unde		5	20SEP99	24SEP99	310				
SLPA1206	Gas Flux & Comp-Resolve Procurement Related Data		10	20SEP99	01OCT99	325				
SLPA1208	Gas Flux & Comp-Verify/Trace Data		44	20SEP99	22NOV99	291				
SLPA1182	Prep Fnl 3.10Q Rpt (Gas Flux & Composition)		10	21SEP99	04OCT99	103				
SLPA1210	Gas Flux & Comp-Place Under SMS Control as Neca		10	27SEP99	08OCT99	310				
SLPA1212	Gas Flux & Comp-Verify Data-Related Software		10	12OCT99	25OCT99	310				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA1214	Gas Flux & Comp-Qualified/Verified SW Available		0		03NOV99	308																
SLPA1216	Gas Flux & Comp-Update TDMS		5	23NOV99	01DEC99	291																
SLPA1218	Gas Flux & Comp-Qualified/Verified Data Availabl		0		01DEC99	291																
EB185 Microbial Communities																						
120 Engineered Barrier System Operations																						
SLPA1220	Microbial Communities - AP3.10Q		56	03MAY99*	21JUL99	89																
SLPA1228	Microb Comm-Input Parameters and Data Identified		0		21JUL99	305																
SLPA1230	Microb Comm-Models and Codes Identified		0		21JUL99	322																
SLPA1222	Prep 3.10Q Drft Doc (Microb Communities)		18	22JUL99	16AUG99	117																
SLPA1232	Microb Comm-Determine DTN Assignment		2	22JUL99	23JUL99	305																
SLPA1234	Microb Comm-Determine If Model-Rel SW Is Under S		5	22JUL99	28JUL99	322																
SLPA1236	Microb Comm-Determine If Data/DTN in TDMS		3	26JUL99	28JUL99	305																
SLPA1238	Microb Comm-Place Model-Related SW Under SMS Con		10	29JUL99	11AUG99	322																
SLPA1240	Microb Comm-Submit Data/DTN to TDMS as Necessary		22	29JUL99	27AUG99	305																
SLPA1242	Microb Comm-Verify Model-Related Software		44	12AUG99	14OCT99	322																
SLPA1224	3.10Q Chkg/Revw (Microb Communities)		10	17AUG99	30AUG99	117																
SLPA1244	Microb Comm-Procurement Related Issues ID'd to C		0		27AUG99	339																
SLPA1246	Microb Comm-Data Related Software Issues Identif		0		27AUG99	324																
SLPA1248	Microb Comm-Determine If Data Rel SW Is Under SM		5	30AUG99	03SEP99	324																
SLPA1250	Microb Comm-Resolve Procurement Related Data Iss		10	30AUG99	13SEP99	339																
SLPA1252	Microb Comm-Verify/Trace Data		44	30AUG99	01NOV99	305																
SLPA1226	Prep Fnl 3.10Q Rpt (Microb Communities)		10	31AUG99	14SEP99	117																
SLPA1254	Microb Comm-Place Under SMS Control as Necessary		10	07SEP99	20SEP99	324																
SLPA1256	Microb Comm-Verify Data-Related Software		10	21SEP99	04OCT99	324																
SLPA1258	Microb Comm-Qualified/Verified SW Available		0		14OCT99	322																
SLPA1260	Microb Comm-Update TDMS		5	02NOV99	08NOV99	305																
SLPA1262	Microb Comm-Qualified/Verified Data Available		0		08NOV99	305																
EB195 Colloid Concentration																						
120 Engineered Barrier System Operations																						
SLPA1264	Colloid Concentration - AP3.10Q		88	03MAY99*	03SEP99	57																
SLPA1272	Colloidal Con-Input Parameters and Data Identifi		0		03SEP99	273																

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA1274	Colloidal Con-Models and Codes Identified		0		03SEP99	290				
SLPA1266	Prep 3.10Q Drft Doc (Colloidal Concentration)		18	07SEP99	30SEP99	85				
SLPA1276	Colloidal Con-Determine DTN Assignment		2	07SEP99	08SEP99	273				
SLPA1278	Colloidal Con-Determine If Model-Rel SW Is Under		5	07SEP99	13SEP99	290				
SLPA1280	Colloidal Con-Determine If Data/DTN in TDMS		3	09SEP99	13SEP99	273				
SLPA1282	Colloidal Con-Place Model-Related SW Under SMS C		10	14SEP99	27SEP99	290				
SLPA1284	Colloidal Con-Submit Data/DTN to TDMS as Necessa		22	14SEP99	14OCT99	273				
SLPA1286	Colloidal Con-Verify Model-Related Software		44	28SEP99	02DEC99	290				
SLPA1268	3.10Q Chkg/Revw (Colloidal Concentration)		10	01OCT99	15OCT99	85				
SLPA1288	Colloidal Con-Procurement Related Issues ID'd to		0		14OCT99	307				
SLPA1290	Colloidal Con-Data Related Software Issues Ident		0		14OCT99	292				
SLPA1292	Colloidal Con-Determine If Data Rel SW Is Under		5	15OCT99	21OCT99	292				
SLPA1294	Colloidal Con-Resolve Procurement Related Data I		10	15OCT99	28OCT99	307				
SLPA1296	Colloidal Con-Verify/Trace Data		44	15OCT99	20DEC99	273				
SLPA1270	Prep Fnl 3.10Q Rpt (Colloidal Concentration)		10	18OCT99	29OCT99	85				
SLPA1298	Colloidal Con-Place Under SMS Control as Necessa		10	22OCT99	04NOV99	292				
SLPA1300	Colloidal Con-Verify Data-Related Software		10	05NOV99	19NOV99	292				
SLPA1302	Colloidal Con-Qualified/Verified SW Available		0		02DEC99	290				
SLPA1304	Colloidal Con-Update TDMS		5	21DEC99	28DEC99	273				
SLPA1306	Colloidal Con-Qualified/Verified Data Available		0		28DEC99	273				
EB205 EBS Radinuclide Transport Model										
120 Engineered Barrier System Operations										
RPPM060A	EBS Radinuclide Transport Model - AP3.10Q		89	01JUN99*	05OCT99	18				
RPE360	EBS Rad Trans-Input Parameters and Data Identifi		0		05OCT99	252				
RPE362	EBS Rad Trans-Models and Codes Identified		0		05OCT99	269				
RPE364	EBS Rad Trans-Determine DTN Assignment		2	06OCT99	07OCT99	252				
RPE398	EBS Rad Trans-Determine If Model-Rel SW Is Under		5	08OCT99	13OCT99	269				
RPPM060B	Prep 3.10Q Drft Doc(EBS Radinuclide Trans Model)		18	06OCT99	01NOV99	64				
RPE366	EBS Rad Trans-Determine If Data/DTN in TDMS		3	08OCT99	13OCT99	252				
RPE368	EBS Rad Trans-Submit Data/DTN to TDMS as Necessa		22	14OCT99	15NOV99	252				
RPE390	EBS Rad Trans-Place Model-Related SW Under SMS C		10	14OCT99	27OCT99	269				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
RPE392	EBS Rad Trans-Verify Model-Related Software		44	28OCT99	04JAN00	269																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA1314	Prep Fnl 3.10Q Rpt (Sepp/Cemnt Interaction)		10	04OCT99	18OCT99	94				
SLPA1342	Sepp/Cemnt Int-Place Under SMS Control as Necess		10	08OCT99	22OCT99	301				
SLPA1344	Sepp/Cemnt Int-Verify Data-Related Software		10	25OCT99	05NOV99	301				
SLPA1346	Sepp/Cemnt Int-Qualified/Verified SW Available		0		17NOV99	289				
SLPA1348	Sepp/Cemnt Int-Update TDMS		5	08DEC99	14DEC99	282				
SLPA1350	Sepp/Cemnt Int-Qualified/Verified Data Available		0		14DEC99	282				
EB215 Seepage/Invert Interaction										
120 Engineered Barrier System Operations										
SLPA1352	Seepage/Invert Interaction - Ap3.10Q		46	03MAY99*	07JUL99	99				
SLPA1360	Sepp/Invert Int-Input Parameters and Data Ident		0		07JUL99	315				
SLPA1362	Sepp/Invert Int-Models and Codes Identified		0		07JUL99	332				
SLPA1364	Prep 3.10Q Drft Doc (Sepp/Invert Interaction)		18	08JUL99	02AUG99	127				
SLPA1364	Sepp/Invert Int-Determine DTN Assignment		2	08JUL99	09JUL99	315				
SLPA1366	Sepp/Invert Int-Determine If Model-Rel SW Is Und		5	08JUL99	14JUL99	332				
SLPA1368	Sepp/Invert Int-Determine If Data/DTN in TDMS		3	12JUL99	14JUL99	315				
SLPA1370	Sepp/Invert Int-Place Model-Related SW Under SMS		10	15JUL99	28JUL99	332				
SLPA1372	Sepp/Invert Int-Submit Data/DTN to TDMS as Necess		22	15JUL99	13AUG99	315				
SLPA1374	Sepp/Invert Int-Verify Model-Related Software		44	29JUL99	29SEP99	332				
SLPA1366	3.10Q Chkg/Revw (Sepp/Invert Interaction)		10	03AUG99	16AUG99	127				
SLPA1376	Sepp/Invert Int-Procurement Related Issues ID'd		0		13AUG99	349				
SLPA1378	Sepp/Invert Int-Data Related Software Issues Ide		0		13AUG99	334				
SLPA1380	Sepp/Invert Int-Determine If Data Rel SW Is Unde		5	16AUG99	20AUG99	334				
SLPA1382	Sepp/Invert Int-Resolve Procurement Related Data		10	16AUG99	27AUG99	349				
SLPA1384	Sepp/Invert Int-Verify/Trace Data		44	18AUG99	18OCT99	315				
SLPA1368	Prep Fnl 3.10Q Rpt (Sepp/Invert Interaction)		10	17AUG99	30AUG99	127				
SLPA1386	Sepp/Invert Int-Place Under SMS Control as Necess		10	23AUG99	03SEP99	334				
SLPA1388	Sepp/Invert Int-Verify Data-Related Software		10	07SEP99	20SEP99	334				
SLPA1390	Sepp/Invert Int-Qualified/Verified SW Available		0		29SEP99	332				
SLPA1392	Sepp/Invert Int-Update TDMS		5	19OCT99	25OCT99	315				
SLPA1394	Sepp/Invert Int-Qualified/Verified Data Availabl		0		25OCT99	315				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
EB225 IN-Drift THC Analysis										
120 Engineered Barrier System Operations										
RPPM065A	In-Drift THC Analysis - AP3.10Q		88	03MAY99*	03SEP99	39				
RPE396	In-Drift THC-Input Parameters and Data Identified		0		03SEP99	273				
RPE398	In-Drift THC-Models and Codes Identified		0		03SEP99	290				
RPE400	In-Drift THC-Determine DTN Assignment		2	07SEP99	08SEP99	273				
RPE424	In-Drift THC-Determine if Model-Rel SW is Under		5	07SEP99	13SEP99	290				
RPPM065B	Prep 3.10Q Drift Doc(In-Drift THC Analysis)		18	07SEP99	30SEP99	85				
RPE402	In-Drift THC-Determine if Data/DTN in TDMS		3	09SEP99	13SEP99	273				
RPE404	In-Drift THC-Submit Data/DTN to TDMS as Necessar		22	14SEP99	14OCT99	273				
RPE426	In-Drift THC-Place Model-Related SW Under SMS Co		10	14SEP99	27SEP99	290				
RPE428	In-Drift THC-Verify Model-Related Software		44	28SEP99	02DEC99	290				
RPPM065C	3.10Q Chkg/Revw (In-Drift THC Analysis)		10	01OCT99	15OCT99	85				
RPE408	In-Drift THC-Procurement Related Issues ID'd to		0		14OCT99	307				
RPE416	In-Drift THC-Data Related Software Issues Identf		0		14OCT99	292				
RPE406	In-Drift THC-Verify/Trace Data		44	15OCT99	20DEC99	273				
RPE410	In-Drift THC-Resolve Procurement Related Data Is		10	15OCT99	28OCT99	307				
RPE418	In-Drift THC-Determine if Data Rel SW is Under S		5	15OCT99	21OCT99	292				
RPPM065D	Prep Fnl 3.10Q Rpt (In-Drift THC Analysis)		10	18OCT99	29OCT99	85				
RPE420	In-Drift THC-Place Under SMS Control as Necessar		10	22OCT99	04NOV99	292				
RPE422	In-Drift THC-Verify Data-Related Software		10	05NOV99	19NOV99	292				
RPE430	In-Drift THC-Qualified/Verified SW Available		0		02DEC99	290				
RPE412	In-Drift THC-Update TDMS		5	21DEC99	28DEC99	273				
RPE414	In-Drift THC-Qualified/Verified Data Available		0		28DEC99	273				
EB227 Drainage										
120 Engineered Barrier System Operations										
RPPM070A	Drainage - AP3.10Q		88	03MAY99*	03SEP99	39				
RPE432	Drainage-Input Parameters and Data Identified		0		03SEP99	273				
RPE434	Drainage-Models and Codes Identified		0		03SEP99	290				
RPE436	Drainage-Determine DTN Assignment		2	07SEP99	08SEP99	273				
RPE460	Drainage-Determine if Model-Rel SW is Under SMS		5	07SEP99	13SEP99	290				

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
RPPM070B	Prep 3.10Q Drft Doc(Drainage)		18	07SEP99	30SEP99	85				
RPE438	Drainage-Determine if Data/DTN in TDMS		3	09SEP99	13SEP99	273				
RPE440	Drainage-Submit Data/DTN to TDMS as Necessary		22	14SEP99	14OCT99	273				
RPE462	Drainage-Place Model-Related SW Under SMS Contro		10	14SEP99	27SEP99	290				
RPE464	Drainage-Verify Model-Related Software		44	28SEP99	02DEC99	280				
RPPM070C	3.10Q Chkg/Revw (Drainage)		10	01OCT99	15OCT99	85				
RPE444	Drainage-Procurement Related Issues ID'd to Car		0		14OCT99	307				
RPE452	Drainage-Data Related Software Issues Identified		0		14OCT99	292				
RPE442	Drainage-Verify/Trace Data		44	15OCT99	20DEC99	273				
RPE446	Drainage-Resolve Procurement Related Data Issues		10	15OCT99	28OCT99	307				
RPE454	Drainage-Determine if Data Rel SW is Under SMS C		5	15OCT99	21OCT99	292				
RPPM070D	Prep Fnl 3.10Q Rpt (Drainage)		10	18OCT99	29OCT99	85				
RPE456	Drainage-Place Under SMS Control as Necessary		10	22OCT99	04NOV99	292				
RPE458	Drainage-Verify Data-Related Software		10	05NOV99	19NOV99	292				
RPE466	Drainage-Qualified/Verified SW Available		0		02DEC99	290				
RPE448	Drainage-Update TDMS		5	21DEC99	28DEC99	273				
RPE450	Drainage-Qualified/Verified Data Available		0		28DEC99	273				
EB229 Ventilation										
120 Engineered Barrier System Operations										
RPPM076A	Ventilation - AP3.10Q		88	03MAY99*	03SEP99	39				
RPE828	Ventilation-Input Parameters and Data Identified		0		03SEP99	273				
RPE830	Ventilation-Models and Codes Identified		0		03SEP99	290				
RPE832	Ventilation-Determine DTN Assignment		2	07SEP99	08SEP99	273				
RPE856	Ventilation-Determine if Model-Rel SW is Under S		5	07SEP99	13SEP99	290				
RPPM076B	Prep 3.10Q Drft Doc(Ventilation)		18	07SEP99	30SEP99	85				
RPE834	Ventilation-Determine if Data/DTN in TDMS		3	09SEP99	13SEP99	273				
RPE836	Ventilation-Submit Data/DTN to TDMS as Necessary		22	14SEP99	14OCT99	273				
RPE858	Ventilation-Place Model-Related SW Under SMS Con		10	14SEP99	27SEP99	290				
RPE860	Ventilation-Verify Model-Related Software		44	28SEP99	02DEC99	290				
RPPM076C	3.10Q Chkg/Revw (Ventilation)		10	01OCT99	15OCT99	85				
RPE840	Ventilation-Procurement Related Issues ID'd to C		0		14OCT99	307				

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
RPE848	Ventilation-Data Related Software Issues Identf		0		14OCT99	292																
RPE838	Ventilation-Verify/Trace Data		44	15OCT99	20DEC99	273																
RPE842	Ventilation-Resolve Procurement Related Data Iss		10	15OCT99	28OCT99	307																
RPE850	Ventilation-Determine If Data Rel SW Is Under SM		5	15OCT99	21OCT99	292																
RPPM075D	Prep Fnl 3.10Q Rpt (Ventilation)		10	18OCT99	29OCT99	85																
RPE852	Ventilation-Place Under SMS Control as Necessary		10	22OCT99	04NOV99	292																
RPE854	Ventilation-Verify Data-Related Software		10	05NOV99	19NOV99	292																
RPE862	Ventilation-Qualified/Verified SW Available		0		02DEC99	290																
RPE844	Ventilation-Update TDMS		5	21DEC99	28DEC99	273																
RPE846	Ventilation-Qualified/Verified Data Available		0		28DEC99	273																
EB231 Drift Stability																						
120 Engineered Barrier System Operations																						
RPPM080A	Drift Stability - AP3.10Q		58	03MAY99*	21JUL99	71																
RPE504	Drift Stability-Input Parameters and Data Identf		0		21JUL99	305																
RPE506	Drift Stability-Models and Codes Identified		0		21JUL99	322																
RPE508	Drift Stability-Determine DTN Assignment		2	22JUL99	23JUL99	305																
RPE532	Drift Stability-Determine If Model-Rel SW Is Und		5	22JUL99	28JUL99	322																
RPPM080B	Prep 3.10Q Drft Doc(Drift Stability)		18	22JUL99	16AUG99	117																
RPE510	Drift Stability-Determine If Data/DTN in TDMS		3	26JUL99	28JUL99	305																
RPE512	Drift Stability-Submit Data/DTN to TDMS as Necas		22	29JUL99	27AUG99	305																
RPE534	Drift Stability-Place Model-Related SW Under SMS		10	29JUL99	11AUG99	322																
RPE536	Drift Stability-Verify Model-Related Software		44	12AUG99	14OCT99	322																
RPPM080C	3.10Q Chkg/Revw (Drift Stability)		10	17AUG99	30AUG99	117																
RPE516	Drift Stability-Procurement Related Issues ID'd		0		27AUG99	339																
RPE524	Drift Stability-Data Related Software Issues Ide		0		27AUG99	324																
RPE514	Drift Stability-Verify/Trace Data		44	30AUG99	01NOV99	305																
RPE518	Drift Stability-Resolve Procurement Related Data		10	30AUG99	13SEP99	339																
RPE526	Drift Stability-Determine If Data Rel SW Is Unde		5	30AUG99	03SEP99	324																
RPPM080D	Prep Fnl 3.10Q Rpt (Drift Stability)		10	31AUG99	14SEP99	117																
RPE528	Drift Stability-Place Under SMS Control as Necas		10	07SEP99	20SEP99	324																
RPE530	Drift Stability-Verify Data-Related Software		10	21SEP99	04OCT99	324																

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
RPE538	Drift Stability-Qualified/Verified SW Available		0		14OCT99	322				
RPE520	Drift Stability-Update TDMS		5	02NOV99	08NOV99	305				
RPE522	Drift Stability-Qualified/Verified Data Availabl		0		08NOV99	305				
EB235 Diversion Features										
120 Engineered Barrier System Operations										
RPPM085A	Diversion Features - AP3.10Q		88	03MAY99*	03SEP99	39				
RPE540	Diversion Feat-Input Parameters and Data Identif		0		03SEP99	273				
RPE542	Diversion Feat-Models and Codes Identified		0		03SEP99	290				
RPE544	Diversion Feat-Determine DTN Assignment		2	07SEP99	08SEP99	273				
RPE568	Diversion Feat-Determine If Model-Rel SW Is Unde		5	07SEP99	13SEP99	290				
RPPM085B	Prep 3.10Q Drft Doc(Diversion Features)		18	07SEP99	30SEP99	85				
RPE546	Diversion Feat-Determine If Data/DTN in TDMS		3	09SEP99	13SEP99	273				
RPE548	Diversion Feat-Submit Data/DTN to TDMS as Necess		22	14SEP99	14OCT99	273				
RPE570	Diversion Feat-Place Model-Related SW Under SMS		10	14SEP99	27SEP99	290				
RPE572	Diversion Feat-Verify Model-Related Software		44	28SEP99	02DEC99	290				
RPPM085C	3.10Q Chkg/Revw (Diversion Features)		10	01OCT99	15OCT99	85				
RPE552	Diversion Feat-Procurement Related Issues ID'd t		0		14OCT99	307				
RPE560	Diversion Feat-Data Related Software Issues Idan		0		14OCT99	292				
RPE550	Diversion Feat-Verify/Trace Data		44	15OCT99	20DEC99	273				
RPE554	Diversion Feat-Resolve Procurement Related Data		10	15OCT99	28OCT99	307				
RPE562	Diversion Feat-Determine If Data Rel SW Is Under		5	15OCT99	21OCT99	292				
RPPM085D	Prep Fnl 3.10Q Rpt (Diversion Features)		10	18OCT99	29OCT99	85				
RPE564	Diversion Feat-Place Under SMS Control as Necess		10	22OCT99	04NOV99	292				
RPE566	Diversion Feat-Verify Data-Related Software		10	05NOV99	19NOV99	292				
RPE574	Diversion Feat-Qualified/Verified SW Available		0		02DEC99	290				
RPE556	Diversion Feat-Update TDMS		5	21DEC99	28DEC99	273				
RPE558	Diversion Feat-Qualified/Verified Data Available		0		28DEC99	273				
EB245 Water Distr/Rem Abstraction										
120 Engineered Barrier System Operations										
SLPA1396	Water Distr/Rem Abstraction - AP3.10Q		54	16AUG99*	01NOV99	0				
SLPA1404	Water Distr/Rem Abst-Input Parameters and Data I		0		01NOV99	234				

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
SLPA1406	Water Distr/Rem Abst-Models and Codes Identified		0		01NOV99	251																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA1462	EBS Rad. Trans. Abst-Verify Model-Related Softwa		44	24NOV99	28JAN00	251		▬		
SLPA1444	3.10Q Chkg/Revw (EBS Rad. Trans. Abstraction)		10	01DEC99	14DEC99	46		▬		
SLPA1464	EBS Rad. Trans. Abst-Procurement Related Issues		0		13DEC99	268		◆		
SLPA1466	EBS Rad. Trans. Abst-Data Related Software Issue		0		13DEC99	253		◆		
SLPA1468	EBS Rad. Trans. Abst-Determine If Data Rel SW Is		5	14DEC99	20DEC99	253		▬		
SLPA1470	EBS Rad. Trans. Abst-Resolve Procurement Related		10	14DEC99	28DEC99	268		▬		
SLPA1472	EBS Rad. Trans. Abst-Verify/Trace Data		44	14DEC99	15FEB00	234		▬		
SLPA1446	Prep Fnl 3.10Q Rpt (EBS Rad. Trans. Abstraction)		10	15DEC99	29DEC99	46		▬		
SLPA1474	EBS Rad. Trans. Abst-Place Under SMS Control as		10	21DEC99	05JAN00	253		▬		
SLPA1476	EBS Rad. Trans. Abst-Verify Data-Related Softwar		10	06JAN00	19JAN00	253		▬		
SLPA1478	EBS Rad. Trans. Abst-Qualified/Verified SW Avail		0		28JAN00	251		◆		
SLPA1480	EBS Rad. Trans. Abst-Update TDMS		5	16FEB00	23FEB00	234		▬		
SLPA1482	EBS Rad. Trans. Abst-Qualified/Verified Data Ava		0		23FEB00	234		◆		
EB35 Phy/Chem Process Model										
120 Engineered Barrier System Operations										
SLPA1484	Phy/Chem Process Model - AP3.10Q		109	03MAY99*	05OCT99	18	▬			
SLPA1492	Phy/Chem Proc-Input Parameters and Data Identifi		0		05OCT99	252		◆		
SLPA1494	Phy/Chem Proc-Models and Codes Identified		0		05OCT99	269		◆		
SLPA1486	Prep 3.10Q Drft Doc(Phy/Chem Process Model)		18	06OCT99	01NOV99	64		▬		
SLPA1496	Phy/Chem Proc-Determine DTN Assignment		2	06OCT99	07OCT99	252		▬		
SLPA1498	Phy/Chem Proc-Determine If Model-Rel SW Is Under		5	06OCT99	13OCT99	269		▬		
SLPA1500	Phy/Chem Proc-Determine If Data/DTN In TDMS		3	08OCT99	13OCT99	252		▬		
SLPA1502	Phy/Chem Proc-Place Model-Related SW Under SMS C		10	14OCT99	27OCT99	269		▬		
SLPA1504	Phy/Chem Proc-Submit Data/DTN to TDMS as Necessa		22	14OCT99	15NOV99	252		▬		
SLPA1506	Phy/Chem Proc-Verify Model-Related Software		44	28OCT99	04JAN00	269		▬		
SLPA1488	3.10Q Chkg/Revw(Phy/Chem Process Model)		10	02NOV99	16NOV99	64		▬		
SLPA1508	Phy/Chem Proc-Procurement Related Issues ID'd to		0		15NOV99	266		◆		
SLPA1510	Phy/Chem Proc-Data Related Software Issues Ident		0		15NOV99	271		◆		
SLPA1512	Phy/Chem Proc-Determine If Data Rel SW Is Under		5	16NOV99	22NOV99	271		▬		
SLPA1514	Phy/Chem Proc-Resolve Procurement Related Data I		10	16NOV99	01DEC99	266		▬		
SLPA1516	Phy/Chem Proc-Verify/Trace Data		44	16NOV99	20JAN00	252		▬		

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA1490	Prep Fnl 3.10Q Rpt(Phy/Chem Process Model)		10	17NOV99	02DEC99	64																
SLPA1518	Phy/Chem Proc-Place Under SMS Control as Necessa		10	23NOV99	08DEC99	271																
SLPA1520	Phy/Chem Proc-Verify Data-Related Software		10	09DEC99	22DEC99	271																
SLPA1522	Phy/Chem Proc-Qualified/Verified SW Available		0		04JAN00	269																
SLPA1524	Phy/Chem Proc-Update TDMS		5	21JAN00	27JAN00	252																
SLPA1526	Phy/Chem Proc-Qualified/Verified Data Available		0		27JAN00	252																
EB45 Precipitate Salts Analysis																						
120 Engineered Barrier System Operations																						
SLPA1528	Precipitate Salts Analysis - AP3.10Q		73	03MAY99*	13AUG99	72																
SLPA1536	Precip Salts-Input Parameters and Data Identify		0		13AUG99	288																
SLPA1538	Precip Salts-Models and Codes Identified		0		13AUG99	305																
SLPA1530	Prep 3.10Q Drft Doc(Precipitate Salts Analysis)		18	16AUG99	09SEP99	100																
SLPA1540	Precip Salts-Determine DTN Assignment		2	16AUG99	17AUG99	288																
SLPA1542	Precip Salts-Determine If Model-Rel SW is Under		5	16AUG99	20AUG99	305																
SLPA1544	Precip Salts-Determine If Data/DTN in TDMS		3	18AUG99	20AUG99	288																
SLPA1546	Precip Salts-Place Model-Related SW Under SMS Co		10	23AUG99	03SEP99	305																
SLPA1548	Precip Salts-Submit Data/DTN to TDMS as Necessar		22	23AUG99	22SEP99	288																
SLPA1550	Precip Salts-Verify Model-Related Software		44	07SEP99	08NOV99	305																
SLPA1532	3.10Q Chkg/Revw(Precipitate Salts Analysis)		10	10SEP99	23SEP99	100																
SLPA1552	Precip Salts-Procurement Related Issues ID'd to		0		22SEP99	322																
SLPA1554	Precip Salts-Data Related Software Issues Ident		0		22SEP99	307																
SLPA1556	Precip Salts-Determine If Data Rel SW is Under S		5	23SEP99	29SEP99	307																
SLPA1558	Precip Salts-Resolve Procurement Related Data Is		10	23SEP99	06OCT99	322																
SLPA1560	Precip Salts-Verify/Trace Data		44	23SEP99	29NOV99	288																
SLPA1534	Prep Fnl 3.10Q Rpt(Precipitates Salts Analysis)		10	24SEP99	07OCT99	100																
SLPA1562	Precip Salts-Place Under SMS Control as Necessar		10	30SEP99	14OCT99	307																
SLPA1564	Precip Salts-Verify Data-Related Software		10	15OCT99	28OCT99	307																
SLPA1566	Precip Salts-Qualified/Verified SW Available		0		06NOV99	305																
SLPA1568	Precip Salts-Update TDMS		5	30NOV99	06DEC99	288																
SLPA1570	Precip Salts-Qualified/Verified Data Available		0		06DEC99	288																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
EB95 EBS Degradation Modes & FEPs Analysis										
120 Engineered Barrier System Operations										
RPPM110A	EBS FEPs/Degradation Modes Analysis - AP3.10Q		89	01JUN99*	05OCT99	18				
RPE720	EBS Degrad Modes-Input Parameters and Data Ident		0		05OCT99	252				
RPE722	EBS Degrad Modes-Models and Codes Identified		0		05OCT99	269				
RPE724	EBS Degrad Modes-Determine DTN Assignment		2	06OCT99	07OCT99	252				
RPE748	EBS Degrad Modes-Determine If Model-Rel SW is Un		5	06OCT99	13OCT99	269				
RPPM110B	Prep 3.10Q Drft Doc(EBS Degrad Modes&FEPs Analy)		18	06OCT99	01NOV99	64				
RPE726	EBS Degrad Modes-Determine If Data/DTN in TDMS		3	08OCT99	13OCT99	252				
RPE728	EBS Degrad Modes-Submit Data/DTN to TDMS as Nece		22	14OCT99	15NOV99	252				
RPE750	EBS Degrad Modes-Place Model-Related SW Under SM		10	14OCT99	27OCT99	269				
RPE752	EBS Degrad Modes-Verify Model-Related Software		44	28OCT99	04JAN00	269				
RPPM110C	3.10Q Chkg/Revw(EBS Degrad Modes&FEPs Analysis)		10	02NOV99	16NOV99	64				
RPE732	EBS Degrad Modes-Procurement Related Issues ID'd		0		15NOV99	286				
RPE740	EBS Degrad Modes-Data Related Software Issues Id		0		15NOV99	271				
RPE730	EBS Degrad Modes-Verify/Trace Data		44	16NOV99	20JAN00	252				
RPE734	EBS Degrad Modes-Resolve Procurement Related Dat		10	16NOV99	01DEC99	286				
RPE742	EBS Degrad Modes-Determine If Data Rel SW is Und		5	16NOV99	22NOV99	271				
RPPM110D	Prep Fnl 3.10Q Rpt(EBS Degrad Modes&FEPs Analy)		10	17NOV99	02DEC99	64				
RPE744	EBS Degrad Modes-Place Under SMS Control as Nece		10	23NOV99	08DEC99	271				
RPE746	EBS Degrad Modes-Verify Data-Related Software		10	09DEC99	22DEC99	271				
RPE754	EBS Degrad Modes-Qualified/Verified SW Available		0		04JAN00	269				
RPE736	EBS Degrad Modes-Update TDMS		5	21JAN00	27JAN00	252				
RPE738	EBS Degrad Modes-Qualified/Verified Data Availab		0		27JAN00	252				
Z9999 PMR Rev 02 thru Rev 05										
300 Regulatory & Licensing										
RPE00A	Revise EBS PMR AP 3.10Q's for SR		41	18APR00	14JUN00	33				
RPE00B	Prepare EBS PMR REV-02A for SR		41	18APR00	14JUN00	33				
RPE00BM4	EBS PMR Rev-02A for SR	M4	0		01AUG00*	0				
RPE00C	M&O Review EBS PMR Rev-02A for SR		83	02AUG00	01DEC00	17				
RPE00CM3	EBS PMR Rev-02 for SR	M3	0		01DEC00	17				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
RPE00D	DOE Review EBS PMR 02 for SR		41	04DEC00	31JAN01	17																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
F WFD PMR										
G1005										
110 Waste Package Operations										
WPPMRJ0	3.10Q Data (Inventory-CSNF)		29	03MAY99*	11JUN99	24	▲			
WPPMRJ5	Prepare Draft Inventory CSNF - 00A		17	19MAY99*	11JUN99	24	▲			
SLPA1812	Receive Draft Inventory CSNF - 00A		0		11JUN99*	35	◆			
WPG008	Inventory-CSNF-Input Parameters and Data Identif		0		11JUN99	332	◆			
WPG010	Inventory-CSNF-Models and Codes Identified		0		11JUN99	349	◆			
WPP700M4	Provide Draft Inventory CSNF Data to PA		0		11JUN99	35	◆			
WPG012	Inventory-CSNF-Determine DTN Assignment		2	14JUN99	15JUN99	332	✕			
WPG036	Inventory-CSNF-Determine if Model-Rel SW is Unde		5	14JUN99	18JUN99	349	✕			
WPPMRJ0	3.10Q Checking/Review (Inventory-CSNF)		33	14JUN99	29JUL99	49	▲			
WPG014	Inventory-CSNF-Determine if Data/DTN in TDMS		3	16JUN99	18JUN99	332	✕			
WPG016	Inventory-CSNF-Submit Data/DTN to TDMS as Necess		22	21JUN99	21JUL99	332	▲			
WPG038	Inventory-CSNF-Place Model-Related SW Under SMS		10	21JUN99	02JUL99	349	▲			
WPG040	Inventory-CSNF-Verify Model-Related Software		44	06JUL99	03SEP99	349	▲			
WPG020	Inventory-CSNF-Procurement Related Issues ID'd t		0		21JUL99	366	◆			
WPG028	Inventory-CSNF-Data Related Software Issues Iden		0		21JUL99	351	◆			
WPG018	Inventory-CSNF-Verify/Trace Data		44	22JUL99	22SEP99	332	▲			
WPG022	Inventory-CSNF-Resolve Procurement Related Data		10	22JUL99	04AUG99	366	▲			
WPG030	Inventory-CSNF-Determine if Data Rel SW is Under		5	22JUL99	28JUL99	351	✕			
WPG032	Inventory-CSNF-Place Under SMS Control as Necess		10	29JUL99	11AUG99	351	▲			
WPPMRJ5	Prepare Final 3.10Q Report (Inventory-CSNF)		15	30JUL99	19AUG99	49	▲			
WPG034	Inventory-CSNF-Verify Data-Related Software		10	12AUG99	25AUG99	351	▲			
WPG042	Inventory-CSNF-Qualified/Verified SW Available		0		03SEP99	349	◆			
WPG024	Inventory-CSNF-Update TDMS		5	23SEP99	29SEP99	332	✕			
WPG026	Inventory-CSNF-Qualified/Verified Data Available		0		29SEP99	332	◆			
G1010										
110 Waste Package Operations										
WPPMRG0	3.10Q Data (Inventory-DSNF)		29	03MAY99*	11JUN99	24	▲			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
WPPMRG5	Prepare Draft Inventory DSNF - 00A		17	19MAY99*	11JUN99	24																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		</

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
WPF692	Inventory HLW-Submit Data/DTN to TDMS as Necessa		22	21JUN99	21JUL99	332				
WPF714	Inventory HLW-Place Model-Related SW Under SMS C		10	21JUN99	02JUL99	349				
WPF716	Inventory HLW-Verify Model-Related Software		44	06JUL99	03SEP99	349				
WPF696	Inventory HLW-Procurement Related Issues ID'd to		0		21JUL99	366				
WPF704	Inventory HLW-Data Related Software Issues Ident		0		21JUL99	351				
WPF694	Inventory HLW-Verify/Trace Data		44	22JUL99	22SEP99	332				
WPF698	Inventory HLW-Resolve Procurement Related Data I		10	22JUL99	04AUG99	366				
WPF706	Inventory HLW-Determine if Data Rel SW is Under		5	22JUL99	28JUL99	351				
WPF708	Inventory HLW-Place Under SMS Control as Necessa		10	28JUL99	11AUG99	351				
WPPMRF5	Prepare Final 3.10Q Report Inventory HLW - 00A		15	30JUL99	19AUG99	49				
WPF710	Inventory HLW-Verify Data-Related Software		10	12AUG99	25AUG99	351				
WPF718	Inventory HLW-Qualified/Verified SW Available		0		03SEP99	349				
WPF700	Inventory HLW-Update TDMS		5	23SEP99	29SEP99	332				
WPF702	Inventory HLW-Qualified/Verified Data Available		0		29SEP99	332				
G1025										
130 Performance Assessment Operations										
SLPA1814	Prepare Draft Inventory Abstraction - 00A		27	14JUN99	21JUL99	24				
SLPA1816	Perform Inventory Abstraction		27	14JUN99*	21JUL99	24				
SLPA1822	Inventory Abstraction-Input Parameters and Data		0		21JUL99	305				
SLPA1818	3.10Q Checking/Review Inventory Abstraction -00A		33	22JUL99	07SEP99	24				
SLPA1826	Inventory Abstraction-Determine DTN Assignment		2	22JUL99	23JUL99	305				
SLPA1830	Inventory Abstraction-Determine if Data/DTN in T		3	26JUL99	28JUL99	305				
SLPA1834	Inventory Abstraction-Submit Data/DTN to TDMS as		22	29JUL99	27AUG99	305				
SLPA1838	Inventory Abstraction-Data Related Software Issu		0		27AUG99	324				
SLPA1840	Inventory Abstraction-Procurement Related Issues		0		27AUG99	339				
SLPA1842	Inventory Abstraction-Determine if Data Rel SW I		5	30AUG99	03SEP99	324				
SLPA1844	Inventory Abstraction-Rxesolve Procurement Relat		10	30AUG99	13SEP99	339				
SLPA1846	Inventory Abstraction-Verify/Trace Data		44	30AUG99	01NOV99	305				
SLPA1848	Inventory Abstraction-Place Under SMS Control as		10	07SEP99	20SEP99	324				
SLPA1820	Prepare Final 3.10Q Report Inventory Abstraction		13	08SEP99	24SEP99	24				
SLPA1850	Inventory Abstraction-Verify Data-Related Softwa		10	21SEP99	04OCT99	324				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA1852	Inventory Abstraction-Update TDMS		5	02NOV99	08NOV99	305				
SLPA1854	Inventory Abstraction-Qualified/Verified Data Av		0		08NOV99	305				
G1055										
110 Waste Package Operations										
WPPMRFM5	Data (CLAD - Mechanical)		62	03MAY99*	29JUL99	20				
WPPMRFN0	Prepare Draft (CLAD - Mechanical)		42	01JUN99*	29JUL99	20				
WPPMRFN5	Checking/Review (CLAD - Mechanical)		33	30JUL99	15SEP99	20				
WPPMRFO0	Prepare Final Report (CLAD - Mechanical)		11	16SEP99	30SEP99	20				
G1060										
110 Waste Package Operations										
WPPMRFC5	3.10Q Data (WET UNZIPPING)		66	03MAY99*	04AUG99	0				
WPPMRFD0	Prepare Draft Document (WET UNZIPPING)		42	07JUN99*	04AUG99	0				
WPF900	WET UNZIPPING-Input Parameters and Data Identif		0		04AUG99	295				
WPF902	WET UNZIPPING-Models and Codes Identified		0		04AUG99	312				
WPF904	WET UNZIPPING-Determine DTN Assignment		2	05AUG99	06AUG99	295				
WPF928	WET UNZIPPING-Determine if Model-Rel SW is Under		5	05AUG99	11AUG99	312				
WPPMRFD5	3.10Q Checking/Review (WET UNZIPPING)		28	05AUG99	14SEP99	20				
WPF906	WET UNZIPPING-Determine if Data/DTN in TDMS		3	09AUG99	11AUG99	295				
WPF908	WET UNZIPPING-Submit Data/DTN to TDMS as Necessa		22	12AUG99	13SEP99	295				
WPF930	WET UNZIPPING-Place Model-Related SW Under SMS C		10	12AUG99	25AUG99	312				
WPF932	WET UNZIPPING-Verify Model-Related Software		44	28AUG99	28OCT99	312				
WPF912	WET UNZIPPING-Procurement Related Issues ID'd to		0		13SEP99	329				
WPF920	WET UNZIPPING-Data Related Software Issues Ident		0		13SEP99	314				
WPF910	WET UNZIPPING-Verify/Trace Data		44	14SEP99	16NOV99	295				
WPF914	WET UNZIPPING-Resolve Procurement Related Data I		10	14SEP99	27SEP99	329				
WPF922	WET UNZIPPING-Determine if Data Rel SW is Under		5	14SEP99	20SEP99	314				
WPPMRFE0	Prepare Final 3.10Q Report (WET UNZIPPING)		12	15SEP99	30SEP99	20				
WPF924	WET UNZIPPING-Place Under SMS Control as Necessa		10	21SEP99	04OCT99	314				
WPF926	WET UNZIPPING-Verify Data-Related Software		10	05OCT99	19OCT99	314				
WPF934	WET UNZIPPING-Qualified/Verified SW Available		0		28OCT99	312				
WPF916	WET UNZIPPING-Update TDMS		5	17NOV99	23NOV99	295				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
WPF918	WET UNZIPPING-Qualified/Verified Data Available		0		23NOV99	295		◆		
G1065										
110 Waste Package Operations										
WPPMRFA5	3.10Q Data (DRY UNZIPPING)		62	03MAY99*	29JUL99	21	▤			
WPPMRFB0	Prepare Draft DRY UNZIPPING Document		53	17MAY99*	30JUL99	20	▤			
WPF864	DRY UNZIPPING-Input Parameters and Data Identifi		0		29JUL99	299	◆			
WPF866	DRY UNZIPPING-Models and Codes Identified		0		29JUL99	316	◆			
WPF868	DRY UNZIPPING-Determine DTN Assignment		2	30JUL99	02AUG99	299	✕			
WPF892	DRY UNZIPPING-Determine if Model-Rel SW is Under		5	30JUL99	05AUG99	316	✕			
WPPMRFB5	3.10Q Checking/Review (DRY UNZIPPING)		28	02AUG99	09SEP99	20	▤			
WPF870	DRY UNZIPPING-Determine if Data/DTN in TDMS		3	03AUG99	05AUG99	299	✕			
WPF872	DRY UNZIPPING-Submit Data/DTN to TDMS as Necessa		22	06AUG99	07SEP99	299	▤			
WPF894	DRY UNZIPPING-Place Model-Related SW Under SMS C		10	06AUG99	19AUG99	316	▤			
WPF896	DRY UNZIPPING-Verify Model-Related Software		44	20AUG99	22OCT99	316	▤			
WPF876	DRY UNZIPPING-Procurement Related Issues ID'd to		0		07SEP99	333	◆			
WPF884	DRY UNZIPPING-Data Related Software Issues Ident		0		07SEP99	318	◆			
WPF874	DRY UNZIPPING-Verify/Trace Data		44	08SEP99	09NOV99	299	▤			
WPF878	DRY UNZIPPING-Resolve Procurement Related Data I		10	08SEP99	21SEP99	333	▤			
WPF886	DRY UNZIPPING-Determine if Data Rel SW is Under		5	08SEP99	14SEP99	318	✕			
WPPMRFC0	Prepare Final 3.10Q Report (DRY UNZIPPING)		15	10SEP99	30SEP99	20	▤			
WPF888	DRY UNZIPPING-Place Under SMS Control as Necessa		10	15SEP99	28SEP99	318	▤			
WPF890	DRY UNZIPPING-Verify Data-Related Software		10	29SEP99	13OCT99	318	▤			
WPF898	DRY UNZIPPING-Qualified/Verified SW Available		0		22OCT99	316	◆			
WPF880	DRY UNZIPPING-Update TDMS		5	10NOV99	17NOV99	299	▤			
WPF882	DRY UNZIPPING-Qualified/Verified Data Available		0		17NOV99	299	◆			
G1070										
110 Waste Package Operations										
WPPMRFK5	Data (CLAD LOCAL CORROSION)		62	03MAY99*	29JUL99	4	▤			
WPPMRFL0	Prepare Draft Document (CLAD LOCAL CORROSION)		42	01JUN99*	29JUL99	4	▤			
WPPMRFL5	Checking/Review (CLAD LOCAL CORROSION)		28	30JUL99	08SEP99	20	▤			
WPPMRFM0	Prepare Final Report (CLAD LOCAL CORROSION)		16	09SEP99	30SEP99	20	▤			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
G1075																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				</

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
G1090										
110 Waste Package Operations										
SLPA1864	FEB Screen/CLAD-Input Parameters and Data Ident		0		30SEP99	255	◆			
SLPA1866	FEB Screen/CLAD-Models and Codes Identified		0		30SEP99	272	◆			
SLPA1868	FEB Screen/CLAD-Determine DTN Assignment		2	01OCT99	04OCT99	255	■			
SLPA1870	FEB Screen/CLAD-Determine If Model-Rel SW Is Und		5	01OCT99	07OCT99	272	■			
SLPA1872	FEB Screen/CLAD-Determine If Data/DTN in TDMS		3	05OCT99	07OCT99	255	■			
SLPA1874	FEB Screen/CLAD-Place Model-Related SW Under SMS		10	08OCT99	22OCT99	272	■			
SLPA1876	FEB Screen/CLAD-Submit Data/DTN to TDMS as Necas		22	08OCT99	09NOV99	255	■			
SLPA1878	FEB Screen/CLAD-Verify Model-Related Software		44	25OCT99	29DEC99	272	■			
SLPA1880	FEB Screen/CLAD-Procurement Related Issues ID'd		0		09NOV99	289	◆			
SLPA1882	FEB Screen/CLAD-Data Related Software Issues Ide		0		09NOV99	274	◆			
SLPA1884	FEB Screen/CLAD-Determine If Data Rel SW Is Unde		5	10NOV99	17NOV99	274	■			
SLPA1886	FEB Screen/CLAD-Resolve Procurement Related Data		10	10NOV99	24NOV99	289	■			
SLPA1888	FEB Screen/CLAD-Verify/Trace Data		44	10NOV99	17JAN00	255	■			
SLPA1890	FEB Screen/CLAD-Place Under SMS Control as Necas		10	18NOV99	03DEC99	274	■			
SLPA1892	FEB Screen/CLAD-Verify Data-Related Software		10	06DEC99	17DEC99	274	■			
SLPA1894	FEB Screen/CLAD-Qualified/Verified SW Available		0		29DEC99	272	◆			
SLPA1896	FEB Screen/CLAD-Update TDMS		5	18JAN00	24JAN00	255	■			
SLPA1898	FEB Screen/CLAD-Qualified/Verified Data Availabl		0		24JAN00	255	◆			
130 Performance Assessment Operations										
SLPA1856	3.10Q Data (FEP Screening)-CLAD		106	03MAY99*	30SEP99	6	■			
SLPA1858	Prepare Draft Document - FEB Screen - CLAD		86	01JUN99*	30SEP99	6	■			
SLPA1860	3.10Q Checking/Review FEB Screen - CLAD		28	01OCT99	10NOV99	6	■			
SLPA1862	Prepare Final 3.10Q Report FEB Screen - CLAD		12	12NOV99	01DEC99	6	■			
G2030										
110 Waste Package Operations										
WPPMR405	3.10Q Data (CSNF Degradation Model)		105	03MAY99*	28SEP99	34	■			
WPPMR415	Prepare Draft (CSNF Degradation Model)		42	30JUL99	29SEP99	34	■			
WPF180	CSNF Degrad-Input Parameters and Data Identified		0		29SEP99	256	◆			
WPF182	CSNF Degrad-Models and Codes Identified		0		29SEP99	273	◆			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
WPF184	CSNF Degrad-Determine DTN Assignment		2	30SEP99	01OCT99	256																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																</

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
WPF266	HLW Glass Degr-Resolve Procurement Related Data		10	10NOV98	24NOV98	535				
WPF274	HLW Glass Degr-Determine if Data Rel SW Is Under		5	10NOV98	17NOV98	520				
WPF276	HLW Glass Degr-Place Under SMS Control as Necess		10	18NOV98	03DEC98	520				
WPF278	HLW Glass Degr-Verify Data-Related Software		10	04DEC98	17DEC98	520				
WPF286	HLW Glass Degr-Qualified/Verified SW Available		0		06JAN99	518				
WPF268	HLW Glass Degr-Update TDMS		5	25JAN99	29JAN99	501				
WPF270	HLW Glass Degr-Qualified/Verified Data Available		0		29JAN99	501				
WPPMR465	3.10Q Data (HLW Glass Degradation)		62	03MAY99*	29JUL99	20				
WPPMR476	Prepare Draft Document (HLW Glass Degradation)		42	01JUN99*	29JUL99	20				
WPPMR485	3.10Q Checking/Review (HLW Glass Degradation)		28	30JUL99	08SEP99	20				
WPPMR490	Prepare Final 3.10Q Report (HLW Glass Degradatio		16	08SEP99	30SEP99	20				
G2080										
110 Waste Package Operations										
WPF216	Other Waste Form Abs-Input Parameters and Data I		0		30AUG99	277				
WPF218	Other Waste Form Abs-Models and Codes Identified		0		30AUG99	294				
WPF220	Other Waste Form Abs-Determine DTN Assignment		2	31AUG99	01SEP99	277				
WPF244	Other Waste Form Abs-Determine if Model-Rel SW I		5	31AUG99	07SEP99	294				
WPF222	Other Waste Form Abs-Determine if Data/DTN in TD		3	02SEP99	07SEP99	277				
WPF224	Other Waste Form Abs-Submit Data/DTN to TDMS as		22	08SEP99	07OCT99	277				
WPF246	Other Waste Form Abs-Place Model-Related SW Unde		10	08SEP99	21SEP99	294				
WPF248	Other Waste Form Abs-Verify Model-Related Softwa		44	22SEP99	24NOV99	294				
WPF228	Other Waste Form Abs-Procurement Related Issues		0		07OCT99	311				
WPF236	Other Waste Form Abs-Data Related Software Issue		0		07OCT99	296				
WPF226	Other Waste Form Abs-Verify/Trace Data		44	08OCT99	14DEC99	277				
WPF230	Other Waste Form Abs-Resolve Procurement Related		10	08OCT99	22OCT99	311				
WPF238	Other Waste Form Abs-Determine if Data Rel SW Is		5	08OCT99	15OCT99	296				
WPF240	Other Waste Form Abs-Place Under SMS Control as		10	18OCT99	29OCT99	296				
WPF242	Other Waste Form Abs-Verify Data-Related Softwar		10	01NOV99	15NOV99	296				
WPF250	Other Waste Form Abs-Qualified/Verified SW Avail		0		24NOV99	294				
WPF232	Other Waste Form Abs-Update TDMS		5	15DEC99	21DEC99	277				
WPF234	Other Waste Form Abs-Qualified/Verified Data Ava		0		21DEC99	277				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
130 Performance Assessment Operations										
SLPA1900	3.10Q Data (Other Waste Form Abstraction)		63	02JUN99*	30AUG99	22				
SLPA1902	Prepare Draft (Other Waste Form Abstraction)		21	02AUG99*	30AUG99	22				
SLPA1904	3.10Q Checking/Review (Other Waste Form Abstract		22	31AUG99	30SEP99	55				
SLPA1906	3.10Q Checking/Review (Other Waste Form Abstract		11	01OCT99	18OCT99	55				
SLPA1908	Prepare Final 3.10Q Report (Other Waste Form Abs		15	19OCT99	08NOV99	55				
G3000										
110 Waste Package Operations										
WPPMRD96	3.10Q Data (U-Sificate Data)		42	01JUN99*	29JUL99	20				
WPPMRD97	Prepare Draft (U-Sificate Data)		21	30JUN99*	29JUL99	20				
WPF000	U-Sificate Data-Input Parameters and Data Identf		0		29JUL99	299				
WPF002	U-Sificate Data-Models and Codes Identified		0		29JUL99	316				
WPF648	U-Sificate Data-Input Parameters and Data Identf		0		29JUL99	299				
WPF650	U-Sificate Data-Models and Codes Identified		0		29JUL99	316				
WPF004	U-Sificate Data-Determine DTN Assignment		2	30JUL99	02AUG99	299				
WPF028	U-Sificate Data-Determine If Model-Rel SW is Und		5	30JUL99	05AUG99	316				
WPF652	U-Sificate Data-Determine DTN Assignment		2	30JUL99	02AUG99	299				
WPF676	U-Sificate Data-Determine If Model-Rel SW is Und		5	30JUL99	05AUG99	316				
WPPMRD98	3.10Q Checking/Review (U-Sificate Data)		33	30JUL99	15SEP99	20				
WPF006	U-Sificate Data-Determine If Data/DTN in TDMS		3	03AUG99	05AUG99	299				
WPF654	U-Sificate Data-Determine If Data/DTN in TDMS		3	03AUG99	05AUG99	299				
WPF008	U-Sificate Data-Submit Data/DTN to TDMS as Neces		22	06AUG99	07SEP99	299				
WPF030	U-Sificate Data-Place Model-Related SW Under SMS		10	06AUG99	19AUG99	316				
WPF656	U-Sificate Data-Submit Data/DTN to TDMS as Neces		22	06AUG99	07SEP99	299				
WPF678	U-Sificate Data-Place Model-Related SW Under SMS		10	06AUG99	19AUG99	316				
WPF032	U-Sificate Data-Verify Model-Related Software		44	20AUG99	22OCT99	316				
WPF680	U-Sificate Data-Verify Model-Related Software		44	20AUG99	22OCT99	316				
WPF012	U-Sificate Data-Procurement Related Issues ID'd		0		07SEP99	333				
WPF020	U-Sificate Data-Data Related Software Issues Ide		0		07SEP99	318				
WPF660	U-Sificate Data-Procurement Related Issues ID'd		0		07SEP99	333				
WPF668	U-Sificate Data-Data Related Software Issues Ide		0		07SEP99	318				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
WPF010	U-Silicate Data-Verify/Trace Data		44	08SEP99	09NOV99	299																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
WPF776	2nd Phase Model-Data Related Software Issues Ide		0		07SEP99	318																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		</

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
WPF754	2nd Phases - ANL-Qualified/Verified SW Available		0		22OCT99	316				
WPF736	2nd Phases - ANL-Update TDMS		5	10NOV99	17NOV99	299				
WPF738	2nd Phases - ANL-Qualified/Verified Data Availab		0		17NOV99	299				
G3015										
110 Waste Package Operations										
WPPMRE35	3.10Q Data (Solubility LANL)		42	01JUN99*	29JUL99	20				
WPPMRE40	Prepare Draft (Solubility LANL)		21	30JUN99*	29JUL99	20				
WPF792	Solubility LANL-Input Parameters and Data Identi		0		29JUL99	299				
WPF794	Solubility LANL-Models and Codes Identified		0		29JUL99	316				
WPF796	Solubility LANL-Determine DTN Assignment		2	30JUL99	02AUG99	299				
WPF820	Solubility LANL-Determine if Model-Rel SW is Und		5	30JUL99	05AUG99	316				
WPPMRE45	3.10Q Checking/Review (Solubility LANL)		33	30JUL99	15SEP99	20				
WPF798	Solubility LANL-Determine if Data/DTN in TDMS		3	03AUG99	05AUG99	299				
WPF800	Solubility LANL-Submit Data/DTN to TDMS as Neces		22	06AUG99	07SEP99	299				
WPF822	Solubility LANL-Place Model-Related SW Under SMS		10	06AUG99	18AUG99	316				
WPF824	Solubility LANL-Verify Model-Related Software		44	20AUG99	22OCT99	316				
WPF804	Solubility LANL-Procurement Related Issues ID'd		0		07SEP99	333				
WPF812	Solubility LANL-Data Related Software Issues Ide		0		07SEP99	318				
WPF802	Solubility LANL-Verify/Trace Data		44	08SEP99	09NOV99	299				
WPF806	Solubility LANL-Resolve Procurement Related Data		10	08SEP99	21SEP99	333				
WPF814	Solubility LANL-Determine if Data Rel SW is Unde		5	08SEP99	14SEP99	318				
WPF816	Solubility LANL-Place Under SMS Control as Neces		10	15SEP99	28SEP99	318				
WPPMRE50	Prepare Final 3.10Q Report (Solubility LANL)		11	16SEP99	30SEP99	20				
WPF818	Solubility LANL-Verify Data-Related Software		10	28SEP99	13OCT99	318				
WPF826	Solubility LANL-Qualified/Verified SW Available		0		22OCT99	316				
WPF808	Solubility LANL-Update TDMS		5	10NOV99	17NOV99	299				
WPF810	Solubility LANL-Qualified/Verified Data Availabl		0		17NOV99	299				
G3020										
110 Waste Package Operations										
WPF828	Solubility LANL-Input Parameters and Data Identi		0		30SEP98	501				
WPF830	Solubility LANL-Models and Codes Identified		0		30SEP98	518				

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
WPF832	Solubility LANL-Determine DTN Assignment		2	01OCT98*	02OCT98	501																
WPF856	Solubility LANL-Determine if Model-Rel SW is Und		5	01OCT98*	07OCT98	518																
WPF834	Solubility LANL-Determine if Data/DTN in TDMS		3	05OCT98	07OCT98	501																
WPF836	Solubility LANL-Submit Data/DTN to TDMS as Neces		22	08OCT98	09NOV98	501																
WPF858	Solubility LANL-Place Model-Related SW Under SMS		10	08OCT98	22OCT98	518																
WPF860	Solubility LANL-Verify Model-Related Software		44	23OCT98	06JAN99	518																
WPF840	Solubility LANL-Procurement Related Issues ID'd		0		09NOV98	535																
WPF848	Solubility LANL-Data Related Software Issues Ide		0		09NOV98	520																
WPF838	Solubility LANL-Verify/Trace Data		44	10NOV98	22JAN99	501																
WPF842	Solubility LANL-Resolve Procurement Related Data		10	10NOV98	24NOV98	535																
WPF850	Solubility LANL-Determine if Data Rel SW is Unde		5	10NOV98	17NOV98	520																
WPF852	Solubility LANL-Place Under SMS Control as Neces		10	18NOV98	03DEC98	520																
WPF854	Solubility LANL-Verify Data-Related Software		10	04DEC98	17DEC98	520																
WPF862	Solubility LANL-Qualified/Verified SW Available		0		06JAN99	518																
WPF844	Solubility LANL-Update TDMS		5	25JAN99	29JAN99	501																
WPF846	Solubility LANL-Qualified/Verified Data Availabl		0		29JAN99	501																
WPPMRE55	3.10Q Data (Solubility LLNL)		42	01JUN99*	29JUL99	20																
WPPMRE60	Prepare Draft (Solubility LANL)		21	30JUN99*	28JUL99	20																
WPPMRE65	3.10Q Checking/Review (Solubility LANL)		33	30JUL99	15SEP99	20																
WPPMRE70	Prepare Final 3.10Q Report (Solubility LANL)		11	16SEP99	30SEP99	20																
G3025																						
110 Waste Package Operations																						
WPPMR505	Prepare Dft Document Dissolve Concen Limits Abs.		43	30JUL99*	29SEP99	38																
WPPMR515	3.10Q Checking/Review Dissolve Concen Limits Abs		33	01OCT99	18NOV99	38																
WPPMR620	Prepare Final 3.10Q Report Dissolve Concen Limit		10	19NOV99	06DEC99	38																
G3030																						
110 Waste Package Operations																						
WPPMRD55	Data (Send Colloids to LANL)		41	03MAY99*	28JUN99	1																
WPPMRD60	Prepare Draft Document (Send Colloids to LANL)		22	28MAY99*	28JUN99	1																
WPPMRD65	Checking/Review (Send Colloids to LANL)		33	30JUN99	16AUG99	37																
WPPMRD70	Prepare Final Report (Send Colloids to LANL)		15	17AUG99	07SEP99	37																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
130 Performance Assessment Operations										
WPQ1100	Colloids to LANL-Input Parameters and Data Ident		0		29JUN99	320	◆			
WPQ1104	Colloids to LANL-Determine DTN Assignment		2	30JUN99	01JUL99	320	✕			
WPQ1108	Colloids to LANL-Determine If Data/DTN in TDMS		3	02JUL99	07JUL99	320	✕			
WPQ1110	Colloids to LANL-Submit Data/DTN to TDMS as Nece		22	08JUL99	06AUG99	320	▲			
WPQ1116	Colloids to LANL-Data Related Software Issues Id		0		06AUG99	339	◆			
WPQ1118	Colloids to LANL-Procurement Related Issues ID'd		0		06AUG99	354	◆			
WPQ1120	Colloids to LANL-Verify/Trace Data		44	08AUG99	08OCT99	320	▲			
WPQ1122	Colloids to LANL-Determine If Data Rel SW Is Und		5	09AUG99	13AUG99	339	✕			
WPQ1124	Colloids to LANL-Rxesolve Procurement Related Da		10	09AUG99	20AUG99	354	▲			
WPQ1126	Colloids to LANL-Place Under SMS Control as Nece		10	16AUG99	27AUG99	339	▲			
WPQ1128	Colloids to LANL-Verify Data-Related Software		10	30AUG99	13SEP99	339	▲			
WPQ1130	Colloids to LANL-Update TDMS		5	12OCT99	18OCT99	320	✕			
WPQ1132	Colloids to LANL-Qualified/Verified Data Availab		0		18OCT99	320	◆			
G3035										
110 Waste Package Operations										
WPPMRD35	3.10Q Data(Colloid Source term LANL Data & Mod)		42	01JUN99*	29JUL99	1	▲			
WPPMRD40	Prepare Draft (Colloid Source term LANL Data & M		21	30JUN99*	29JUL99	1	▲			
WPF676	Colloid Source term-Input Parameters and Data Id		0		29JUL99	299	◆			
WPF678	Colloid Source term-Models and Codes Identified		0		29JUL99	316	◆			
WPF680	Colloid Source term-Determine DTN Assignment		2	30JUL99	02AUG99	299	✕			
WPF604	Colloid Source term-Determine if Model-Rel SW Is		5	30JUL99	05AUG99	316	✕			
WPPMRD45	3.10Q Checking/Review (Colloid Source term LANL		28	30JUL99	08SEP99	20	▲			
WPF682	Colloid Source term-Determine If Data/DTN in TDM		3	03AUG99	05AUG99	299	✕			
WPF684	Colloid Source term-Submit Data/DTN to TDMS as N		22	06AUG99	07SEP99	299	▲			
WPF606	Colloid Source term-Place Model-Related SW Under		10	06AUG99	19AUG99	316	▲			
WPF608	Colloid Source term-Verify Model-Related Softwar		44	20AUG99	22OCT99	316	▲			
WPF688	Colloid Source term-Procurement Related Issues I		0		07SEP99	333	◆			
WPF696	Colloid Source term-Data Related Software Issues		0		07SEP99	318	◆			
WPF686	Colloid Source term-Verify/Trace Data		44	08SEP99	09NOV99	299	▲			
WPF690	Colloid Source term-Resolve Procurement Related		10	08SEP99	21SEP99	333	▲			

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
WPF598	Colloid Source term-Determine if Data Rel SW is			5	08SEP99	14SEP99	318															
WPPMRD50	Prepare Final 3.10Q Report (Colloid Source term			16	09SEP99	30SEP99	20															
WPF600	Colloid Source term-Place Under SMS Control as N			10	15SEP99	28SEP99	318															
WPF602	Colloid Source term-Verify Data-Related Software			10	29SEP99	13OCT99	318															
WPF610	Colloid Source term-Qualified/Verified SW Availa			0		22OCT99	318															
WPF592	Colloid Source term-Update TDMS			5	10NOV99	17NOV99	299															
WPF594	Colloid Source term-Qualified/Verified Data Avail			0		17NOV99	299															
G3040																						
110 Waste Package Operations																						
WPPMRD05	3.10Q Data (Colloid source Term ANL)			42	01JUN99*	28JUL99	1															
WPPMRD10	Prepare Draft (Colloid source Term ANL)			21	30JUN99*	29JUL99	1															
WPF540	Colloid source Term-Input Parameters and Data Id			0		29JUL99	299															
WPF542	Colloid source Term-Models and Codes Identified			0		29JUL99	316															
WPF544	Colloid source Term-Determine DTN Assignment			2	30JUL99	02AUG99	299															
WPF568	Colloid source Term-Determine if Model-Rel SW is			5	30JUL99	05AUG99	318															
WPPMRD15	3.10Q Checking/Review (Colloid source Term ANL)			28	30JUL99	08SEP99	20															
WPF546	Colloid source Term-Determine if Data/DTN in TDM			3	03AUG99	05AUG99	299															
WPF548	Colloid source Term-Submit Data/DTN to TDMS as N			22	06AUG99	07SEP99	299															
WPF570	Colloid source Term-Place Model-Related SW Under			10	06AUG99	19AUG99	316															
WPF572	Colloid source Term-Verify Model-Related Softwar			44	20AUG99	22OCT99	316															
WPF552	Colloid source Term-Procurement Related Issues I			0		07SEP99	333															
WPF560	Colloid source Term-Data Related Software Issues			0		07SEP99	318															
WPF550	Colloid source Term-Verify/Trace Data			44	08SEP99	09NOV99	299															
WPF554	Colloid source Term-Resolve Procurement Related			10	08SEP99	21SEP99	333															
WPF562	Colloid source Term-Determine if Data Rel SW is			5	08SEP99	14SEP99	318															
WPPMRD20	Prepare Final 3.10Q Report (Colloid source Term			16	09SEP99	30SEP99	20															
WPF564	Colloid source Term-Place Under SMS Control as N			10	15SEP99	28SEP99	318															
WPF566	Colloid source Term-Verify Data-Related Software			10	29SEP99	13OCT99	318															
WPF574	Colloid source Term-Qualified/Verified SW Availa			0		22OCT99	316															
WPF556	Colloid source Term-Update TDMS			5	10NOV99	17NOV99	299															
WPF558	Colloid source Term-Qualified/Verified Data Avail			0		17NOV99	299															

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
G3050										
110 Waste Package Operations										
SLPA1918	Colloid source-Input Parameters and Data Identif		0		30SEP99	255	◆			
SLPA1920	Colloid source-Models and Codes Identified		0		30SEP99	272	◆			
SLPA1922	Colloid source-Determine DTN Assignment		2	01OCT99	04OCT99	255	✕			
SLPA1924	Colloid source-Determine if Model-Rel SW is Unde		5	01OCT99	07OCT99	272	✕			
SLPA1926	Colloid source-Determine if Data/DTN in TDMS		3	05OCT99	07OCT99	255	✕			
SLPA1928	Colloid source-Place Model-Related SW Under SMS		10	08OCT99	22OCT99	272	▀			
SLPA1930	Colloid source-Submit Data/DTN to TDMS as Necess		22	08OCT99	09NOV99	255	▀			
SLPA1932	Colloid source-Verify Model-Related Software		44	25OCT99	29DEC99	272	▀			
SLPA1934	Colloid source-Procurement Related Issues ID'd t		0		09NOV99	289	◆			
SLPA1936	Colloid source-Data Related Software Issues Iden		0		09NOV99	274	◆			
SLPA1938	Colloid source-Determine if Data Rel SW is Under		5	10NOV99	17NOV99	274	▀			
SLPA1940	Colloid source-Resolve Procurement Related Data		10	10NOV99	24NOV99	289	▀			
SLPA1942	Colloid source-Verify/Trace Data		44	10NOV99	17JAN00	255	▀			
SLPA1944	Colloid source-Place Under SMS Control as Necess		10	18NOV99	03DEC99	274	▀			
SLPA1946	Colloid source-Verify Data-Related Software		10	06DEC99	17DEC99	274	▀			
SLPA1948	Colloid source-Qualified/Verified SW Available		0		29DEC99	272	◆			
SLPA1950	Colloid source-Update TDMS		5	18JAN00	24JAN00	255	✕			
SLPA1952	Colloid source-Qualified/Verified Data Available		0		24JAN00	255	◆			
130 Performance Assessment Operations										
SLPA1910	Perform Abstract (Colloid source Term)		86	01JUN99*	30SEP99	0	▀			
SLPA1912	Prepare Draft (Colloid source Term Abstract) 00A		43	02AUG99*	30SEP99	0	▀			
SLPA1914	3.10Q Checking/Review (Colloid source Term Abstr		33	01OCT99	18NOV99	33	▀			
SLPA1916	Prepare Final 3.10Q Report (Colloid source Term		15	19NOV99	13DEC99	33	▀			
G3060										
110 Waste Package Operations										
WPPMRM0	Data (In-Package Chemistry - CSNF)		85	03MAY99*	31AUG99	17	▀			
WPPMRM5	Prepare Draft Inventory CSNF 00A		65	01JUN99*	31AUG99	17	▀			
WPPMRN0	Checking/Review Inventory CSNF 00A FY99		21	01SEP99	30SEP99	54	▀			
WPPMRN0Z	Checking/Review Inventory CSNF 00A FY00		12	01OCT99	19OCT99	54	▀			

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
WPPMRN5	Prepare Final Report Inventory CSNF 00A		15	20OCT99	09NOV99	54																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
WPQ1274	Co Disposal-Resolve Procurement Related Data Is		10	02NOV99	16NOV99	295		■		
WPQ1276	Co Disposal-Place Under SMS Control as Necessary		10	09NOV99	23NOV99	280		■		
WPQ1278	Co Disposal-Verify Data-Related Software		10	24NOV99	09DEC99	280		■		
WPQ1280	Co Disposal-Update TDMS		5	10JAN00	14JAN00	261		■		
WPQ1282	Co Disposal-Qualified/Verified Data Available		0		14JAN00	261		◆		
G3075										
110 Waste Package Operations										
WPPMR555	3.10Q Data (In-Package Chemistry Summary)/FY99		12	15SEP99*	30SEP99	224		■		
WPPMR565	Prepare Draft (In-Package Chemistry Summary)/FY99		6	23SEP99	30SEP99	2		■		
WPPMR55Z	3.10Q Data (In-Package Chemistry Summary)/FY00		31	01OCT99	16NOV99	224		■		
WPPMR56Z	Prepare Draft (In-Package Chemistry Summary)/FY00		31	01OCT99	16NOV99	2		■		
WPF360	In-Package Chem-Input Parameters and Data Ident		0		16NOV99	224		◆		
WPF362	In-Package Chem-Models and Codes Identified		0		16NOV99	241		◆		
WPF364	In-Package Chem-Determine DTN Assignment		2	17NOV99	18NOV99	224		■		
WPF388	In-Package Chem-Determine If Model-Rel SW Is Und		5	17NOV99	23NOV99	241		■		
WPPMR575	3.10Q Checking/Review (In-Package Chemistry) Summ		33	17NOV99	06JAN00	2		■		
WPF366	In-Package Chem-Determine If Data/DTN In TDMS		3	19NOV99	23NOV99	224		■		
WPF368	In-Package Chem-Submit Data/DTN to TDMS as Necas		22	24NOV99	28DEC99	224		■		
WPF390	In-Package Chem-Place Model-Related SW Under SMS		10	24NOV99	09DEC99	241		■		
WPF392	In-Package Chem-Verify Model-Related Software		44	10DEC99	11FEB00	241		■		
WPF372	In-Package Chem-Procurement Related Issues ID'd		0		28DEC99	258		◆		
WPF380	In-Package Chem-Data Related Software Issues Ide		0		28DEC99	243		◆		
WPF370	In-Package Chem-Verify/Trace Data		44	29DEC99	01MAR00	224		■		
WPF374	In-Package Chem-Resolve Procurement Related Data		10	29DEC99	12JAN00	258		■		
WPF382	In-Package Chem-Determine If Data Rel SW Is Unde		5	29DEC99	05JAN00	243		■		
WPF384	In-Package Chem-Place Under SMS Control as Necas		10	06JAN00	19JAN00	243		■		
WPPMR580	Prepare Final 3.10Q Report (In-Package Chemistry		15	07JAN00	27JAN00	2		■		
WPF386	In-Package Chem-Verify Data-Related Software		10	20JAN00	02FEB00	243		■		
WPF394	In-Package Chem-Qualified/Verified SW Available		0		11FEB00	241		◆		
WPF376	In-Package Chem-Update TDMS		5	02MAR00	08MAR00	224		■		
WPF378	In-Package Chem-Qualified/Verified Data Availabl		0		08MAR00	224		◆		

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
G3080										
110 Waste Package Operations										
WPPMRF05	Data (IN-WP TEMPERATURE HISTORY)		62	03MAY99*	29JUL99	20				
WPPMRFH0	Prepare Draft Document (IN-WP TEMP HISTORY) 00A		42	01JUN99*	29JUL99	20				
WPPMRFH5	Checking/Review (IN-WP TEMPERATURE HISTORY)		28	30JUL99	08SEP99	20				
WPPMRF10	Prepare Final Report (IN-WP TEMPERATURE HISTORY)		16	08SEP99	30SEP99	20				
G3085										
110 Waste Package Operations										
WPPMRC05	Data (In-WP Sorption)		42	01JUN99*	29JUL99	1				
WPPMRC10	Prepare Draft In WP Sorption - 00A		21	30JUN99*	29JUL99	1				
WPPMRC15	Checking/Review In-WP Sorption		33	30JUL99	15SEP99	20				
WPPMRC20	Prepare Final Report In-WP Sorption		11	16SEP99	30SEP99	20				
130 Performance Assessment Operations										
WPQ1300	WP Sorption-Input Parameters and Data Identified		0		28JUL99	299				
WPQ1304	WP Sorption-Determine DTN Assignment		2	30JUL99	02AUG99	299				
WPQ1308	WP Sorption-Determine If Data/DTN in TDMS		3	03AUG99	05AUG99	299				
WPQ1310	WP Sorption-Submit Data/DTN to TDMS as Necessary		22	06AUG99	07SEP99	299				
WPQ1316	WP Sorption-Data Related Software Issues Identif		0		07SEP99	318				
WPQ1318	WP Sorption-Procurement Related Issues ID'd to C		0		07SEP99	333				
WPQ1320	WP Sorption-Verify/Trace Data		44	08SEP99	09NOV99	299				
WPQ1322	WP Sorption-Determine If Data Rel SW is Under SM		5	08SEP99	14SEP99	318				
WPQ1324	WP Sorption-Rxesolve Procurement Related Data Is		10	08SEP99	21SEP99	333				
WPQ1326	WP Sorption-Place Under SMS Control as Necessary		10	15SEP99	28SEP99	318				
WPQ1328	WP Sorption-Verify Data-Related Software		10	28SEP99	13OCT99	318				
WPQ1330	WP Sorption-Update TDMS		5	10NOV99	17NOV99	299				
WPQ1332	WP Sorption-Qualified/Verified Data Available		0		17NOV99	299				
G3090										
110 Waste Package Operations										
WPPMRB05	3.10Q Data (Basket Degradation & WP Setting)		42	01JUN99*	29JUL99	1				
WPPMRBP0	Prepare Draft (Basket Degradation & WP Setting)		21	30JUN99*	29JUL99	1				
WPPMRBP5	3.10Q Checking/Review (Basket Degradation & WP S		28	30JUL99	08SEP99	20				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
WPPMRBQ0	Prepare Final 3.10Q Report (Basket Degradation &		16	09SEP99	30SEP99	20				
G3095										
110 Waste Package Operations										
WPPMR585	3.10Q In-Pkg Source Trm & Radio Nuc Trans Sumry		86	01JUN99*	30SEP99	0				
WPPMR595	Prepare Draft (In-Pkg Source Trm & Radio Nuc)		43	02AUG99	30SEP99	0				
WPF396	WP Transport Summ-Input Parameters and Data Iden		0		30SEP99	255				
WPF398	WP Transport Summ-Models and Codes Identified		0		30SEP99	272				
WPF400	WP Transport Summ-Determine DTN Assignment		2	01OCT99	04OCT99	255				
WPF424	WP Transport Summ-Determine if Model-Rel SW Is U		5	01OCT99	07OCT99	272				
WPPMR605	3.10Q Checking/Review (In-Pkg Source Trm & Radi)		33	01OCT99	18NOV99	33				
WPF402	WP Transport Summ-Determine if Data/DTN in TDMS		3	05OCT99	07OCT99	255				
WPF404	WP Transport Summ-Submit Data/DTN to TDMS as Nec		22	08OCT99	09NOV99	255				
WPF426	WP Transport Summ-Place Model-Related SW Under S		10	08OCT99	22OCT99	272				
WPF428	WP Transport Summ-Verify Model-Related Software		44	25OCT99	29DEC99	272				
WPF408	WP Transport Summ-Procurement Related Issues ID'		0		09NOV99	289				
WPF416	WP Transport Summ-Data Related Software Issues I		0		09NOV99	274				
WPF406	WP Transport Summ-Verify/Trace Data		44	10NOV99	17JAN00	255				
WPF410	WP Transport Summ-Resolve Procurement Related Da		10	10NOV99	24NOV99	289				
WPF418	WP Transport Summ-Determine if Data Rel SW Is Un		5	10NOV99	17NOV99	274				
WPF420	WP Transport Summ-Place Under SMS Control as Nec		10	18NOV99	03DEC99	274				
WPPMR710	Prepare Final 3.10Q Report (In-Pkg Source Trm &		15	19NOV99	13DEC99	33				
WPF422	WP Transport Summ-Verify Data-Related Software		10	06DEC99	17DEC99	274				
WPF430	WP Transport Summ-Qualified/Verified SW Availabl		0		29DEC99	272				
WPF412	WP Transport Summ-Update TDMS		5	18JAN00	24JAN00	255				
WPF414	WP Transport Summ-Qualified/Verified Data Availa		0		24JAN00	255				
G4010										
110 Waste Package Operations										
WPPMR498	Initiate Development WP PMR Rev 00A Text FY99		22	31AUG99*	30SEP99	0				
WPPMR49Z	Initiate Development WP PMR Rev 00A Text FY00		20	01OCT99	29OCT99	0				
WPPMRA00	Develop Waste Form PMR -Rev 00A Text		61	01NOV99*	31JAN00	0				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
G4020																						
110 Waste Package Operations																						
WPPMRCM4	Waste Forms PMR Rev 00A	M4	0		31JAN00	38																
G4030																						
110 Waste Package Operations																						
WPPMRA10	Waste Forms PMR M&O Review		43	01FEB00	31MAR00	38																
GNEWA																						
130 Performance Assessment Operations																						
SLPA1954	3.10Q Summary Abstraction - CLAD Degrad		106	03MAY99*	30SEP99	46																
SLPA1956	Prepare Draft Document (Summary Abstraction)FY99		40	05AUG99*	30SEP99	0																
SLPA1958	Prepare Draft Document (Summary Abstraction)FY00		46	01OCT99	09DEC99	0																
SLPA1960	3.10Q Checking/Review (Summary Abstraction) - CL		23	10DEC99	13JAN00	0																
SLPA1962	Prepare Final 3.10Q Report (Summary Abstraction)		12	14JAN00	31JAN00	0																
GNEWB																						
110 Waste Package Operations																						
WPPMRXC0	3.10Q Data (In-WP Evaporation)		62	03MAY99*	29JUL99	20																
WPPMRXC5	Prepare Draft Document (In-WP Evaporation)		42	01JUN99*	29JUL99	20																
WPPMRXD0	3.10Q Checking/Review (In-WP Evaporation)		33	30JUL99	15SEP99	20																
WPPMRXD5	Prepare Final 3.10Q Report (In-WP Evaporation)		11	16SEP99	30SEP99	20																
GNEWC																						
110 Waste Package Operations																						
WPPMRXE0	3.10Q Data (In-WP Hydrology)		62	03MAY99*	29JUL99	20																
WPPMRXE5	Prepare Draft Document (In-WP Hydrology)		42	01JUN99*	29JUL99	20																
WPPMRXF0	3.10Q Checking/Review (In-WP Hydrology)		33	30JUL99	15SEP99	20																
WPPMRXF5	Prepare Final 3.10Q Report (In-WP Hydrology)		11	16SEP99	30SEP99	20																
GNEWD																						
110 Waste Package Operations																						
WPPMRYA0	3.10Q Data (In-Package Chemistry Abstraction)		106	03MAY99*	30SEP99	22																
WPPMRYA5	Prepare Draft Document (In-Package Chemistry Ab		86	01JUN99*	30SEP99	22																
WPPMRYB0	3.10Q Checking/Review (In-Package Chemistry Abs		28	01OCT99	10NOV99	41																
WPPMRYB5	Prepare Final 3.10Q Report (In-Package Chemistry		12	12NOV99	01DEC99	41																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
GNEWF										
130 Performance Assessment Operations										
SLPA1964	Perform Abstra(In-Package Source Term Abstract)		19	01OCT99*	28OCT99	22		▲		
SLPA1966	Prepare Draft Document (In-Package Source Term		19	01OCT99	28OCT99	22		▲		
SLPA1968	3.10Q Checking/Review (In-Package Source Term A		28	29OCT99	10DEC99	22		▲		
SLPA1970	Prepare Final 3.10Q Report (In-Package Source Te		12	13DEC99	29DEC99	22		■		
GNEWG										
130 Performance Assessment Operations										
SLPA1974	Prepare Draft Document (In-Pack Radionuclid Tran		19	01OCT99*	28OCT99	22		▲		
SLPA1976	3.10Q Checking/Review (In-Pack Radionuclid Trans		28	29OCT99	10DEC99	22		▲		
SLPA1978	Prepare Final 3.10Q Report (In-Pack Radionuclid		12	13DEC99	29DEC99	22		■		
GNEWH										
110 Waste Package Operations										
WPPMRTG0	3.10Q Data (In-WF FEP's Screening Summary)		105	03MAY99*	29SEP99	23	▬			
WPPMRTG5	Prepare Draft Document (In-WF FEP's Screening Su		86	01JUN99*	30SEP99	22	▬			
WPPMRG0Z	3.10Q Data (In-WF FEP's Screening Summary)		19	30SEP99	27OCT99	23		▲		
WPPMRG5Z	Prepare Draft Document (In-WF FEP's Screening Su		19	01OCT99	28OCT99	22		▲		
WPPMRTH0	3.10Q Checking/Review (In-WF FEP's Screening Sum		28	29OCT99	10DEC99	22		▲		
WPPMRTH5	Prepare Final 3.10Q Report (In-WF FEP's Screenin		12	13DEC99	29DEC99	22		■		
Z9999 PMR Rev 02 thru Rev 05										
300 Regulatory & Licensing										
WPF00A	Revise WF PMR AP 3.10Q's for SR		41	03APR00	30MAY00	44		▬		
WPF00B	Prepare WF PMR REV-02A for SR		41	03APR00	30MAY00	44		▬		
WPF00BM4	WF PMR Rev-02A for SR	M4	0		01AUG00*	0			◆	
WPF00CM3	WF PMR Rev-02 for SR	M3	0		01DEC00	17			◆	
WPF00D	DOE Review WF PMR 02 for SR		41	04DEC00	31JAN01	17			▬	
WPF00EM3	Rev 03 WF PMR for SR	M3	0		31JAN01	17			◆	
110 Waste Package Operations										
WPF00C	M&O Review WF PMR Rev-02A for SR		83	02AUG00	01DEC00	17		▬		

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
150 Support Operations										
BMP160	PIM 3.10Q/PMR Planning & Text Support (WF)		106	03MAY99*	30SEP99	0				
BMP161	Cont.WF PIM 3.10Q/PMR Planning & Text Support		20	01OCT99	29OCT99	0				
BMP162	PIM Text & M&O Review Prep Support (WF)		61	01NOV99	31JAN00	38				
BMP163	PIM M&O Rev. & DOE Rev. Prep Support (WF)		43	01FEB00	31MAR00	38				
BMP164	PIM DOE Rev. & Final Accept. Support (WF)		35	03APR00	19MAY00	38				
300 Regulatory & Licensing										
SLPMRDM3	Waste Forms PMR Rev 00 To DOE	M3	0		31MAR00	38				
SLPMRBM3	Rev 01 Waste Forms PMR	M3	0		19MAY00	38				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
N NFE PMR										
N1040										
140 Natural Environment Program Operations										
SLP7088	AP3.10Q Data - ESF & LBT Thermal Tests ResultsTH		44	03MAY99*	02JUL99	44	▲			
SLN000	ESF & LBT Thermal-Input Parameters and Data Iden		0		02JUL99	317	◆			
SLN002	ESF & LBT Thermal-Models and Codes Identified		0		02JUL99	334	◆			
SLN004	ESF & LBT Thermal-Determine DTN Assignment		2	06JUL99	07JUL99	317	✕			
SLN028	ESF & LBT Thermal-Determine if Model-Rel SW is U		5	06JUL99	12JUL99	334	✕			
SLP7082	AP3.10Q Draft - ESF & LBT Thermal Tests ResultsT		20	06JUL99	02AUG99	44	▲			
SLN006	ESF & LBT Thermal-Determine if Data/DTN in TDMS		3	08JUL99	12JUL99	317	✕			
SLN008	ESF & LBT Thermal-Submit Data/DTN to TDMS as Nec		22	13JUL99	11AUG99	317	▲			
SLN030	ESF & LBT Thermal-Place Model-Related SW Under S		10	13JUL99	26JUL99	334	■			
SLN032	ESF & LBT Thermal-Verify Model-Related Software		44	27JUL99	27SEP99	334	▲			
SLP7084	AP3.10Q Check - ESF & LBT Thermal Tests ResultsT		10	03AUG99	16AUG99	44	■			
SLN012	ESF & LBT Thermal-Procurement Related Issues ID'		0		11AUG99	351	◆			
SLN020	ESF & LBT Thermal-Data Related Software Issues I		0		11AUG99	336	◆			
SLN010	ESF & LBT Thermal-Verify/Trace Data		44	12AUG99	14OCT99	317	▲			
SLN014	ESF & LBT Thermal-Rxesolve Procurement Related D		10	12AUG99	25AUG99	351	■			
SLN022	ESF & LBT Thermal-Determine if Data Rel SW is Un		5	12AUG99	18AUG99	336	✕			
SLP7086	AP3.10Q Final - ESF & LBT Thermal Tests ResultsT		18	17AUG99	10SEP99	44	▲			
SLN024	ESF & LBT Thermal-Place Under SMS Control as Nec		10	19AUG99	01SEP99	336	■			
SLN026	ESF & LBT Thermal-Verify Data-Related Software		10	02SEP99	16SEP99	336	■			
SLP7086M4	AP3.10Q Final - ESF & LBT Thermal Tests ResultsT	M4	0		10SEP99	44	◆			
SLN034	ESF & LBT Thermal-Qualified/Verified SW Availabl		0		27SEP99	334	◆			
SLN016	ESF & LBT Thermal-Update TDMS		5	15OCT99	21OCT99	317	✕			
SLN018	ESF & LBT Thermal-Qualified/Verified Data Availa		0		21OCT99	317	◆			
N1050										
140 Natural Environment Program Operations										
SLPA1980	AP3.10Q Data - Flow Models for Heat/Fluid		44	30MAR99*	28MAY99	73	▲			
SLPA1982	AP3.10Q Draft - Flow Models for Heat/Fluid		10	17MAY99	28MAY99	73	■			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA1984	AP3.10Q Check - Flow Model for Heat/Fluid		22	01JUN99	30JUN99	73																
SLPA1986	AP3.10Q Final - ESF & LBT Thermal Tests ResultsT		21	01JUL99	30JUL99	73																
SLPA1988	AP3.10Q Final - Flow Models for Heat/Fluid	M4	0		30JUL99	73																
N1060																						
130 Performance Assessment Operations																						
SLPA2026	AP3.10Q Data - Repos Design Config & Heat Output		44	30MAR99*	28MAY99	73																
SLPA2028	AP3.10Q Draft - Repos Design Config & Heat Outpu		10	17MAY99*	28MAY99	73																
SLPA2036	Design Config/Heat-Input Parameters and Data Ide		0		28MAY99	341																
SLPA2038	Design Config/Heat-Models and Codes Identified		0		28MAY99	358																
SLPA2030	AP3.10Q Check - Repos Design Config & Heat Outpu		22	01JUN99	30JUN99	73																
SLPA2040	Design Config/Heat-Determine DTN Assignment		2	01JUN99	02JUN99	341																
SLPA2042	Design Config/Heat-Determine If Model-Rel SW is		5	01JUN99	07JUN99	358																
SLPA2044	Design Config/Heat-Determine If Data/DTN in TDMS		3	03JUN99	07JUN99	341																
SLPA2046	Design Config/Heat-Place Model-Related SW Under		10	08JUN99	21JUN99	358																
SLPA2048	Design Config/Heat-Submit Data/DTN to TDMS as Ne		22	08JUN99	08JUL99	341																
SLPA2050	Design Config/Heat-Verify Model-Related Software		44	22JUN99	23AUG99	358																
SLPA2032	AP3.10Q Final - Repos Design Config & Heat Outpu		21	01JUL99	30JUL99	73																
SLPA2052	Design Config/Heat-Procurement Related Issues ID		0		08JUL99	375																
SLPA2054	Design Config/Heat-Data Related Software Issues		0		08JUL99	360																
SLPA2056	Design Config/Heat-Determine If Data Rel SW is U		5	09JUL99	15JUL99	360																
SLPA2058	Design Config/Heat-Rxesolve Procurement Related		10	09JUL99	22JUL99	375																
SLPA2060	Design Config/Heat-Verify/Trace Data		44	09JUL99	09SEP99	341																
SLPA2062	Design Config/Heat-Place Under SMS Control as Ne		10	16JUL99	29JUL99	360																
SLPA2034	AP3.10Q Final - Repos Design Config & Heat Outpu	M4	0		30JUL99	73																
SLPA2064	Design Config/Heat-Verify Data-Related Software		10	30JUL99	12AUG99	360																
SLPA2066	Design Config/Heat-Qualified/Verified SW Availab		0		23AUG99	358																
SLPA2068	Design Config/Heat-Update TDMS		5	10SEP99	16SEP99	341																
SLPA2070	Design Config/Heat-Qualified/Verified Data Avail		0		16SEP99	341																
N1090																						
140 Natural Environment Program Operations																						
SLP7200	AP3.10Q Data - ESF & LBT Thermal Tests ResultsTC		44	03MAY99*	02JUL99	45																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
SLN144	ESF & LBT Thermal-Input Parameters and Data Idn		0		02JUL99	317				
SLN146	ESF & LBT Thermal-Models and Codes Identified		0		02JUL99	334				
SLN148	ESF & LBT Thermal-Determine DTN Assignment		2	06JUL99	07JUL99	317				
SLN172	ESF & LBT Thermal-Determine If Model-Rel SW is U		5	06JUL99	12JUL99	334				
SLP7194	AP3.10Q Draft - ESF & LBT Thermal Tests ResultsT		20	06JUL99	02AUG99	45				
SLN150	ESF & LBT Thermal-Determine If Data/DTN in TDMS		3	08JUL99	12JUL99	317				
SLN152	ESF & LBT Thermal-Submit Data/DTN to TDMS as Nec		22	13JUL99	11AUG99	317				
SLN174	ESF & LBT Thermal-Place Model-Related SW Under S		10	13JUL99	26JUL99	334				
SLN176	ESF & LBT Thermal-Verify Model-Related Software		44	27JUL99	27SEP99	334				
SLP7196	AP3.10Q Check - ESF & LBT Thermal Tests ResultsT		20	03AUG99	30AUG99	45				
SLN156	ESF & LBT Thermal-Procurement Related Issues ID'		0		11AUG99	351				
SLN164	ESF & LBT Thermal-Data Related Software Issues I		0		11AUG99	336				
SLN154	ESF & LBT Thermal-Verify/Trace Data		44	12AUG99	14OCT99	317				
SLN158	ESF & LBT Thermal-Rxesolve Procurement Related D		10	12AUG99	25AUG99	351				
SLN166	ESF & LBT Thermal-Determine If Data Rel SW is Un		5	12AUG99	18AUG99	336				
SLN168	ESF & LBT Thermal-Place Under SMS Control as Nec		10	18AUG99	01SEP99	336				
SLP7198	AP3.10Q Final - ESF & LBT Thermal Tests ResultsT		7	31AUG99	09SEP99	45				
SLN170	ESF & LBT Thermal-Verify Data-Related Software		10	02SEP99	16SEP99	336				
SLN178	ESF & LBT Thermal-Qualified/Verified SW Availabl		0		27SEP99	334				
SLN160	ESF & LBT Thermal-Update TDMS		5	15OCT99	21OCT99	317				
SLN162	ESF & LBT Thermal-Qualified/Verified Data Availa		0		21OCT99	317				
N2000										
140 Natural Environment Program Operations										
SLP7208	AP3.10Q Data - ESF & LBT Thermal Test ResultsTM		44	03MAY99*	02JUL99	31				
SLN180	ESF & LBT ThermalTM-Input Parameters and Data Id		0		02JUL99	317				
SLN182	ESF & LBT ThermalTM-Models and Codes Identified		0		02JUL99	334				
SLN184	ESF & LBT ThermalTM-Determine DTN Assignment		2	06JUL99	07JUL99	317				
SLN208	ESF & LBT ThermalTM-Determine If Model-Rel SW is		5	06JUL99	12JUL99	334				
SLP7202	AP3.10Q Draft - ESF & LBT Thermal Test ResultsTM		20	06JUL99	02AUG99	31				
SLN186	ESF & LBT ThermalTM-Determine If Data/DTN in TDM		3	08JUL99	12JUL99	317				
SLN188	ESF & LBT ThermalTM-Submit Data/DTN to TDMS as N		22	13JUL99	11AUG99	317				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLN210	ESF & LBT ThermalTM-Place Model-Related SW Under		10	13JUL99	26JUL99	334																
SLN212	ESF & LBT ThermalTM-Verify Model-Related Softwar		44	27JUL99	27SEP99	334																
SLP7204	AP3.10Q Check - ESF & LBT Thermal Test ResultsTM		20	03AUG99	30AUG99	45																
SLN192	ESF & LBT ThermalTM-Procurement Related Issues I		0		11AUG99	351																
SLN200	ESF & LBT ThermalTM-Data Related Software Issues		0		11AUG99	336																
SLN190	ESF & LBT ThermalTM-Verify/Trace Data		44	12AUG99	14OCT99	317																
SLN194	ESF & LBT ThermalTM-Rxesolve Procurement Related		10	12AUG99	25AUG99	351																
SLN202	ESF & LBT ThermalTM-Determine If Data Rel SW is		5	12AUG99	18AUG99	336																
SLN204	ESF & LBT ThermalTM-Place Under SMS Control as N		10	19AUG99	01SEP99	336																
SLP7206	AP3.10Q Final - ESF & LBT Thermal Test ResultsTM		7	31AUG99	09SEP99	45																
SLN206	ESF & LBT ThermalTM-Verify Data-Related Software		10	02SEP99	16SEP99	336																
SLN214	ESF & LBT ThermalTM-Qualified/Verified SW Availa		0		27SEP99	334																
SLN196	ESF & LBT ThermalTM-Update TDMS		5	15OCT99	21OCT99	317																
SLN198	ESF & LBT ThermalTM-Qualified/Verified Data Aval		0		21OCT99	317																
N2010																						
130 Performance Assessment Operations																						
SLPA2072	AP3.10Q Data - TH/THM Conceptual Model Dev.		88	30MAR99*	02AUG99	31																
SLPA2074	AP3.10Q Draft - TH/THM Conceptual Model Dev.		11	19JUL99*	02AUG99	31																
SLPA2080	TH/THM Conceptual-Input Parameters and Data Iden		0		02AUG99	297																
SLPA2082	TH/THM Conceptual-Models and Codes Identified		0		02AUG99	314																
SLPA2076	AP3.10Q check - TH/THM Conceptual Model Dev.		21	03AUG99	31AUG99	44																
SLPA2084	TH/THM Conceptual-Determine DTN Assignment		2	03AUG99	04AUG99	297																
SLPA2086	TH/THM Conceptual-Determine If Model-Rel SW is U		5	03AUG99	09AUG99	314																
SLPA2088	TH/THM Conceptual-Determine If Data/DTN in TDMS		3	05AUG99	09AUG99	297																
SLPA2090	TH/THM Conceptual-Place Model-Related SW Under S		10	10AUG99	23AUG99	314																
SLPA2092	TH/THM Conceptual-Submit Data/DTN to TDMS as Nec		22	10AUG99	09SEP99	297																
SLPA2094	TH/THM Conceptual-Verify Model-Related Software		44	24AUG99	26OCT99	314																
SLPA2078	AP3.10Q Final - TH/THM Conceptual Model Dev.		7	01SEP99	10SEP99	44																
SLPA2096	TH/THM Conceptual-Procurement Related Issues ID'		0		09SEP99	331																
SLPA2098	TH/THM Conceptual-Data Related Software Issues I		0		09SEP99	316																
SLPA2100	TH/THM Conceptual-Determine If Data Rel SW is Un		5	10SEP99	16SEP99	316																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA2102	TH/THM Conceptual-Resolve Procurement Related D		10	10SEP99	23SEP99	331				
SLPA2104	TH/THM Conceptual-Verify/Trace Data		44	10SEP99	12NOV99	297				
SLPA2106	TH/THM Conceptual-Place Under SMS Control as Nec		10	17SEP99	30SEP99	316				
SLPA2108	TH/THM Conceptual-Verify Data-Related Software		10	01OCT99	15OCT99	316				
SLPA2110	TH/THM Conceptual-Qualified/Verified SW Availabl		0		26OCT99	314				
SLPA2112	TH/THM Conceptual-Update TDMS		5	15NOV99	19NOV99	297				
SLPA2114	TH/THM Conceptual-Qualified/Verified Data Availa		0		19NOV99	297				
N2080										
130 Performance Assessment Operations										
SLPA2116	AP3.10Q Data - TH/THM Conceptual Model Analysis		33	15JUN99*	30JUL99	32				
SLPA2118	AP3.10Q Draft - TH/THM Conceptual Model Analysis		21	02JUL99*	02AUG99	31				
SLPA2124	TH/THM Conceptual-Input Parameters and Data Iden		0		30JUL99	298				
SLPA2126	TH/THM Conceptual-Models and Codes Identified		0		30JUL99	315				
SLPA2128	TH/THM Conceptual-Determine DTN Assignment		2	02AUG99	03AUG99	298				
SLPA2130	TH/THM Conceptual-Determine if Model-Rel SW is U		5	02AUG99	06AUG99	315				
SLPA2120	AP3.10Q Check - TH/THM Conceptual Model Analysis		22	03AUG99	01SEP99	43				
SLPA2132	TH/THM Conceptual-Determine if Data/DTN in TDMS		3	04AUG99	06AUG99	298				
SLPA2134	TH/THM Conceptual-Place Model-Related SW Under S		10	08AUG99	20AUG99	315				
SLPA2136	TH/THM Conceptual-Submit Data/DTN to TDMS as Nec		22	09AUG99	08SEP99	298				
SLPA2138	TH/THM Conceptual-Verify Model-Related Software		44	23AUG99	25OCT99	315				
SLPA2122	AP3.10Q Final - TH/THM Conceptual Model Analysis		7	02SEP99	13SEP99	43				
SLPA2140	TH/THM Conceptual-Procurement Related Issues ID'		0		08SEP99	332				
SLPA2142	TH/THM Conceptual-Data Related Software Issues I		0		08SEP99	317				
SLPA2144	TH/THM Conceptual-Determine if Data Rel SW is Un		5	09SEP99	15SEP99	317				
SLPA2146	TH/THM Conceptual-Resolve Procurement Related D		10	09SEP99	22SEP99	332				
SLPA2148	TH/THM Conceptual-Verify/Trace Data		44	09SEP99	10NOV99	298				
SLPA2150	TH/THM Conceptual-Place Under SMS Control as Nec		10	16SEP99	29SEP99	317				
SLPA2152	TH/THM Conceptual-Verify Data-Related Software		10	30SEP99	14OCT99	317				
SLPA2154	TH/THM Conceptual-Qualified/Verified SW Availabl		0		25OCT99	315				
SLPA2156	TH/THM Conceptual-Update TDMS		5	12NOV99	18NOV99	298				
SLPA2158	TH/THM Conceptual-Qualified/Verified Data Availa		0		18NOV99	298				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
N3000										
140 Natural Environment Program Operations										
SPP7098	AP3.10Q Data - Analy THC Proc Drift Thermodyn		42	03MAY99*	30JUN99	22	▲			
SPP7090	AP3.10Q Draft - Analy THC Proc Drift Thermodyn		22	01JUN99	30JUN99	22	▲			
SPN504	THC Thermodyn-Input Parameters and Data Identifi		0		30JUN99	319	◆			
SPN506	THC Thermodyn-Models and Codes Identified		0		30JUN99	336	◆			
SPN508	THC Thermodyn-Determine DTN Assignment		2	01JUL99	02JUL99	319	✕			
SPN532	THC Thermodyn-Determine If Model-Rel SW is Under		5	01JUL99	06JUL99	336	✕			
SPP7092	AP3.10Q Check - Analy THC Proc Drift Thermodyn		21	01JUL99	30JUL99	52	▲			
SPN510	THC Thermodyn-Determine If Data/DTN in TDMS		3	06JUL99	06JUL99	319	✕			
SPN512	THC Thermodyn-Submit Data/DTN to TDMS as Necessa		22	09JUL99	09AUG99	319	▲			
SPN534	THC Thermodyn-Place Model-Related SW Under SMS C		10	09JUL99	22JUL99	336	▲			
SPN536	THC Thermodyn-Verify Model-Related Software		44	23JUL99	23SEP99	336	▲			
SPP7094	AP3.10Q Final - Analy THC Proc Drift Thermodyn		21	02AUG99	30AUG99	52	▲			
SPN516	THC Thermodyn-Procurement Related Issues ID'd to		0		09AUG99	353	◆			
SPN524	THC Thermodyn-Data Related Software Issues Ident		0		09AUG99	338	◆			
SPN514	THC Thermodyn-Verify/Trace Data		44	10AUG99	12OCT99	319	▲			
SPN518	THC Thermodyn-Rxesolve Procurement Related Data		10	10AUG99	23AUG99	353	▲			
SPN526	THC Thermodyn-Determine If Data Rel SW is Under		5	10AUG99	16AUG99	338	✕			
SPN528	THC Thermodyn-Place Under SMS Control as Necessa		10	17AUG99	30AUG99	338	▲			
SPN530	THC Thermodyn-Verify Data-Related Software		10	31AUG99	14SEP99	338	▲			
SPN538	THC Thermodyn-Qualified/Verified SW Available		0		23SEP99	336	◆			
SPN520	THC Thermodyn-Update TDMS		5	13OCT99	19OCT99	319	✕			
SPN522	THC Thermodyn-Qualified/Verified Data Available		0		19OCT99	319	◆			
N3010										
140 Natural Environment Program Operations										
SPP7112	AP3.10Q Data - Analy THC Proc/Impacts on Emplac		42	03MAY99*	30JUN99	22	▲			
SPP7106	AP3.10Q Draft - Analy THC Proc/Impacts on Emplac		22	01JUN99*	30JUN99	22	▲			
SPN576	THC Proc/Impacts-Input Parameters and Data Ident		0		30JUN99	319	◆			
SPN578	THC Proc/Impacts-Models and Codes Identified		0		30JUN99	336	◆			
SPN580	THC Proc/Impacts-Determine DTN Assignment		2	01JUL99	02JUL99	319	✕			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
SPN604	THC Proc/Impacts-Determine if Model-Rel SW is Un		5	01JUL99	08JUL99	336				
SPP7108	AP3.10Q Check - Analy THC Proc/Impacts on Emplac		21	01JUL99	30JUL99	51				
SPN582	THC Proc/Impacts-Determine if Data/DTN in TDMS		3	06JUL99	08JUL99	319				
SPN584	THC Proc/Impacts-Submit Data/DTN to TDMS as Nece		22	09JUL99	09AUG99	319				
SPN606	THC Proc/Impacts-Place Model-Related SW Under SM		10	08JUL99	22JUL99	336				
SPN608	THC Proc/Impacts-Verify Model-Related Software		44	23JUL99	23SEP99	336				
SPP7110	AP3.10Q Final - Analy THC Proc/Impacts on Emplac		22	02AUG99	31AUG99	51				
SPN588	THC Proc/Impacts-Procurement Related Issues ID'd		0		09AUG99	353				
SPN596	THC Proc/Impacts-Data Related Software Issues Id		0		09AUG99	338				
SPN586	THC Proc/Impacts-Verify/Trace Data		44	10AUG99	12OCT99	319				
SPN590	THC Proc/Impacts-Rxesolve Procurement Related Da		10	10AUG99	23AUG99	353				
SPN598	THC Proc/Impacts-Determine if Data Rel SW is Und		5	10AUG99	16AUG99	338				
SPN600	THC Proc/Impacts-Place Under SMS Control as Nece		10	17AUG99	30AUG99	338				
SPN602	THC Proc/Impacts-Verify Data-Related Software		10	31AUG99	14SEP99	338				
SPN610	THC Proc/Impacts-Qualified/Verified SW Available		0		23SEP99	336				
SPN592	THC Proc/Impacts-Update TDMS		5	13OCT99	19OCT99	319				
SPN594	THC Proc/Impacts-Qualified/Verified Data Availab		0		19OCT99	319				
N3020										
130 Performance Assessment Operations										
SLPA2160	AP3.10Q Data - Multiscale NFE/EBS TH Model		42	05MAY99*	02JUL99	49				
SLPA2162	AP3.10Q Draft - Multiscale NFE/EBS TH Model		22	03JUN99*	02JUL99	49				
SLPA2168	Multiscale NFE/EBS TH-Input Parameters and Data		0		02JUL99	317				
SLPA2170	Multiscale NFE/EBS TH-Models and Codes Identifie		0		02JUL99	334				
SLPA2164	AP3.10Q Check - Multiscale NFE/EBS TH Model		21	06JUL99	03AUG99	49				
SLPA2172	Multiscale NFE/EBS TH-Determine DTN Assignment		2	06JUL99	07JUL99	317				
SLPA2174	Multiscale NFE/EBS TH-Determine if Model-Rel SW		5	06JUL99	12JUL99	334				
SLPA2176	Multiscale NFE/EBS TH-Determine if Data/DTN in T		3	08JUL99	12JUL99	317				
SLPA2178	Multiscale NFE/EBS TH-Place Model-Related SW Und		10	13JUL99	26JUL99	334				
SLPA2180	Multiscale NFE/EBS TH-Submit Data/DTN to TDMS as		22	13JUL99	11AUG99	317				
SLPA2182	Multiscale NFE/EBS TH-Verify Model-Related Softw		44	27JUL99	27SEP99	334				
SLPA2166	AP3.10Q Final - Multiscale NFE/EBS TH Model		22	04AUG99	02SEP99	49				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA2184	Multiscale NFE/EBS TH-Procurement Related Issues		0		11AUG99	351																
SLPA2186	Multiscale NFE/EBS TH-Data Related Software Issu		0		11AUG99	336																
SLPA2188	Multiscale NFE/EBS TH-Determine if Data Rel SW I		5	12AUG99	18AUG99	336																
SLPA2190	Multiscale NFE/EBS TH-Rxesolve Procurement Relat		10	12AUG99	25AUG99	351																
SLPA2192	Multiscale NFE/EBS TH-Verify/Trace Data		44	12AUG99	14OCT99	317																
SLPA2194	Multiscale NFE/EBS TH-Place Under SMS Control as		10	19AUG99	01SEP99	336																
SLPA2196	Multiscale NFE/EBS TH-Verify Data-Related Softwa		10	02SEP99	16SEP99	336																
SLPA2198	Multiscale NFE/EBS TH-Qualified/Verified SW Aval		0		27SEP99	334																
SLPA2200	Multiscale NFE/EBS TH-Update TDMS		5	15OCT99	21OCT99	317																
SLPA2202	Multiscale NFE/EBS TH-Qualified/Verified Data Av		0		21OCT99	317																
N3030																						
SLP7300	AP3.10Q Data -Descr. on NFE Basecase		64	03MAY99*	02AUG99	0																
SLP7302	AP3.10Q Draft -Descr. on NFE Basecase		21	02JUL99	02AUG99	0																
SLN864	NFE Basecase-Input Parameters and Data Identifie		0		02AUG99	297																
SLN866	NFE Basecase-Models and Codes Identified		0		02AUG99	314																
SLPA2204	Receive Descr. on NFE Basecase	M4	0		02AUG99	0																
SLN868	NFE Basecase-Determine DTN Assignment		2	03AUG99	04AUG99	297																
SLN892	NFE Basecase-Determine if Model-Rel SW Is Under		5	03AUG99	09AUG99	314																
SLP7304	AP3.10Q Check -Descr. on NFE Basecase		21	03AUG99	31AUG99	29																
SLN870	NFE Basecase-Determine if Data/DTN in TDMS		3	05AUG99	09AUG99	297																
SLN872	NFE Basecase-Submit Data/DTN to TDMS as Necessar		22	10AUG99	09SEP99	297																
SLN894	NFE Basecase-Place Model-Related SW Under SMS Co		10	10AUG99	23AUG99	314																
SLN896	NFE Basecase-Verify Model-Related Software		44	24AUG99	26OCT99	314																
SLP7306	AP3.10Q Final -Descr. on NFE Basecase		22	01SEP99	01OCT99	29																
SLN876	NFE Basecase-Procurement Related Issues ID'd to		0		09SEP99	331																
SLN864	NFE Basecase-Data Related Software Issues Identf		0		09SEP99	316																
SLN874	NFE Basecase-Verify/Trace Data		44	10SEP99	12NOV99	297																
SLN878	NFE Basecase-Rxesolve Procurement Related Data I		10	10SEP99	23SEP99	331																
SLN886	NFE Basecase-Determine if Data Rel SW Is Under S		5	10SEP99	16SEP99	316																
SLN888	NFE Basecase-Place Under SMS Control as Necessar		10	17SEP99	30SEP99	316																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLN890	NFE Basecase-Verify Data-Related Software		10	01OCT99	15OCT99	316				
SLN898	NFE Basecase-Qualified/Verified SW Available		0		26OCT99	314				
SLN890	NFE Basecase-Update TDMS		5	15NOV99	19NOV99	297				
SLN882	NFE Basecase-Qualified/Verified Data Available		0		19NOV99	297				
N3040										
140 Natural Environment Program Operations										
SPP7162	AP3.10Q Data - Descrip Basecase Rslts NFE		64	03MAY99*	02AUG99	0				
SPP7146	AP3.10Q Draft - Descrip Basecase Rslts NFE		22	01JUL99	02AUG99	0				
SPN648	Basecase Rslts NFE-Input Parameters and Data Ide		0		02AUG99	297				
SPN650	Basecase Rslts NFE-Models and Codes Identified		0		02AUG99	314				
SPN652	Basecase Rslts NFE-Determine DTN Assignment		2	03AUG99	04AUG99	297				
SPN676	Basecase Rslts NFE-Determine If Model-Rel SW Is		5	03AUG99	08AUG99	314				
SPP7148	AP3.10Q Check - Descrip Basecase Rslts NFE		23	03AUG99	02SEP99	30				
SPN654	Basecase Rslts NFE-Determine If Data/DTN In TDMS		3	05AUG99	09AUG99	297				
SPN656	Basecase Rslts NFE-Submit Data/DTN to TDMS as Ne		22	10AUG99	09SEP99	297				
SPN678	Basecase Rslts NFE-Place Model-Related SW Under		10	10AUG99	23AUG99	314				
SPN680	Basecase Rslts NFE-Verify Model-Related Software		44	24AUG99	26OCT99	314				
SPP7150	AP3.10Q Final - Descrip Basecase Rslts NFE		19	03SEP99	30SEP99	30				
SPN660	Basecase Rslts NFE-Procurement Related Issues ID		0		09SEP99	331				
SPN668	Basecase Rslts NFE-Data Related Software Issues		0		09SEP99	316				
SPN658	Basecase Rslts NFE-Verify/Trace Data		44	10SEP99	12NOV99	297				
SPN662	Basecase Rslts NFE-Rxesolve Procurement Related		10	10SEP99	23SEP99	331				
SPN670	Basecase Rslts NFE-Determine If Data Rel SW Is U		5	10SEP99	16SEP99	316				
SPN672	Basecase Rslts NFE-Place Under SMS Control as Ne		10	17SEP99	30SEP99	316				
SPN674	Basecase Rslts NFE-Verify Data-Related Software		10	01OCT99	15OCT99	316				
SPN682	Basecase Rslts NFE-Qualified/Verified SW Availab		0		26OCT99	314				
SPN664	Basecase Rslts NFE-Update TDMS		5	15NOV99	19NOV99	297				
SPN666	Basecase Rslts NFE-Qualified/Verified Data Avail		0		19NOV99	297				
SLPA2206	Receive Descr Basecase Rslt of NFE-AP3.10Q	M4	0		02AUG99	0				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
N3050										
130 Performance Assessment Operations										
SLPA2208	AP3.10Q Data - Descript Abstract into NFE Basecas		23	30JUL99*	31AUG99	10	▲			
SLPA2210	AP3.10Q Draft - Descript Abstract into NFE Baseca		22	02AUG99	31AUG99	10	▲			
SLPA2216	Des Abstract/NFE BC-Input Parameters and Data Id		0		31AUG99	276	◆			
SLPA2218	Des Abstract/NFE BC-Models and Codes Identified		0		31AUG99	293	◆			
SLPA2212	AP3.10Q Check - Descript Abstract into NFE Baseca		21	01SEP99	30SEP99	10	▲			
SLPA2220	Des Abstract/NFE BC-Determine DTN Assignment		2	01SEP99	02SEP99	276	■			
SLPA2222	Des Abstract/NFE BC-Determine If Model-Rel SW is		5	01SEP99	08SEP99	293	■			
SLPA2224	Des Abstract/NFE BC-Determine If Data/DTN in TDM		3	03SEP99	08SEP99	276	■			
SLPA2226	Des Abstract/NFE BC-Place Model-Related SW Under		10	09SEP99	22SEP99	293	■			
SLPA2228	Des Abstract/NFE BC-Submit Data/DTN to TDMS as N		22	09SEP99	08OCT99	276	▲			
SLPA2230	Des Abstract/NFE BC-Verify Model-Related Softwar		44	23SEP99	29NOV99	293	▤			
SLPA2214	AP3.10Q Final - Descript Abstract into NFE Baseca		20	01OCT99	29OCT99	10	▲			
SLPA2232	Des Abstract/NFE BC-Procurement Related Issues I		0		08OCT99	310	◆			
SLPA2234	Des Abstract/NFE BC-Data Related Software Issues		0		08OCT99	295	◆			
SLPA2236	Des Abstract/NFE BC-Determine If Data Rel SW is		5	12OCT99	18OCT99	295	■			
SLPA2238	Des Abstract/NFE BC-Rxresolve Procurement Related		10	12OCT99	25OCT99	310	■			
SLPA2240	Des Abstract/NFE BC-Verify/Trace Data		44	12OCT99	15DEC99	276	▤			
SLPA2242	Des Abstract/NFE BC-Place Under SMS Control as N		10	19OCT99	01NOV99	295	■			
SLPA2244	Des Abstract/NFE BC-Verify Data-Related Software		10	02NOV99	16NOV99	295	■			
SLPA2246	Des Abstract/NFE BC-Qualified/Verified SW Availa		0		29NOV99	293	◆			
SLPA2248	Des Abstract/NFE BC-Update TDMS		5	16DEC99	22DEC99	276	■			
SLPA2250	Des Abstract/NFE BC-Qualified/Verified Data Avail		0		22DEC99	276	◆			
N3060										
130 Performance Assessment Operations										
SLPA2252	AP3.10Q Data - Descript Abstr NFE Thermodyn Env		23	30JUN99*	02AUG99	0	▲			
SLPA2254	AP3.10Q Draft - Descript Abstr NFE Thermodyn Env		21	02JUL99	02AUG99	0	▲			
SLPA2260	Abstr NFE Thermodyn-Input Parameters and Data I		0		02AUG99	297	◆			
SLPA2262	Abstr NFE Thermodyn-Models and Codes Identified		0		02AUG99	314	◆			
SLPA2256	AP3.10Q Check - Descript Abstr NFE Thermodyn Env		21	03AUG99	31AUG99	31	▲			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA2264	Abstr NFE Thermodyn-Determine DTN Assignment		2	03AUG99	04AUG99	297		X		
SLPA2266	Abstr NFE Thermodyn-Determine if Model-Rel SW I		5	03AUG99	09AUG99	314		X		
SLPA2268	Abstr NFE Thermodyn-Determine if Data/DTN in TD		3	05AUG99	09AUG99	297		X		
SLPA2270	Abstr NFE Thermodyn-Place Model-Related SW Unde		10	10AUG99	23AUG99	314		X		
SLPA2272	Abstr NFE Thermodyn-Submit Data/DTN to TDMS as		22	10AUG99	09SEP99	297		X		
SLPA2274	Abstr NFE Thermodyn-Verify Model-Related Softwa		44	24AUG99	26OCT99	314		X		
SLPA2268	AP3.10Q Final - Descript Abstr NFE Thermodyn Env		20	01SEP99	29SEP99	31		X		
SLPA2276	Abstr NFE Thermodyn-Procurement Related Issues		0		09SEP99	331		X		
SLPA2278	Abstr NFE Thermodyn-Data Related Software Issue		0		09SEP99	316		X		
SLPA2280	Abstr NFE Thermodyn-Determine if Data Rel SW Is		5	10SEP99	16SEP99	316		X		
SLPA2282	Abstr NFE Thermodyn-Rxesolve Procurement Relate		10	10SEP99	23SEP99	331		X		
SLPA2284	Abstr NFE Thermodyn-Verify/Trace Data		44	10SEP99	12NOV99	297		X		
SLPA2286	Abstr NFE Thermodyn-Place Under SMS Control as		10	17SEP99	30SEP99	316		X		
SLPA2288	Abstr NFE Thermodyn-Verify Data-Related Softwar		10	01OCT99	15OCT99	316		X		
SLPA2290	Abstr NFE Thermodyn-Qualified/Verified SW Avail		0		26OCT99	314		X		
SLPA2292	Abstr NFE Thermodyn-Update TDMS		5	15NOV99	19NOV99	297		X		
SLPA2294	Abstr NFE Thermodyn-Qualified/Verified Data Ava		0		19NOV99	297		X		
N3070										
130 Performance Assessment Operations										
SLPA2296	AP3.10Q Draft - Descrip Abstract NFE Empl Thrm D		23	30JUN99	02AUG99	0		X		
SLPA2298	AP3.10Q Data - Descrip Abstract NFE Empl Thrm Dr		23	30JUN99*	02AUG99	0		X		
SLPA2304	Abstract NFE Empl Thrm-Input Parameters and Data		0		02AUG99	297		X		
SLPA2306	Abstract NFE Empl Thrm-Models and Codes Identifi		0		02AUG99	314		X		
SLPA2300	AP3.10Q Check - Descrip Abstract NFE Empl Thrm D		20	03AUG99	30AUG99	44		X		
SLPA2308	Abstract NFE Empl Thrm-Determine DTN Assignment		2	03AUG99	04AUG99	297		X		
SLPA2310	Abstract NFE Empl Thrm-Determine if Model-Rel SW		5	03AUG99	09AUG99	314		X		
SLPA2312	Abstract NFE Empl Thrm-Determine if Data/DTN in		3	05AUG99	09AUG99	297		X		
SLPA2314	Abstract NFE Empl Thrm-Place Model-Related SW Un		10	10AUG99	23AUG99	314		X		
SLPA2316	Abstract NFE Empl Thrm-Submit Data/DTN to TDMS a		22	10AUG99	09SEP99	297		X		
SLPA2318	Abstract NFE Empl Thrm-Verify Model-Related Soft		44	24AUG99	26OCT99	314		X		
SLPA2302	AP3.10Q Final - Descrip Abstract NFE Empl Thrm D		8	31AUG99	10SEP99	44		X		

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA2320	Abstract NFE Empl Thrm-Procurement Related Issue		0		09SEP99	331				
SLPA2322	Abstract NFE Empl Thrm-Data Related Software Iss		0		09SEP99	316				
SLPA2324	Abstract NFE Empl Thrm-Determine if Data Rel SW		5	10SEP99	16SEP99	316				
SLPA2326	Abstract NFE Empl Thrm-Rxesolve Procurement Rela		10	10SEP99	23SEP99	331				
SLPA2328	Abstract NFE Empl Thrm-Verify/Trace Data		44	10SEP99	12NOV99	297				
SLPA2330	Abstract NFE Empl Thrm-Place Under SMS Control a		10	17SEP99	30SEP99	316				
SLPA2332	Abstract NFE Empl Thrm-Verify Data-Related Softw		10	01OCT99	15OCT99	316				
SLPA2334	Abstract NFE Empl Thrm-Qualified/Verified SW Ava		0		26OCT99	314				
SLPA2336	Abstract NFE Empl Thrm-Update TDMS		5	15NOV99	19NOV99	297				
SLPA2338	Abstract NFE Empl Thrm-Qualified/Verified Data A		0		19NOV99	297				
N3080										
130 Performance Assessment Operations										
SLPA2340	AP3.10Q Draft - Descrip Abstract NFE InDrift Wtr		23	30JUN99	02AUG99	44				
SLPA2342	AP3.10Q Data - Descrip Abstract NFE InDrift Wtr		23	30JUN99*	02AUG99	44				
SLPA2348	Abstract NFE InDrift Wtr-Input Parameters and Da		0		02AUG99	297				
SLPA2350	Abstract NFE InDrift Wtr-Models and Codes Identf		0		02AUG99	314				
SLPA2344	AP3.10Q Check - Descrip Abstract NFE InDrift Wtr		21	03AUG99	31AUG99	44				
SLPA2352	Abstract NFE InDrift Wtr-Determine DTN Assignmen		2	03AUG99	04AUG99	297				
SLPA2354	Abstract NFE InDrift Wtr-Determine if Model-Rel		5	03AUG99	09AUG99	314				
SLPA2356	Abstract NFE InDrift Wtr-Determine if Data/DTN I		3	05AUG99	09AUG99	297				
SLPA2358	Abstract NFE InDrift Wtr-Place Model-Related SW		10	10AUG99	23AUG99	314				
SLPA2360	Abstract NFE InDrift Wtr-Submit Data/DTN to TDMS		22	10AUG99	09SEP99	297				
SLPA2362	Abstract NFE InDrift Wtr-Verify Model-Related So		44	24AUG99	26OCT99	314				
SLPA2346	AP3.10Q Final - Descrip Abstract NFE InDrift Wtr		7	01SEP99	10SEP99	44				
SLPA2364	Abstract NFE InDrift Wtr-Procurement Related Iss		0		09SEP99	331				
SLPA2366	Abstract NFE InDrift Wtr-Data Related Software I		0		09SEP99	316				
SLPA2368	Abstract NFE InDrift Wtr-Determine if Data Rel S		5	10SEP99	16SEP99	316				
SLPA2370	Abstract NFE InDrift Wtr-Rxesolve Procurement Re		10	10SEP99	23SEP99	331				
SLPA2372	Abstract NFE InDrift Wtr-Verify/Trace Data		44	10SEP99	12NOV99	297				
SLPA2374	Abstract NFE InDrift Wtr-Place Under SMS Control		10	17SEP99	30SEP99	316				
SLPA2376	Abstract NFE InDrift Wtr-Verify Data-Related Sof		10	01OCT99	15OCT99	316				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA2378	Abstract NFE InDrift Wtr-Qualified/Verified SW A		0		26OCT99	314		◆		
SLPA2380	Abstract NFE InDrift Wtr-Update TDMS		5	15NOV99	19NOV99	297		✕		
SLPA2382	Abstract NFE InDrift Wtr-Qualified/Verified Data		0		19NOV99	297		◆		
N3085										
130 Performance Assessment Operations										
SLPA2384	AP3.10Q Data - FEPs for NFE		23	30JUN99*	02AUG99	31	▲			
SLPA2386	AP3.10Q Draft - FEPs for NFE		23	30JUL99*	27AUG99	12	▲			
SLPA2388	AP3.10Q Check - FEPs for NFE		21	30AUG99	28SEP99	12	▲			
SLPA2390	AP3.10Q Final - FEPs for NFE		7	29SEP99	27OCT99	12	▲			
N3086										
130 Performance Assessment Operations										
SPP8200	AP3.10Q Data - Natural Analogues		23	30JUN99*	02AUG99	31	▲			
SPP8202	AP3.10Q Draft - Natural Analogues		23	02JUL99	02AUG99	31	▲			
SPP8210	AP3.10Q Check - Natural Analogues		21	03AUG99	31AUG99	31	▲			
SPP8224	AP3.10Q Final - Natural Analogues		7	01SEP99	29SEP99	31	▲			
N3087										
130 Performance Assessment Operations										
SPP8300	AP3.10Q Data - Model Validations		23	30JUN99*	02AUG99	31	▲			
SPP8302	AP3.10Q Draft - Model Validations		23	30JUL99*	27AUG99	12	▲			
SPP8310	AP3.10Q Check - Model Validations		21	30AUG99	28SEP99	12	▲			
SPP8324	AP3.10Q Final - Model Validations		7	29SEP99	27OCT99	12	▲			
N4000										
140 Natural Environment Program Operations										
SPP7226	Develop NFE PMR Text		104	01NOV99	31MAR00	10		▬		
N4010										
140 Natural Environment Program Operations										
SPP7228	NFE PMR Rev 00A	M4	0		31MAR00	10		◆		
N4020										
140 Natural Environment Program Operations										
SPP7230	NFE PMR M&O Review	M4	10	03APR00	14APR00	10		▲		

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
N4040																						
140 Natural Environment Program Operations																						
SPP7234	NFE PMR DOE Review		30	17APR00	26MAY00	21																
300 Regulatory & Licensing																						
SLP7232M3	NFE PMR Rev 00	M3	0		14APR00	10																
SLP7236M3	Rev 01 NFE PMR	M3	0		26MAY00	33																
Z9999 PMR Rev 02 thru Rev 05																						
300 Regulatory & Licensing																						
SPN00A	Revise NFE PMR AP 3.10Q's for SR		41	30MAY00	28JUL00	21																
SPN00B	Prepare NFE PMR REV-02A for SR		41	30MAY00	26JUL00	21																
SPN00BM4	NFE PMR Rev-02A for SR	M4	0		26JUL00	21																
SPN00C	M&O Review NFE PMR Rev-02A for SR		83	27JUL00	27NOV00	21																
SPN00CM3	NFE PMR Rev-02 for SR	M3	0		27NOV00	21																
SPN00D	DOE Review NFE PMR 02 for SR		41	28NOV00	25JAN01	21																
SPN00EM3	Rev 03 NFE PMR for SR	M3	0		25JAN01	21																
150 Support Operations																						
BMP170	PIM 3.10Q/PMR Planning & Text Support (NFE)		106	03MAY99*	30SEP99	10																
BMP172	Cont.NFE PIM 3.10Q/PMR Planning & Text Support		124	01OCT99	31MAR00	10																
BMP174	PIM Text & M&O Review Prep Support (NFE)		10	03APR00	14APR00	10																
BMP176	PIM M&O Rev. & DOE Rev. Prep Support (NFE)		10	17APR00	28APR00	21																
BMP178	PIM DOE Rev. & Final Accept. Support (NFE)		10	01MAY00	12MAY00	53																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
U UZ PMR										
U1010										
140 Natural Environment Program Operations										
SPP5000	AP3.10Q Data-3D UZ S/S Model Grid		135	01OCT98*	23APR99	16				
SPU000	UZ S/S Model Grid-Input Parameters and Data Iden		0		23APR99	366	◆			
SPU002	UZ S/S Model Grid-Models and Codes Identified		0		23APR99	383	◆			
SPP5002	Prep Draft AP3.10Q-3D UZ S/S Model Grid		10	26APR99	07MAY99	120	▀			
SPU004	UZ S/S Model Grid-Determine DTN Assignment		2	26APR99	27APR99	366	✕			
SPU028	UZ S/S Model Grid-Determine If Model-Rel SW is U		5	26APR99	30APR99	383	✕			
SPU006	UZ S/S Model Grid-Determine If Data/DTN in TDMS		3	28APR99	30APR99	366	✕			
SPU008	UZ S/S Model Grid-Submit Data/DTN to TDMS as Nec		22	03MAY99	02JUN99	366	▀			
SPU030	UZ S/S Model Grid-Place Model-Related SW Under S		10	03MAY99	14MAY99	383	▀			
SPP5004	AP3.10Q Chckng/Rev-3D UZ S/S Model Grid		10	10MAY99	21MAY99	120	▀			
SPU032	UZ S/S Model Grid-Verify Model-Related Software		44	17MAY99	19JUL99	383	▀			
SPP5006	Prep Final AP3.10Q Rpt-3D UZ S/S Model Grid		10	24MAY99	07JUN99	120	▀			
SPU012	UZ S/S Model Grid-Procurement Related Issues ID		0		02JUN99	400	◆			
SPU020	UZ S/S Model Grid-Data Related Software Issues I		0		02JUN99	385	◆			
SPU010	UZ S/S Model Grid-Verify/Trace Data		44	03JUN99	04AUG99	366	▀			
SPU014	UZ S/S Model Grid-Resolve Procurement Related D		10	03JUN99	16JUN99	400	▀			
SPU022	UZ S/S Model Grid-Determine If Data Rel SW is Un		5	03JUN99	09JUN99	385	✕			
SPP200M4	Compl AP3.10Q 3-D UZ S/S Model Grid	M4	0		07JUN99	120	◆			
SPU024	UZ S/S Model Grid-Place Under SMS Control as Nec		10	10JUN99	23JUN99	385	▀			
SPU026	UZ S/S Model Grid-Verify Data-Related Software		10	24JUN99	08JUL99	385	▀			
SPU034	UZ S/S Model Grid-Qualified/Verified SW Availabl		0		19JUL99	383	◆			
SPU016	UZ S/S Model Grid-Update TDMS		5	05AUG99	11AUG99	366	✕			
SPU018	UZ S/S Model Grid-Qualified/Verified Data Availa		0		11AUG99	366	◆			
U1020										
140 Natural Environment Program Operations										
SPP5010	AP3.10Q Data-Climate Model		151	01OCT98*	17MAY99	94				
SPU036	Climate Model-Input Parameters and Data Identifi		0		17MAY99	350	◆			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
SPU038	Climate Model-Models and Codes Identified		0		17MAY99	367																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
SPU104	Infiltration Model-Verify Model-Related Software		44	23APR99	24JUN99	389				
SPU084	Infiltration Model-Procurement Related Issues ID		0		10MAY99	416				
SPU092	Infiltration Model-Data Related Software Issues		0		10MAY99	401				
SPU082	Infiltration Model-Verify/Trace Data		44	11MAY99	13JUL99	382				
SPU086	Infiltration Model-Rxesolve Procurement Related		10	11MAY99	24MAY99	416				
SPU094	Infiltration Model-Determine If Data Rel SW Is U		5	11MAY99	17MAY99	401				
SPU096	Infiltration Model-Place Under SMS Control as Ne		10	18MAY99	01JUN99	401				
SPP5024	AP3.10Q Chckng/Rev-Infiltration Model		20	28MAY99	25JUN99	96				
SPU098	Infiltration Model-Verify Data-Related Software		10	02JUN99	15JUN99	401				
SPU106	Infiltration Model-Qualified/Verified SW Availab		0		24JUN99	389				
SPP5026	Prep Final AP3.10Q Rpt-Infiltration Model		10	28JUN99	12JUL99	96				
SPP206M4	Compl AP3.10Q Infiltration Model	M4	0		12JUL99	96				
SPU088	Infiltration Model-Update TDMS		5	14JUL99	20JUL99	382				
SPU090	Infiltration Model-Qualified/Verified Data Avail		0		20JUL99	382				
U1040										
140 Natural Environment Program Operations										
SPP5030	AP3.10Q Data-Hydrol Prop Insitu Field Testing		172	01OCT98*	16JUN99	32				
SPU108	Hydrol Prop Insitu-Input Parameters and Data Ide		0		16JUN99	329				
SPU110	Hydrol Prop Insitu-Models and Codes Identified		0		16JUN99	346				
SPP5032	Prep Draft AP3.10Q-Hydrol Prop Insitu Field Test		10	17JUN99	30JUN99	32				
SPU112	Hydrol Prop Insitu-Determine DTN Assignment		2	17JUN99	18JUN99	329				
SPU136	Hydrol Prop Insitu-Determine If Model-Rel SW Is		5	17JUN99	23JUN99	346				
SPU114	Hydrol Prop Insitu-Determine If Data/DTN in TDMS		3	21JUN99	23JUN99	329				
SPU116	Hydrol Prop Insitu-Submit Data/DTN to TDMS as Ne		22	24JUN99	26JUL99	329				
SPU138	Hydrol Prop Insitu-Place Model-Related SW Under		10	24JUN99	08JUL99	346				
SPP5034	AP3.10Q Chckng/Rev-Hydrol Prop Insitu Field Test		20	01JUL99	29JUL99	73				
SPU140	Hydrol Prop Insitu-Verify Model-Related Software		44	09JUL99	09SEP99	346				
SPU120	Hydrol Prop Insitu-Procurement Related Issues ID		0		26JUL99	363				
SPU128	Hydrol Prop Insitu-Data Related Software Issues		0		26JUL99	348				
SPU118	Hydrol Prop Insitu-Verify/Trace Data		44	27JUL99	27SEP99	329				
SPU122	Hydrol Prop Insitu-Rxesolve Procurement Related		10	27JUL99	09AUG99	363				

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SPU130	Hydrol Prop Insitu-Determine If Data Rel SW Is U		5	27JUL99	02AUG99	348																
SPP5036	Prep Final AP3.10Q Rpt-Hydrol Prop Insitu Field		10	30JUL99	12AUG99	73																
SPU132	Hydrol Prop Insitu-Place Under SMS Control as Ne		10	03AUG99	16AUG99	348																
SPP209M4	Compl AP3.10Q Hydro Properties Insitu Field Test	M4	0		12AUG99	73																
SPU134	Hydrol Prop Insitu-Verify Data-Related Software		10	17AUG99	30AUG99	348																
SPU142	Hydrol Prop Insitu-Qualified/Verified SW Availab		0		09SEP99	346																
SPU124	Hydrol Prop Insitu-Update TDMS		5	28SEP99	04OCT99	329																
SPU126	Hydrol Prop Insitu-Qualified/Verified Data Avail		0		04OCT99	329																
U1060																						
140 Natural Environment Program Operations																						
SPP5050	AP3.10Q Data-Tranp Prop from Busted Butte UZTT		183	01OCT98*	16JUL99	10																
SPU180	Tranp Prop B/B UZTT-Input Parameters and Data Id		0		16JUL99	308																
SPU182	Tranp Prop B/B UZTT-Models and Codes Identified		0		16JUL99	325																
SPP5052	Prep Draft AP3.10Q-Tranp Prop Busted Butte UZTT		10	18JUL99	30JUL99	52																
SPU184	Tranp Prop B/B UZTT-Determine DTN Assignment		2	18JUL99	20JUL99	308																
SPU208	Tranp Prop B/B UZTT-Determine If Model-Rel SW Is		5	19JUL99	23JUL99	325																
SPU186	Tranp Prop B/B UZTT-Determine If Data/DTN in TDM		3	21JUL99	23JUL99	308																
SPU188	Tranp Prop B/B UZTT-Submit Data/DTN to TDMS as N		22	26JUL99	24AUG99	308																
SPU210	Tranp Prop B/B UZTT-Place Model-Related SW Under		10	26JUL99	06AUG99	325																
SPP5054	AP3.10Q Chckng/Rev-Tranp Prop Busted Butte UZTT		20	02AUG99	27AUG99	52																
SPU212	Tranp Prop B/B UZTT-Verify Model-Related Softwar		44	09AUG99	08OCT99	325																
SPU192	Tranp Prop B/B UZTT-Procurement Related Issues I		0		24AUG99	342																
SPU200	Tranp Prop B/B UZTT-Data Related Software Issues		0		24AUG99	327																
SPU190	Tranp Prop B/B UZTT-Verify/Trace Data		44	25AUG99	27OCT99	308																
SPU194	Tranp Prop B/B UZTT-Rxesolve Procurement Related		10	25AUG99	08SEP99	342																
SPU202	Tranp Prop B/B UZTT-Determine If Data Rel SW Is		5	25AUG99	31AUG99	327																
SPP5056	Prep Final AP3.10Q Rpt-Tranp Prop B/B UZTT		10	30AUG99	13SEP99	52																
SPU204	Tranp Prop B/B UZTT-Place Under SMS Control as N		10	01SEP99	15SEP99	327																
SPP215M4	Compl AP3.10Q Transport Prop B/B UZTT	M4	0		13SEP99	52																
SPU206	Tranp Prop B/B UZTT-Verify Data-Related Software		10	16SEP99	28SEP99	327																
SPU214	Tranp Prop B/B UZTT-Qualified/Verified SW Availa		0		08OCT99	325																

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
SPU196	Trsnp Prop B/B UZTT-Update TDMS		5	28OCT99	03NOV99	308		X		
SPU198	Trsnp Prop B/B UZTT-Qualified/Verified Data Avail		0		03NOV99	308		D		
U1070										
140 Natural Environment Program Operations										
SPP5060	AP3.10Q Data-Fract Prop Vert B/hole & Alc Tstng		150	01OCT98*	14MAY99	0				
SPU216	Vert BH/Alc Tst-Input Parameters and Data Identi		0		14MAY99	351		D		
SPU218	Vert BH/Alc Tst-Models and Codes Identified		0		14MAY99	368		D		
SPP5062	Prep Draft AP3.10Q-Frac Prop Vert Bhole/ Alc Tst		10	17MAY99	28MAY99	0		/		
SPU220	Vert BH/Alc Tst-Determine DTN Assignment		2	17MAY99	18MAY99	351		X		
SPU244	Vert BH/Alc Tst-Determine If Model-Rel SW is Und		5	17MAY99	21MAY99	368		X		
SPU222	Vert BH/Alc Tst-Determine If Data/DTN in TDMS		3	19MAY99	21MAY99	351		X		
SPU224	Vert BH/Alc Tst-Submit Data/DTN to TDMS as Neces		22	24MAY99	23JUN99	351		/		
SPU246	Vert BH/Alc Tst-Place Model-Related SW Under SMS		10	24MAY99	07JUN99	368		/		
SPP5064	AP3.10Q Chckng/Rev-Frac Prop Vert Bhole/Alc Tst		20	01JUN99	28JUN99	111		/		
SPU248	Vert BH/Alc Tst-Verify Model-Related Software		44	08JUN99	09AUG99	368		/		
SPU228	Vert BH/Alc Tst-Procurement Related Issues ID'd		0		23JUN99	385		D		
SPU236	Vert BH/Alc Tst-Data Related Software Issues Ide		0		23JUN99	370		D		
SPU226	Vert BH/Alc Tst-Verify/Trace Data		44	24JUN99	25AUG99	351		/		
SPU230	Vert BH/Alc Tst-Rxresolve Procurement Related Dat		10	24JUN99	08JUL99	385		/		
SPU238	Vert BH/Alc Tst-Determine if Data Rel SW is Unde		5	24JUN99	30JUN99	370		X		
SPP5066	Prep Final AP3.10Q Rpt-Frac Prop Vert BH/Alc Tst		10	29JUN99	13JUL99	111		/		
SPU240	Vert BH/Alc Tst-Place Under SMS Control as Neces		10	01JUL99	15JUL99	370		/		
SPP218M4	Compl AP3.10Q Frac Prop Vert Bhole/Alc Tstng	M4	0		13JUL99	111		D		
SPU242	Vert BH/Alc Tst-Verify Data-Related Software		10	16JUL99	29JUL99	370		/		
SPU260	Vert BH/Alc Tst-Qualified/Verified SW Available		0		08AUG99	368		D		
SPU232	Vert BH/Alc Tst-Update TDMS		5	26AUG99	01SEP99	351		X		
SPU234	Vert BH/Alc Tst-Qualified/Verified Data Availabl		0		01SEP99	351		D		
U1090										
140 Natural Environment Program Operations										
SPP5080	AP3.10Q Data-Concept/Numeric Model UZ F&T		161	01OCT98*	01JUN99	12				
SPU288	Concept/Num UZ-Input Parameters and Data Identif		0		01JUN99	340		D		

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SPU290	Concept/Num UZ-Models and Codes Identified		0		01JUN99	357		◆														
SPP5082	Prep Draft AP3.10Q-Concept/Numeric Mdl UZ F&T		10	02JUN99	15JUN99	84		■														
SPU292	Concept/Num UZ-Determine DTN Assignment		2	02JUN99	03JUN99	340		✕														
SPU316	Concept/Num UZ-Determine If Model-Rel SW Is Unde		5	02JUN99	08JUN99	357		■														
SPU294	Concept/Num UZ-Determine If Data/DTN in TDMS		3	04JUN99	08JUN99	340		■														
SPU296	Concept/Num UZ-Submt Data/DTN to TDMS as Necess		22	09JUN99	09JUL99	340		▲														
SPU318	Concept/Num UZ-Place Model-Related SW Under SMS		10	09JUN99	22JUN99	357		■														
SPP5084	AP3.10Q Chckng/Rev-Concept/Numeric Mdl UZ F&T		20	16JUN99	14JUL99	84		▲														
SPU320	Concept/Num UZ-Verify Model-Related Software		44	23JUN99	24AUG99	357		▲														
SPU300	Concept/Num UZ-Procurement Related Issues ID'd t		0		09JUL99	374		◆														
SPU308	Concept/Num UZ-Data Related Software Issues Iden		0		09JUL99	359		◆														
SPU298	Concept/Num UZ-Verify/Trace Data		44	12JUL99	10SEP99	340		▲														
SPU302	Concept/Num UZ-Rxesolve Procurement Related Data		10	12JUL99	23JUL99	374		■														
SPU310	Concept/Num UZ-Determine If Data Rel SW Is Under		5	12JUL99	16JUL99	359		✕														
SPP5086	Prep Final AP3.10Q Rpt-Concept/Num Model UZ F&T		10	15JUL99	28JUL99	84		■														
SPU312	Concept/Num UZ-Place Under SMS Control as Necess		10	19JUL99	30JUL99	359		■														
SPP224M4	Compl AP3.10Q Concept & Numeric Model for F&T	M4	0		28JUL99	84		◆														
SPU314	Concept/Num UZ-Verify Data-Related Software		10	02AUG99	13AUG99	359		■														
SPU322	Concept/Num UZ-Qualified/Verified SW Available		0		24AUG99	357		◆														
SPU304	Concept/Num UZ-Update TDMS		5	13SEP99	17SEP99	340		■														
SPU306	Concept/Num UZ-Qualified/Verified Data Available		0		17SEP99	340		◆														
U2000																						
140 Natural Environment Program Operations																						
SPP5090	AP3.10Q Data-1D Inv Calibr Prop Model		6	16APR99	23APR99	16		■														
SPU324	1D Inv Calibr Prop-Input Parameters and Data Ide		0		23APR99	366		◆														
SPU326	1D Inv Calibr Prop-Models and Codes Identified		0		23APR99	383		◆														
SPP5092	Prep Draft AP3.10Q-1D Inv Calibr Prop Model		9	26APR99	06MAY99	16		■														
SPU328	1D Inv Calibr Prop-Determine DTN Assignment		2	26APR99	27APR99	366		✕														
SPU352	1D Inv Calibr Prop-Determine If Model-Rel SW is		5	26APR99	30APR99	383		✕														
SPU330	1D Inv Calibr Prop-Determine If Data/DTN in TDMS		3	28APR99	30APR99	366		✕														
SPU332	1D Inv Calibr Prop-Submt Data/DTN to TDMS as Ne		22	03MAY99	02JUN99	366		▲														

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
SPU354	1D Inv Calibr Prop-Place Model-Related SW Under		10	03MAY99	14MAY99	383				
SPP5094	AP3.10Q Chckng/Rev-1D Inv Calibr Prop Model		20	07MAY99	04JUN99	111				
SPU356	1D Inv Calibr Prop-Verify Model-Related Software		44	17MAY99	19JUL99	383				
SPU336	1D Inv Calibr Prop-Procurement Related Issues;ID		0		02JUN99	400				
SPU344	1D Inv Calibr Prop-Data Related Software Issues		0		02JUN99	385				
SPU334	1D Inv Calibr Prop-Verify/Trace Data		44	03JUN99	04AUG99	366				
SPU338	1D Inv Calibr Prop-Rxesolve Procurement Related		10	03JUN99	16JUN99	400				
SPU346	1D Inv Calibr Prop-Determine If Data Rel SW Is U		5	03JUN99	09JUN99	385				
SPP5096	Prep Final AP3.10Q Rpt-1D Inv Calibr Prop Model		10	07JUN99	18JUN99	111				
SPU348	1D Inv Calibr Prop-Place Under SMS Control as Ne		10	10JUN99	23JUN99	365				
SPP227M4	Compl AP3.10Q 1-D Inv Calibration Prop Model	M4	0		18JUN99	111				
SPU350	1D Inv Calibr Prop-Verify Data-Related Software		10	24JUN99	08JUL99	385				
SPU358	1D Inv Calibr Prop-Qualified/Verified SW Availab		0		19JUL99	383				
SPU340	1D Inv Calibr Prop-Update TDMS		5	05AUG99	11AUG99	366				
SPU342	1D Inv Calibr Prop-Qualified/Verified Data Avail		0		11AUG99	366				
U2010										
140 Natural Environment Program Operations										
SPP5100	AP3.10Q Data-Calibrated Properties Model		12	01JUN99*	16JUN99	1				
SPU360	Calibrated Prop.-Input Parameters and Data Ident		0		16JUN99	329				
SPU362	Calibrated Prop.-Models and Codes Identified		0		16JUN99	346				
SPP5102	Prep Draft AP3.10Q-Calibrated Properties Model		10	17JUN99	30JUN99	73				
SPU364	Calibrated Prop.-Determine DTN Assignment		2	17JUN99	18JUN99	329				
SPU388	Calibrated Prop.-Determine If Model-Rel SW is Un		5	17JUN99	23JUN99	346				
SPU366	Calibrated Prop.-Determine If Data/DTN in TDMS		3	21JUN99	23JUN99	329				
SPU368	Calibrated Prop.-Submit Data/DTN to TDMS as Nece		22	24JUN99	26JUL99	329				
SPU390	Calibrated Prop.-Place Model-Related SW Under SM		10	24JUN99	08JUL99	346				
SPP5104	AP3.10Q Chckng/Rev-Calibrated Properties Model		20	01JUL99	29JUL99	73				
SPU392	Calibrated Prop.-Verify Model-Related Software		44	09JUL99	09SEP99	346				
SPU372	Calibrated Prop.-Procurement Related Issues ID'd		0		26JUL99	363				
SPU380	Calibrated Prop.-Data Related Software Issues Id		0		26JUL99	348				
SPU370	Calibrated Prop.-Verify/Trace Data		44	27JUL99	27SEP99	329				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SPU374	Calibrated Prop.-Rxsolve Procurement Related Da		10	27JUL99	09AUG99	363																
SPU382	Calibrated Prop.-Determine if Data Rel SW Is Und		5	27JUL99	02AUG99	348																
SPP5106	Prep Final AP3.10Q Rpt-Calibrated Properties Mod		10	30JUL99	12AUG99	73																
SPU384	Calibrated Prop.-Place Under SMS Control as Nece		10	03AUG99	16AUG99	348																
SPP230M4	Compl AP3.10Q Calibrated Properties Model	M4	0		12AUG99	73																
SPU386	Calibrated Prop.-Verify Data-Related Software		10	17AUG99	30AUG99	348																
SPU394	Calibrated Prop.-Qualified/Verified SW Available		0		09SEP99	346																
SPU378	Calibrated Prop.-Update TDMS		5	28SEP99	04OCT99	329																
SPU378	Calibrated Prop.-Qualified/Verified Data Availab		0		04OCT99	329																
U2030																						
140 Natural Environment Program Operations																						
SPP5120	AP3.10Q Data-Geochemistry Data - USGS		172	01OCT98*	16JUN99	74																
SPU432	Geochem Data USGS-Input Parameters and Data Iden		0		16JUN99	329																
SPU434	Geochem Data USGS-Models and Codes Identified		0		16JUN99	346																
SPP5122	Prep Draft AP3.10Q-Geochemistry Data - USGS		10	17JUN99	29JUN99	74																
SPU436	Geochem Data USGS-Determine DTN Assignment		2	17JUN99	18JUN99	329																
SPU460	Geochem Data USGS-Determine if Model-Rel SW Is U		5	17JUN99	23JUN99	346																
SPU438	Geochem Data USGS-Determine if Data/DTN in TDMS		3	21JUN99	23JUN99	329																
SPU440	Geochem Data USGS-Submit Data/DTN to TDMS as Nec		22	24JUN99	26JUL99	329																
SPU462	Geochem Data USGS-Place Model-Related SW Under S		10	24JUN99	08JUL99	346																
SPP5124	AP3.10Q Chckng/Rev-Geochemistry Data - USGS		20	30JUN99	28JUL99	74																
SPU464	Geochem Data USGS-Verify Model-Related Software		44	09JUL99	09SEP99	346																
SPU444	Geochem Data USGS-Procurement Related Issues ID'		0		26JUL99	363																
SPU452	Geochem Data USGS-Data Related Software Issues I		0		26JUL99	348																
SPU442	Geochem Data USGS-Verify/Trace Data		44	27JUL99	27SEP99	329																
SPU446	Geochem Data USGS-Rxsolve Procurement Related D		10	27JUL99	09AUG99	363																
SPU454	Geochem Data USGS-Determine if Data Rel SW Is Un		5	27JUL99	02AUG99	348																
SPP5126	Prep Final AP3.10Q Rpt-Geochemistry Data - USGS		10	29JUL99	11AUG99	74																
SPU456	Geochem Data USGS-Place Under SMS Control as Nec		10	03AUG99	16AUG99	348																
SPP236M4	Compl AP3.10Q Geochemistry Data - USGS	M4	0		11AUG99	74																
SPU458	Geochem Data USGS-Verify Data-Related Software		10	17AUG99	30AUG99	348																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPU466	Geochem Data USGS-Qualified/Verified SW Availabl		0		09SEP99	346				
SPU448	Geochem Data USGS-Update TDMS		5	28SEP99	04OCT99	329				
SPU450	Geochem Data USGS-Qualified/Verified Data Availa		0		04OCT99	329				
U2037										
140 Natural Environment Program Operations										
U2037	Thermal Testing Results		1	31MAR99	31MAR99*	167				
U3000										
140 Natural Environment Program Operations										
SPP5140	AP3.10Q Data-UZ Submodel Hydrogeol Units		193	01OCT98*	16JUL99	52				
SPU504	UZ Submdl Hydrogeol-Input Parameters and Data Id		0		16JUL99	308				
SPU506	UZ Submdl Hydrogeol-Models and Codes Identified		0		16JUL99	325				
SPP5142	Prep Draft AP3.10Q-UZ Submodel Hydrogeol Units		10	19JUL99	30JUL99	52				
SPU508	UZ Submdl Hydrogeol-Determine DTN Assignment		2	19JUL99	20JUL99	308				
SPU532	UZ Submdl Hydrogeol-Determine If Model-Rel SW Is		5	19JUL99	23JUL99	325				
SPU510	UZ Submdl Hydrogeol-Determine If Data/DTN in TDM		3	21JUL99	23JUL99	308				
SPU512	UZ Submdl Hydrogeol-Submit Data/DTN to TDMS as N		22	26JUL99	24AUG99	308				
SPU534	UZ Submdl Hydrogeol-Place Model-Related SW Under		10	26JUL99	06AUG99	325				
SPP5144	AP3.10Q Chcking/Rev-UZ Submodel Hydrogeol Units		20	02AUG99	27AUG99	52				
SPU536	UZ Submdl Hydrogeol-Verify Model-Related Softwar		44	09AUG99	08OCT99	325				
SPU516	UZ Submdl Hydrogeol-Procurement Related Issues I		0		24AUG99	342				
SPU524	UZ Submdl Hydrogeol-Data Related Software Issues		0		24AUG99	327				
SPU514	UZ Submdl Hydrogeol-Verify/Trace Data		44	25AUG99	27OCT99	308				
SPU518	UZ Submdl Hydrogeol-Rxesolve Procurement Related		10	25AUG99	08SEP99	342				
SPU526	UZ Submdl Hydrogeol-Determine If Data Rel SW Is		5	25AUG99	31AUG99	327				
SPP5146	Prep Final AP3.10Q Rpt-UZ Submdl Hydrogeol Units		10	30AUG99	13SEP99	52				
SPU528	UZ Submdl Hydrogeol-Place Under SMS Control as N		10	01SEP99	15SEP99	327				
SPP242M4	Compl AP3.10Q UZ Submodel Hydrogeologic Units	M4	0		13SEP99	52				
SPU530	UZ Submdl Hydrogeol-Verify Data-Related Software		10	16SEP99	28SEP99	327				
SPU538	UZ Submdl Hydrogeol-Qualified/Verified SW Availa		0		08OCT99	325				
SPU520	UZ Submdl Hydrogeol-Update TDMS		5	28OCT99	03NOV99	308				
SPU522	UZ Submdl Hydrogeol-Qualified/Verified Data Aval		0		03NOV99	308				

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
U3030										
140 Natural Environment Program Operations										
SPP5170	AP3.10Q Data-UZ Submodel for Flow Process		31	01JUL99*	13AUG99	32	▶			
SPU612	UZ Submodel Flow-Input Parameters and Data Ident		0		13AUG99	288	◆			
SPU614	UZ Submodel Flow-Models and Codes Identified		0		13AUG99	305	◆			
SPP5172	Prep Draft AP3.10Q-UZ Submodel Flow Process		10	16AUG99	27AUG99	32	▶			
SPU616	UZ Submodel Flow-Determine DTN Assignment		2	16AUG99	17AUG99	288	▶			
SPU640	UZ Submodel Flow-Determine If Model-Rel SW Is Un		5	16AUG99	20AUG99	305	▶			
SPU618	UZ Submodel Flow-Determine If Data/DTN in TDMS		3	18AUG99	20AUG99	288	▶			
SPU620	UZ Submodel Flow-Submt Data/DTN to TDMS as Nece		22	23AUG99	22SEP99	288	▶			
SPU642	UZ Submodel Flow-Place Model-Related SW Under SM		10	23AUG99	03SEP99	305	▶			
SPP5174	AP3.10Q Chckng/Rev-UZ Submodel Flow Process		20	30AUG99	27SEP99	32	▶			
SPU644	UZ Submodel Flow-Verify Model-Related Software		44	07SEP99	08NOV99	305	▶			
SPU624	UZ Submodel Flow-Procurement Related Issues ID'd		0		22SEP99	322	◆			
SPU632	UZ Submodel Flow-Data Related Software Issues Id		0		22SEP99	307	◆			
SPU622	UZ Submodel Flow-Verify/Trace Data		44	23SEP99	29NOV99	288	▶			
SPU626	UZ Submodel Flow-Rxresolve Procurement Related Da		10	23SEP99	06OCT99	322	▶			
SPU634	UZ Submodel Flow-Determine If Data Rel SW Is Und		5	23SEP99	28SEP99	307	▶			
SPP5176	Prep Final AP3.10Q Rpt-UZ Submodel Flow Process		10	28SEP99	12OCT99	32	▶			
SPU636	UZ Submodel Flow-Place Under SMS Control as Nece		10	30SEP99	14OCT99	307	▶			
SPP251M4	Compl AP3.10Q UZ Submodel Flow Process	M4	0		12OCT99	32	◆			
SPU638	UZ Submodel Flow-Verify Data-Related Software		10	15OCT99	28OCT99	307	▶			
SPU646	UZ Submodel Flow-Qualified/Verified SW Available		0		08NOV99	305	◆			
SPU628	UZ Submodel Flow-Update TDMS		5	30NOV99	06DEC99	288	▶			
SPU630	UZ Submodel Flow-Qualified/Verified Data Availab		0		06DEC99	288	◆			
U3040										
140 Natural Environment Program Operations										
SPP5180	AP3.10Q Data-Radionuclide Transport Model		79	01JUL99*	22OCT99	10	▶			
SPU648	Radionucl Transprt-Input Parameters and Data Ident		0		22OCT99	240	◆			
SPU650	Radionucl Transprt-Models and Codes Identified		0		22OCT99	257	◆			
SPP5182	Prep Draft AP3.10Q-Radionuclide Transport Model		10	25OCT99	05NOV99	10	▶			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
SPU652	Radionucl Transprt-Determine DTN Assignment		2	25OCT99	26OCT99	240		X		
SPU676	Radionucl Transprt-Determine if Model-Rel SW is U		5	25OCT99	29OCT99	257		X		
SPU654	Radionucl Transprt-Determine if Data/DTN in TDMS		3	27OCT99	29OCT99	240		X		
SPU656	Radionucl Transprt-Submit Data/DTN to TDMS as Nec		22	01NOV99	03DEC99	240		▲		
SPU678	Radionucl Transprt-Place Model-Related SW Under S		10	01NOV99	15NOV99	257		■		
SPP5184	AP3.10Q Chckng/Rev-Radionuclide Transport Model		15	08NOV99	01DEC99	10		▲		
SPU680	Radionucl Transprt-Verify Model-Related Software		44	16NOV99	20JAN00	257		▢		
SPP5186	Prep Final AP3.10Q Rpt-Radionucl Transprt Model		5	02DEC99	08DEC99	10		X		
SPU660	Radionucl Transprt-Procurement Related Issues ID'		0		03DEC99	274		◆		
SPU668	Radionucl Transprt-Data Related Software Issues I		0		03DEC99	259		◆		
SPU658	Radionucl Transprt-Verify/Trace Data		44	06DEC99	07FEB00	240		▢		
SPU662	Radionucl Transprt-Rxesolve Procurement Related D		10	06DEC99	17DEC99	274		■		
SPU670	Radionucl Transprt-Determine if Data Rel SW is Un		5	06DEC99	10DEC99	259		X		
SPP254M4	Compl AP3.10Q Radionuclide Transport Model	M4	0		08DEC99	10		◆		
SPU672	Radionucl Transprt-Place Under SMS Control as Nec		10	13DEC99	27DEC99	259		■		
SPU674	Radionucl Transprt-Verify Data-Related Software		10	28DEC99	11JAN00	259		■		
SPU682	Radionucl Transprt-Qualified/Verified SW Availabl		0		20JAN00	257		◆		
SPU664	Radionucl Transprt-Update TDMS		5	08FEB00	14FEB00	240		X		
SPU666	Radionucl Transprt-Qualified/Verified Data Availa		0		14FEB00	240		◆		
U3050										
130 Performance Assessment Operations										
SLPA2500	AP3.10Q Data-Part Trckng Model & Abst of Transprt		33	02AUG99*	16SEP99	0		▢		
SLPA2512	Part Trckng Abstr-Input Parameters and Data Iden		0		16SEP99	265		◆		
SLPA2514	Part Trckng Abstr-Models and Codes Identified		0		16SEP99	282		◆		
SLPA2502	Prep Draft AP3.10Q-Part Trckng Mdl & Abst Trsnp		10	17SEP99	30SEP99	0		■		
SLPA2516	Part Trckng Abstr-Determine DTN Assignment		2	17SEP99	20SEP99	265		X		
SLPA2518	Part Trckng Abstr-Determine if Model-Rel SW is U		5	17SEP99	23SEP99	282		X		
SLPA2520	Part Trckng Abstr-Determine if Data/DTN in TDMS		3	21SEP99	23SEP99	265		X		
SLPA2522	Part Trckng Abstr-Place Model-Related SW Under S		10	24SEP99	07OCT99	282		■		
SLPA2524	Part Trckng Abstr-Submit Data/DTN to TDMS as Nec		22	24SEP99	26OCT99	265		▲		
SLPA2504	Receive Part Trckng Mdl & Abstr Transpr - AP3.10Q	M4	0		30SEP99	0		◆		

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
SLPA2506	AP3.10Q Chckng/Rev-Part Trckng Md/Abst Trnp		20	01OCT99	29OCT99	25																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPU742	Enhanced Colloid Trns-Determine If Data Rel SW I		5	25AUG99	31AUG99	327				
SPP5206	Prep Final AP3.10Q Rpt-Enhanced Colloid Transprt		10	30AUG99	13SEP99	52				
SPU744	Enhanced Colloid Trns-Place Under SMS Control as		10	01SEP99	15SEP99	327				
SPP260M4	Compl AP3.10Q Enhanced Colloid Transport	M4	0		13SEP99	52				
SPU746	Enhanced Colloid Trns-Verify Data-Related Softwa		10	16SEP99	29SEP99	327				
SPU754	Enhanced Colloid Trns-Qualified/Verified SW Avail		0		08OCT99	325				
SPU736	Enhanced Colloid Trns-Update TDMS		5	28OCT99	03NOV99	308				
SPU738	Enhanced Colloid Trns-Qualified/Verified Data Av		0		03NOV99	308				
U4000										
140 Natural Environment Program Operations										
SPP5210	AP3.10Q Data-Seepage Models for PA		24	19JUL99*	19AUG99	19				
SPU756	Seepage Models-Input Parameters and Data Identif		0		19AUG99	284				
SPU758	Seepage Models-Models and Codes Identified		0		19AUG99	301				
SPP5212	Prep Draft AP3.10Q-Seepage Models for PA		10	20AUG99	02SEP99	28				
SPU760	Seepage Models-Determine DTN Assignment		2	20AUG99	23AUG99	284				
SPU784	Seepage Models-Determine If Model-Rel SW is Unde		5	20AUG99	28AUG99	301				
SPU762	Seepage Models-Determine If Data/DTN in TDMS		3	24AUG99	28AUG99	284				
SPU764	Seepage Models-Submit Data/DTN to TDMS as Necess		22	27AUG99	28SEP99	284				
SPU786	Seepage Models-Place Model-Related SW Under SMS		10	27AUG99	10SEP99	301				
SPP5214	pAP3.10Q Chckng/Rev-Seepage Models for PA		20	03SEP99	01OCT99	28				
SPU788	Seepage Models-Verify Model-Related Software		44	13SEP99	15NOV99	301				
SPU768	Seepage Models-Procurement Related Issues ID'd t		0		28SEP99	318				
SPU776	Seepage Models-Data Related Software Issues Iden		0		28SEP99	303				
SPU766	Seepage Models-Verify/Trace Data		44	29SEP99	03DEC99	284				
SPU770	Seepage Models-Rxesolve Procurement Related Data		10	29SEP99	13OCT99	318				
SPU778	Seepage Models-Determine If Data Rel SW is Under		5	29SEP99	05OCT99	303				
SPP5216	Prep Final AP3.10Q Rpt-Seepage Models for PA		10	04OCT99	18OCT99	28				
SPU780	Seepage Models-Place Under SMS Control as Necess		10	06OCT99	20OCT99	303				
SPP263M4	Compl AP3.10Q Seepage Models for PA	M4	0		18OCT99	28				
SPU782	Seepage Models-Verify Data-Related Software		10	21OCT99	03NOV99	303				
SPU790	Seepage Models-Qualified/Verified SW Available		0		15NOV99	301				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPU772	Seepage Models-Update TDMS		5	06DEC99	10DEC99	284		▲		
SPU774	Seepage Models-Qualified/Verified Data Available		0		10DEC99	284		◆		
U4010										
140 Natural Environment Program Operations										
SPP5220	AP3.10Q Data-Seepg Calib Model & Test Data		183	01OCT98*	01JUL99	19	→			
SPU792	Seepg Calib Mdl & Tst-Input Parameters and Data		0		01JUL99	318	◆			
SPU794	Seepg Calib Mdl & Tst-Models and Codes Identify		0		01JUL99	335	◆			
SPP5222	Prep Draft AP3.10Q-Seepg Calib Mdl & Test Data		10	02JUL99	16JUL99	19	▲			
SPU796	Seepg Calib Mdl & Tst-Determine DTN Assignment		2	02JUL99	06JUL99	318	▲			
SPU820	Seepg Calib Mdl & Tst-Determine If Model-Rel SW		5	02JUL99	09JUL99	335	▲			
SPU798	Seepg Calib Mdl & Tst-Determine If Data/DTN in T		3	07JUL99	09JUL99	318	▲			
SPU800	Seepg Calib Mdl & Tst-Submit Data/DTN to TDMS as		22	12JUL99	10AUG99	318	▲			
SPU822	Seepg Calib Mdl & Tst-Place Model-Related SW Und		10	12JUL99	23JUL99	335	▲			
SPP5224	AP3.10Q Chckng/Rev-Seepg Calibr Model & Tst Data		20	19JUL99	13AUG99	62	▲			
SPU824	Seepg Calib Mdl & Tst-Verify Model-Related Softw		44	26JUL99	24SEP99	335	▲			
SPU804	Seepg Calib Mdl & Tst-Procurement Related Issues		0		10AUG99	352	◆			
SPU812	Seepg Calib Mdl & Tst-Data Related Software Issu		0		10AUG99	337	◆			
SPU802	Seepg Calib Mdl & Tst-Verify/Trace Data		44	11AUG99	13OCT99	318	▲			
SPU806	Seepg Calib Mdl & Tst-Rxresolve Procurement Relat		10	11AUG99	24AUG99	352	▲			
SPU814	Seepg Calib Mdl & Tst-Determine If Data Rel SW I		5	11AUG99	17AUG99	337	▲			
SPP5226	Prep Final AP3.10Q Rpt-Seepg Calib Mdl & Tst Dat		10	16AUG99	27AUG99	62	▲			
SPU816	Seepg Calib Mdl & Tst-Place Under SMS Control as		10	18AUG99	31AUG99	337	▲			
SPP266M4	Compl AP3.10Q Seepage Calibr Mdl & Test Data	M4	0		27AUG99	62	◆			
SPU818	Seepg Calib Mdl & Tst-Verify Data-Related Softwa		10	01SEP99	15SEP99	337	▲			
SPU826	Seepg Calib Mdl & Tst-Qualified/Verified SW Aval		0		24SEP99	335	◆			
SPU808	Seepg Calib Mdl & Tst-Update TDMS		5	14OCT99	20OCT99	318	▲			
SPU810	Seepg Calib Mdl & Tst-Qualified/Verified Data Av		0		20OCT99	318	◆			
U4030										
140 Natural Environment Program Operations										
SPP5400	AP3.10Q Data-Geochemistry Data - LANL		172	01OCT98*	16JUN99	33	→			
SPV440	Geochem Data LANL-Input Parameters and Data Iden		0		16JUN99	329	◆			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPV442	Geochem Data LANL-Models and Codes Identified		0		16JUN99	346	◆			
SPP5402	Prep Draft AP3.10Q-Geochemistry Data - LANL		10	17JUN99	28JUN99	33	▲			
SPV444	Geochem Data LANL-Determine DTN Assignment		2	17JUN99	18JUN99	329	✕			
SPV468	Geochem Data LANL-Determine if Model-Rel SW Is U		5	17JUN99	23JUN99	346	✕			
SPV446	Geochem Data LANL-Determine if Data/DTN in TDMS		3	21JUN99	23JUN99	329	✕			
SPV448	Geochem Data LANL-Submit Data/DTN to TDMS as Nec		22	24JUN99	28JUL99	329	▲			
SPV470	Geochem Data LANL-Place Model-Related SW Under S		10	24JUN99	08JUL99	346	▲			
SPP5404	AP3.10Q Chckng/Rev-Geochemistry Data - LANL		20	30JUN99	28JUL99	74	▲			
SPV472	Geochem Data LANL-Verify Model-Related Software		44	09JUL99	09SEP99	346	▲			
SPV452	Geochem Data LANL-Procurement Related Issues ID'		0		26JUL99	363	◆			
SPV460	Geochem Data LANL-Data Related Software Issues I		0		26JUL99	348	◆			
SPV450	Geochem Data LANL-Verify/Trace Data		44	27JUL99	27SEP99	329	▲			
SPV454	Geochem Data LANL-Rxesolve Procurement Related D		10	27JUL99	09AUG99	363	▲			
SPV462	Geochem Data LANL-Determine if Data Rel SW Is Un		5	27JUL99	02AUG99	348	✕			
SPP5406	Prep Final AP3.10Q Rpt-Geochemistry Data - LANL		10	29JUL99	11AUG99	74	▲			
SPV464	Geochem Data LANL-Place Under SMS Control as Nec		10	03AUG99	16AUG99	348	▲			
SPP272M4	Compl AP3.10Q Geochemistry Data - LANL	M4	0		11AUG99	74	◆			
SPV466	Geochem Data LANL-Verify Data-Related Software		10	17AUG99	30AUG99	348	▲			
SPV474	Geochem Data LANL-Qualified/Verified SW Availabl		0		09SEP99	346	◆			
SPV466	Geochem Data LANL-Update TDMS		5	28SEP99	04OCT99	329	✕			
SPV468	Geochem Data LANL-Qualified/Verified Data Availa		0		04OCT99	329	◆			
U4040										
140 Natural Environment Program Operations										
SPP5410	AP3.10Q Data-Analy Fract/Matrix Prop Data		135	01OCT98*	23APR99	25	▶			
SPV476	Analy Fract Prop-Input Parameters and Data Ident		0		23APR99	366	◆			
SPV478	Analy Fract Prop-Models and Codes Identified		0		23APR99	383	◆			
SPP5412	Prep Draft AP3.10Q-Analy Fract/Matrix Prop Data		10	26APR99	07MAY99	110	▲			
SPV480	Analy Fract Prop-Determine DTN Assignment		2	26APR99	27APR99	366	✕			
SPV504	Analy Fract Prop-Determine if Model-Rel SW Is Un		5	26APR99	30APR99	383	✕			
SPV482	Analy Fract Prop-Determine if Data/DTN in TDMS		3	28APR99	30APR99	366	✕			
SPV484	Analy Fract Prop-Submit Data/DTN to TDMS as Nece		22	03MAY99	02JUN99	366	▲			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
SPV506	Analy Fract Prop-Place Model-Related SW Under SM		10	03MAY99	14MAY99	383																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPV528	Analy Fract Prop-Update TDMS		5	17SEP99	23SEP99	336				
SPV530	Analy Fract Prop-Qualified/Verified Data Availab		0		23SEP99	336				
U4060										
140 Natural Environment Program Operations										
SPP5440	AP3.10Q Data-Analy Infiltr Uncertainty		76	01JUN99*	16SEP99	0				
SPV620	Infiltr Uncertainty-Input Parameters and Data Id		0		16SEP99	265				
SPV622	Infiltr Uncertainty-Models and Codes Identified		0		16SEP99	282				
SPP5442	Prep Draft AP3.10Q-Analy Infiltr Uncertainty		10	17SEP99	30SEP99	0				
SPV624	Infiltr Uncertainty-Determine DTN Assignment		2	17SEP99	20SEP99	265				
SPV648	Infiltr Uncertainty-Determine if Model-Rel SW is		5	17SEP99	23SEP99	282				
SPV626	Infiltr Uncertainty-Determine if Data/DTN in TDM		3	21SEP99	23SEP99	265				
SPV628	Infiltr Uncertainty-Submit Data/DTN to TDMS as N		22	24SEP99	26OCT99	265				
SPV650	Infiltr Uncertainty-Place Model-Related SW Under		10	24SEP99	07OCT99	282				
SPP5444	AP3.10Q Chckng/Rev-Analy Infiltr Uncertainty		20	01OCT99	29OCT99	9				
SPV652	Infiltr Uncertainty-Verify Model-Related Softwar		44	08OCT99	14DEC99	282				
SPV632	Infiltr Uncertainty-Procurement Related Issues		0		26OCT99	299				
SPV640	Infiltr Uncertainty-Data Related Software Issues		0		26OCT99	284				
SPV630	Infiltr Uncertainty-Verify/Trace Data		44	27OCT99	03JAN00	265				
SPV634	Infiltr Uncertainty-Rxesolve Procurement Related		10	27OCT99	09NOV99	299				
SPV642	Infiltr Uncertainty-Determine if Data Rel SW is		5	27OCT99	02NOV99	284				
SPP5446	Prep Final AP3.10Q Rpt-Analy Infiltr Uncertainty		10	01NOV99	15NOV99	9				
SPV644	Infiltr Uncertainty-Place Under SMS Control as N		10	03NOV99	17NOV99	284				
SPP281M4	Compl AP3.10Q Analyze Infiltration Uncertainty	M4	0		15NOV99	9				
SPV646	Infiltr Uncertainty-Verify Data-Related Software		10	18NOV99	03DEC99	284				
SPV654	Infiltr Uncertainty-Qualified/Verified SW Availa		0		14DEC99	282				
SPV636	Infiltr Uncertainty-Update TDMS		5	04JAN00	10JAN00	265				
SPV638	Infiltr Uncertainty-Qualified/Verified Data Aval		0		10JAN00	265				
U4070										
140 Natural Environment Program Operations										
SPP5450	AP3.10Q Data-Transport Properties		53	03MAY99*	16JUL99	33				
SPV655	Transport Properties-Input Parameters and Data I		0		16JUL99	308				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPV656	Transport Properties-Models and Codes Identified		0		16JUL99	325	◆			
SPP5452	Prep Draft AP3.10Q-Transport Properties		10	19JUL99	30JUL99	33	■			
SPV657	Transport Properties-Determine DTN Assignment		2	19JUL99	20JUL99	308	✕			
SPV669	Transport Properties-Determine If Model-Rel SW I		5	19JUL99	23JUL99	325	✕			
SPV668	Transport Properties-Determine If Data/DTN in TD		3	21JUL99	23JUL99	308	✕			
SPV659	Transport Properties-Submit Data/DTN to TDMS as		22	26JUL99	24AUG99	308	▲			
SPV670	Transport Properties-Place Model-Related SW Unde		10	26JUL99	06AUG99	325	■			
SPP5454	AP3.10Q Chckng/Rev-Transport Properties		20	02AUG99	27AUG99	52	▲			
SPV671	Transport Properties-Verify Model-Related Softwa		44	09AUG99	08OCT99	325	▶			
SPV661	Transport Properties-Procurement Related Issues		0		24AUG99	342	◆			
SPV665	Transport Properties-Data Related Software Issue		0		24AUG99	327	◆			
SPV660	Transport Properties-Verify/Trace Data		44	25AUG99	27OCT99	308	▶			
SPV662	Transport Properties-Rxesolve Procurement Relate		10	25AUG99	08SEP99	342	■			
SPV666	Transport Properties-Determine If Data Rel SW Is		5	25AUG99	31AUG99	327	✕			
SPP5456	Prep Final AP3.10Q Rpt-Transport Properties		10	30AUG99	13SEP99	52	■			
SPV667	Transport Properties-Place Under SMS Control as		10	01SEP99	15SEP99	327	■			
SPP284M4	Compl AP3.10Q Transport Properties	M4	0		13SEP99	52	◆			
SPV668	Transport Properties-Verify Data-Related Softwar		10	16SEP99	29SEP99	327	■			
SPV672	Transport Properties-Qualified/Verified SW Avail		0		08OCT99	325	◆			
SPV663	Transport Properties-Update TDMS		5	28OCT99	03NOV99	308	■			
SPV664	Transport Properties-Qualified/Verified Data Ava		0		03NOV99	308	◆			
U5000										
130 Performance Assessment Operations										
SLPA2546	Receive Mount-Scale Coupled Process Models	M4	0		13SEP99	3	◆			
140 Natural Environment Program Operations										
SPP5230	AP3.10Q Data-Mtn-Scale CpId Proc Models		83	10MAY99*	03SEP99	3	▶			
SPU828	Mtn-Scale CpId-Input Parameters and Data Identif		0		03SEP99	273	◆			
SPU830	Mtn-Scale CpId-Models and Codes Identified		0		03SEP99	280	◆			
SPP5232	Prep Draft AP3.10Q-Mtn-Scale Coupled Proc Models		5	07SEP99	13SEP99	3	■			
SPU832	Mtn-Scale CpId-Determine DTN Assignment		2	07SEP99	08SEP99	273	✕			
SPU856	Mtn-Scale CpId-Determine If Model-Rel SW Is Unde		5	07SEP99	13SEP99	280	■			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPU834	Mtn-Scale Cpid-Determine if Data/DTN in TDMS		3	09SEP99	13SEP99	273				
SPP5234	AP3.10Q Chckng/Rev-Mtn Scale Cpid Proc Models		20	14SEP99	12OCT99	22				
SPU836	Mtn-Scale Cpid-Submit Data/DTN to TDMS as Necess		22	14SEP99	14OCT99	273				
SPU858	Mtn-Scale Cpid-Place Model-Related SW Under SMS		10	14SEP99	27SEP99	290				
SPU860	Mtn-Scale Cpid-Verify Model-Related Software		44	28SEP99	02DEC99	290				
SPP5236	Prep Final AP3.10Q Rpt-Mtn-Scale Cpid Proc Model		10	13OCT99	26OCT99	22				
SPU840	Mtn-Scale Cpid-Procurement Related Issues ID'd t		0		14OCT99	307				
SPU848	Mtn-Scale Cpid-Data Related Software Issues Iden		0		14OCT99	292				
SPU838	Mtn-Scale Cpid-Verify/Trace Data		44	15OCT99	20DEC99	273				
SPU842	Mtn-Scale Cpid-Rxesolve Procurement Related Data		10	15OCT99	26OCT99	307				
SPU850	Mtn-Scale Cpid-Determine if Data Rel SW is Under		5	15OCT99	21OCT99	292				
SPU852	Mtn-Scale Cpid-Place Under SMS Control as Necess		10	22OCT99	04NOV99	292				
SPP293M4	Compl AP3.10Q Mtn-Scale Cpid Proc Models	M4	0		26OCT99	22				
SPU854	Mtn-Scale Cpid-Verify Data-Related Software		10	05NOV99	19NOV99	292				
SPU862	Mtn-Scale Cpid-Qualified/Verified SW Available		0		02DEC99	290				
SPU844	Mtn-Scale Cpid-Update TDMS		5	21DEC99	28DEC99	273				
SPU846	Mtn-Scale Cpid-Qualified/Verified Data Available		0		28DEC99	273				
U5040										
140 Natural Environment Program Operations										
SPP5480	AP3.10Q Data-Drift Scale Coupled Proc Models		225	01OCT98*	31AUG99	11				
SPV709	Drift Scale Cpid Proc-Input Parameters and Data		0		31AUG99	276				
SPV710	Drift Scale Cpid Proc-Models and Codes Identify		0		31AUG99	293				
SPP5482	Prep Draft AP3.10Q-Drift Scale Cpid Proc Models		10	01SEP99	15SEP99	20				
SPV711	Drift Scale Cpid Proc-Determine DTN Assignment		2	01SEP99	02SEP99	276				
SPV723	Drift Scale Cpid Proc-Determine if Model-Rel SW		5	01SEP99	08SEP99	293				
SPV712	Drift Scale Cpid Proc-Determine if Data/DTN in T		3	03SEP99	08SEP99	276				
SPV713	Drift Scale Cpid Proc-Submit Data/DTN to TDMS as		22	09SEP99	08OCT99	276				
SPV724	Drift Scale Cpid Proc-Place Model-Related SW Und		10	09SEP99	22SEP99	293				
SPP5484	AP3.10Q Chckng/Rev-Drift Scale Cpid Proc Models		20	16SEP99	14OCT99	20				
SPV725	Drift Scale Cpid Proc-Verify Model-Related Softw		44	23SEP99	29NOV99	293				
SPV715	Drift Scale Cpid Proc-Procurement Related Issues		0		08OCT99	310				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
SPV719	Drift Scale Cpld Proc-Data Related Software Issu		0		08OCT99	295																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA2558	Prep Final AP3.10Q Rpt-Abst Cpld Proc Flow Field		10	27OCT99	09NOV99	28		■		
SLPA2586	Abst Cpld Proc-Place Under SMS Control as Necess		10	29OCT99	12NOV99	287		■		
SLPA2588	Abst Cpld Proc-Verify Data-Related Software		10	15NOV99	30NOV99	287		■		
SLPA2590	Abst Cpld Proc-Qualified/Verified SW Available		0		09DEC99	285		◆		
SLPA2592	Abst Cpld Proc-Update TDMS		5	29DEC99	05JAN00	268		■		
SLPA2594	Abst Cpld Proc-Qualified/Verified Data Available		0		05JAN00	268		◆		
U6020										
130 Performance Assessment Operations										
SLPA2596	AP3.10Q Data-Abst Cpld Proc Seepg Mdl		28	23JUL99	31AUG99	11	▲			
SLPA2606	Cpld Proc Seepg-Input Parameters and Data Identi		0		31AUG99	276	◆			
SLPA2598	Prep Draft AP3.10Q-Abstr Cpld Proc Seepg Mdl		10	01SEP99	15SEP99	11	■			
SLPA2610	Cpld Proc Seepg-Determine DTN Assignment		2	01SEP99	02SEP99	276	■			
SLPA2614	Cpld Proc Seepg-Determine If Data/DTN in TDMS		3	03SEP99	08SEP99	276	■			
SLPA2618	Cpld Proc Seepg-Submit Data/DTN to TDMS as Neces		22	09SEP99	08OCT99	276	▲			
SLPA2600	Receive Abstr Coupled Process into Seepage Mdlis-	M4	0		15SEP99	11	◆			
SLPA2602	AP3.10Q Chckng/Rev-Abstr Cpld Proc Seepg Mdl		20	16SEP99	14OCT99	20	▲			
SLPA2622	Cpld Proc Seepg-Data Related Software Issues Ide		0		08OCT99	295	◆			
SLPA2624	Cpld Proc Seepg-Procurement Related Issues ID'd		0		08OCT99	310	◆			
SLPA2626	Cpld Proc Seepg-Determine If Data Rel SW Is Unde		5	12OCT99	18OCT99	295	■			
SLPA2628	Cpld Proc Seepg-Rxesolve Procurement Related Dat		10	12OCT99	25OCT99	310	■			
SLPA2630	Cpld Proc Seepg-Verify/Trace Data		44	12OCT99	15DEC99	276	■			
SLPA2604	Prep Final AP3.10Q Rpt-Abstr Cpld Proc Seepg Mdl		10	15OCT99	28OCT99	20	■			
SLPA2632	Cpld Proc Seepg-Place Under SMS Control as Neces		10	19OCT99	01NOV99	295	■			
SLPA2634	Cpld Proc Seepg-Verify Data-Related Software		10	02NOV99	16NOV99	295	■			
SLPA2636	Cpld Proc Seepg-Update TDMS		5	16DEC99	22DEC99	276	■			
SLPA2638	Cpld Proc Seepg-Qualified/Verified Data Availabl		0		22DEC99	276	◆			
140 Natural Environment Program Operations										
SPP329M4	Compl AP3.10Q Abstr Coupl Process Seepg Model	M4	0		28OCT99	20	◆			
U6030										
130 Performance Assessment Operations										
SLPA2640	AP3.10Q Data-Abstr of Flow Fields for RIP		53	02JUL99*	16SEP99	0	■			

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA2650	Astr Flow Fields-Input Parameters and Data Ident		0		16SEP99	265				
SLPA2652	Astr Flow Fields-Models and Codes Identified		0		16SEP99	262				
SLPA2642	Prep Draft AP3.10Q-Abstr of Flow Fields for RIP		10	17SEP99	30SEP99	0				
SLPA2654	Astr Flow Fields-Determine DTN Assignment		2	17SEP99	20SEP99	265				
SLPA2656	Astr Flow Fields-Determine If Model-Rel SW is Un		5	17SEP99	23SEP99	262				
SLPA2658	Astr Flow Fields-Determine If Data/DTN in TDMS		3	21SEP99	23SEP99	265				
SLPA2660	Astr Flow Fields-Place Model-Related SW Under SM		10	24SEP99	07OCT99	262				
SLPA2662	Astr Flow Fields-Submit Data/DTN to TDMS as Nece		22	24SEP99	26OCT99	265				
SLPA2644	Receive Astr of Flow Fields for RIP-AP3.10Q	M4	0		30SEP99	0				
SLPA2646	AP3.10Q Chckng/Rev-Astr of Flow Fields for RIP		20	01OCT99	29OCT99	25				
SLPA2664	Astr Flow Fields-Verify Model-Related Software		44	06OCT99	14DEC99	262				
SLPA2666	Astr Flow Fields-Procurement Related Issues ID'd		0		26OCT99	299				
SLPA2668	Astr Flow Fields-Data Related Software Issues Id		0		26OCT99	284				
SLPA2670	Astr Flow Fields-Determine If Data Rel SW is Und		5	27OCT99	02NOV99	284				
SLPA2672	Astr Flow Fields-Rxesolve Procurement Related Da		10	27OCT99	09NOV99	299				
SLPA2674	Astr Flow Fields-Verify/Trace Data		44	27OCT99	03JAN00	265				
SLPA2648	Prep Final AP3.10Q Rpt-Astr Flow Fields for RIP		10	01NOV99	15NOV99	25				
SLPA2676	Astr Flow Fields-Place Under SMS Control as Nece		10	03NOV99	17NOV99	284				
SPP332M4	Compl AP3.10Q Astr of Flow Fields for RIP	M4	0		15NOV99	25				
SLPA2678	Astr Flow Fields-Verify Data-Related Software		10	18NOV99	03DEC99	284				
SLPA2680	Astr Flow Fields-Qualified/Verified SW Available		0		14DEC99	262				
SLPA2682	Astr Flow Fields-Update TDMS		5	04JAN00	10JAN00	265				
SLPA2684	Astr Flow Fields-Qualified/Verified Data Availab		0		10JAN00	265				
U7000										
130 Performance Assessment Operations										
SPP5320	AP3.10Q Data-Base Case Flow Fields for UZ		13	01JUN99	17JUN99	0				
SPV152	BC Flow Fields-UZ-Input Parameters and Data Ident		0		17JUN99	328				
SPV154	BC Flow Fields-UZ-Models and Codes Identified		0		17JUN99	345				
SPP5322	Prep Draft AP3.10Q-Base Case Flow Fields for UZ		10	18JUN99	01JUL99	0				
SPV156	BC Flow Fields-UZ-Determine DTN Assignment		2	18JUN99	21JUN99	328				
SPV180	BC Flow Fields-UZ-Determine If Model-Rel SW is U		5	18JUN99	24JUN99	345				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
SPV158	BC Flow Fields-UZ-Determine If Data/DTN in TDMS		3	22JUN99	24JUN99	328																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SPV236	Natural Analogues-Procurement Related Issues ID'		0		22SEP99	322																
SPV244	Natural Analogues-Data Related Software Issues I		0		22SEP99	307																
SPV234	Natural Analogues-Verify/Trace Data		44	23SEP99	29NOV99	288																
SPV238	Natural Analogues-Rxesolve Procurement Related D		10	23SEP99	06OCT99	322																
SPV246	Natural Analogues-Determine If Data Rel SW Is Un		5	23SEP99	29SEP99	307																
SPP5346	Prep Final AP3.10Q Rpt-Natural Analogues		10	28SEP99	12OCT99	32																
SPV248	Natural Analogues-Place Under SMS Control as Nec		10	30SEP99	14OCT99	307																
SPV250	Natural Analogues-Verify Data-Related Software		10	15OCT99	28OCT99	307																
SPP347M4	Compl AP3.10Q Natural Analogues	M4	0		28OCT99	20																
SPV258	Natural Analogues-Qualified/Verified SW Availabl		0		08NOV99	305																
SPV240	Natural Analogues-Update TDMS		5	30NOV99	06DEC99	288																
SPV242	Natural Analogues-Qualified/Verified Data Availa		0		06DEC99	288																
U7025																						
140 Natural Environment Program Operations																						
SPP5600	AP3.10Q Data-Alcove Moisture & Trcr Studies		193	01OCT98*	16JUL99	68																
SPP5602	Prep Draft AP3.10Q-Alcove Moisture & Trcr Studie		10	19JUL99	30JUL99	68																
SPP5604	AP3.10Q Chckng/Rev-Alcove Moist & Trcr Studies		20	02AUG99	27AUG99	68																
SPP5606	Prep Final AP3.10Q Rpt-Alcove Moist & Trcr Study		10	30AUG99	13SEP99	68																
SPP600M4	Compl AP3.10Q Alcove moisture & Trcr Studies	M4	0		13SEP99	68																
U7030																						
140 Natural Environment Program Operations																						
SPP5350	AP3.10Q Data-Geostat Represent CHn Formation		78	01JUN99*	16SEP99	9																
SPV260	Geostat CHn-Input Parameters and Data Identified		0		16SEP99	265																
SPV262	Geostat CHn-Models and Codes Identified		0		16SEP99	282																
SPP5352	Prep Draft AP3.10Q-Geostat Represent CHn Form		10	17SEP99	30SEP99	9																
SPV264	Geostat CHn-Determine DTN Assignment		2	17SEP99	20SEP99	265																
SPV266	Geostat CHn-Determine If Model-Rel SW Is Under S		5	17SEP99	23SEP99	282																
SPV266	Geostat CHn-Determine If Data/DTN in TDMS		3	21SEP99	23SEP99	265																
SPV268	Geostat CHn-Submit Data/DTN to TDMS as Necessary		22	24SEP99	28OCT99	265																
SPV290	Geostat CHn-Place Model-Related SW Under SMS Con		10	24SEP99	07OCT99	282																
SPP5354	AP3.10Q Chckng/Rev-Geostat Repres CHn Formation		20	01OCT99	29OCT99	9																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPV292	Geostat CHn-Verify Model-Related Software		44	08OCT99	14DEC99	282				
SPV272	Geostat CHn-Procurement Related Issues ID'd to C		0		26OCT99	299				
SPV280	Geostat CHn-Data Related Software Issues Identif		0		26OCT99	284				
SPV270	Geostat CHn-Verify/Trace Data		44	27OCT99	03JAN00	265				
SPV274	Geostat CHn-Rxresolve Procurement Related Data Is		10	27OCT99	09NOV99	299				
SPV282	Geostat CHn-Determine If Data Rel SW Is Under SM		5	27OCT99	02NOV99	284				
SPP5356	Prep Final AP3.10Q Rpt-Geostat Repres CHn Format		10	01NOV99	15NOV99	9				
SPV284	Geostat CHn-Place Under SMS Control as Necessary		10	03NOV99	17NOV99	284				
SPP350M4	Compl AP3.10Q Geostat Representation CHn Format	M4	0		15NOV99	9				
SPV286	Geostat CHn-Verify Data-Related Software		10	18NOV99	03DEC99	284				
SPV284	Geostat CHn-Qualified/Verified SW Available		0		14DEC99	282				
SPV276	Geostat CHn-Update TDMS		5	04JAN00	10JAN00	265				
SPV278	Geostat CHn-Qualified/Verified Data Available		0		10JAN00	265				
U7040										
140 Natural Environment Program Operations										
SPP5360	AP3.10Q Data-UZ Model Validation Activities		54	02AUG99*	18OCT99	9				
SPV296	UZ Mdl Valid-Input Parameters and Data Identifie		0		18OCT99	244				
SPV298	UZ Mdl Valid-Models and Codes Identified		0		18OCT99	261				
SPP5362	Prep Draft AP3.10Q-UZ Mdl Validation Activities		10	19OCT99	01NOV99	9				
SPV300	UZ Mdl Valid-Determine DTN Assignment		2	19OCT99	20OCT99	244				
SPV324	UZ Mdl Valid-Determine If Model-Rel SW Is Under		5	19OCT99	25OCT99	261				
SPV302	UZ Mdl Valid-Determine If Data/DTN in TDMS		3	21OCT99	25OCT99	244				
SPV304	UZ Mdl Valid-Submit Data/DTN to TDMS as Necessar		22	26OCT99	29NOV99	244				
SPV326	UZ Mdl Valid-Place Model-Related SW Under SMS Co		10	26OCT99	08NOV99	261				
SPP5364	AP3.10Q Chckng/Rev-UZ Mdl Valid Activities		15	02NOV99	23NOV99	9				
SPV328	UZ Mdl Valid-Verify Model-Related Software		44	09NOV99	14JAN00	261				
SPP5366	Prep Final AP3.10Q Rpt-UZ Mdl Valid Activities		10	24NOV99	09DEC99	9				
SPV308	UZ Mdl Valid-Procurement Related Issues ID'd to		0		29NOV99	278				
SPV316	UZ Mdl Valid-Data Related Software Issues Identif		0		29NOV99	263				
SPV306	UZ Mdl Valid-Verify/Trace Data		44	30NOV99	01FEB00	244				
SPV310	UZ Mdl Valid-Rxresolve Procurement Related Data I		10	30NOV99	13DEC99	278				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPV318	UZ Mdl Valid-Determine if Data Rel SW Is Under S		5	30NOV99	06DEC99	263		■		
SPV320	UZ Mdl Valid-Place Under SMS Control as Necessar		10	07DEC99	20DEC99	263		■		
SPP353M4	Compl AP3.10Q UZ Model Validation Activities	M4	0		09DEC99	9		◆		
SPV322	UZ Mdl Valid-Verify Data-Related Software		10	21DEC99	05JAN00	263		■		
SPV330	UZ Mdl Valid-Qualified/Verified SW Available		0		14JAN00	261		◆		
SPV312	UZ Mdl Valid-Update TDMS		5	02FEB00	08FEB00	244		■		
SPV314	UZ Mdl Valid-Qualified/Verified Data Available		0		08FEB00	244		◆		
U7050										
130 Performance Assessment Operations										
SLPA2688	AP3.10Q Data-Analy Comp Advect-Disp Tranpt		112	01DEC98*	17MAY99	76	■			
SLPA2696	Adv-Disp Trsnp-Input Parameters and Data Identif		0		17MAY99	350	◆			
SLPA2698	Adv-Disp Trsnp-Models and Codes Identified		0		17MAY99	367	◆			
SLPA2690	Prep Draft AP3.10Q-Analy Comp Advect Disp-Trsnpr		10	18MAY99	01JUN99	76	■			
SLPA2700	Adv-Disp Trsnp-Determine DTN Assignment		2	18MAY99	19MAY99	350	■			
SLPA2702	Adv-Disp Trsnp-Determine if Model-Rel SW Is Unde		5	18MAY99	24MAY99	367	■			
SLPA2704	Adv-Disp Trsnp-Determine if Data/DTN in TDMS		3	20MAY99	24MAY99	350	■			
SLPA2706	Adv-Disp Trsnp-Place Model-Related SW Under SMS		10	25MAY99	08JUN99	367	■			
SLPA2708	Adv-Disp Trsnp-Submit Data/DTN to TDMS as Necess		22	25MAY99	24JUN99	350	■			
SLPA2692	AP3.10Q Chckng/Rev-Analy Comp Adv-Disp Tranprt		20	02JUN99	29JUN99	94	■			
SLPA2710	Adv-Disp Trsnp-Verify Model-Related Software		44	09JUN99	10AUG99	367	■			
SLPA2712	Adv-Disp Trsnp-Procurement Related Issues ID'd t		0		24JUN99	384	◆			
SLPA2714	Adv-Disp Trsnp-Data Related Software Issues Iden		0		24JUN99	369	◆			
SLPA2716	Adv-Disp Trsnp-Determine if Data Rel SW Is Under		5	25JUN99	01JUL99	369	■			
SLPA2718	Adv-Disp Trsnp-Rxesolve Procurement Related Data		10	25JUN99	09JUL99	384	■			
SLPA2720	Adv-Disp Trsnp-Verify/Trace Data		44	25JUN99	26AUG99	350	■			
SLPA2694	Prep Final AP3.10Q Rpt-Analy Comp Adv-Disp Trsnp		10	30JUN99	14JUL99	94	■			
SLPA2722	Adv-Disp Trsnp-Place Under SMS Control as Necess		10	02JUL99	16JUL99	369	■			
SPP356M4	Compl AP3.10Q Analy Compar Advect-Disp Tranprt	M4	0		14JUL99	94	◆			
SLPA2724	Adv-Disp Trsnp-Verify Data-Related Software		10	19JUL99	30JUL99	369	■			
SLPA2726	Adv-Disp Trsnp-Qualified/Verified SW Available		0		10AUG99	367	◆			
SLPA2728	Adv-Disp Trsnp-Update TDMS		5	27AUG99	02SEP99	350	■			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA2730	Adv-Disp Transp-Qualified/Verified Data Available		0		02SEP99	350				
U7060										
130 Performance Assessment Operations										
SLPA2732	AP3.10Q Data-Analy B/Case Part Trkng Rslts		15	01OCT99	22OCT99	0				
SLPA2740	Analy B/Case Trckng-Input Parameters and Data Id		0		22OCT99	240				
SLPA2742	Analy B/Case Trckng-Models and Codes Identified		0		22OCT99	257				
SLPA2734	Prep Draft AP3.10Q-Analy B/Case Part Trckng Rslt		10	25OCT99	05NOV99	0				
SLPA2744	Analy B/Case Trckng-Determine DTN Assignment		2	25OCT99	26OCT99	240				
SLPA2746	Analy B/Case Trckng-Determine If Model-Rel SW Is		5	25OCT99	29OCT99	257				
SLPA2748	Analy B/Case Trckng-Determine If Data/DTN in TDM		3	27OCT99	29OCT99	240				
SLPA2750	Analy B/Case Trckng-Place Model-Related SW Under		10	01NOV99	15NOV99	257				
SLPA2752	Analy B/Case Trckng-Submit Data/DTN to TDMS as N		22	01NOV99	03DEC99	240				
SLPA2736	AP3.10Q Chckng/Rev-Analy B/Case Part Trckng Rslt		20	08NOV99	08DEC99	0				
SLPA2754	Analy B/Case Trckng-Verify Model-Related Softwar		44	16NOV99	20JAN00	257				
SLPA2756	Analy B/Case Trckng-Procurement Related Issues I		0		03DEC99	274				
SLPA2758	Analy B/Case Trckng-Data Related Software Issues		0		03DEC99	259				
SLPA2760	Analy B/Case Trckng-Determine If Data Rel SW Is		5	06DEC99	10DEC99	259				
SLPA2762	Analy B/Case Trckng-Rxesolve Procurement Related		10	06DEC99	17DEC99	274				
SLPA2764	Analy B/Case Trckng-Verify/Trace Data		44	06DEC99	07FEB00	240				
SLPA2738	Prep Final AP3.10Q Rpt-Analy B/Case Part Trckng		10	09DEC99	22DEC99	0				
SLPA2766	Analy B/Case Trckng-Place Under SMS Control as N		10	13DEC99	27DEC99	259				
SPP359M4	Compl AP3.10Q B/Case Particl Trckng Rslts	M4	0		22DEC99	0				
SLPA2768	Analy B/Case Trckng-Verify Data-Related Software		10	28DEC99	11JAN00	259				
SLPA2770	Analy B/Case Trckng-Qualified/Verified SW Availa		0		20JAN00	257				
SLPA2772	Analy B/Case Trckng-Update TDMS		5	08FEB00	14FEB00	240				
SLPA2774	Analy B/Case Trckng-Qualified/Verified Data Avail		0		14FEB00	240				
U7070										
130 Performance Assessment Operations										
SLPA2776	AP3.10Q Data-Sens Stdy S/S UZ F & T, Seepg		29	13SEP99*	22OCT99	5				
SLPA2784	Sens Stdy Seepg-Input Parameters and Data Identi		0		22OCT99	240				
SLPA2786	Sens Stdy Seepg-Models and Codes Identified		0		22OCT99	257				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
SLPA2778	Prep Draft AP3.10Q-Sens Stdy S/S F&T, Seepg		10	25OCT99	05NOV99	5																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
SLPA2844	Rpt-FEP's-Verify Model-Related Software		44	24JUN99	25AUG99	356				
SLPA2824	AP3.10Q Chckng/Rev-FEP's		24	29JUN99	02AUG99	61				
SLPA2846	Rpt-FEP's-Procurement Related Issues ID'd to Ca		0		12JUL99	373				
SLPA2848	Rpt-FEP's-Data Related Software Issues Identifi		0		12JUL99	358				
SLPA2850	Rpt-FEP's-Determine If Data Rel SW Is Under SMS		5	13JUL99	19JUL99	358				
SLPA2852	Rpt-FEP's-Rxesolve Procurement Related Data Iss		10	13JUL99	26JUL99	373				
SLPA2854	Rpt-FEP's-Verify/Trace Data		44	13JUL99	13SEP99	339				
SLPA2856	Rpt-FEP's-Place Under SMS Control as Necessary		10	20JUL99	02AUG99	358				
SLPA2826	Prep Final AP3.10Q Rpt-FEP's		20	03AUG99	30AUG99	61				
SLPA2858	Rpt-FEP's-Verify Data-Related Software		10	03AUG99	16AUG99	358				
SLPA2860	Rpt-FEP's-Qualified/Verified SW Available		0		25AUG99	356				
SLPA2828	Compl AP3.10Q FEP's	M4	0		30AUG99	61				
SLPA2862	Rpt-FEP's-Update TDMS		5	14SEP99	20SEP99	339				
SLPA2864	Rpt-FEP's-Qualified/Verified Data Available		0		20SEP99	339				
U7100										
130 Performance Assessment Operations										
SLP5900	UZ Flow & Transport PMR Text Process		20	23DEC99	21JAN00	0				
SLP59AM4	UZ Flow & Transport PMR Rev 00A	M4	0		21JAN00	0				
SLP5905	M&O UZ Flow & Transport PMR Review		36	24JAN00	14MAR00	0				
SLP5910	DOE UZ Flow & Transport PMR Review		33	15MAR00	28APR00	0				
300 Regulatory & Licensing										
SLP59BM3	UZ Flow & Transport PMR Rev 00	M3	0		14MAR00	0				
SLP59CM3	Rev 01 UZ Flow & Transport PMR	M3	0		28APR00	0				
Z9999 PMR Rev 02 thru Rev 05										
300 Regulatory & Licensing										
SLU00A	Revise UZ PMR AP 3.10Q's for SR		41	15MAR00	10MAY00	57				
SLU00B	Prepare UZ PMR REV-02A for SR		41	15MAR00	10MAY00	57				
SLU00BM4	UZ PMR Rev-02A for SR	M4	0		01AUG00*	0				
SLU00C	M&O Review UZ PMR Rev-02A for SR		83	02AUG00	01DEC00	17				
SLU00CM3	UZ PMR Rev-02 for SR	M3	0		01DEC00	17				
SLU00D	DOE Review UZ PMR 02 for SR		41	04DEC00	31JAN01	17				

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLU00EM3	Rev 03 UZ PMR for SR	M3	0		31JAN01	17			◆	

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
S SZ PMR										
B1000										
140 Natural Environment Program Operations										
B1000	Hydrogeologic Framework Data	M4	1	14MAY99*	14MAY99	4	X			
B1008										
140 Natural Environment Program Operations										
B1008	Recharge Data		1	01MAR99*	01MAR99	82	X			
B1010										
140 Natural Environment Program Operations										
SPP2025	AP3.10Q Data-Hydrogeologic Framework Model		10	17MAY99	28MAY99	4	■			
SPS144	Hydrogeol Frmwork-Input Parameters and Data Iden		0		28MAY99	341	◆			
SPS146	Hydrogeol Frmwork-Models and Codes Identified		0		28MAY99	358	◆			
SPP2030	Prep Draft AP3.10Q-Hydrogeologic Framework Model		9	01JUN99	11JUN99	25	■			
SPS148	Hydrogeol Frmwork-Determine DTN Assignment		2	01JUN99	02JUN99	341	X			
SPS172	Hydrogeol Frmwork-Determine if Model-Rel SW is U		5	01JUN99	07JUN99	358	X			
SPS150	Hydrogeol Frmwork-Determine if Data/DTN in TDMS		3	03JUN99	07JUN99	341	X			
SPS152	Hydrogeol Frmwork-Submit Data/DTN to TDMS as Nec		22	08JUN99	08JUL99	341	▲			
SPS174	Hydrogeol Frmwork-Place Model-Related SW Under S		10	08JUN99	21JUN99	358	■			
SPP2035	AP3.10Q Chckng/Rev-Hydrogeologic Framework Model		13	14JUN99	30JUN99	92	■			
SPS176	Hydrogeol Frmwork-Verify Model-Related Software		44	22JUN99	23AUG99	358	▲			
SPP2040	Prep Final AP3.10Q Rpt-Hydrogeol Frmwork Model		10	01JUL99	15JUL99	92	■			
SPS156	Hydrogeol Frmwork-Procurement Related Issues ID'		0		08JUL99	375	◆			
SPS164	Hydrogeol Frmwork-Data Related Software Issues I		0		08JUL99	360	◆			
SPS154	Hydrogeol Frmwork-Verify/Trace Data		44	09JUL99	09SEP99	341	▲			
SPS158	Hydrogeol Frmwork-Rxesolve Procurement Related D		10	09JUL99	22JUL99	375	■			
SPS166	Hydrogeol Frmwork-Determine if Data Rel SW is Un		5	09JUL99	15JUL99	360	X			
SPS168	Hydrogeol Frmwork-Place Under SMS Control as Nec		10	16JUL99	29JUL99	360	■			
SPS170	Hydrogeol Frmwork-Verify Data-Related Software		10	30JUL99	12AUG99	360	■			
SPS178	Hydrogeol Frmwork-Qualified/Verified SW Availabl		0		23AUG99	358	◆			
SPP100M4	Compl AP3.10Q Hydrogeologic Framework Model	M4	0		26AUG99	62	◆			

Activity ID	Activity Description	MILE	Orig dur	Earl. Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SPS160	Hydrogeol Frmwork-Update TDMS		5	10SEP99	16SEP99	341																
SPS162	Hydrogeol Frmwork-Qualified/Verified Data Availa		0		16SEP99	341																
B1020																						
140 Natural Environment Program Operations																						
B1020	Water Level Data	M4	1	01MAR99	01MAR99*	28																
B1030																						
140 Natural Environment Program Operations																						
SPP1000	AP3.10Q Data-Water Level & Data Reliab Analy		19	02MAR99*	26MAR99	28																
SPS000	Lev & Data Rel-Input Parameters and Data Identif		0		26MAR99	386																
SPS002	Lev & Data Rel-Models and Codes Identified		0		26MAR99	403																
SPP1005	Prep Draft AP3.10Q-Wtr Lev & Data Reliab Analy		10	29MAR99	09APR99	28																
SPS004	Lev & Data Rel-Determine DTN Assignment		2	29MAR99	30MAR99	386																
SPS028	Lev & Data Rel-Determine if Model-Rel SW is Unde		5	29MAR99	02APR99	403																
SPS006	Lev & Data Rel-Determine if Data/DTN in TDMS		3	31MAR99	02APR99	386																
SPS008	Lev & Data Rel-Submt Data/DTN to TDMS as Necess		22	05APR99	04MAY99	386																
SPS030	Lev & Data Rel-Place Model-Related SW Under SMS		10	05APR99	16APR99	403																
SPP1010	AP3.10Q Chckng/Rev-Wtr Level & Data Rel Analy		15	12APR99	30APR99	28																
SPS032	Lev & Data Rel-Verify Model-Related Software		44	19APR99	18JUN99	403																
SPP1015	Prep Final AP3.10Q Rpt-Wtr Lev & Data Rel Analy		10	03MAY99	14MAY99	28																
SPS012	Lev & Data Rel-Procurement Related Issues ID'd t		0		04MAY99	420																
SPS020	Lev & Data Rel-Data Related Software Issues Iden		0		04MAY99	405																
SPS010	Lev & Data Rel-Verify/Trace Data		44	05MAY99	07JUL99	386																
SPS014	Lev & Data Rel-Rxesolve Procurement Related Data		10	05MAY99	18MAY99	420																
SPS022	Lev & Data Rel-Determine if Data Rel SW is Under		5	05MAY99	11MAY99	405																
SPS024	Lev & Data Rel-Place Under SMS Control as Necess		10	12MAY99	25MAY99	405																
SPP103M4	Compl AP3.10Q Water Lvl & Data Reliab Analysis	M4	0		14MAY99	28																
SPS026	Lev & Data Rel-Verify Data-Related Software		10	26MAY99	09JUN99	405																
SPS034	Lev & Data Rel-Qualified/Verified SW Available		0		18JUN99	403																
SPS016	Lev & Data Rel-Update TDMS		5	08JUL99	14JUL99	386																
SPS018	Lev & Data Rel-Qualified/Verified Data Available		0		14JUL99	386																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
B1035										
140 Natural Environment Program Operations										
B1035	Lateral Boundary Conditions Data	M4	1	01MAR99	01MAR99*	82	X			
B1040										
140 Natural Environment Program Operations										
SPP1040	AP3.10Q Data-Flow Boundary Condition		20	01OCT98	29OCT98	124	▼			
SPS036	Flow Bnd Cond-Input Parameters and Data Identifi		0		29OCT98	481	◆			
SPS038	Flow Bnd Cond-Models and Codes Identified		0		29OCT98	498	◆			
SPP1045	Prep AP3.10Q-Flow Boundary Condition		15	30OCT98	20NOV98	124	▲			
SPS040	Flow Bnd Cond-Determine DTN Assignment		2	30OCT98	02NOV98	481	X			
SPS064	Flow Bnd Cond-Determine If Model-Rel SW Is Under		5	30OCT98	05NOV98	498	▲			
SPS042	Flow Bnd Cond-Determine If Data/DTN in TDMS		3	03NOV98	05NOV98	481	X			
SPS044	Flow Bnd Cond-Submit Data/DTN to TDMS as Necessa		22	06NOV98	10DEC98	481	▲			
SPS066	Flow Bnd Cond-Place Model-Related SW Under SMS C		10	06NOV98	20NOV98	498	▲			
SPP1050	AP3.10Q Chckng/Rev-Flow Boundary Condition		9	23NOV98	07DEC98	124	▲			
SPS068	Flow Bnd Cond-Verify Model-Related Software		44	23NOV98	03FEB99	498	▲			
SPP1055	Prep Final AP3.10Q Rpt-Flow Boundary Conditions		10	08DEC98	21DEC98	124	▲			
SPS048	Flow Bnd Cond-Procurement Related Issues ID'd to		0		10DEC98	515	◆			
SPS056	Flow Bnd Cond-Data Related Software Issues Ident		0		10DEC98	500	◆			
SPS046	Flow Bnd Cond-Verify/Trace Data		44	11DEC98	22FEB99	481	▲			
SPS050	Flow Bnd Cond-Rxesolve Procurement Related Data		10	11DEC98	04JAN99	515	▲			
SPS058	Flow Bnd Cond-Determine If Data Rel SW is Under		5	11DEC98	17DEC98	500	▲			
SPS060	Flow Bnd Cond-Place Under SMS Control as Necessa		10	18DEC98	11JAN99	500	▲			
SPS062	Flow Bnd Cond-Verify Data-Related Software		10	12JAN99	25JAN99	500	▲			
SPS070	Flow Bnd Cond-Qualified/Verified SW Available		0		03FEB99	498	◆			
SPS052	Flow Bnd Cond-Update TDMS		5	23FEB99	01MAR99	481	X			
SPP106M4	Compl AP3.10Q Flow Boundary Conditions	M4	0		01MAR99	82	◆			
SPS054	Flow Bnd Cond-Qualified/Verified Data Available		0		01MAR99	481	◆			
B1050										
140 Natural Environment Program Operations										
B1050	Develop Geostatistical/Hetero Methodology	M4	1	14MAY99*	14MAY99	0	X			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
B1060										
140 Natural Environment Program Operations										
SPP3000	AP3.10Q Data-Geostat/Herero Methodology		14	17MAY99*	04JUN99	0	■			
SPS252	Geostat/Hetero Meth-Input Parameters and Data Id		0		04JUN99	337	◆			
SPS254	Geostat/Hetero Meth-Models and Codes Identified		0		04JUN99	354	◆			
SPP3005	Prep Draft AP3.10Q-Geostat/Hetero Methodology		10	07JUN99	18JUN99	92	■			
SPS256	Geostat/Hetero Meth-Determine DTN Assignment		2	07JUN99	08JUN99	337	✕			
SPS280	Geostat/Hetero Meth-Determine If Model-Rel SW Is		5	07JUN99	11JUN99	354	✕			
SPS258	Geostat/Hetero Meth-Determine If Data/DTN in TDM		3	09JUN99	11JUN99	337	✕			
SPS280	Geostat/Hetero Meth-Submit Data/DTN to TDMS as N		22	14JUN99	14JUL99	337	▲			
SPS282	Geostat/Hetero Meth-Place Model-Related SW Under		10	14JUN99	25JUN99	354	■			
SPP3010	AP3.10Q Chckng/Rev-Geostat/Hetero Methodology		10	21JUN99	02JUL99	92	■			
SPS284	Geostat/Hetero Meth-Verify Model-Related Softwar		44	28JUN99	27AUG99	354	▲			
SPP3016	Prep Final AP3.10Q Rpt-Geostat/Hetero Methodol		8	06JUL99	15JUL99	92	■			
SPS264	Geostat/Hetero Meth-Procurement Related Issues I		0		14JUL99	371	◆			
SPS272	Geostat/Hetero Meth-Data Related Software Issues		0		14JUL99	356	◆			
SPP109M4	Compl AP3.10Q Geostat/Hetero Methodology	M4	0		15JUL99	92	◆			
SPS262	Geostat/Hetero Meth-Verify/Trace Data		44	15JUL99	15SEP99	337	▲			
SPS266	Geostat/Hetero Meth-Rxesolve Procurement Related		10	15JUL99	28JUL99	371	■			
SPS274	Geostat/Hetero Meth-Determine If Data Rel SW Is		5	15JUL99	21JUL99	356	■			
SPS276	Geostat/Hetero Meth-Place Under SMS Control as N		10	22JUL99	04AUG99	356	■			
SPS278	Geostat/Hetero Meth-Verify Data-Related Software		10	05AUG99	18AUG99	356	■			
SPS286	Geostat/Hetero Meth-Qualified/Verified SW Availa		0		27AUG99	354	◆			
SPS268	Geostat/Hetero Meth-Update TDMS		5	16SEP99	22SEP99	337	■			
SPS270	Geostat/Hetero Meth-Qualified/Verified Data Avail		0		22SEP99	337	◆			
B1064										
140 Natural Environment Program Operations										
B1064	Transport Input Data	M4	1	01MAR99*	01MAR99	1	✕			
B1068										
140 Natural Environment Program Operations										
SPP2000	AP3.10Q Data-Summ & Synth of Transprt Data		15	02MAR99*	22MAR99	1	■			

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPS108	Trsnprt Data-Input Parameters and Data Identify		0		22MAR99	390	◆			
SPS110	Trsnprt Data-Models and Codes Identified		0		22MAR99	407	◆			
SPP2005	Prep Draft AP3.10Q-Summ & Synth of Trnsprt Data		37	23MAR99	12MAY99	1	▤			
SPS112	Trsnprt Data-Determine DTN Assignment		2	23MAR99	24MAR99	390	✕			
SPS136	Trsnprt Data-Determine If Model-Rel SW Is Under		5	23MAR99	29MAR99	407	✕			
SPS114	Trsnprt Data-Determine If Data/DTN in TDMS		3	25MAR99	29MAR99	390	✕			
SPS116	Trsnprt Data-Submit Data/DTN to TDMS as Necessar		22	30MAR99	28APR99	390	▤			
SPS138	Trsnprt Data-Place Model-Related SW Under SMS Co		10	30MAR99	12APR99	407	▤			
SPS140	Trsnprt Data-Verify Model-Related Software		44	13APR99	14JUN99	407	▤			
SPS120	Trsnprt Data-Procurement Related Issues ID'd to		0		28APR99	424	◆			
SPS128	Trsnprt Data-Data Related Software Issues Identi		0		28APR99	409	◆			
SPS118	Trsnprt Data-Verify/Trace Data		44	29APR99	30JUN99	390	▤			
SPS122	Trsnprt Data-Rxesolve Procurement Related Data I		10	29APR99	12MAY99	424	▤			
SPS130	Trsnprt Data-Determine If Data Rel SW Is Under S		5	29APR99	05MAY99	409	✕			
SPS132	Trsnprt Data-Place Under SMS Control as Necessar		10	06MAY99	19MAY99	409	▤			
SPP2010	AP3.10Q Chcking/Rev- Summ & Synth of Trsnprt Data		15	13MAY99	03JUN99	1	▤			
SPS134	Trsnprt Data-Verify Data-Related Software		10	20MAY99	03JUN99	409	▤			
SPP2015	Prep Final AP3.10Q Rpt-Summ & Synth Trsnprt Data		9	04JUN99	16JUN99	112	▤			
SPS142	Trsnprt Data-Qualified/Verified SW Available		0		14JUN99	407	◆			
SPP112M4	Compl AP3.10Q Summ & Synth Trsnprt Data	M4	0		16JUN99	112	◆			
SPS124	Trsnprt Data-Update TDMS		5	01JUL99	08JUL99	390	✕			
SPS126	Trsnprt Data-Qualified/Verified Data Available		0		08JUL99	390	◆			
B1070										
140 Natural Environment Program Operations										
B1070	Transport Methodology Data Input	M4	1	02JUL99	02JUL99	99	✕			
B1080										
140 Natural Environment Program Operations										
SPP3025	AP3.10Q Data-Trsnprt Method Compnt Model		10	01OCT98*	15OCT98	184	◆			
SPS288	Trsnprt Method-Input Parameters and Data Identif		0		15OCT98	491	◆			
SPS290	Trsnprt Method-Models and Codes Identified		0		15OCT98	508	◆			
SPP3030	Prep Draft AP3.10Q-Trsnprt Method Compnt of Mdl		10	16OCT98	29OCT98	184	◆			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPS292	Tranprt Method-Determine DTN Assignment		2	16OCT98	19OCT98	491				
SPS316	Tranprt Method-Determine if Model-Rel SW is Unde		5	16OCT98	22OCT98	508				
SPS294	Tranprt Method-Determine if Data/DTN in TDMS		3	20OCT98	22OCT98	491				
SPS296	Tranprt Method-Submit Data/DTN to TDMS as Necess		22	23OCT98	24NOV98	491				
SPS318	Tranprt Method-Place Model-Related SW Under SMS		10	23OCT98	05NOV98	508				
SLPA2866	Transport Method Component of Model-AP-3.10Q	M4	0		29OCT98	184				
SPP3035	AP3.10Q Chckng/Rev-Tranprt Method Compnt of Mdl		10	30OCT98	13NOV98	247				
SPS320	Tranprt Method-Verify Model-Related Software		44	06NOV98	20JAN99	508				
SPP3040	Prep Final AP3.10Q Rpt-Tranprt Method Compnt Mdl		6	16NOV98	23NOV98	247				
SPS300	Tranprt Method-Procurement Related Issues ID'd t		0		24NOV98	525				
SPS308	Tranprt Method-Data Related Software Issues Iden		0		24NOV98	510				
SPS298	Tranprt Method-Verify/Trace Data		44	25NOV98	05FEB99	491				
SPS302	Tranprt Method-Rxesolve Procurement Related Data		10	25NOV98	10DEC98	525				
SPS310	Tranprt Method-Determine if Data Rel SW is Under		5	25NOV98	03DEC98	510				
SPS312	Tranprt Method-Place Under SMS Control as Necess		10	04DEC98	17DEC98	510				
SPS314	Tranprt Method-Verify Data-Related Software		10	18DEC98	11JAN99	510				
SPS304	Tranprt Method-Update TDMS		5	08FEB99	12FEB99	491				
SPS306	Tranprt Method-Qualified/Verified Data Available		0		12FEB99	491				
SPP115M4	Compl AP3.10Q Tranprt Method Compnt Model	M4	0		02JUL99	99				
B1095										
140 Natural Environment Program Operations										
SLPA2868	AP3.10Q Data-Prob Distr Flowng Interv Spcng		35	01FEB99*	22MAR99	3				
SLPA2878	Prob Distr Flwng-Input Parameters and Data Ident		0		22MAR99	390				
SLPA2880	Prob Distr Flwng-Models and Codes Identified		0		22MAR99	407				
SLPA2870	Prep Draft AP3.10Q-Prob Distr Flwng Intervl Spcn		15	23MAR99	12APR99	3				
SLPA2882	Prob Distr Flwng-Determine DTN Assignment		2	23MAR99	24MAR99	390				
SLPA2884	Prob Distr Flwng-Determine if Model-Rel SW is Un		5	23MAR99	29MAR99	407				
SLPA2886	Prob Distr Flwng-Determine if Data/DTN in TDMS		3	25MAR99	29MAR99	390				
SLPA2888	Prob Distr Flwng-Place Model-Related SW Under SM		10	30MAR99	12APR99	407				
SLPA2890	Prob Distr Flwng-Submit Data/DTN to TDMS as Nece		22	30MAR99	28APR99	390				
SLPA2872	AP3.10Q Chckng/Rev-Prob Distr Flwng Intervl Spcn		25	13APR99	17MAY99	3				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA2892	Prob Distr Flwng-Verify Model-Related Software		44	13APR99	14JUN99	407																
SLPA2894	Prob Distr Flwng-Procurement Related Issues ID'd		0		28APR99	424																
SLPA2896	Prob Distr Flwng-Data Related Software Issues Id		0		28APR99	409																
SLPA2898	Prob Distr Flwng-Determine If Data Rel SW Is Upd		5	29APR99	05MAY99	409																
SLPA2900	Prob Distr Flwng-Rxesolve Procurement Related Da		10	29APR99	12MAY99	424																
SLPA2902	Prob Distr Flwng-Verify/Trace Data		44	29APR99	30JUN99	390																
SLPA2904	Prob Distr Flwng-Place Under SMS Control as Nece		10	06MAY99	19MAY99	409																
SLPA2874	Prep Final AP3.10Q Rpt-Prob Distr Flwng Intervl		10	18MAY99*	01JUN99	3																
SLPA2906	Prob Distr Flwng-Verify Data-Related Software		10	20MAY99	03JUN99	409																
SLPA2876	Compl AP3.10Q Prob Distr Flowing Interv Spacing	M4	0		01JUN99	123																
SLPA2908	Prob Distr Flwng-Qualified/Verified SW Available		0		14JUN99	407																
SLPA2910	Prob Distr Flwng-Update TDMS		5	01JUL99	08JUL99	390																
SLPA2912	Prob Distr Flwng-Qualified/Verified Data Availab		0		08JUL99	390																
B2005																						
140 Natural Environment Program Operations																						
SLPA2914	AP3.10Q Data-1D Model Colloid-Facil Pu Tranprt		23	01MAR99*	31MAR99	46																
SLPA2924	1d Mdl Coll-Facil-Input Parameters and Data Iden		0		31MAR99	383																
SLPA2926	1d Mdl Coll-Facil-Models and Codes Identified		0		31MAR99	400																
SLPA2916	Prep Draft AP3.10Q-1D Mdl Coll-Facil Pu Tranprt		22	01APR99	30APR99	99																
SLPA2928	1d Mdl Coll-Facil-Determine DTN Assignment		2	01APR99	02APR99	383																
SLPA2930	1d Mdl Coll-Facil-Determine If Model-Rel SW Is U		5	01APR99	07APR99	400																
SLPA2932	1d Mdl Coll-Facil-Determine If Data/DTN in TDMS		3	05APR99	07APR99	383																
SLPA2934	1d Mdl Coll-Facil-Place Model-Related SW Under S		10	08APR99	21APR99	400																
SLPA2936	1d Mdl Coll-Facil-Submit Data/DTN to TDMS as Nec		22	08APR99	07MAY99	383																
SLPA2938	1d Mdl Coll-Facil-Verify Model-Related Software		44	22APR99	23JUN99	400																
SLPA2918	AP3.10Q Ckckng/Rev-1D Mdl Coll-Facil Pu Tranprt		23	03MAY99	03JUN99	99																
SLPA2940	1d Mdl Coll-Facil-Procurement Related Issues ID'		0		07MAY99	417																
SLPA2942	1d Mdl Coll-Facil-Data Related Software Issues I		0		07MAY99	402																
SLPA2944	1d Mdl Coll-Facil-Determine If Data Rel SW Is Un		5	10MAY99	14MAY99	402																
SLPA2946	1d Mdl Coll-Facil-Rxesolve Procurement Related D		10	10MAY99	21MAY99	417																
SLPA2948	1d Mdl Coll-Facil-Verify/Trace Data		44	10MAY99	12JUL99	383																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA2950	1d Mdl Coll-Facil-Place Under SMS Control as Nec		10	17MAY99	28MAY99	402																
SLPA2952	1d Mdl Coll-Facil-Verify Data-Related Software		10	01JUN99	14JUN99	402																
SLPA2920	Prep Final AP3.10Q Rpt-1d Mdl Coll-Facil Pu Trsn		20	04JUN99	01JUL99	99																
SLPA2954	1d Mdl Coll-Facil-Qualified/Verified SW Availabl		0		23JUN99	400																
SLPA2922	Compl AP3.10Q 1-D Model Colloid-Facil Pu Transprt	M4	0		01JUL99	99																
SLPA2956	1d Mdl Coll-Facil-Update TDMS		5	13JUL99	19JUL99	383																
SLPA2958	1d Mdl Coll-Facil-Qualified/Verified Data Availa		0		19JUL99	383																
B2010																						
140 Natural Environment Program Operations																						
SPP2060	AP3.10Q Data Hydrochemical Analy & Calibration		34	04JAN99*	19FEB99	28																
SPS180	Hydrochem Analy-Input Parameters and Data Identf		0		19FEB99	411																
SPS182	Hydrochem Analy-Models and Codes Identified		0		19FEB99	428																
SPP2065	Prep Draft AP3.10Q-Hydrochem Analy & Calibr		18	22FEB99	17MAR99	28																
SPS184	Hydrochem Analy-Determine DTN Assignment		2	22FEB99	23FEB99	411																
SPS208	Hydrochem Analy-Determine If Model-Rel SW Is Und		5	22FEB99	26FEB99	428																
SPS186	Hydrochem Analy-Determine If Data/DTN in TDMS		3	24FEB99	26FEB99	411																
SPS188	Hydrochem Analy-Submit Data/DTN to TDMS as Neces		22	01MAR99	30MAR99	411																
SPS210	Hydrochem Analy-Place Model-Related SW Under SMS		10	01MAR99	12MAR99	428																
SPS212	Hydrochem Analy-Verify Model-Related Software		44	15MAR99	13MAY99	428																
SPP2070	AP3.10Q Chkng/Rev-Hydrochem Analy & Calibr		22	18MAR99	16APR99	28																
SPS192	Hydrochem Analy-Procurement Related Issues ID'd		0		30MAR99	445																
SPS200	Hydrochem Analy-Data Related Software Issues Ide		0		30MAR99	430																
SPS190	Hydrochem Analy-Verify/Trace Data		44	31MAR99	01JUN99	411																
SPS194	Hydrochem Analy-Rxesolve Procurement Related Dat		10	31MAR99	13APR99	445																
SPS202	Hydrochem Analy-Determine if Data Rel SW Is Unde		5	31MAR99	06APR99	430																
SPS204	Hydrochem Analy-Place Under SMS Control as Neces		10	07APR99	20APR99	430																
SPP2075	Prep Final AP3.10Q Rpt-Hydrochem Analy & Calibr		20	19APR99	14MAY99	28																
SPS206	Hydrochem Analy-Verify Data-Related Software		10	21APR99	04MAY99	430																
SPS214	Hydrochem Analy-Qualified/Verified SW Available		0		13MAY99	428																
SPP124M4	Compl AP3.10Q Hydrochem Analy & Calibration	M4	0		14MAY99	28																
SPS196	Hydrochem Analy-Update TDMS		5	02JUN99	08JUN99	411																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPS198	Hydrochem Analy-Qualified/Verified Data Availabl		0		08JUN99	411	◆			
B2020										
140 Natural Environment Program Operations										
B2020	Final Calibrated Flow Model	M4	1	17MAY99	17MAY99	28	✕			
B2030										
130 Performance Assessment Operations										
SLPA2960	Receive Final Calibrated Flow Model-AP3.10Q	M4	0		25JUN99	25	◆			
140 Natural Environment Program Operations										
SPP3070	AP3.10Q Data-Final Calibrated Flow Model		15	18MAY99	08JUN99	28	▲			
SPS360	Calib. Flow Model-Input Parameters and Data Iden		0		08JUN99	335	◆			
SPS362	Calib. Flow Model-Models and Codes Identified		0		08JUN99	352	◆			
SPS364	Calib. Flow Model-Determine DTN Assignment		2	09JUN99	10JUN99	335	✕			
SPS388	Calib. Flow Model-Determine if Model-Rel SW is U		5	09JUN99	15JUN99	352	✕			
SPS366	Calib. Flow Model-Determine if Data/DTN in TDMS		3	11JUN99	15JUN99	335	✕			
SPP3075	Prep Draft AP3.10Q-Final Calibrated Flow Model		10	14JUN99	25JUN99	25	▲			
SPS368	Calib. Flow Model-Submit Data/DTN to TDMS as Nec		22	16JUN99	16JUL99	335	▲			
SPS390	Calib. Flow Model-Place Model-Related SW Under S		10	16JUN99	29JUN99	352	▲			
SPP3080	AP3.10Q Chckng/Rev-Final Calibrated Flow Model		10	28JUN99	12JUL99	87	▲			
SPS392	Calib. Flow Model-Verify Model-Related Software		44	30JUN99	31AUG99	352	▲			
SPP3085	Prep Final AP3.10Q Rpt-Final Calibrated Flow Mdl		8	13JUL99	22JUL99	87	▲			
SPS372	Calib. Flow Model-Procurement Related Issues ID'		0		16JUL99	369	◆			
SPS380	Calib. Flow Model-Data Related Software Issues I		0		16JUL99	354	◆			
SPS370	Calib. Flow Model-Verify/Trace Data		44	19JUL99	17SEP99	335	▲			
SPS374	Calib. Flow Model-Rxesolve Procurement Related D		10	19JUL99	30JUL99	369	▲			
SPS382	Calib. Flow Model-Determine if Data Rel SW is Un		5	19JUL99	23JUL99	354	✕			
SPS384	Calib. Flow Model-Place Under SMS Control as Nec		10	28JUL99	08AUG99	354	▲			
SPS386	Calib. Flow Model-Verify Data-Related Software		10	09AUG99	20AUG99	354	▲			
SPP127M4	Compl AP3.10Q Final Calibrated Flow Model	M4	0		26AUG99	62	◆			
SPS394	Calib. Flow Model-Qualified/Verified SW Availabl		0		31AUG99	352	◆			
SPS376	Calib. Flow Model-Update TDMS		5	20SEP99	24SEP99	335	▲			
SPS378	Calib. Flow Model-Qualified/Verified Data Availa		0		24SEP99	335	◆			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
B2033										
140 Natural Environment Program Operations										
B2033	Deliver Calibrated SZ F&T Transport Model	M4	1	03AUG99	03AUG99	79	X			
B2035										
130 Performance Assessment Operations										
SLPA2962	AP3.10Q Data-Uncert Distr for Stochastic Param		23	07JUN99*	08JUL99	0	▲			
SLPA2972	Uncert Distr Stoch-Input Parameters and Data Ide		0		08JUL99	314	◆			
SLPA2974	Uncert Distr Stoch-Models and Codes Identified		0		08JUL99	331	◆			
SLPA2964	Prep Draft AP3.10Q-Uncert Distr for Stochast Par		18	09JUL99	03AUG99	0	▲			
SLPA2976	Uncert Distr Stoch-Determine DTN Assignment		2	09JUL99	12JUL99	314	X			
SLPA2978	Uncert Distr Stoch-Determine If Model-Rel SW Is		5	09JUL99	15JUL99	331	X			
SLPA2980	Uncert Distr Stoch-Determine If Data/DTN in TDMS		3	13JUL99	15JUL99	314	X			
SLPA2982	Uncert Distr Stoch-Place Model-Related SW Under		10	16JUL99	29JUL99	331	▲			
SLPA2984	Uncert Distr Stoch-Submit Data/DTN to TDMS as Ne		22	16JUL99	16AUG99	314	▲			
SLPA2986	Uncert Distr Stoch-Verify Model-Related Software		44	30JUL99	30SEP99	331	▲			
SLPA2966	AP3.10Q Chckng/Rev-Uncert Distr for Stoch Param		22	04AUG99	02SEP99	0	▲			
SLPA2988	Uncert Distr Stoch-Procurement Related Issues ID		0		16AUG99	348	◆			
SLPA2990	Uncert Distr Stoch-Data Related Software Issues		0		16AUG99	333	◆			
SLPA2992	Uncert Distr Stoch-Determine If Data Rel SW is U		5	17AUG99	23AUG99	333	X			
SLPA2994	Uncert Distr Stoch-Rxresolve Procurement Related		10	17AUG99	30AUG99	348	▲			
SLPA2996	Uncert Distr Stoch-Verify/Trace Data		44	17AUG99	19OCT99	314	▲			
SLPA2998	Uncert Distr Stoch-Place Under SMS Control as Ne		10	24AUG99	07SEP99	333	▲			
SLPA2968	Prep Final AP3.10Q Rpt-Uncert Distr Stoch Param		20	03SEP99	01OCT99	0	▲			
SLPA3000	Uncert Distr Stoch-Verify Data-Related Software		10	08SEP99	21SEP99	333	▲			
SLPA3002	Uncert Distr Stoch-Qualified/Verified SW Availab		0		30SEP99	331	◆			
SLPA3004	Uncert Distr Stoch-Update TDMS		5	20OCT99	28OCT99	314	X			
SLPA3006	Uncert Distr Stoch-Qualified/Verified Data Avail		0		26OCT99	314	◆			
140 Natural Environment Program Operations										
SLPA2970	Compl AP3.10Q Uncert Distr Stoch Parameter	M4	0		01OCT99	37	◆			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
B2040										
130 Performance Assessment Operations										
SLPA3008	AP3.10Q Data-Inp/Rslt B/Case SZ F&T Mdl Run		43	28JUN99	26AUG99	25				
SLPA3016	Inp/Rslt B/Case SZ-Input Parameters and Data Ide		0		26AUG99	279				
SLPA3018	Inp/Rslt B/Case SZ-Models and Codes Identified		0		26AUG99	296				
SLPA3020	Inp/Rslt B/Case SZ-Determine DTN Assignment		2	27AUG99	30AUG99	279				
SLPA3022	Inp/Rslt B/Case SZ-Determine If Model-Rel SW Is		5	27AUG99	02SEP99	296				
SLPA3024	Inp/Rslt B/Case SZ-Determine If Data/DTN In TDMS		3	31AUG99	02SEP99	279				
SLPA3026	Inp/Rslt B/Case SZ-Place Model-Related SW Under		10	03SEP99	17SEP99	296				
SLPA3028	Inp/Rslt B/Case SZ-Submit Data/DTN to TDMS as Ne		22	03SEP99	05OCT99	279				
SLPA3010	Prep Draft AP3.10Q-Inp/Rslt B/Case SZ F&T Mdl Rn		15	08SEP99	01OCT99	0				
SLPA3030	Inp/Rslt B/Case SZ-Verify Model-Related Software		44	20SEP99	22NOV99	296				
SLPA3012	AP3.10Q Chckng/Rev-Inp/Rslt B/Case SZ F&T Mdl Rn		20	04OCT99	03NOV99	0				
SLPA3032	Inp/Rslt B/Case SZ-Procurement Related Issues ID		0		05OCT99	313				
SLPA3034	Inp/Rslt B/Case SZ-Data Related Software Issues		0		05OCT99	298				
SLPA3036	Inp/Rslt B/Case SZ-Determine If Data Rel SW Is U		5	06OCT99	13OCT99	298				
SLPA3038	Inp/Rslt B/Case SZ-Rxesolve Procurement Related		10	06OCT99	20OCT99	313				
SLPA3040	Inp/Rslt B/Case SZ-Verify/Trace Data		44	06OCT99	10DEC99	279				
SLPA3042	Inp/Rslt B/Case SZ-Place Under SMS Control as Ne		10	14OCT99	27OCT99	298				
SLPA3044	Inp/Rslt B/Case SZ-Verify Data-Related Software		10	28OCT99	10NOV99	298				
SLPA3014	Prep Final AP3.10Q Rpt-Inp/Rslt B/Case SZ F&T Md		15	04NOV99	29NOV99	0				
SLPA3046	Inp/Rslt B/Case SZ-Qualified/Verified SW Availab		0		22NOV99	296				
SLPA3048	Inp/Rslt B/Case SZ-Update TDMS		5	13DEC99	17DEC99	279				
SLPA3050	Inp/Rslt B/Case SZ-Qualified/Verified Data Avail		0		17DEC99	279				
140 Natural Environment Program Operations										
SPP133M4	Compl AP3.10Q Input/Rslts B/Case SZ F&T Model	M4	0		29NOV99	0				
B2065										
140 Natural Environment Program Operations										
SPS216	Natural Analogues-Input Parameters and Data Iden		0		30SEP98	501				
SPS218	Natural Analogues-Models and Codes Identified		0		30SEP98	518				
SPS220	Natural Analogues-Determine DTN Assignment		2	01OCT98*	02OCT98	501				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SPS244	Natural Analogues-Determine if Model-Rel SW is U		5	01OCT98*	07OCT98	518				
SPS222	Natural Analogues-Determine if Data/DTN in TDMS		3	05OCT98	07OCT98	501				
SPS224	Natural Analogues-Submit Data/DTN to TDMS as Nec		22	08OCT98	09NOV98	501				
SPS246	Natural Analogues-Place Model-Related SW Under S		10	08OCT98	22OCT98	518				
SPS248	Natural Analogues-Verify Model-Related Software		44	23OCT98	06JAN99	518				
SPS228	Natural Analogues-Procurement Related Issues ID		0		09NOV98	535				
SPS236	Natural Analogues-Data Related Software Issues I		0		09NOV98	520				
SPS226	Natural Analogues-Verify/Trace Data		44	10NOV98	22JAN99	501				
SPS230	Natural Analogues-Rxesolve Procurement Related D		10	10NOV98	24NOV98	535				
SPS238	Natural Analogues-Determine if Data Rel SW is Un		5	10NOV98	17NOV98	520				
SPS240	Natural Analogues-Place Under SMS Control as Nec		10	18NOV98	03DEC98	520				
SPS242	Natural Analogues-Verify Data-Related Software		10	04DEC98	17DEC98	520				
SPS250	Natural Analogues-Qualified/Verified SW Availabl		0		06JAN99	518				
SPS232	Natural Analogues-Update TDMS		5	25JAN99	29JAN99	501				
SPS234	Natural Analogues-Qualified/Verified Data Availa		0		29JAN99	501				
SPP2080	AP3.10Q Data-Natural Analogues		35	01APR99*	19MAY99	79				
SPP2085	Prep Draft AP3.10Q-Natural Analogues		18	20MAY99	15JUN99	79				
SPP2090	AP3.10Q Chckng/Rev-Natural Analogues		10	16JUN99	29JUN99	79				
SPP2095	Prep Final AP3.10Q Rpt-Natural Analogues		23	30JUN99	02AUG99	79				
SPP136M4	Compl AP3.10Q Natural Analogues	M4	0		02AUG99	79				
B2070										
130 Performance Assessment Operations										
SPP4010	AP3.10Q Data-Proc Model Uncertainty Anly		20	18MAY99	15JUN99	53				
SPS432	Proc Model Uncert-Input Parameters and Data Iden		0		15JUN99	330				
SPS434	Proc Model Uncert-Models and Codes Identified		0		15JUN99	347				
SPP4015	Prep Draft AP3.10Q-Proc Model Uncertainty Anly		20	18JUN99	14JUL99	53				
SPS436	Proc Model Uncert-Determine DTN Assignment		2	16JUN99	17JUN99	330				
SPS460	Proc Model Uncert-Determine if Model-Rel SW is U		5	16JUN99	22JUN99	347				
SPS438	Proc Model Uncert-Determine if Data/DTN in TDMS		3	18JUN99	22JUN99	330				
SPS440	Proc Model Uncert-Submit Data/DTN to TDMS as Nec		22	23JUN99	23JUL99	330				
SPS462	Proc Model Uncert-Place Model-Related SW Under S		10	23JUN99	07JUL99	347				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
SPS464	Proc Model Uncert-Verify Model-Related Software		44	08JUL99	08SEP99	347				
SPP4020	AP3.10Q Chckng/Rev-Proc Model Uncertainty Analy		15	15JUL99	04AUG99	53				
SPS444	Proc Model Uncert-Procurement Related Issues ID'		0		23JUL99	364				
SPS452	Proc Model Uncert-Data Related Software Issues I		0		23JUL99	349				
SPS442	Proc Model Uncert-Verify/Trace Data		44	26JUL99	24SEP99	330				
SPS446	Proc Model Uncert-Rxesolve Procurement Related D		10	28JUL99	06AUG99	364				
SPS454	Proc Model Uncert-Determine If Data Rel SW is Un		5	26JUL99	30JUL99	349				
SPS456	Proc Model Uncert-Place Under SMS Control as Nec		10	02AUG99	13AUG99	349				
SPP4025	Prep Final AP3.10Q Rpt-Proc Model Uncert Analy		10	05AUG99	18AUG99	53				
SPS458	Proc Model Uncert-Verify Data-Related Software		10	16AUG99	27AUG99	349				
SPS466	Proc Model Uncert-Qualified/Verified SW Availabl		0		08SEP99	347				
SPS448	Proc Model Uncert-Update TDMS		5	27SEP99	01OCT99	330				
SPS450	Proc Model Uncert-Qualified/Verified Data Availa		0		01OCT99	330				
140 Natural Environment Program Operations										
SPP139M4	Compl AP3.10Q Process Model Uncertainty Analysis	M4	0		18AUG99	53				
B2075										
140 Natural Environment Program Operations										
SPP4030	AP3.10Q Data-Model Validation		15	20MAY99	10JUN99	85				
SPS468	Model Validation-Input Parameters and Data Ident		0		10JUN99	333				
SPS470	Model Validation-Models and Codes Identified		0		10JUN99	350				
SPP4035	Prep Draft AP3.10Q-Model Validation		10	11JUN99	24JUN99	85				
SPS472	Model Validation-Determine DTN Assignment		2	11JUN99	14JUN99	333				
SPS496	Model Validation-Determine If Model-Rel SW is Un		5	11JUN99	17JUN99	350				
SPS474	Model Validation-Determine If Data/DTN in TDMS		3	15JUN99	17JUN99	333				
SPS476	Model Validation-Submit Data/DTN to TDMS as Nece		22	18JUN99	20JUL99	333				
SPS498	Model Validation-Place Model-Related SW Under SM		10	18JUN99	01JUL99	350				
SPP4040	AP3.10Q Chckng/Rev-Model Validation		10	25JUN99	09JUL99	85				
SPS500	Model Validation-Verify Model-Related Software		44	02JUL99	02SEP99	350				
SPP4045	Prep Final AP3.10Q Rpt-Model Validation		10	12JUL99	23JUL99	85				
SPS480	Model Validation-Procurement Related Issues ID'd		0		20JUL99	387				
SPS488	Model Validation-Data Related Software Issues Id		0		20JUL99	352				

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
SPS478	Model Validation-Verify/Trace Data		44	21JUL99	21SEP99	333																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA3092	FEP's-Update TDMS		5	27OCT99	02NOV99	309																
SLPA3094	FEP's-Qualified/Verified Data Available		0		02NOV99	309																
140 Natural Environment Program Operations																						
SPP145M4	Compl AP3.10Q FEP's	M4	0		30SEP99	38																
B2100																						
300 Regulatory & Licensing																						
SLP608M3	SZ Flow & Transport PMR Rev 00	M3	0		24APR00	0																
SLP60CM3	Rev 01 SZ Flow & Transport PMR	M3	0		09JUN00	24																
SLP600	SZ Flow & Transport PMR Text Process		66	30NOV99*	03MAR00	0																
SLP60AM4	SZ Flow & Transport PMR Rev 00A	M4	0		03MAR00	0																
SLP6005	M&O SZ Flow & Transport PMR Review		36	06MAR00	24APR00	0																
SLP6010	DOE SZ Flow & Transport PMR Review		33	25APR00	09JUN00	0																
Z9999 PMR Rev 02 thru Rev 05																						
300 Regulatory & Licensing																						
SPS00A	Revise SZ PMR AP 3.10Q's for SR		36	12JUN00	01AUG00	0																
SPS00B	Prepare SZ PMR REV-02A for SR		36	12JUN00	01AUG00	0																
SPS00BM4	SZ PMR Rev-02A for SR	M4	0		01AUG00*	0																
SPS00C	M&O Review SZ PMR Rev-02A for SR		83	02AUG00	01DEC00	17																
SPS00CM3	SZ PMR Rev-02 for SR	M3	0		01DEC00	17																
SPS00D	DOE Review SZ PMR 02 for SR		41	04DEC00	31JAN01	17																
SPS00EM3	Rev 03 SZ PMR for SR	M3	0		31JAN01	17																
150 Support Operations																						
BMP200	PIM 3.10Q/PMR Planning & Text Support (SZ)		42	03MAY99*	30JUN99	33																
BMP201	PIM Text & M&O Review Prep Support (SZ)		64	01JUL99	30SEP99	33																
BMP202	Cont PIM Text & M&O Review Prep Support (SZ)		71	01OCT99	17JAN00	33																
BMP203	PIM M&O Rev. & DOE Rev. Prep Support (SZ)		42	18JAN00	16MAR00	47																
BMP204	PIM DOE Rev. & Final Accept. Support (SZ)		37	17MAR00	08MAY00	47																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
W WP PMR																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
WPPMR195	Prepare Final 3.10Q Report General Corr.		20	03AUG99	30AUG99	61	▲			
WPW078	General Corr.-Procurement Related Issues ID'd to		0		09AUG99	353	◆			
WPW082	General Corr.-Data Related Software Issues Ident		0		09AUG99	338	◆			
WPW077	General Corr.-Verify/Trace Data		44	10AUG99	12OCT99	319	▲			
WPW079	General Corr.-Rxsolve Procurement Related Data		10	10AUG99	23AUG99	353	▲			
WPW083	General Corr.-Determine If Data Rel SW is Under		5	10AUG99	16AUG99	338	✕			
WPW084	General Corr.-Place Under SMS Control as Necessa		10	17AUG99	30AUG99	338	▲			
WPW085	General Corr.-Verify Data-Related Software		10	31AUG99	14SEP99	338	▲			
WPW089	General Corr.-Qualified/Verified SW Available		0		23SEP99	336	◆			
WPW080	General Corr.-Update TDMS		5	13OCT99	19OCT99	319	▲			
WPW081	General Corr.-Qualified/Verified Data Available		0		19OCT99	319	◆			
W1025										
130 Performance Assessment Operations										
SLPA3098	Prepare Draft Gen Corr. Alloy 22 3.10Q Rev 00A		31	18JUN99*	02AUG99	0	▲			
SLPA3096	Receive General Corrosion of Alloy 22 - AP3.10Q	M4	0		30JUN99	22	◆			
SLPA3108	Rpt Gen Corr. Alloy 22-Input Parameters and Data		0		02AUG99	297	◆			
SLPA3104	3.10Q Checking/Review		22	03AUG99	01SEP99	0	▲			
SLPA3112	Rpt Gen Corr. Alloy 22-Determine DTN Assignment		2	03AUG99	04AUG99	297	✕			
SLPA3116	Rpt Gen Corr. Alloy 22-Determine If Data/DTN in		3	05AUG99	09AUG99	297	▲			
SLPA3120	Rpt Gen Corr. Alloy 22-Submit Data/DTN to TDMS a		22	10AUG99	09SEP99	297	▲			
SLPA3100	Receive Model Abstraction-PAO - AP3.10Q	M4	0		01SEP99	9	◆			
SLPA3102	Provide Model Abstraction-PAO - AP3.10Q	M4	0		01SEP99*	0	◆			
SLPA3106	Prepare Final 3.10Q Report		20	02SEP99	30SEP99	81	▲			
SLPA3124	Rpt Gen Corr. Alloy 22-Data Related Software Iss		0		09SEP99	316	◆			
SLPA3126	Rpt Gen Corr. Alloy 22-Procurement Related Issue		0		09SEP99	331	◆			
SLPA3128	Rpt Gen Corr. Alloy 22-Determine If Data Rel SW		5	10SEP99	16SEP99	316	▲			
SLPA3130	Rpt Gen Corr. Alloy 22-Rxsolve Procurement Rela		10	10SEP99	23SEP99	331	▲			
SLPA3132	Rpt Gen Corr. Alloy 22-Verify/Trace Data		44	10SEP99	12NOV99	297	▲			
SLPA3134	Rpt Gen Corr. Alloy 22-Place Under SMS Control a		10	17SEP99	30SEP99	316	▲			
SLPA3136	Rpt Gen Corr. Alloy 22-Verify Data-Related Softw		10	01OCT99	15OCT99	316	▲			
SLPA3138	Rpt Gen Corr. Alloy 22-Update TDMS		5	15NOV99	19NOV99	297	✕			

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA3140	Rpt Gen Corr. Alloy 22-Qualified/Verified Data A		0		19NOV99	297				
W1030										
130 Performance Assessment Operations										
SLPA3142	Prepare Draft WP Surface Chem 3.10Q Rev 00A		31	01JUL99*	13AUG99	22				
SLPA3148	WP Surf Chem-Input Parameters and Data Identifi		0		13AUG99	288				
SLPA3144	3.10Q Checking/Review WP Surface Chem		30	16AUG99	27SEP99	72				
SLPA3152	WP Surf Chem-Determine DTN Assignment		2	16AUG99	17AUG99	288				
SLPA3156	WP Surf Chem-Determine If Data/DTN in TDMS		3	18AUG99	20AUG99	288				
SLPA3160	WP Surf Chem-Submt Data/DTN to TDMS as Necessar		22	23AUG99	22SEP99	288				
SLPA3164	WP Surf Chem-Data Related Software Issues Identf		0		22SEP99	307				
SLPA3166	WP Surf Chem-Procurement Related Issues ID'd to		0		22SEP99	322				
SLPA3168	WP Surf Chem-Determine If Data Rel SW is Under S		5	23SEP99	29SEP99	307				
SLPA3170	WP Surf Chem-Rxresolve Procurement Related Data I		10	23SEP99	06OCT99	322				
SLPA3172	WP Surf Chem-Verify/Trace Data		44	23SEP99	29NOV99	288				
SLPA3146	Prepare Final 3.10Q Report WP Surface Chem		12	28SEP99	14OCT99	72				
SLPA3174	WP Surf Chem-Place Under SMS Control as Necessar		10	30SEP99	14OCT99	307				
SLPA3176	WP Surf Chem-Verify Data-Related Software		10	15OCT99	28OCT99	307				
SLPA3178	WP Surf Chem-Update TDMS		5	30NOV99	06DEC99	288				
SLPA3180	WP Surf Chem-Qualified/Verified Data Available		0		06DEC99	288				
W1045										
110 Waste Package Operations										
WPPMR100	3.10Q data (Enviro - Surf Drip Shield & WP Barr)		42	03MAY99*	30JUN99	24				
WPPMR105	Prepare Draft 3.10Q Enviro-Surf Drip Shld Rv 00A		22	01JUN99*	30JUN99	24				
WPW000	Surf Drip Sh-Input Parameters and Data Identifi		0		30JUN99	319				
WPW001	Surf Drip Sh-Models and Codes Identified		0		30JUN99	336				
WPPMR110	3.10Q Checking/Review Enviro - Surf Drip Shield		22	01JUL99	02AUG99	97				
WPW002	Surf Drip Sh-Determine DTN Assignment		2	01JUL99	02JUL99	319				
WPW014	Surf Drip Sh-Determine If Model-Rel SW is Under		5	01JUL99	08JUL99	336				
WPW003	Surf Drip Sh-Determine If Data/DTN in TDMS		3	08JUL99	08JUL99	319				
WPW004	Surf Drip Sh-Submt Data/DTN to TDMS as Necessa		22	09JUL99	09AUG99	319				
WPW015	Surf Drip Sh-Place Model-Related SW Under SMS C		10	09JUL99	22JUL99	336				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
WPW016	Surf Drip Sh-Verify Model-Related Software		44	23JUL99	23SEP99	336																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
WPW048	Stability & Ag-Place Under SMS Control as Necess		10	17AUG99	30AUG99	338																
WPW049	Stability & Ag-Verify Data-Related Software		10	31AUG99	14SEP99	338																
WPW053	Stability & Ag-Qualified/Verified SW Available		0		23SEP99	336																
WPW044	Stability & Ag-Update TDMS		5	13OCT99	19OCT99	319																
WPW045	Stability & Ag-Qualified/Verified Data Available		0		19OCT99	319																
W1065																						
110 Waste Package Operations																						
WPW018	Juvenile Failures-Input Parameters and Data Iden		0		29JUN99	320																
WPW019	Juvenile Failures-Models and Codes Identified		0		29JUN99	337																
WPW020	Juvenile Failures-Determine DTN Assignment		2	30JUN99	01JUL99	320																
WPW032	Juvenile Failures-Determine if Model-Rel SW is U		5	30JUN99	07JUL99	337																
WPW021	Juvenile Failures-Determine if Data/DTN in TDMS		3	02JUL99	07JUL99	320																
WPW022	Juvenile Failures-Submit Data/DTN to TDMS as Nec		22	08JUL99	08AUG99	320																
WPW033	Juvenile Failures-Place Model-Related SW Under S		10	08JUL99	21JUL99	337																
WPW034	Juvenile Failures-Verify Model-Related Software		44	22JUL99	22SEP99	337																
WPW024	Juvenile Failures-Procurement Related Issues I		0		06AUG99	354																
WPW028	Juvenile Failures-Data Related Software Issues I		0		06AUG99	339																
WPW023	Juvenile Failures-Verify/Trace Data		44	09AUG99	08OCT99	320																
WPW025	Juvenile Failures-Rxesolve Procurement Related D		10	09AUG99	20AUG99	354																
WPW029	Juvenile Failures-Determine if Data Rel SW is Un		5	09AUG99	13AUG99	339																
WPW030	Juvenile Failures-Place Under SMS Control as Nec		10	16AUG99	27AUG99	339																
WPW031	Juvenile Failures-Verify Data-Related Software		10	30AUG99	13SEP99	339																
WPW035	Juvenile Failures-Qualified/Verified SW Availabl		0		22SEP99	337																
WPW026	Juvenile Failures-Update TDMS		5	12OCT99	18OCT99	320																
WPW027	Juvenile Failures-Qualified/Verified Data Availa		0		18OCT99	320																
W1075																						
110 Waste Package Operations																						
WPPMR320	3.10Q data(Stress Corrosion Cracking WP Barrier)		85	03MAY99*	31AUG99	276																
WPPMR325	Prepare Draft 3.10Q Stress Corrosion Cra Rev 00A		19	05AUG99*	31AUG99	0																
WPW198	Stress Corrosion-Input Parameters and Data Ident		0		31AUG99	276																
WPW199	Stress Corrosion-Models and Codes Identified		0		31AUG99	293																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
WPPMR330	3.10Q Checking/Review Stress Corrosion Cracking		21	01SEP99	30SEP99	19																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								</

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
WPW060	Failures / Roc99-Procurement Related Issues ID'd		0		08SEP99	332																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												</

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
WPW121	Localized Corrosion-Verify Data-Related Softwar		10	01NOV99	15NOV99	296		■		
WPW125	Localized Corrosion-Qualified/Verified SW Avail		0		24NOV99	294		◆		
WPW116	Localized Corrosion-Update TDMS		5	15DEC99	21DEC99	277		✕		
WPW117	Localized Corrosion-Qualified/Verified Data Avp		0		21DEC99	277		◆		
W1090										
130 Performance Assessment Operations										
SLPA3182	Prepare Draft Coor Alloy 22 Abs 3.10Q Rev 00A 99		11	31AUG99*	15SEP99	0		■		
SLPA3184	Receive Model Abstraction - PAO - AP3.10Q	M4	0		15SEP99	0		◆		
SLPA3186	Provide Model Abstraction - PAO - AP3.10Q	M4	0		15SEP99	0		◆		
SLPA3192	Report-Input Parameters and Data Identified		0		15SEP99	266		◆		
SLPA3188	3.10Q Checking/Review		31	16SEP99	29OCT99	46		▣		
SLPA3196	Report-Determine DTN Assignment		2	16SEP99	17SEP99	266		✕		
SLPA3200	Report-Determine if Data/DTN in TDMS		3	20SEP99	22SEP99	266		✕		
SLPA3204	Report-Submit Data/DTN to TDMS as Necessary		22	23SEP99	25OCT99	266		▣		
SLPA3208	Report-Data Related Software Issues Identified		0		25OCT99	285		◆		
SLPA3210	Report-Procurement Related Issues ID'd to Carl Ma		0		25OCT99	300		◆		
SLPA3212	Report-Determine if Data Rel SW is Under SMS Con		5	26OCT99	01NOV99	285		✕		
SLPA3214	Report-Rxesolve Procurement Related Data Issues		10	26OCT99	08NOV99	300		■		
SLPA3216	Report-Verify/Trace Data		44	26OCT99	30DEC99	266		▣		
SLPA3190	Prepare Final 3.10Q Report		15	01NOV99	22NOV99	46		▣		
SLPA3218	Report-Place Under SMS Control as Necessary		10	02NOV99	16NOV99	285		■		
SLPA3220	Report-Verify Data-Related Software		10	17NOV99	02DEC99	285		■		
SLPA3222	Report-Update TDMS		5	03JAN00	07JAN00	266		✕		
SLPA3224	Report-Qualified/Verified Data Available		0		07JAN00	266		◆		
W1095										
130 Performance Assessment Operations										
SLPA3226	Draft 3.10Q Alloy 22 Abs SCC Rev 00A		10	01SEP99	15SEP99	0		■		
SLPA3232	Alloy 22 SCC-Input Parameters and Data Identify		0		15SEP99	266		◆		
SLPA3228	Check 3.10Q Alloy 22 SCC Rev 00A		31	16SEP99	29OCT99	46		▣		
SLPA3236	Alloy 22 SCC-Determine DTN Assignment		2	16SEP99	17SEP99	266		✕		
SLPA3240	Alloy 22 SCC-Determine if Data/DTN in TDMS		3	20SEP99	22SEP99	266		✕		

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
SLPA3244	Alloy 22 SCC-Submit Data/DTN to TDMS as Necessar		22	23SEP99	25OCT99	266																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02				
W2007																							
110 Waste Package Operations																							
SLPA3308	3.10Q data WP FEPs Screen FY99		128	01APR99*	30SEP99	24																	
SLPA3310	3.10Q Draft WP FEPs Screen		20	01OCT99	29OCT99	41																	
SLPA3312	3.10Q Check WP FEPs Screen		14	01NOV99	19NOV99	41																	
SLPA3314	3.10Q Final WP FEPs Screen		6	22NOV99	01DEC99	41																	
130 Performance Assessment Operations																							
SLPA3316	WP FEPs-Input Parameters and Data Identified		0		30SEP99	255																	
SLPA3320	WP FEPs-Determine DTN Assignment		2	01OCT99	04OCT99	255																	
SLPA3324	WP FEPs-Determine if Data/DTN in TDMS		3	05OCT99	07OCT99	255																	
SLPA3328	WP FEPs-Submit Data/DTN to TDMS as Necessary		22	08OCT99	09NOV99	255																	
SLPA3332	WP FEPs-Data Related Software Issues Identified		0		09NOV99	274																	
SLPA3334	WP FEPs-Procurement Related Issues ID'd to Car M		0		09NOV99	289																	
SLPA3336	WP FEPs-Determine if Data Rel SW is Under SMS Co		5	10NOV99	17NOV99	274																	
SLPA3338	WP FEPs-Rxesolve Procurement Related Data Issues		10	10NOV99	24NOV99	289																	
SLPA3340	WP FEPs-Verify/Trace Data		44	10NOV99	17JAN00	255																	
SLPA3342	WP FEPs-Place Under SMS Control as Necessary		10	18NOV99	03DEC99	274																	
SLPA3344	WP FEPs-Verify Data-Related Software		10	06DEC99	17DEC99	274																	
SLPA3346	WP FEPs-Update TDMS		5	18JAN00	24JAN00	255																	
SLPA3348	WP FEPs-Qualified/Verified Data Available		0		24JAN00	255																	
W2030																							
110 Waste Package Operations																							
WPPMR2A05	3.10Q data(General Corrosion of Drip Shield)		42	03MAY99*	30JUN99	319																	
WPPMR2A10	Prepare Draft 3.10Q General Corr of Drip Shield		42	03MAY99	30JUN99*	53																	
130 Performance Assessment Operations																							
WPQ1000	General Corr/Drip-Input Parameters and Data Iden		0		30JUN99	319																	
WPQ1004	General Corr/Drip-Determine DTN Assignment		2	01JUL99	02JUL99	319																	
WPQ1008	General Corr/Drip-Determine if Data/DTN in TDMS		3	06JUL99	08JUL99	319																	
WPQ1010	General Corr/Drip-Submit Data/DTN to TDMS as Nec		22	09JUL99	09AUG99	319																	
WPQ1016	General Corr/Drip-Data Related Software Issues I		0		09AUG99	338																	
WPQ1018	General Corr/Drip-Procurement Related Issues ID'		0		09AUG99	353																	

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
WPQ1020	General Corr/Drip-Verify/Trace Data		44	10AUG99	12OCT99	319																
WPQ1022	General Corr/Drip-Determine If Data Rel SW Is Un		5	10AUG99	16AUG99	338																
WPQ1024	General Corr/Drip-Rxesolve Procurement Related D		10	10AUG99	23AUG99	353																
WPQ1026	General Corr/Drip-Place Under SMS Control as Nec		10	17AUG99	30AUG99	338																
WPQ1028	General Corr/Drip-Verify Data-Related Software		10	31AUG99	14SEP99	338																
WPQ1030	General Corr/Drip-Update TDMS		5	13OCT99	19OCT99	319																
WPQ1032	General Corr/Drip-Qualified/Verified Data Availa		0		19OCT99	319																
W2040																						
130 Performance Assessment Operations																						
SLPA3350	Abstraction -of Generak Cor. of Drip Shield	M4	0		19JUL99	307																
SLPA3356	Report-Input Parameters and Data Identified		0		19JUL99	307																
SLPA3360	Report-Determine DTN Assignment		2	20JUL99	21JUL99	307																
SLPA3364	Report-Determine If Data/DTN in TDMS		3	22JUL99	26JUL99	307																
SLPA3368	Report-Submit Data/DTN to TDMS as Necessary		22	27JUL99	25AUG99	307																
SLPA3372	Report-Data Related Software Issues Identified		0		25AUG99	326																
SLPA3374	Report-Procurement Related Issues ID'd to Carl Ma		0		25AUG99	341																
SLPA3376	Report-Determine If Data Rel SW Is Under SMS Con		5	26AUG99	01SEP99	326																
SLPA3378	Report-Rxesolve Procurement Related Data Issues		10	26AUG99	09SEP99	341																
SLPA3380	Report-Verify/Trace Data		44	26AUG99	28OCT99	307																
SLPA3382	Report-Place Under SMS Control as Necessary		10	02SEP99	16SEP99	326																
SLPA3384	Report-Verify Data-Related Software		10	17SEP99	30SEP99	326																
SLPA3386	Report-Update TDMS		5	29OCT99	04NOV99	307																
SLPA3388	Report-Qualified/Verified Data Available		0		04NOV99	307																
W2055																						
110 Waste Package Operations																						
WPPMRAD0	3.10Q data (Environment on DS Surface - EBS/WPO)		64	03MAY99*	02AUG99	20																
WPPMRAD5	Prepare Draft 3.10Q Environment on DS Su Rev 00A		22	01JUL99*	02AUG99	20																
WPW216	Environment/DS Sur-Input Parameters and Data Ide		0		02AUG99	297																
WPW218	Environment/DS Sur-Models and Codes Identified		0		02AUG99	314																
WPPMRAE0	3.10Q Checking/Review Environment on DS Surface		25	03AUG99	07SEP99	39																
WPW220	Environment/DS Sur-Determine DTN Assignment		2	03AUG99	04AUG99	297																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
WPW244	Environment/DS Sur-Determine if Model-Rel SW is		5	03AUG99	09AUG99	314																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
WPW261	Juvenile Failures-Data Related Software Issues I		0		06AUG99	339																
WPW266	Juvenile Failures-Verify/Trace Data		44	09AUG99	08OCT99	320																
WPW258	Juvenile Failures-Rxesolve Procurement Related D		10	09AUG99	20AUG99	354																
WPW262	Juvenile Failures-Determine if Data Rel SW is Un		5	09AUG99	13AUG99	339																
WPPMRAE2	Prepare Final 3.10Q Report Juvenile Failures		15	13AUG99	02SEP99	58																
WPW263	Juvenile Failures-Place Under SMS Control as Nec		10	16AUG99	27AUG99	339																
WPW264	Juvenile Failures-Verify Data-Related Software		10	30AUG99	13SEP99	339																
WPW268	Juvenile Failures-Qualified/Verified SW Availabl		0		22SEP99	337																
WPW259	Juvenile Failures-Update TDMS		5	12OCT99	18OCT99	320																
WPW260	Juvenile Failures-Qualified/Verified Data Availa		0		18OCT99	320																
W2075																						
110 Waste Package Operations																						
WPPMR200	3.10Q data(NFE In-Drift T,H Analysis)		42	03MAY99*	30JUN99	0																
WPPMR205	Prepare Draft 3.10Q NFE In-Drift T,H Ana Rev 00A		22	01JUN99	30JUN99	0																
WPW090	NFE In-Drift T,H-Input Parameters and Data Ident		0		30JUN99	319																
WPW091	NFE In-Drift T,H-Models and Codes Identified		0		30JUN99	336																
WPPMR210	3.10Q Checking/Review NFE In-Drift T,H Analysis		30	01JUL99	12AUG99	58																
WPW092	NFE In-Drift T,H-Determine DTN Assignment		2	01JUL99	02JUL99	319																
WPW104	NFE In-Drift T,H-Determine if Model-Rel SW is Un		5	01JUL99	08JUL99	336																
WPW093	NFE In-Drift T,H-Determine if Data/DTN in TDMS		3	06JUL99	08JUL99	319																
WPW094	NFE In-Drift T,H-Submit Data/DTN to TDMS as Nece		22	09JUL99	09AUG99	319																
WPW105	NFE In-Drift T,H-Place Model-Related SW Under SM		10	09JUL99	22JUL99	336																
WPW106	NFE In-Drift T,H-Verify Model-Related Software		44	23JUL99	23SEP99	336																
WPW096	NFE In-Drift T,H-Procurement Related Issues ID'd		0		09AUG99	353																
WPW100	NFE In-Drift T,H-Data Related Software Issues Id		0		09AUG99	338																
WPW095	NFE In-Drift T,H-Verify/Trace Data		44	10AUG99	12OCT99	319																
WPW097	NFE In-Drift T,H-Rxesolve Procurement Related Da		10	10AUG99	23AUG99	353																
WPW101	NFE In-Drift T,H-Determine if Data Rel SW is Und		5	10AUG99	16AUG99	338																
WPPMR216	Prepare Final 3.10Q Report NFE In-Drift T,H Anal		15	13AUG99	02SEP99	58																
WPW102	NFE In-Drift T,H-Place Under SMS Control as Nece		10	17AUG99	30AUG99	338																
WPW103	NFE In-Drift T,H-Verify Data-Related Software		10	31AUG99	14SEP99	338																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
WPW107	NFE In-Drift T,H-Qualified/Verified SW Available		0		23SEP99	336				
WPW098	NFE In-Drift T,H-Update TDMS		5	13OCT99	19OCT99	319				
WPW099	NFE In-Drift T,H-Qualified/Verified Data Availab		0		19OCT99	319				
W2085										
110 Waste Package Operations										
WPPMR240	3.10Q data (Local Corros model for Drip Shield)		64	03MAY99*	02AUG99	297				
WPPMR245	Prepare Draft 3.10Q Corros model for Drip Rv 00A		42	03JUN99	02AUG99	20				
SLPA3392	Receive Localized Corrosion of Titanium Gr 7 -	M4	0		02AUG99	27				
WPP510M4	Receive Localized Corrosion of Titanium Gr 7 -	M4	0		02AUG99	27				
WPW127	Corros model for Drip-Models and Codes Identifia		0		02AUG99	314				
WPW128	Corros model for Drip-Determine DTN Assignment		2	03AUG99	04AUG99	297				
WPW140	Corros model for Drip-Determine If Model-Rel SW		5	03AUG99	09AUG99	314				
WPW129	Corros model for Drip-Determine If Data/DTN in T		3	05AUG99	08AUG99	297				
WPW130	Corros model for Drip-Submit Data/DTN to TDMS as		22	10AUG99	08SEP99	297				
WPW141	Corros model for Drip-Place Model-Related SW Und		10	10AUG99	23AUG99	314				
WPW142	Corros model for Drip-Verify Model-Related Softw		44	24AUG99	26OCT99	314				
WPPMR250	3.10Q Checking/Review Corros model for Drip Shie		22	31AUG99*	30SEP99	0				
WPW132	Corros model for Drip-Procurement Related Issues		0		08SEP99	331				
WPW136	Corros model for Drip-Data Related Software Issu		0		08SEP99	316				
WPW131	Corros model for Drip-Verify/Trace Data		44	10SEP99	12NOV99	297				
WPW133	Corros model for Drip-Rxesolve Procurement Relat		10	10SEP99	23SEP99	331				
WPW137	Corros model for Drip-Determine If Data Rel SW I		5	10SEP99	16SEP99	316				
WPW138	Corros model for Drip-Place Under SMS Control as		10	17SEP99	30SEP99	316				
WPPMR255	Prepare Final 3.10Q Report Corros model for Drip		19	01OCT99	28OCT99	20				
WPW139	Corros model for Drip-Verify Data-Related Softwa		10	01OCT99	15OCT99	316				
WPW143	Corros model for Drip-Qualified/Verified SW Aval		0		26OCT99	314				
WPW134	Corros model for Drip-Update TDMS		5	15NOV99	19NOV99	297				
WPW135	Corros model for Drip-Qualified/Verified Data Av		0		19NOV99	297				
W2090										
130 Performance Assessment Operations										
SLPA3394	Abs localized Corr. Mdl for DS		39	06AUG99*	30SEP99	24				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA3400	Report Rev 00A-Input Parameters and Data Identif		0		30SEP99	255																
SLPA3396	3.10Q Checking/Review		22	01OCT99	02NOV99	39																
SLPA3404	Report Rev 00A-Determine DTN Assignment		2	01OCT99	04OCT99	255																
SLPA3408	Report Rev 00A-Determine If Data/DTN in TDMS		3	05OCT99	07OCT99	255																
SLPA3412	Report Rev 00A-Submit Data/DTN to TDMS as Necess		22	08OCT99	09NOV99	255																
SLPA3398	Prepare Final 3.10Q Report		20	03NOV99	03DEC99	39																
SLPA3416	Report Rev 00A-Data Related Software Issues Iden		0		09NOV99	274																
SLPA3418	Report Rev 00A-Procurement Related Issues ID'd t		0		09NOV99	289																
SLPA3420	Report Rev 00A-Determine If Data Rel SW Is Under		5	10NOV99	17NOV99	274																
SLPA3422	Report Rev 00A-Rxesolve Procurement Related Data		10	10NOV99	24NOV99	289																
SLPA3424	Report Rev 00A-Verify/Trace Data		44	10NOV99	17JAN00	255																
SLPA3426	Report Rev 00A-Place Under SMS Control as Necess		10	18NOV99	03DEC99	274																
SLPA3428	Report Rev 00A-Verify Data-Related Software		10	08DEC99	17DEC99	274																
SLPA3430	Report Rev 00A-Update TDMS		5	18JAN00	24JAN00	255																
SLPA3432	Report Rev 00A-Qualified/Verified Data Available		0		24JAN00	255																
W3000																						
110 Waste Package Operations																						
WPPMR260	3.10Q data(Stress Corros Crack model Drip Shiel)		84	03MAY99*	30AUG99	277																
WPPMR265	Prepare Draft 3.10Q Stress Corros Crack Rev 00A		17	06AUG99*	30AUG99	19																
SLPA3434	Receive TI SCC Model - AP3.10Q	M4	0		30AUG99	24																
WPP520M4	Provide TI SCC Model - AP3.10Q	M4	0		30AUG99	24																
WPW144	Stress Corros Crack-Input Parameters and Data Id		0		30AUG99	277																
WPW145	Stress Corros Crack-Models and Codes Identified		0		30AUG99	294																
WPPMR270	3.10Q Checking/Review Stress Corros Crack model		22	31AUG99	30SEP99	19																
WPW146	Stress Corros Crack-Determine DTN Assignment		2	31AUG99	01SEP99	277																
WPW158	Stress Corros Crack-Determine If Model-Rel SW Is		5	31AUG99	07SEP99	294																
WPW147	Stress Corros Crack-Determine If Data/DTN in TDM		3	02SEP99	07SEP99	277																
WPW148	Stress Corros Crack-Submit Data/DTN to TDMS as N		22	08SEP99	07OCT99	277																
WPW159	Stress Corros Crack-Place Model-Related SW Under		10	08SEP99	21SEP99	294																
WPW160	Stress Corros Crack-Verify Model-Related Softwar		44	22SEP99	24NOV99	294																
WPPMR275	Prepare Final 3.10Q Report Stress Corros Crack m		20	01OCT99	29OCT99	19																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
WPW150	Stress Corros Crack-Procurement Related Issues I		0		07OCT99	311				
WPW154	Stress Corros Crack-Data Related Software Issues		0		07OCT99	296				
WPW149	Stress Corros Crack-Verify/Trace Data		44	08OCT99	14DEC99	277				
WPW151	Stress Corros Crack-Rxesolve Procurement Related		10	08OCT99	22OCT99	311				
WPW155	Stress Corros Crack-Determine If Data Rel SW is		5	08OCT99	15OCT99	296				
WPW156	Stress Corros Crack-Place Under SMS Control as N		10	18OCT99	29OCT99	296				
WPW157	Stress Corros Crack-Verify Data-Related Software		10	01NOV99	15NOV99	296				
WPW161	Stress Corros Crack-Qualified/Verified SW Availa		0		24NOV99	284				
WPW152	Stress Corros Crack-Update TDMS		5	15DEC99	21DEC99	277				
WPW153	Stress Corros Crack-Qualified/Verified Data Aval		0		21DEC99	277				
W3005										
130 Performance Assessment Operations										
SLPA3436	Prepare Draft DS SCC Abs		22	31AUG99	30SEP99	24				
SLPA3438	Receive Model Abstraction PAO - AP3.10Q	M4	0		30SEP99	24				
SLPA3440	Provide Model Abstraction PAO - AP3.10Q	M4	0		30SEP99	24				
SLPA3448	Report TI SCC Abs-Input Parameters and Data den		0		30SEP99	255				
SLPA3442	3.10Q Checking/Review FY99		5	01OCT99	07OCT99	39				
SLPA3452	Report TI SCC Abs-Determine DTN Assignment		2	01OCT99	04OCT99	255				
SLPA3456	Report TI SCC Abs-Determine If Data/DTN in TDMS		3	05OCT99	07OCT99	255				
SLPA3444	3.10Q Checking/Review FY00		17	08OCT99	02NOV99	39				
SLPA3460	Report TI SCC Abs-Submit Data/DTN to TDMS as Nec		22	08OCT99	09NOV99	255				
SLPA3446	Prepare Final 3.10Q Report		20	03NOV99	03DEC99	39				
SLPA3464	Report TI SCC Abs-Data Related Software Issues I		0		09NOV99	274				
SLPA3466	Report TI SCC Abs-Procurement Related Issues ID'		0		09NOV99	289				
SLPA3468	Report TI SCC Abs-Determine If Data Rel SW is Un		5	10NOV99	17NOV99	274				
SLPA3470	Report TI SCC Abs-Rxesolve Procurement Related D		10	10NOV99	24NOV99	289				
SLPA3472	Report TI SCC Abs-Verify/Trace Data		44	10NOV99	17JAN00	255				
SLPA3474	Report TI SCC Abs-Place Under SMS Control as Nec		10	18NOV99	03DEC99	274				
SLPA3476	Report TI SCC Abs-Verify Data-Related Software		10	06DEC99	17DEC99	274				
SLPA3478	Report TI SCC Abs-Update TDMS		5	18JAN00	24JAN00	255				
SLPA3480	Report TI SCC Abs-Qualified/Verified Data Availa		0		24JAN00	255				

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
W3020										
110 Waste Package Operations										
WPPMR280	3.10Q data (Hydrog Induced Cracking in Titanium)		79	03MAY99*	23AUG99	0				
WPPMR285	Prepare Draft 3.10Q Hydrog Induced Cracki Rv 00A		18	29JUL99*	23AUG99	0				
SLPA3482	Receive Hydrogen Induced Cracking in Titanium -	M4	0		23AUG99*	0				
WPP530M4	Receive Hydrogen Induced Cracking in Titanium -	M4	0		23AUG99	0				
WPW162	Hydrog Induced Crack-Input Parameters and Data I		0		23AUG99	282				
WPW163	Hydrog Induced Crack-Models and Codes Identified		0		23AUG99	299				
WPPMR290	3.10Q Checking/Review Hydrog Induced Cracking		22	24AUG99	23SEP99	24				
WPW164	Hydrog Induced Crack-Determine DTN Assignment		2	24AUG99	25AUG99	282				
WPW176	Hydrog Induced Crack-Determine If Model-Rel SW I		5	24AUG99	30AUG99	299				
WPW165	Hydrog Induced Crack-Determine If Data/DTN in TD		3	26AUG99	30AUG99	282				
WPW166	Hydrog Induced Crack-Submit Data/DTN to TDMS as		22	31AUG99	30SEP99	282				
WPW177	Hydrog Induced Crack-Place Model-Related SW Unde		10	31AUG99	14SEP99	299				
WPW178	Hydrog Induced Crack-Verify Model-Related Softwa		44	15SEP99	17NOV99	299				
WPPMR295	Prepare Final 3.10Q Report Hydrog Induced Cracki		20	24SEP99	22OCT99	24				
WPW168	Hydrog Induced Crack-Procurement Related Issues		0		30SEP99	316				
WPW172	Hydrog Induced Crack-Data Related Software Issue		0		30SEP99	301				
WPW167	Hydrog Induced Crack-Verify/Trace Data		44	01OCT99	07DEC99	282				
WPW169	Hydrog Induced Crack-Rxesolve Procurement Relate		10	01OCT99	15OCT99	316				
WPW173	Hydrog Induced Crack-Determine If Data Rel SW Is		5	01OCT99	07OCT99	301				
WPW174	Hydrog Induced Crack-Place Under SMS Control as		10	08OCT99	22OCT99	301				
WPW175	Hydrog Induced Crack-Verify Data-Related Softwar		10	25OCT99	05NOV99	301				
WPW179	Hydrog Induced Crack-Qualified/Verified SW Avail		0		17NOV99	299				
WPW170	Hydrog Induced Crack-Update TDMS		5	08DEC99	14DEC99	282				
WPW171	Hydrog Induced Crack-Qualified/Verified Data Ava		0		14DEC99	282				
W3030										
130 Performance Assessment Operations										
SLPA3484	Abs HIC in TI DS		22	24AUG99	23SEP99	29				
SLPA3486	Receive Model Abstraction - PAO - AP3.10Q	M4	0		23SEP99	29				
SLPA3494	Report Cracking TI-Input Parameters and Data Ide		0		23SEP99	260				

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
WPP535M4	Receive Model Abstraction - PAO - AP3.10Q	M4	0		23SEP99	29				
SLPA3488	3.10Q Checking/Review FY99		4	24SEP99	28SEP99	44				
SLPA3498	Report Cracking TI-Determine DTN Assignment		2	24SEP99	27SEP99	260				
SLPA3502	Report Cracking TI-Determine If Data/DTN in TDMS		3	28SEP99	30SEP99	260				
SLPA3490	3.10Q Checking/Review FY00		18	30SEP99	26OCT99	44				
SLPA3506	Report Cracking TI-Submit Data/DTN to TDMS as Ne		22	01OCT99	02NOV99	260				
SLPA3492	Prepare Final 3.10Q Report		20	27OCT99	24NOV99	44				
SLPA3510	Report Cracking TI-Data Related Software Issues		0		02NOV99	279				
SLPA3512	Report Cracking TI-Procurement Related Issues ID		0		02NOV99	294				
SLPA3514	Report Cracking TI-Determine If Data Rel SW is U		5	03NOV99	09NOV99	279				
SLPA3516	Report Cracking TI-Rxesolve Procurement Related		10	03NOV99	17NOV99	294				
SLPA3518	Report Cracking TI-Verify/Trace Data		44	03NOV99	10JAN00	260				
SLPA3520	Report Cracking TI-Place Under SMS Control as Ne		10	10NOV99	24NOV99	279				
SLPA3522	Report Cracking TI-Verify Data-Related Software		10	29NOV99	10DEC99	279				
SLPA3524	Report Cracking TI-Update TDMS		5	11JAN00	17JAN00	260				
SLPA3526	Report Cracking TI-Qualified/Verified Data Avail		0		17JAN00	260				
W3055										
110 Waste Package Operations										
WPPMR300	3.10Q data(Degrad Stainless Steel Struct Mat'l)		42	01JUL99*	30AUG99	25				
WPW180	Degrad Stainless-Input Parameters and Data Ident		0		30AUG99	277				
WPW181	Degrad Stainless-Models and Codes Identified		0		30AUG99	294				
WPW182	Degrad Stainless-Determine DTN Assignment		2	31AUG99	01SEP99	277				
WPW194	Degrad Stainless-Determine If Model-Rel SW is Un		5	31AUG99	07SEP99	294				
WPPMR305	Prepare Draft 3.10Q Degrad Stainless Stee Rv 00A		0	01SEP99*	31AUG99	24				
WPPMR310	3.10Q Checking/Review Degrad Stainless Steel		21	01SEP99	30SEP99	68				
WPW183	Degrad Stainless-Determine If Data/DTN in TDMS		3	02SEP99	07SEP99	277				
WPW184	Degrad Stainless-Submit Data/DTN to TDMS as Neca		22	08SEP99	07OCT99	277				
WPW195	Degrad Stainless-Place Model-Related SW Under SM		10	08SEP99	21SEP99	294				
WPW196	Degrad Stainless-Verify Model-Related Software		44	22SEP99	24NOV99	294				
WPPMR315	Prepare Final 3.10Q Report Degrad Stainless Stee		13	01OCT99	20OCT99	68				
WPW186	Degrad Stainless-Procurement Related Issues ID'd		0		07OCT99	311				

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
WPW190	Degrad Stainless-Data Related Software Issues Id		0		07OCT99	296																
WPW185	Degrad Stainless-Verify/Trace Data		44	08OCT99	14DEC99	277																
WPW187	Degrad Stainless-Rxresolve Procurement Related Da		10	08OCT99	22OCT99	311																
WPW191	Degrad Stainless-Determine If Data Rel SW Is Und		5	08OCT99	15OCT99	296																
WPW192	Degrad Stainless-Place Under SMS Control as Neca		10	18OCT99	29OCT99	296																
WPW193	Degrad Stainless-Verify Data-Related Software		10	01NOV99	15NOV99	296																
WPW197	Degrad Stainless-Qualified/Verified SW Available		0		24NOV99	294																
WPW188	Degrad Stainless-Update TDMS		5	15DEC99	21DEC99	277																
WPW189	Degrad Stainless-Qualified/Verified Data Availab		0		21DEC99	277																
W3060																						
130 Performance Assessment Operations																						
SLPA3528	Draft 316 SS Corr Abs 3.10Q Rev 00A		21	01SEP99	30SEP99	24																
SLPA3534	SS Abs-Input Parameters and Data Identified		0		30SEP99	255																
SLPA3530	3.10Q Checking/Review SS Abstraction		30	01OCT99	15NOV99	38																
SLPA3536	SS Abs-Determine DTN Assignment		2	01OCT99	04OCT99	255																
SLPA3542	SS Abs-Determine If Data/DTN in TDMS		3	05OCT99	07OCT99	255																
SLPA3546	SS Abs-Submit Data/DTN to TDMS as Necessary		22	08OCT99	09NOV99	255																
SLPA3550	SS Abs-Data Related Software Issues Identified		0		09NOV99	274																
SLPA3552	SS Abs-Procurement Related Issues ID'd to Car Ma		0		09NOV99	289																
SLPA3554	SS Abs-Determine If Data Rel SW is Under SMS Con		5	10NOV99	17NOV99	274																
SLPA3556	SS Abs-Rxresolve Procurement Related Data Issues		10	10NOV99	24NOV99	289																
SLPA3558	SS Abs-Verify/Trace Data		44	10NOV99	17JAN00	255																
SLPA3532	Prepare Final 3.10Q Report SS Abstraction		13	16NOV99	06DEC99	38																
SLPA3560	SS Abs-Place Under SMS Control as Necessary		10	18NOV99	03DEC99	274																
SLPA3562	SS Abs-Verify Data-Related Software		10	06DEC99	17DEC99	274																
SLPA3564	SS Abs-Update TDMS		5	18JAN00	24JAN00	255																
SLPA3566	SS Abs-Qualified/Verified Data Available		0		24JAN00	255																
W3070																						
110 Waste Package Operations																						
WPPMR499	Initiate Development WP PMR Rev 00A Text		13	14SEP99*	30SEP99	10																
WPPMR50A	Initiate Development WP PMR Rev 00A Text		29	01OCT99	12NOV99	10																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
WPPMR500	Develop Waste Package PMR Rev 00A Text		42	15NOV99	17JAN00	10																
W3075																						
110 Waste Package Operations																						
WPPMRM4	Waste Package PMR Rev 00A	M4	0		17JAN00	10																
W3080																						
110 Waste Package Operations																						
WPPMR510	Waste Package PMR M&O Review		43	20JAN00	21MAR00	8																
W3095																						
110 Waste Package Operations																						
WPPMR520	Waste Package PMR DOE Review		20	03APR00	28APR00*	0																
300 Regulatory & Licensing																						
SLPMRFM3	Waste Package PMR Rev 00	M3	0		21MAR00	8																
SLPMRGM3	Rev 01 Waste Package PMR	M3	0		28APR00	0																
WNEWF																						
130 Performance Assessment Operations																						
SLPA3568	Draft 3.10Q MechFailures Abs - Rockfall Rev 00A		10	02AUG99	13AUG99	22																
SLPA3574	MechFailures Abs-Input Parameters and Data Ident		0		13AUG99	288																
SLPA3570	Check3.10Q MechFailures Abs -Rockfall Rev 00A 99 .		33	16AUG99	30SEP99	24																
SLPA3578	MechFailures Abs-Determine DTN Assignment		2	16AUG99	17AUG99	288																
SLPA3582	MechFailures Abs-Determine if Data/DTN in TDMS		3	18AUG99	20AUG99	288																
SLPA3586	MechFailures Abs-Submit Data/DTN to TDMS as Nece		22	23AUG99	22SEP99	288																
SLPA3590	MechFailures Abs-Data Related Software Issues Id		0		22SEP99	307																
SLPA3592	MechFailures Abs-Procurement Related Issues ID'd		0		22SEP99	322																
SLPA3594	MechFailures Abs-Determine if Data Rel SW is Und		5	23SEP99	29SEP99	307																
SLPA3596	MechFailures Abs-Rxesolve Procurement Related Da		10	23SEP99	06OCT99	322																
SLPA3598	MechFailures Abs-Verify/Trace Data		44	23SEP99	29NOV99	288																
SLPA3600	MechFailures Abs-Place Under SMS Control as Nece		10	30SEP99	14OCT99	307																
SLPA3572	Final 3.10Q Mech Failures Abs - Rockfall Rev 00A		15	01OCT99	22OCT99	24																
SLPA3602	MechFailures Abs-Verify Data-Related Software		10	15OCT99	28OCT99	307																
SLPA3604	MechFailures Abs-Update TDMS		5	30NOV99	06DEC99	288																
SLPA3606	MechFailures Abs-Qualified/Verified Data Availab		0		06DEC99	288																

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
WNEWJ																						
130 Performance Assessment Operations																						
SLPA3608	3.10Q Abstraction of Water Chem Inside Breach WP		73	03MAY99*	13AUG99	22																
SLPA3610	Prepare Draft 3.10Q Abstraction of Water Chem		53	01JUN99*	13AUG99	22																
Z9999 PMR Rev 02 thru Rev 05																						
300 Regulatory & Licensing																						
WPW00A	Revise WP PMR AP 3.10Q's for SR		41	01MAY00	27JUN00	24																
WPW00B	Prepare WP PMR REV-02A for SR		41	01MAY00	27JUN00	24																
WPW00BM4	WP PMR Rev-02A for SR	M4	0		01AUG00*	0																
WPW00C	M&O Review WP PMR Rev-02A for SR		83	02AUG00	01DEC00	17																
WPW00CM3	WP PMR Rev-02 for SR	M3	0		01DEC00	17																
WPW00D	DOE Review WP PMR 02 for SR		41	04DEC00	31JAN01	17																
WPW00EM3	Rev 03 WP PMR for SR	M3	0		31JAN01	17																
150 Support Operations																						
BMP210	PIM 3.10Q/PMR Planning & Text Support (WP)		92	03MAY99*	10SEP99	0																
BMP212	PIM Text & M&O Review Prep Support (WP)		13	13SEP99	29SEP99	0																
BMP214	Cont. PIM Text & M&O Review Prep Support (WP)		74	30SEP99	19JAN00	0																
BMP216	Pim M&O Rev. & DOE Rev.Prep Support (WP)		36	20JAN00	10MAR00	0																
BMP218	PIM DOE Rev. & Final Accept. Support (WP)		15	13MAR00	31MAR00	0																
SLE01M4	Rec Confirm EBS PMR SW Verified/Qualified	M4	0		28JAN00	251																

Activity ID	Activity Description	MILE	Orig dur	Ear., Start	Early Finish	Total Float	Fiscal Year			
							FY99	FY00	FY01	FY02
T Tectonics PMR										
OPA PA Input										
SLPA3616	Receive Tectonics Input	M4	0		30JUL99	1				
AAA1 Conduct FEPs Workshop										
130 Performance Assessment Operations										
SLPA3618	Conduct Workshop (FEPs)		1	09FEB99*	08FEB99	59				
ABS Abstraction										
130 Performance Assessment Operations										
SLPA3620	AP3.10Q Data - Disruptive Events Abstraction		39	02AUG99	24SEP99	1				
SLPA3630	Disrup Events Abs-Input Parameters and Data Iden		0		24SEP99	259				
SLPA3622	AP3.10Q Draft - Disruptive Events Abstraction		20	27SEP99	25OCT99	1				
SLPA3634	Disrup Events Abs-Determine DTN Assignment		2	27SEP99	28SEP99	259				
SLPA3638	Disrup Events Abs-Determine if Data/DTN in TDMS		3	28SEP99	01OCT99	259				
SLPA3642	Disrup Events Abs-Submit Data/DTN to TDMS as Nec		22	04OCT99	03NOV99	259				
SLPA3624	AP3.10Q Check - Disruptive Events Abstraction		19	26OCT99	22NOV99	1				
SLPA3646	Disrup Events Abs-Data Related Software Issues I		0		03NOV99	278				
SLPA3648	Disrup Events Abs-Procurement Related Issues ID'		0		03NOV99	293				
SLPA3650	Disrup Events Abs-Determine if Data Rel SW is Un		5	04NOV99	10NOV99	278				
SLPA3652	Disrup Events Abs-Rxresolve Procurement Related D		10	04NOV99	18NOV99	293				
SLPA3654	Disrup Events Abs-Verify/Trace Data		44	04NOV99	11JAN00	259				
SLPA3656	Disrup Events Abs-Place Under SMS Control as Nec		10	12NOV99	29NOV99	278				
SLPA3626	AP3.10Q Final - Disruptive Events Abstraction		8	23NOV99	09DEC99	1				
SLPA3658	Disrup Events Abs-Verify Data-Related Software		10	30NOV99	13DEC99	278				
SLPA3628	AP3.10Q Final - Disruptive Events Abstraction	M4	0		09DEC99	1				
SLPA3660	Disrup Events Abs-Update TDMS		5	12JAN00	18JAN00	259				
SLPA3662	Disrup Events Abs-Qualified/Verified Data Availa		0		18JAN00	259				
ADD1										
130 Performance Assessment Operations										
SLPA3664	AP3.10Q Data - Evaluate / Screen Tectonics FEPs		37	05MAY99*	25JUN99	1				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
SLPA3674	Tectonics FEPs-Input Parameters and Data Identif		0		25JUN99	322																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						

Activity ID	Activity Description	MILE	Orig dur	Ear., Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLT048	Igneous Activity-Procurement Related Issues ID'd		0		09NOV98	535	◆															
SLT056	Igneous Activity-Data Related Software Issues Id		0		09NOV98	520	◆															
SLT046	Igneous Activity-Verify/Trace Data		44	10NOV98	22JAN99	501	▤															
SLT050	Igneous Activity-Rxesolve Procurement Related Da		10	10NOV98	24NOV98	535	▤															
SLT058	Igneous Activity-Determine If Data Rel SW Is Und		5	10NOV98	17NOV98	520	▤															
SLT060	Igneous Activity-Place Under SMS Control as Nece		10	18NOV98	03DEC98	520	▤															
SLT062	Igneous Activity-Verify Data-Related Software		10	04DEC98	17DEC98	520	▤															
SLT070	Igneous Activity-Qualified/Verified SW Available		0		06JAN99	518	◆															
SLT052	Igneous Activity-Update TDMS		5	25JAN99	28JAN99	501	▤															
SLT054	Igneous Activity-Qualified/Verified Data Availab		0		28JAN99	501	◆															
SLA8010	AP3.10Q Data - Framework for Igneous Activity		14	01JUN99*	18JUN99	11																
SLA8012	AP3.10Q Draft - Framework for Igneous Activity		19	21JUN99	16JUL99	11																
SLA8014	AP3.10Q Check - Framework for Igneous Activity		30	19JUL99	27AUG99	20																
SLA8016	AP3.10Q Final - Framework for Igneous Activity		23	30AUG99	30SEP99	20																
SLA8016M4	AP3.10Q Final - Framework for Igneous Activity	M4	0		30SEP99	20																
V1140																						
130 Performance Assessment Operations																						
SLPA3708	AP3.10Q Data - Dike Propagation Near Drifts		37	05MAY99*	25JUN99	0																
SLPA3718	Dike Prop / Drifts-Input Parameters and Data Ide		0		25JUN99	322	◆															
SLPA3720	Dike Prop / Drifts-Models and Codes Identified		0		25JUN99	339	◆															
SLPA3710	AP3.10Q Draft - Dike Propagation Near Drifts		24	28JUN99	30JUL99	0	▤															
SLPA3722	Dike Prop / Drifts-Determine DTN Assignment		2	28JUN99	28JUN99	322	▤															
SLPA3724	Dike Prop / Drifts-Determine if Model-Rel SW is		5	28JUN99	02JUL99	339	▤															
SLPA3726	Dike Prop / Drifts-Determine if Data/DTN in TDMS		3	30JUN99	02JUL99	322	▤															
SLPA3728	Dike Prop / Drifts-Place Model-Related SW Under		10	06JUL99	19JUL99	339	▤															
SLPA3730	Dike Prop / Drifts-Submit Data/DTN to TDMS as Ne		22	06JUL99	04AUG99	322	▤															
SLPA3732	Dike Prop / Drifts-Verify Model-Related Software		44	20JUL99	20SEP99	339	▤															
SLPA3712	AP3.10Q Check - Dike Propagation Near Drifts		43	02AUG99	30SEP99	0	▤															
SLPA3734	Dike Prop / Drifts-Procurement Related Issues ID		0		04AUG99	356	◆															
SLPA3736	Dike Prop / Drifts-Data Related Software Issues		0		04AUG99	341	◆															
SLPA3738	Dike Prop / Drifts-Determine if Data Rel SW Is U		5	05AUG99	11AUG99	341	▤															

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA3740	Dike Prop / Drifts-Rxsolve Procurement Related		10	05AUG99	18AUG99	356																
SLPA3742	Dike Prop / Drifts-Verify/Trace Data		44	05AUG99	06OCT99	322																
SLPA3744	Dike Prop / Drifts-Place Under SMS Control as Ne		10	12AUG99	25AUG99	341																
SLPA3746	Dike Prop / Drifts-Verify Data-Related Software		10	28AUG99	09SEP99	341																
SLPA3748	Dike Prop / Drifts-Qualified/Verified SW Availab		0		20SEP99	339																
SLPA3714	AP3.10Q Final - Dike Propagation Near Drifts		20	01OCT99	29OCT99	0																
SLPA3750	Dike Prop / Drifts-Update TDMS		5	07OCT99	14OCT99	322																
SLPA3752	Dike Prop / Drifts-Qualified/Verified Data Avail		0		14OCT99	322																
SLPA3716	AP3.10Q Final - Dike Propagation Near Drifts	M4	0		29OCT99	0																
V1150																						
SLA8040	AP3.10Q Data - Characterize Eruptive Process		24	01JUN99*	02JUL99	1																
SLT144	Char Eruptive-Input Parameters and Data Identifi		0		02JUL99	317																
SLT146	Char Eruptive-Models and Codes Identified		0		02JUL99	334																
SLA8042	AP3.10Q Draft - Characterize Eruptive Process		19	06JUL99	30JUL99	1																
SLT148	Char Eruptive-Determine DTN Assignment		2	06JUL99	07JUL99	317																
SLT172	Char Eruptive-Determine if Model-Rel SW is Under		5	06JUL99	12JUL99	334																
SLT150	Char Eruptive-Determine if Data/DTN in TDMS		3	06JUL99	12JUL99	317																
SLT152	Char Eruptive-Submit Data/DTN to TDMS as Necessa		22	13JUL99	11AUG99	317																
SLT174	Char Eruptive-Place Model-Related SW Under SMS C		10	13JUL99	26JUL99	334																
SLT176	Char Eruptive-Verify Model-Related Software		44	27JUL99	27SEP99	334																
SLA8044	AP3.10Q Check - Characterize Eruptive Process		29	02AUG99	10SEP99	10																
SLT156	Char Eruptive-Procurement Related Issues ID'd to		0		11AUG99	351																
SLT164	Char Eruptive-Data Related Software Issues Ident		0		11AUG99	336																
SLT154	Char Eruptive-Verify/Trace Data		44	12AUG99	14OCT99	317																
SLT158	Char Eruptive-Rxsolve Procurement Related Data		10	12AUG99	25AUG99	351																
SLT166	Char Eruptive-Determine if Data Rel SW is Under		5	12AUG99	18AUG99	336																
SLT168	Char Eruptive-Place Under SMS Control as Necessa		10	19AUG99	01SEP99	336																
SLT170	Char Eruptive-Verify Data-Related Software		10	02SEP99	16SEP99	336																
SLA8046	AP3.10Q Final - Characterize Eruptive Process		24	13SEP99	15OCT99	10																
SLA8046M4	AP3.10Q Final - Characterize Eruptive Process	M4	0		15OCT99	10																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLT160	Char Eruptive-Update TDMS		5	15OCT99	21OCT99	317				
SLT162	Char Eruptive-Qualified/Verified Data Available		0		21OCT99	317				
V1160										
SLA8050	AP3.10Q Data - Waste Package Behavior - Magma		61	05MAY99*	30JUL99	1				
SLA8052	AP3.10Q Draft - Waste Package Behavior - Magma		24	28JUN99*	30JUL99	1				
SLT180	WP Behavior/Magma-Input Parameters and Data Iden		0		30JUL99	298				
SLT182	WP Behavior/Magma-Models and Codes Identified		0		30JUL99	315				
SLA8054	AP3.10Q Check - Waste Package Behavior - Magma		29	02AUG99	10SEP99	10				
SLT184	WP Behavior/Magma-Determine DTN Assignment		2	02AUG99	03AUG99	298				
SLT208	WP Behavior/Magma-Determine if Model-Rel SW Is U		5	02AUG99	06AUG99	315				
SLT186	WP Behavior/Magma-Determine if Data/DTN in TDMS		3	04AUG99	06AUG99	298				
SLT188	WP Behavior/Magma-Submit Data/DTN to TDMS as Nec		22	09AUG99	08SEP99	298				
SLT210	WP Behavior/Magma-Place Model-Related SW Under S		10	09AUG99	20AUG99	315				
SLT212	WP Behavior/Magma-Verify Model-Related Software		44	23AUG99	25OCT99	315				
SLT182	WP Behavior/Magma-Procurement Related Issues ID'		0		08SEP99	332				
SLT200	WP Behavior/Magma-Data Related Software Issues I		0		08SEP99	317				
SLT190	WP Behavior/Magma-Verify/Trace Data		44	09SEP99	10NOV99	298				
SLT194	WP Behavior/Magma-Rxesolve Procurement Related D		10	09SEP99	22SEP99	332				
SLT202	WP Behavior/Magma-Determine if Data Rel SW is Un		5	09SEP99	15SEP99	317				
SLA8056	AP3.10Q Final - Waste Package Behavior - Magma		24	13SEP99	15OCT99	10				
SLT204	WP Behavior/Magma-Place Under SMS Control as Nec		10	16SEP99	29SEP99	317				
SLT206	WP Behavior/Magma-Verify Data-Related Software		10	30SEP99	14OCT99	317				
SLA8056M4	AP3.10Q Final - Waste Package Behavior - Magma	M4	0		15OCT99	10				
SLT214	WP Behavior/Magma-Qualified/Verified SW Availabl		0		25OCT99	315				
SLT186	WP Behavior/Magma-Update TDMS		5	12NOV99	18NOV99	298				
SLT188	WP Behavior/Magma-Qualified/Verified Data Availa		0		18NOV99	298				
V1170										
SLA8060	AP3.10Q Data - Waste Form Behavior - Magma		61	05MAY99*	30JUL99	1				
SLA8062	AP3.10Q Draft - Waste Form Behavior - Magma		24	28JUN99*	30JUL99	1				

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLT216	WF Behavior/Magma-Input Parameters and Data Iden		0		30JUL99	298																
SLT218	WF Behavior/Magma-Models and Codes Identified		0		30JUL99	315																
SLA8064	AP3.10Q Check - Waste Form Behavior - Magma		29	02AUG99	10SEP99	10																
SLT220	WF Behavior/Magma-Determine DTN Assignment		2	02AUG99	03AUG99	298																
SLT244	WF Behavior/Magma-Determine If Model-Rel SW Is U		5	02AUG99	06AUG99	315																
SLT222	WF Behavior/Magma-Determine If Data/DTN in TDMS		3	04AUG99	06AUG99	298																
SLT224	WF Behavior/Magma-Submit Data/DTN to TDMS as Nec		22	09AUG99	08SEP99	298																
SLT246	WF Behavior/Magma-Place Model-Related SW Under S		10	09AUG99	20AUG99	315																
SLT248	WF Behavior/Magma-Verify Model-Related Software		44	23AUG99	25OCT99	315																
SLT226	WF Behavior/Magma-Procurement Related Issues ID'		0		08SEP99	332																
SLT236	WF Behavior/Magma-Data Related Software Issues I		0		08SEP99	317																
SLT228	WF Behavior/Magma-Verify/Trace Data		44	09SEP99	10NOV99	298																
SLT230	WF Behavior/Magma-Rxesolve Procurement Related D		10	09SEP99	22SEP99	332																
SLT238	WF Behavior/Magma-Determine If Data Rel SW Is Un		5	09SEP99	15SEP99	317																
SLA8066	AP3.10Q Final - Waste Form Behavior - Magma		24	13SEP99	15OCT99	10																
SLT240	WF Behavior/Magma-Place Under SMS Control as Nec		10	16SEP99	29SEP99	317																
SLT242	WF Behavior/Magma-Verify Data-Related Software		10	30SEP99	14OCT99	317																
SLA8066M4	AP3.10Q Final - Waste Form Behavior - Magma	M4	0		15OCT99	10																
SLT250	WF Behavior/Magma-Qualified/Verified SW Availabl		0		25OCT99	315																
SLT232	WF Behavior/Magma-Update TDMS		5	12NOV99	18NOV99	298																
SLT234	WF Behavior/Magma-Qualified/Verified Data Availa		0		18NOV99	298																
V1180																						
130 Performance Assessment Operations																						
SLPA3754	AP3.10Q Data - Direct Surf Release from Eruption		27	19MAY99*	25JUN99	0																
SLPA3756	AP3.10Q Draft - Direct Surf Release from Eruptio		24	28JUN99	30JUL99	0																
SLPA3758	AP3.10Q Check - Direct Surf Release from Eruptio		35	02AUG99	20SEP99	0																
SLPA3760	AP3.10Q Final - Direct Surf Release from Eruptio		28	21SEP99	29OCT99	0																
SLPA3762	AP3.10Q Final - Direct Surf Release from Eruptio	M4	0		29OCT99	0																
V1190																						
130 Performance Assessment Operations																						
SLPA3800	AP3.10Q Data - Deposition of Ash/Dose Pathways		37	05MAY99*	25JUN99	1																

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA3810	Ash/Dose Pathways-Input Parameters and Data Ide		0		25JUN99	322																
SLPA3812	Ash/Dose Pathways-Models and Codes Identified		0		25JUN99	339																
SLPA3802	AP3.10Q Draft - Deposition of Ash/Dose Pathways		24	28JUN99	30JUL99	1																
SLPA3814	Ash/Dose Pathways-Determine DTN Assignment		2	28JUN99	28JUN99	322																
SLPA3816	Ash/Dose Pathways-Determine If Model-Rel SW Is		5	28JUN99	02JUL99	339																
SLPA3818	Ash/Dose Pathways-Determine If Data/DTN in TDMS		3	30JUN99	02JUL99	322																
SLPA3820	Ash/Dose Pathways-Place Model-Related SW Under		10	06JUL99	19JUL99	339																
SLPA3822	Ash/Dose Pathways-Submit Data/DTN to TDMS as Ne		22	06JUL99	04AUG99	322																
SLPA3824	Ash/Dose Pathways-Verify Model-Related Software		44	20JUL99	20SEP99	339																
SLPA3804	AP3.10Q Check - Deposition of Ash/Dose Pathways		29	02AUG99	10SEP99	10																
SLPA3826	Ash/Dose Pathways-Procurement Related Issues ID		0		04AUG99	356																
SLPA3828	Ash/Dose Pathways-Data Related Software Issues		0		04AUG99	341																
SLPA3830	Ash/Dose Pathways-Determine If Data Rel SW is U		5	05AUG99	11AUG99	341																
SLPA3832	Ash/Dose Pathways-Rxesolve Procurement Related		10	05AUG99	18AUG99	356																
SLPA3834	Ash/Dose Pathways-Verify/Trace Data		44	05AUG99	06OCT99	322																
SLPA3836	Ash/Dose Pathways-Place Under SMS Control as Ne		10	12AUG99	25AUG99	341																
SLPA3838	Ash/Dose Pathways-Verify Data-Related Software		10	26AUG99	09SEP99	341																
SLPA3806	AP3.10Q Final - Deposition of Ash/Dose Pathways		24	13SEP99	15OCT99	10																
SLPA3840	Ash/Dose Pathways-Qualified/Verified SW Availab		0		20SEP99	339																
SLPA3842	Ash/Dose Pathways-Update TDMS		5	07OCT99	14OCT99	322																
SLPA3844	Ash/Dose Pathways-Qualified/Verified Data Avail		0		14OCT99	322																
SLPA3808	AP3.10Q Final - Deposition of Ash/Dose Pathways	M4	0		15OCT99	10																
V1220																						
130 Performance Assessment Operations																						
SLPA3846	Receive TSPA Design Layout	M4	0		30JUL99*	1																
RPT1000	AP3.10Q Data - Repository & Drift Design		27	19MAY99*	25JUN99	0																
RPT1006	AP3.10Q Draft - Repository & Drift Design		24	28JUN99	30JUL99	0																
RPT1020	AP3.10Q Check - Repository & Drift Design		43	02AUG99	30SEP99	0																
RPT1038	AP3.10Q Final - Repository & Drift Design		20	01OCT99	29OCT99	0																
RPT1044	AP3.10Q Final - Repository & Drift Design	M4	0		29OCT99	0																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
V1230																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	</

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
SLT508	Waste Entrainment-Determine DTN Assignment		2	14JUN99	15JUN99	332																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												

Activity ID	Activity Description	MILE	Orig dur	Ear., Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
SLPA3896	AP3.10Q Draft -Consequence Analy/Direct Release		21	01JUL99	30JUL99	1																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							</

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
SLA8244	AP3.10Q Check -Framework for Seis./Struc. Deform		20	02AUG99	27AUG99	24																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		

Activity ID	Activity Description	MILE	Orig dur	Ear., Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLT958	Char of Faults-Determine If Data Rel SW is Under		5	29JUL99	04AUG99	346																
SLT960	Char of Faults-Place Under SMS Control as Necess		10	05AUG99	18AUG99	346																
SLT962	Char of Faults-Verify Data-Related Software		10	19AUG99	01SEP99	346																
SLA8266	AP3.10Q Final - Characteristics of Faults		19	23AUG99	17SEP99	29																
SLT970	Char of Faults-Qualified/Verified SW Available		0		13SEP99	344																
SLA8266M4	AP3.10Q Final - Characteristics of Faults	M4	0		17SEP99	29																
SLT952	Char of Faults-Update TDMS		5	30SEP99	06OCT99	327																
SLT954	Char of Faults-Qualified/Verified Data Available		0		06OCT99	327																
Z1070																						
SLA8270	AP3.10Q Data - Repository Effects from Fault		34	03MAY99*	18JUN99	1																
SLTA000	Effects from Fault-Input Parameters and Data Ide		0		18JUN99	327																
SLTA002	Effects from Fault-Models and Codes Identified		0		18JUN99	344																
SLA8272	AP3.10Q Draft - Repository Effects from Fault		29	21JUN99	30JUL99	1																
SLTA004	Effects from Fault-Determine DTN Assignment		2	21JUN99	22JUN99	327																
SLTA026	Effects from Fault-Determine If Model-Rel SW is		5	21JUN99	25JUN99	344																
SLTA006	Effects from Fault-Determine If Data/DTN in TDMS		3	23JUN99	25JUN99	327																
SLTA008	Effects from Fault-Submit Data/DTN to TDMS as Ne		22	28JUN99	28JUL99	327																
SLTA030	Effects from Fault-Place Model-Related SW Under		10	28JUN99	12JUL99	344																
SLTA032	Effects from Fault-Verify Model-Related Software		44	13JUL99	13SEP99	344																
SLTA012	Effects from Fault-Procurement Related Issues ID		0		28JUL99	361																
SLTA020	Effects from Fault-Data Related Software Issues		0		28JUL99	346																
SLTA010	Effects from Fault-Verify/Trace Data		44	29JUL99	29SEP99	327																
SLTA014	Effects from Fault-Rxesolve Procurement Related		10	29JUL99	11AUG99	361																
SLTA022	Effects from Fault-Determine if Data Rel SW is U		5	28JUL99	04AUG99	346																
SLA8274	AP3.10Q Check - Repository Effects from Fault		34	02AUG99	17SEP99	10																
SLTA024	Effects from Fault-Place Under SMS Control as Ne		10	05AUG99	18AUG99	346																
SLTA026	Effects from Fault-Verify Data-Related Software		10	19AUG99	01SEP99	346																
SLTA034	Effects from Fault-Qualified/Verified SW Availab		0		13SEP99	344																
SLA8276	AP3.10Q Final - Repository Effects from Fault		19	20SEP99	15OCT99	10																
SLTA016	Effects from Fault-Update TDMS		5	30SEP99	06OCT99	327																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLTA018	Effects from Fault-Qualified/Verified Data Avail		0		06OCT99	327																
SLA8276M4	AP3.10Q Final - Repository Effects from Fault	M4	0		15OCT99	10																
Z1080																						
130 Performance Assessment Operations																						
SLPA3940	AP3.10Q Data - Fault Displacement Impacts / Hydro		17	19MAY99*	11JUN99	16																
SLPA3950	Fault Displacement-Input Parameters and Data Iden		0		11JUN99	332																
SLPA3952	Fault Displacement-Models and Codes Identified		0		11JUN99	349																
SLPA3942	AP3.10Q Draft - Fault Displacement Impacts /Hydro		19	14JUN99	09JUL99	16																
SLPA3954	Fault Displacement-Determine DTN Assignment		2	14JUN99	15JUN99	332																
SLPA3956	Fault Displacement-Determine if Model-Rel SW Is U		5	14JUN99	18JUN99	349																
SLPA3958	Fault Displacement-Determine if Data/DTN in TDMS		3	16JUN99	18JUN99	332																
SLPA3960	Fault Displacement-Place Model-Related SW Under S		10	21JUN99	02JUL99	349																
SLPA3962	Fault Displacement-Submit Data/DTN to TDMS as Nec		22	21JUN99	21JUL99	332																
SLPA3964	Fault Displacement-Verify Model-Related Software		44	06JUL99	03SEP99	349																
SLPA3944	AP3.10Q Check - Fault Displacement Impacts /Hydro		30	12JUL99	20AUG99	20																
SLPA3966	Fault Displacement-Procurement Related Issues ID		0		21JUL99	366																
SLPA3968	Fault Displacement-Data Related Software Issues I		0		21JUL99	351																
SLPA3970	Fault Displacement-Determine if Data Rel SW Is Un		5	22JUL99	28JUL99	351																
SLPA3972	Fault Displacement-Rxesolve Procurement Related D		10	22JUL99	04AUG99	366																
SLPA3974	Fault Displacement-Verify/Trace Data		44	22JUL99	22SEP99	332																
SLPA3976	Fault Displacement-Place Under SMS Control as Nec		10	29JUL99	11AUG99	351																
SLPA3978	Fault Displacement-Verify Data-Related Software		10	12AUG99	25AUG99	351																
SLPA3946	AP3.10Q Final - Fault Displacement Impacts /Hydro		28	23AUG99	30SEP99	20																
SLPA3980	Fault Displacement-Qualified/Verified SW Availabl		0		03SEP99	349																
SLPA3982	Fault Displacement-Update TDMS		5	23SEP99	29SEP99	332																
SLPA3984	Fault Displacement-Qualified/Verified Data Availa		0		29SEP99	332																
SLPA3948	AP3.10Q Final - Fault Displacement Impacts /Hydro	M4	0		30SEP99	20																
Z1100																						
SLA8290	AP3.10Q Data - Rockfall Damage Model (PDF)		27	19MAY99*	25JUN99	0																
SLTA072	Rockfall Damage-Input Parameters and Data Identi		0		25JUN99	322																

Activt, ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLTA074	Rockfall Damage-Models and Codes Identified		0		25JUN99	339		◆														
SLA8292	AP3.10Q Draft - Rockfall Damage Model (PDF)		24	28JUN99	30JUL99	0		▲														
SLTA076	Rockfall Damage-Determine DTN Assignment		2	28JUN99	29JUN99	322		■														
SLTA100	Rockfall Damage-Determine If Model-Rel SW is Und		5	28JUN99	02JUL99	339		■														
SLTA078	Rockfall Damage-Determine If Data/DTN in TDMS		3	30JUN99	02JUL99	322		■														
SLTA080	Rockfall Damage-Submit Data/DTN to TDMS as Neces		22	06JUL99	04AUG99	322		▲														
SLTA102	Rockfall Damage-Place Model-Related SW Under SMS		10	06JUL99	19JUL99	339		■														
SLTA104	Rockfall Damage-Verify Model-Related Software		44	20JUL99	20SEP99	339		▢														
SLA8294	AP3.10Q Check - Rockfall Damage Model (PDF)		43	02AUG99	30SEP99	0		▢														
SLTA084	Rockfall Damage-Procurement Related Issues ID'd		0		04AUG99	356		◆														
SLTA092	Rockfall Damage-Data Related Software Issues Ide		0		04AUG99	341		◆														
SLTA082	Rockfall Damage-Verify/Trace Data		44	05AUG99	06OCT99	322		▢														
SLTA086	Rockfall Damage-Rxesolve Procurement Related Dat		10	05AUG99	18AUG99	356		■														
SLTA094	Rockfall Damage-Determine If Data Rel SW is Unde		5	05AUG99	11AUG99	341		■														
SLTA096	Rockfall Damage-Place Under SMS Control as Neces		10	12AUG99	25AUG99	341		■														
SLTA098	Rockfall Damage-Verify Data-Related Software		10	26AUG99	09SEP99	341		■														
SLTA106	Rockfall Damage-Qualified/Verified SW Available		0		20SEP99	339		◆														
SLA8296	AP3.10Q Final - Rockfall Damage Model (PDF)		20	01OCT99	29OCT99	0		▲														
SLTA088	Rockfall Damage-Update TDMS		5	07OCT99	14OCT99	322		■														
SLTA090	Rockfall Damage-Qualified/Verified Data Availabl		0		14OCT99	322		◆														
SLA8296M4	AP3.10Q Final - Rockfall Damage Model (PDF)	M4	0		29OCT99	0		◆														
Z1120																						
SLA8310	AP3.10Q Data - Enhanced Degradation of WF (PDF)		27	19MAY99*	25JUN99	0		▲														
SLTA160	Enhanced Deg/WF-Input Parameters and Data Identl		0		25JUN99	322		◆														
SLTA162	Enhanced Deg/WF-Models and Codes Identified		0		25JUN99	339		◆														
SLA8312	AP3.10Q Draft - Enhanced Degradation of WF (PDF)		24	28JUN99	30JUL99	0		▲														
SLTA164	Enhanced Deg/WF-Determine DTN Assignment		2	28JUN99	29JUN99	322		■														
SLTA166	Enhanced Deg/WF-Determine If Model-Rel SW is Und		5	28JUN99	02JUL99	339		■														
SLTA168	Enhanced Deg/WF-Determine If Data/DTN in TDMS		3	30JUN99	02JUL99	322		■														
SLTA168	Enhanced Deg/WF-Submit Data/DTN to TDMS as Neces		22	06JUL99	04AUG99	322		▲														

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLTA190	Enhanced Deg/WF-Place Model-Related SW Under SMS		10	06JUL99	19JUL99	339																
SLTA192	Enhanced Deg/WF-Verify Model-Related Software		44	20JUL99	20SEP99	339																
SLA8314	AP3.10Q Check - Enhanced Degradation of WF (PDF)		43	02AUG99	30SEP99	0																
SLTA172	Enhanced Deg/WF-Procurement Related Issues ID'd		0		04AUG99	356																
SLTA180	Enhanced Deg/WF-Data Related Software Issues Ide		0		04AUG99	341																
SLTA170	Enhanced Deg/WF-Verify/Trace Data		44	05AUG99	06OCT99	322																
SLTA174	Enhanced Deg/WF-Rxesolve Procurement Related Dat		10	05AUG99	18AUG99	356																
SLTA182	Enhanced Deg/WF-Determine If Data Rel SW is Unde		5	05AUG99	11AUG99	341																
SLTA184	Enhanced Deg/WF-Place Under SMS Control as Neces		10	12AUG99	25AUG99	341																
SLTA186	Enhanced Deg/WF-Verify Data-Related Software		10	26AUG99	09SEP99	341																
SLTA194	Enhanced Deg/WF-Qualified/Verified SW Available		0		20SEP99	339																
SLA8316	AP3.10Q Final - Enhanced Degradation of WF (PDF)		20	01OCT99	29OCT99	0																
SLTA176	Enhanced Deg/WF-Update TDMS		5	07OCT99	14OCT99	322																
SLTA178	Enhanced Deg/WF-Qualified/Verified Data Availabl		0		14OCT99	322																
SLA8316M4	AP3.10Q Final - Enhanced Degradation of WF (PDF)	M4	0		29OCT99	0																
Z1130																						
130 Performance Assessment Operations																						
SLPA3986	AP3.10Q Data - RIP Source / Seismic Rockfall		27	19MAY99*	25JUN99	1																
SLPA3996	Seismic Rockfall-Input Parameters and Data Ident		0		25JUN99	322																
SLPA3998	Seismic Rockfall-Models and Codes Identified		0		25JUN99	339																
SLPA3988	AP3.10Q Draft - RIP Source / Seismic Rockfall		24	28JUN99	30JUL99	1																
SLPA4000	Seismic Rockfall-Determine DTN Assignment		2	28JUN99	29JUN99	322																
SLPA4002	Seismic Rockfall-Determine If Model-Rel SW is Un		5	28JUN99	02JUL99	339																
SLPA4004	Seismic Rockfall-Determine If Data/DTN in TDMS		3	30JUN99	02JUL99	322																
SLPA4006	Seismic Rockfall-Place Model-Related SW Under SM		10	06JUL99	19JUL99	339																
SLPA4008	Seismic Rockfall-Submit Data/DTN to TDMS as Nece		22	06JUL99	04AUG99	322																
SLPA4010	Seismic Rockfall-Verify Model-Related Software		44	20JUL99	20SEP99	339																
SLPA3990	AP3.10Q Check - RIP Source / Seismic Rockfall		43	02AUG99	30SEP99	19																
SLPA4012	Seismic Rockfall-Procurement Related Issues ID'd		0		04AUG99	356																
SLPA4014	Seismic Rockfall-Data Related Software Issues Id		0		04AUG99	341																
SLPA4016	Seismic Rockfall-Determine If Data Rel SW is Und		5	05AUG99	11AUG99	341																

Activity ID	Activity Description	MILE	Orig dur	Ear. Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA4018	Seismic Rockfall-Rxesolve Procurement Related Da		10	05AUG99	18AUG99	356																
SLPA4020	Seismic Rockfall-Verify/Trace Data		44	05AUG99	06OCT99	322																
SLPA4022	Seismic Rockfall-Place Under SMS Control as Neca		10	12AUG99	25AUG99	341																
SLPA4024	Seismic Rockfall-Verify Data-Related Software		10	26AUG99	09SEP99	341																
SLPA4026	Seismic Rockfall-Qualified/Verified SW Available		0		20SEP99	339																
SLPA3992	AP3.10Q Final - RIP Source / Seismic Rockfall		28	01OCT99	10NOV99	19																
SLPA4028	Seismic Rockfall-Update TDMS		5	07OCT99	14OCT99	322																
SLPA4030	Seismic Rockfall-Qualified/Verified Data Availab		0		14OCT99	322																
SLPA3994	AP3.10Q Final - RIP Source / Seismic Rockfall	M4	0		10NOV99	19																
Z1160																						
130 Performance Assessment Operations																						
SLPA4032	AP3.10Q Data - Consequence Analysis Results		23	01JUN99*	01JUL99	2																
SLPA4042	Cons Anly-Input Parameters and Data Identified		0		01JUL99	318																
SLPA4044	Cons Anly-Models and Codes Identified		0		01JUL99	335																
SLPA4034	AP3.10Q Draft - Consequence Analysis Results		19	02JUL99	29JUL99	2																
SLPA4046	Cons Anly-Determine DTN Assignment		2	02JUL99	06JUL99	318																
SLPA4048	Cons Anly-Determine if Model-Rel SW is Under SM		5	02JUL99	09JUL99	335																
SLPA4050	Cons Anly-Determine if Data/DTN in TDMS		3	07JUL99	09JUL99	318																
SLPA4052	Cons Anly-Place Model-Related SW Under SMS Cont		10	12JUL99	23JUL99	335																
SLPA4054	Cons Anly-Submit Data/DTN to TDMS as Necessary		22	12JUL99	10AUG99	318																
SLPA4056	Cons Anly-Verify Model-Related Software		44	26JUL99	24SEP99	335																
SLPA4036	AP3.10Q Check - Consequence Analysis Results		43	30JUL99	29SEP99	14																
SLPA4058	Cons Anly-Procurement Related Issues ID'd to Ca		0		10AUG99	352																
SLPA4060	Cons Anly-Data Related Software Issues Identifi		0		10AUG99	337																
SLPA4062	Cons Anly-Determine if Data Rel SW is Under SMS		5	11AUG99	17AUG99	337																
SLPA4064	Cons Anly-Rxesolve Procurement Related Data Iss		10	11AUG99	24AUG99	352																
SLPA4066	Cons Anly-Verify/Trace Data		44	11AUG99	13OCT99	318																
SLPA4068	Cons Anly-Place Under SMS Control as Necessary		10	18AUG99	31AUG99	337																
SLPA4070	Cons Anly-Verify Data-Related Software		10	01SEP99	15SEP99	337																
SLPA4072	Cons Anly-Qualified/Verified SW Available		0		24SEP99	335																
SLPA4038	AP3.10Q Final - Consequence Analysis Results		34	30SEP99	18NOV99	14																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA4074	Cons Analy-Update TDMS		5	14OCT99	20OCT99	318																
SLPA4076	Cons Analy-Qualified/Verified Data Available		0		20OCT99	318																
SLPA4040	AP3.10Q Final - Consequence Analysis Results	M4	0		18NOV99	14																
Z9999 PMR Rev 02 thru Rev 05																						
130 Performance Assessment Operations																						
SLPA4078	Prepare Report for Tectonics PMR		104	05MAY99*	30SEP99	0																
SLPA4080	Continue Prep. Report for Tectonics PMR		47	01OCT99*	10DEC99	0																
SLPA4082	Tectonics PMR Text Process		27	01NOV99*	10DEC99	0																
SLPA4084	Tectonics PMR Check Draft		0		10DEC99	0																
SLPA4086	Tectonics Check Review		28	13DEC99	21JAN00	0																
SLPA4088	Resolve Check Comments & Finalize Rev 00A		24	24JAN00	25FEB00	0																
SLPA4090	Tectonics PMR Rev 00A		0		25FEB00	0																
SLPA4092	Tectonics M&O Review		20	28FEB00	24MAR00	0																
SLPA4094	Resolve M&O Review Comments & Finalize		25	27MAR00	28APR00	0																
300 Regulatory & Licensing																						
SLT00A	Revise Tec PMR AP 3.10Q's for SR		41	27MAR00	22MAY00	49																
SLT00B	Prepare Tec PMR REV-02A for SR		41	27MAR00	22MAY00	49																
SLA9100M3	Tectonics PMR Rev 00	M3	0		28APR00	0																
SLA9010M3	Rev 01 Tectonics PMR	M3	0		28JUN00	13																
SLT00BM4	Tec PMR Rev-02A for SR	M4	0		01AUG00*	0																
SLT00C	M&O Review Tec PMR Rev-02A for SR		83	02AUG00	01DEC00	17																
SLT00CM3	Tec PMR Rev-02 for SR	M3	0		01DEC00	17																
SLT00D	DOE Review Tec PMR 02 for SR		41	04DEC00	31JAN01	17																
SLT00EM3	Rev 03 Tec PMR for SR	M3	0		31JAN01	17																
SLA9120	DOE Tectonics PMR Review		20	01MAY00	26MAY00	13																
SLA9130	Resolve DOE Review Comments & Finalize		20	30MAY00	26JUN00	13																
150 Support Operations																						
BMP220	PIM 3.10Q/PMR Planning & Text Support (TECH)		93	03MAY99*	13SEP99	0																
BMP222	Cont PIM 3.10Q/PMR Planning & Text Support(TECH)		37	14SEP99	30SEP99	0																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
BMP224	PIM Text & M&O Review Prep Support (TECH)		47	01OCT99	10DEC99	0				
BMP226	PIM M&O Rev. & DOE Rev.Prep Support (TECH)		41	13DEC99	09FEB00	11				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
P TSPA SR AP3.10Qs																						
8.4.1 Nominal Case Analysis																						
130 Performance Assessment Operations																						
SLPA4096	AP3.10Q Data - Nominal Case Analysis		10	01DEC99	14DEC99	0																
SLPA4104	Nominal Case-Input Parameters and Data Identify		0		14DEC99	206																
SLPA4098	AP3.10Q Draft - Nominal Case Analysis		20	15DEC99	13JAN00	0																
SLPA4108	Nominal Case-Determine DTN Assignment		2	15DEC99	16DEC99	206																
SLPA4112	Nominal Case-Determine if Data/DTN in TDMS		3	17DEC99	21DEC99	206																
SLPA4116	Nominal Case-Submit Data/DTN to TDMS as Necessar		22	22DEC99	24JAN00	206																
SLPA4100	AP3.10Q Check - Nominal Case Analysis		21	14JAN00	11FEB00	0																
SLPA4120	Nominal Case-Data Related Software Issues Ident		0		24JAN00	225																
SLPA4122	Nominal Case-Procurement Related Issues ID'd to		0		24JAN00	240																
SLPA4124	Nominal Case-Determine if Data Rel SW is Under S		5	25JAN00	31JAN00	225																
SLPA4126	Nominal Case-Rxesolve Procurement Related Data I		10	25JAN00	07FEB00	240																
SLPA4128	Nominal Case-Verify/Trace Data		44	25JAN00	27MAR00	206																
SLPA4130	Nominal Case-Place Under SMS Control as Necessar		10	01FEB00	14FEB00	225																
SLPA4102	AP3.10Q Final - Nominal Case Analysis		11	14FEB00	29FEB00	0																
SLPA4132	Nominal Case-Verify Data-Related Software		10	15FEB00	29FEB00	225																
SLPA4134	Nominal Case-Update TDMS		5	28MAR00	03APR00	206																
SLPA4136	Nominal Case-Qualified/Verified Data Available		0		03APR00	206																
8.4.2 Disruptive Events Analysis																						
130 Performance Assessment Operations																						
SLPA4138	AP3.10Q Data - Disruptive Events Analysis		10	01DEC99	14DEC99	0																
SLPA4146	Disrup Events Analy-Input Parameters and Data Id		0		14DEC99	206																
SLPA4140	AP3.10Q Draft - Disruptive Events Analysis		20	15DEC99	13JAN00	0																
SLPA4150	Disrup Events Analy-Determine DTN Assignment		2	15DEC99	16DEC99	206																
SLPA4154	Disrup Events Analy-Determine if Data/DTN in TDM		3	17DEC99	21DEC99	206																
SLPA4158	Disrup Events Analy-Submit Data/DTN to TDMS as N		22	22DEC99	24JAN00	206																
SLPA4142	AP3.10Q Check - Disruptive Events Analysis		21	14JAN00	11FEB00	0																
SLPA4162	Disrup Events Analy-Data Related Software Issues		0		24JAN00	225																

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLPA4164	Disrup Events Analy-Procurement Related Issues I		0		24JAN00	240					◆											
SLPA4166	Disrup Events Analy-Determine if Data Rel SW is		5	25JAN00	31JAN00	225					■											
SLPA4168	Disrup Events Analy-Rxesolve Procurement Related		10	25JAN00	07FEB00	240					■											
SLPA4170	Disrup Events Analy-Verify/Trace Data		44	25JAN00	27MAR00	206					■											
SLPA4172	Disrup Events Analy-Place Under SMS Control as N		10	01FEB00	14FEB00	225					■											
SLPA4144	AP3.10Q Final - Disruptive Events Analysis		11	14FEB00	29FEB00	0					■											
SLPA4174	Disrup Events Analy-Verify Data-Related Software		10	15FEB00	29FEB00	225					■											
SLPA4176	Disrup Events Analy-Update TDMS		5	28MAR00	03APR00	206					■											
SLPA4178	Disrup Events Analy-Qualified/Verified Data Aval		0		03APR00	206					◆											
8.5 Human Intrusion Analysis																						
130 Performance Assessment Operations																						
SLPA4180	AP3.10Q Data - Human Intrusion Analysis		10	01DEC99	14DEC99	0					■											
SLPA4188	Human Intrusion-Input Parameters and Data Ident		0		14DEC99	206					◆											
SLPA4182	AP3.10Q Draft - Human Intrusion Analysis		20	15DEC99	13JAN00	0					■											
SLPA4192	Human Intrusion-Determine DTN Assignment		2	15DEC99	16DEC99	206					■											
SLPA4196	Human Intrusion-Determine if Data/DTN in TDMS		3	17DEC99	21DEC99	206					■											
SLPA4200	Human Intrusion-Submit Data/DTN to TDMS as Neces		22	22DEC99	24JAN00	206					■											
SLPA4184	AP3.10Q Check - Human Intrusion Analysis		21	14JAN00	11FEB00	0					■											
SLPA4204	Human Intrusion-Data Related Software Issues Ide		0		24JAN00	225					◆											
SLPA4206	Human Intrusion-Procurement Related Issues ID'd		0		24JAN00	240					◆											
SLPA4208	Human Intrusion-Determine if Data Rel SW is Unde		5	25JAN00	31JAN00	225					■											
SLPA4210	Human Intrusion-Rxesolve Procurement Related Dat		10	25JAN00	07FEB00	240					■											
SLPA4212	Human Intrusion-Verify/Trace Data		44	25JAN00	27MAR00	206					■											
SLPA4214	Human Intrusion-Place Under SMS Control as Neces		10	01FEB00	14FEB00	225					■											
SLPA4186	AP3.10Q Final - Human Intrusion Analysis		11	14FEB00	29FEB00	0					■											
SLPA4216	Human Intrusion-Verify Data-Related Software		10	15FEB00	29FEB00	225					■											
SLPA4218	Human Intrusion-Update TDMS		5	28MAR00	03APR00	206					■											
SLPA4220	Human Intrusion-Qualified/Verified Data Availabl		0		03APR00	206					◆											
8.6 Multiple Barrier Analysis																						
130 Performance Assessment Operations																						
SLPA4222	AP3.10Q Data - Multiple Barrier Analysis		10	02AUG00	15AUG00	36					■											

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
SLPA4230	Multiple Barrier-Input Parameters and Data Ident		0		15AUG00	36																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							

8.7 Alternative Design Analysis

130 Performance Assessment Operations

SLPA4264	AP3.10Q Data - Alternative Design Analysis		10	02AUG00	15AUG00	36
SLPA4272	Altern Design-Input Parameters and Data Identifi		0		15AUG00	36
SLPA4276	Altern Design-Determine DTN Assignment		2	16AUG00	17AUG00	36
SLPA4280	Altern Design-Determine if Data/DTN in TDMS		3	18AUG00	22AUG00	36
SLPA4284	Altern Design-Submit Data/DTN to TDMS as Necessa		22	23AUG00	22SEP00	36
SLPA4288	Altern Design-Data Related Software Issues Ident		0		22SEP00	55
SLPA4290	Altern Design-Procurement Related Issues ID'd to		0		22SEP00	70
SLPA4292	Altern Design-Determine if Data Rel SW is Under		5	25SEP00	29SEP00	55
SLPA4294	Altern Design-Rxesolve Procurement Related Data		10	25SEP00	06OCT00	70
SLPA4296	Altern Design-Verify/Trace Data		44	25SEP00	29NOV00	36
SLPA4298	Altern Design-Place Under SMS Control as Necessa		10	02OCT00	16OCT00	55
SLPA4300	Altern Design-Verify Data-Related Software		10	17OCT00	30OCT00	55
SLPA4302	Altern Design-Update TDMS		5	30NOV00	06DEC00	36
SLPA4304	Altern Design-Qualified/Verified Data Available		0		06DEC00	36

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
ASTROID Astroid 3.10																						
130 Performance Assessment Operations																						
SLPA4306	AP3.10Q Data - FEPs Analysis		10	30AUG99*	13SEP99	0																
SLPA4314	Astroid Analysis-Input Parameters and Data Ident		0		13SEP99	268																
SLPA4308	AP3.10Q Draft - FEPs Analysis		20	14SEP99	12OCT99	0																
SLPA4318	Astroid Analysis-Determine DTN Assignment		2	14SEP99	15SEP99	268																
SLPA4322	Astroid Analysis-Determine If Data/DTN in TDMS		3	16SEP99	20SEP99	268																
SLPA4326	Astroid Analysis-Submit Data/DTN to TDMS as Nece		22	21SEP99	21OCT99	268																
SLPA4310	AP3.10Q Check - FEPs Analysis		21	13OCT99	10NOV99	0																
SLPA4330	Astroid Analysis-Data Related Software Issues Id		0		21OCT99	287																
SLPA4332	Astroid Analysis-Procurement Related Issues ID'd		0		21OCT99	302																
SLPA4334	Astroid Analysis-Determine If Data Rel SW is Und		5	22OCT99	28OCT99	287																
SLPA4336	Astroid Analysis-Rxesolve Procurement Related Da		10	22OCT99	04NOV99	302																
SLPA4338	Astroid Analysis-Verify/Trace Data		44	22OCT99	28DEC99	268																
SLPA4340	Astroid Analysis-Place Under SMS Control as Nece		10	29OCT99	12NOV99	287																
SLPA4312	AP3.10Q Final - FEPs Analysis		11	12NOV99	30NOV99	0																
SLPA4342	Astroid Analysis-Verify Data-Related Software		10	15NOV99	30NOV99	287																
SLPA4344	Astroid Analysis-Update TDMS		5	29DEC99	05JAN00	268																
SLPA4346	Astroid Analysis-Qualified/Verified Data Availab		0		05JAN00	268																
BASE Baseline Activities																						
130 Performance Assessment Operations																						
SL90958	Incorporate Abstraction (Baseline)		39	01OCT99*	30NOV99	0																
SL90960M4	Receive Input for TSPA Run Rev 00	M4	0		30NOV99*	0																
SL90962	Interpret / Document		43	01MAR00	28APR00	0																
SL921M4	TSPA Input to Site Suitability -Rev 00	M4	0		28APR00*	0																
SL91000	M&O Review		53	01MAY00	14JUL00	0																
SL921M3	TSPA-SR - Rev 00	M3	0		14JUL00*	0																
SL91962	Run TSPA-SR Probabilistic Analyses Rev 01		62	02AUG00*	30OCT00	21																
RIP Run RIP																						
130 Performance Assessment Operations																						
SLPA4348	Basecase Results NFE Input to RIP FY99		42	03AUG99	30SEP99	0																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLPA4350	Desc. on Basecase NFE Input to RIP FY99		42	03AUG99	30SEP99	0				
SLPA4352	THC Process NFE Input to RIP FY99		42	03AUG99	30SEP99	0				
SLPA4354	THC Abstraction NFE Input to RIP FY99		42	03AUG99	30SEP99	0				
SLPA4356	Disruptive Events (Bio) Input to RIP FY99		22	31AUG99	30SEP99	0				
SLPA4358	Other WP Abs (WF) Input to Rip		39	31AUG99	26OCT99	22				
SLPA4360	Coupled Process Seepage Abs (UZ) Input to Rip		39	16SEP99	10NOV99	11				
SLPA4362	Coupled Process Abs (UZ) Input to Rip		39	28SEP99	23NOV99	3				
SLPA4364	Disruptive Events (Bio) Input to RIP FY00		39	01OCT99	30NOV99	0				
SLPA4366	Particle Tracking Model (UZ) Input to Rip		39	01OCT99	30NOV99	0				
SLPA4368	Colloid Source Term Abs (WF) Input to Rip		39	01OCT99	30NOV99	0				
SLPA4370	WP Transport Abs (WF) Input to Rip		39	01OCT99	30NOV99	0				
SLPA4372	Infiltration Uncert Analysis (UZ) Input to Rip		39	01OCT99	30NOV99	0				
SLPA4374	Flow Field Abs (UZ) Input to Rip		39	01OCT99	30NOV99	0				
SLPA4376	Basecase Results NFE Input to RIP FY00		39	01OCT99	30NOV99	0				
SLPA4378	Desc. on Basecase NFE Input to RIP FY00		39	01OCT99	30NOV99	0				
SLPA4380	THC Process NFE Input to RIP FY00		39	01OCT99	30NOV99	0				
SLPA4382	THC Abstraction NFE Input to RIP FY00		39	01OCT99	30NOV99	0				
SLPA4384	Base Case (SZ) Input to RIP		38	04OCT99	30NOV99	0				
SLPA4386	Disruptive Events Abs (Tectonics) Input to RIP		19	26OCT99	22NOV99	4				
SLPA4388	Water Usage (Bio) Input to RIP		19	01NOV99	30NOV99	0				
SLPA4390	Water Dist/Ram Abs (EBS) Input to RIP		18	02NOV99	30NOV99	0				
SLPA4392	Rad. Trans. Abs (EBS) Input to RIP		18	02NOV99	30NOV99	0				
SLPA4394	Degr Model/FEPs Abs (EBS) Input to RIP		18	02NOV99	30NOV99	0				
SLPA4396	Radionuclide / Soil (Bio) Input to RIP		9	16NOV99	30NOV99	0				
M2NW	TSPA-SR Rev.01	M2	1	31OCT00	31OCT00	21	XPA200M2-Cmpl TSPA Sensitivity for LA			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
M Systems Eng SDD's										
SA Summary Activities for SE										
160 Systems Engineering & Integration Office - LV										
SE1820	Conformance Verification Matrices (CVM)		261	01OCT98	22OCT99	23				
SE1050	Classification Analysis (Sec I and DBE)		110	01MAR99	03AUG99	10				
SE1060	3.10Q Analysis to support SDD Section II		60	01APR99*	27SEP99	152				
SE1020	3.10Q System Analysis feed to SR		180	04AUG99	21APR00	10				
SE1824	Test and Evaluation Draft Update		65	25OCT99	28JAN00	23				
SE1826	Test and Evaluation Update		196	31JAN00	06NOV00	23				
SE1650	3.10Q Analysis to support SDD Section II		1	24APR00	29AUG00	10				
SE1630	SDD Sec II for Notification SR		1	30AUG00	28NOV00	10				
SE1660M4	All Analysis Issued to Support Notification SR	M4	0		28NOV00	10				
SE1670	Complete all Checking and Review -Notification S		32	29NOV00	15JAN01	10				
CA Classification Analysis										
160 Systems Engineering & Integration Office - LV										
SE1081	EXTERNAL HAZARDS ANALYSIS		110	01MAR99*	03AUG99	10				
SE1085	INTERNAL HAZARDS ANALYSIS		110	01MAR99*	03AUG99	10				
SE1090	INDUSTRIAL / MILITARY ANALYSIS		110	01MAR99*	03AUG99	10				
SE1095	PRELIM MGR DBE's		110	01MAR99*	03AUG99	10				
SE1100	AIRCRAFT HAZARDS ASSESSMENT		110	01MAR99*	03AUG99	10				
SE1105	RELEASE FRACTION'S FOR COMMERCIAL SNF		110	01MAR99*	03AUG99	10				
SE1107	WIND / TORNADO ANALYSIS		110	01MAR99*	03AUG99	10				
SE1110	PA01 - CA Performance Confirmation Waste Isolat		110	01MAR99*	03AUG99	10				
SE1115	SS01 - CA Subsurface Facility Sys		110	01MAR99*	03AUG99	10				
SE1120	SS02 - CA Ex-Container Sys		110	01MAR99*	03AUG99	10				
SE1125	SS03 - CA Ground Control Sys		110	01MAR99*	03AUG99	10				
SE1130	SS05 - CA Subsurface Ventilation Sys		110	01MAR99*	03AUG99	10				
SE1135	SS06 - CA Subsurface Electrical Distribution Sys		110	01MAR99*	03AUG99	10				
SE1140	SS08 - CA Subsurface Compressed Air Sys		110	01MAR99*	03AUG99	10				
SE1145	SS09 - CA Subsurface Water Distribution Sys		110	01MAR99*	03AUG99	10				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SE1150	SS10 - CA Subsurface Safety and Monitoring Sys		110	01MAR99*	03AUG99	10																
SE1155	SS12 - CA Subsurface Ops Monitoring and Control		110	01MAR99*	03AUG99	10																
SE1160	SS14 - CA Performance Confirmation Emplacement D		110	01MAR99*	03AUG99	10																
SE1165	SS15 - CA Muck Handling Sys		110	01MAR99*	03AUG99	10																
SE1170	SS16 - CA Subsurface Development Transportation		110	01MAR99*	03AUG99	10																
SE1175	SS17 - CA Waste Emplacement Sys		110	01MAR99*	03AUG99	10																
SE1180	SS18 - CA Backfill Emplacement Sys		110	01MAR99*	03AUG99	10																
SE1185	SS19 - CA Subsurface Closure & Seal Sys		110	01MAR99*	03AUG99	10																
SE1190	SS20 - CA Subsurface Water Collection/Removal Sy		110	01MAR99*	03AUG99	10																
SE1195	SS21 - CA Waste Retrieval Sys		110	01MAR99*	03AUG99	10																
SE1200	SS24 - CA Subsurface Emplacement Transportation		110	01MAR99*	03AUG99	10																
SE1205	SS25 - CA Subsurface Excavation Sys		110	01MAR99*	03AUG99	10																
SE1210	SS26 - CA Subsurface Fire Protection Sys		110	01MAR99*	03AUG99	10																
SE1215	SU01 - CA Monitored Geologic Repository Site Lay		110	01MAR99*	03AUG99	10																
SE1220	SU02 - CA Waste Handling BLDG. Sys		110	01MAR99*	03AUG99	10																
SE1225	SU04 - CA Waste Treatment BLDG. Sys		110	01MAR99*	03AUG99	10																
SE1230	SU05 - CA Carrier Preparation BLDG. Sys		110	01MAR99*	03AUG99	10																
SE1235	SU08 - CA Carrier Preparation BLDG. Materials Ha		110	01MAR99*	03AUG99	10																
SE1240	SU09 - CA Carrier/Cask Handling Sys		110	01MAR99*	03AUG99	10																
SE1245	SU10 - CA Assembly Transfer Sys		110	01MAR99*	03AUG99	10																
SE1250	SU11 - CA Canister Transfer Sys		110	01MAR99*	03AUG99	10																
SE1255	SU12 - CA Waste Package Remediation Sys		110	01MAR99*	03AUG99	10																
SE1260	SU13 - CA Disposal Container Handling Sys		110	01MAR99*	03AUG99	10																
SE1265	SU16 - CA Carrier/Cask Transport Sys		110	01MAR99*	03AUG99	10																
SE1270	SU18 - CA Waste Handling BLDG. Electrical Sys		110	01MAR99*	03AUG99	10																
SE1275	SU22 - CA Waste Handling BLDG. Ventilation Sys		110	01MAR99*	03AUG99	10																
SE1280	SU24 - CA Waste Treatment BLDG. Ventilation Sys		110	01MAR99*	03AUG99	10																
SE1285	SU29 - CA Site Radiological Monitoring Sys		110	01MAR99*	03AUG99	10																
SE1290	SU33 - CA Waste Handling BLDG. Fire Protection S		110	01MAR99*	03AUG99	10																
SE1295	SU37 - CA Site Generated Radiological Waste Hand		110	01MAR99*	03AUG99	10																
SE1300	SU40 - CA Emergency Response Sys		110	01MAR99*	03AUG99	10																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99			FY00			FY01			FY02		
SE1305	SU41 - CA Health Safety Sys		110	01MAR99*	03AUG99	10												
SE1310	SU42 - CA Site Communications Sys		110	01MAR99*	03AUG99	10												
SE1315	SU43 - CA Site Water Sys		110	01MAR99*	03AUG99	10												
SE1320	SU44 - CA Site Electrical Power Sys		110	01MAR99*	03AUG99	10												
SE1325	SU45 - CA Site Compressed Air Sys		110	01MAR99*	03AUG99	10												
SE1330	SU47 - CA Site Generated Hazardous, Nonhazardous		110	01MAR99*	03AUG99	10												
SE1335	SU48 - CA Safeguards and Security Sys		110	01MAR99*	03AUG99	10												
SE1340	SU49 - CA Surface Environmental Monitoring Sys		110	01MAR99*	03AUG99	10												
SE1345	SU50 - CA Administration Sys		110	01MAR99*	03AUG99	10												
SE1350	SU51 - CA Maintenance and Supply Sys		110	01MAR99*	03AUG99	10												
SE1355	SU52 - CA Site Operations Sys		110	01MAR99*	03AUG99	10												
SE1360	SU53 - CA Off-Site Utilities Sys		110	01MAR99*	03AUG99	10												
SE1365	SU54 - CA General Site Transportation Sys		110	01MAR99*	03AUG99	10												
SE1370	SU55 - CA Performance Confirmation Data Acquisit		110	01MAR99*	03AUG99	10												
SE1375	SU56 - CA Pool Water Treatment and Cooling Sys		110	01MAR99*	03AUG99	10												
SE1380	SU57 - CA Surface Operations Monitoring and Cont		110	01MAR99*	03AUG99	10												
SE1385	SU58 - CA Site Fire Protection Sys		110	01MAR99*	03AUG99	10												
SE1390	WP01 - CA Uncanistered SNF Disposal Container Sy		110	01MAR99*	03AUG99	10												
SE1395	WP02 - CA Canistered SNF Disposal Container Sys		110	01MAR99*	03AUG99	10												
SE1400	WP03 - CA Defense High Level Waste Disposal Cont		110	01MAR99*	03AUG99	10												
SE1405	WP04 - CA DOE SNF Disposal Container Sys		110	01MAR99*	03AUG99	10												
SE1410	WP07 - CA Non-Fuel Components Disposal Container		110	01MAR99*	03AUG99	10												
SE1415	WP09 - CA Naval SNF Disposal Container Sys		110	01MAR99*	03AUG99	10												
SDD System Design Document (SDD)																		
160 Systems Engineering & Integration Office - LV																		
PA01S1A	(PA01-Sec 1) Performance Confirmation Waste Isol		1	28MAY99*	09DEC99	63												
SS01S1A	(SS01-Sec 1) Subsurface Facility System		1	28MAY99*	09DEC99	136												
SS02S1A	(SS02-Sec 1) Ex-Container System		1	28MAY99*	09DEC99	136												
SS03S1A	(SS03-Sec 1) Ground Control System		1	28MAY99*	09DEC99	136												
SS05S1A	(SS05-Sec 1) Subsurface Ventilation System		1	28MAY99*	09DEC99	136												
SS08S1A	(SS08-Sec 1) Subsurface Compressed Air System		1	28MAY99*	09DEC99	63												

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	Funding			
							FY99	FY00	FY01	FY02
SS09S1A	(SS09-Sec 1) Subsurface Water Distribution Syste		1	28MAY99*	09DEC99	63				
SS10S1A	(SS10-Sec 1) Subsurface Safety and Monitoring Sy		1	28MAY99*	09DEC99	136				
SS12S1A	(SS12-Sec 1) Subsurface Operations Monitoring &		1	28MAY99*	09DEC99	136				
SS14S1A	(SS14-Sec 1) Performance Confirmation Emplacemen		1	28MAY99*	09DEC99	136				
SS17S1A	(SS17-Sec 1) Waste Emplacement System		1	28MAY99*	09DEC99	136				
SS18S1A	(SS18-Sec 1) Backfill Emplacement System		1	28MAY99*	09DEC99	63				
SS20S1A	(SS20-Sec 1) Subsurface Water Collection/Removal		1	28MAY99*	09DEC99	63				
SS26S1A	(SS26-Sec 1) Subsurface Fire Protection System		1	28MAY99*	09DEC99	63				
SU01S1A	(SU01-Sec 1) MGR Site Layout		1	28MAY99*	09DEC99	63				
SU02S1A	(SU02-Sec 1) Waste Handling Building System		1	28MAY99*	09DEC99	63				
SU29S1A	(SU29-Sec 1) Site Radiological Monitoring System		1	28MAY99*	09DEC99	63				
SU40S1A	(SU40-Sec 1) Emergency Response System		1	28MAY99*	09DEC99	63				
SU48S1A	(SU48-Sec 1) Safeguards and Security System		1	28MAY99*	09DEC99	63				
SU55S1A	(SU55-Sec 1) Performance Confirmation Data Acqui		1	28MAY99*	09DEC99	63				
SU57S1A	(SU57-Sec 1) Surface Operations Monitoring & Con		1	28MAY99*	09DEC99	63				
WP01S1A	(WP01-Sec 1) Uncanistered SNF Disposal Container		1	28MAY99*	09DEC99	21				
WP03S1A	(WP03-Sec 1) DHLW Disposal Container		1	28MAY99*	09DEC99	21				
WP09S1A	(WP09-Sec 1) Naval Spent Nuclear Fuel Disposal C		1	28MAY99*	09DEC99	21				
SS01S2A	(SS01-Sec 2) Subsurface Facility System		1	23SEP99*	21DEC99	55				
SS02S2A	(SS02-Sec 2) Ex-Container System		1	23SEP99*	21DEC99	55				
SS03S2A	(SS03-Sec 2) Ground Control System		1	23SEP99*	21DEC99	55				
SS05S2A	(SS05-Sec 2) Subsurface Ventilation System		1	23SEP99*	21DEC99	55				
SS10S2A	(SS10-Sec 2) Subsurface Safety and Monitoring Sy		1	23SEP99*	21DEC99	55				
SS12S2A	(SS12-Sec 2) Subsurface Operations Monitoring &		1	23SEP99*	21DEC99	55				
SS14S2A	(SS14-Sec 2) Performance Confirmation Emplacemen		1	23SEP99*	21DEC99	55				
SS17S2A	(SS17-Sec 2) Waste Emplacement System		1	23SEP99*	21DEC99	55				
SS19S2A	(SS19-Sec 2) Subsurface Closure & Seal System		1	23SEP99*	21DEC99	55				
SS21S2A	(SS21-Sec 2) Waste Retrieval System		1	23SEP99*	21DEC99	55				
SU02S2B	(SU02-Sec 2) Waste Handling Building System		1	14AUG00*	07NOV00	22				
SU10S2B	(SU10-Sec 2) Assembly Transfer System		1	14AUG00*	07NOV00	22				
SU11S2B	(SU11-Sec 2) Canister Transfer System		1	14AUG00*	07NOV00	22				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
SU12S2B	(SU12-Sec 2) Waste Package Remediation System		1	14AUG00*	07NOV00	22																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
X Detailed SR Schedule										
AO										
150 Support Operations										
BMSR5035	Establish SR Report Electronic Story Board		37	02DEC98*	01FEB99	106	▴			
BMSR5010	QC Check of SR AO/Comment Incorporation		2	04DEC98*	07DEC98	3	✕			
BMSR5041	CDP Format SR AO Rev 1 Review Draft		8	05JAN99*	14JAN99	3	▴			
BMSR5044	QC Check SR AO Rev 1 Approval Draft		2	27JAN99*	28JAN99	108	✕			
BMSR5046	CDP Final Edit/Repro SR AO Rev 1 Approval Draft		2	29JAN99*	01FEB99	106	▴			
BMSR5031	SR AO Rev 1 Final QC Check		2	24FEB99*	25FEB99	106	✕			
BMSR5032	Repro & Prepare SR AO Rev 1 Approval Package		1	26FEB99*	26FEB99	106	✕			
BMSR5047	Post SR AO Rev 1 on Story Board		1	26FEB99*	26FEB99	129	✕			
300 Regulatory & Licensing										
SLCE0005	Prepare SR Vol 2 AO Rev 0 Draft		21	02NOV98*	03DEC98	3	▴			
SLSR5000	Prepare SR Vol 1 AO Rev 0 Draft		21	02NOV98*	03DEC98	3	▴			
SLSR5070	Prepare SR Management Plan		56	02NOV98*	01FEB99	106	▴			
SLSR50M4	Distribute SR AO Prelim Draft to SR Team/Consult	M4	0		07DEC98*	3	◆			
SLSR5015	SR Team Review SR AO Prelim. Draft		5	08DEC98*	14DEC98	3	▴			
SLSR5016	YMSCO SR AO Prelim Draft Review		5	08DEC98*	14DEC98	3	▴			
SLSR5045	Prepare SR Report Author List		13	08DEC98*	04JAN99	3	▴			
SLSR5060	Prepare SR Report Authors' Guide		13	08DEC98*	04JAN99	3	▴			
SLSR5017	SR AO Prelim Draft Comment Review Meeting		1	15DEC98*	15DEC98	3	✕			
SLSR5040	Complete Preliminary SR AO Rev 1 Review Draft		7	16DEC98*	04JAN99	3	▴			
SLSR5048	SR Team AO Comment Review Meeting		2	06JAN99*	07JAN99	5	✕			
SLSR5049	Revise Preliminary SR AO		3	15JAN99*	19JAN99	0	✕			
SLSR55M4	Submit SR AO Rev 1 Draft for M&O Review	M4	0		19JAN99*	0	◆			
SLSR5042	M&O-wide Review SR AO Rev 1 Approval Draft		5	20JAN99*	25JAN99	108	▴			
SLSR5052	YMSCO SR AO Preliminary Informal Review		5	20JAN99*	25JAN99	108	▴			
SLSR5051	Receive M&O SR AO Review Comments	M4	0		25JAN99*	108	◆			
SLSR5043	Incorporate SR AO Rev 1 Prelim Review Comments		2	26JAN99*	27JAN99	108	✕			
SLSR51M3	Submit SR AO Rev 1 for YMSCO/DOE Reviews	M3	0		01FEB99*	106	◆			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLSR5027	YMSCO/DOE 6.2 Review SR AO Rev 1 Draft		10	02FEB99*	16FEB99	106	■			
SLSR5028	Final SR AO Rev 1 Comment Resolution Meeting		1	16FEB99*	16FEB99	106	✕			
SLSR5029	Incorporate Comments/Finalize SR AO Rev 1		5	17FEB99*	23FEB99	106	■			
SLSR53M3	Complete SR AO Rev 1 Development	M3	0		26FEB99*	106	◆			
SLSR5030	SR Report Author Training		23	01MAR99	31MAR99	106	▲			
SLCE0020	Update Site Recommendation AO		21	06OCT99	04NOV99	5		▲		
SLCE0025	DOE Review Site Recommendation AO Update		10	05NOV99	19NOV99	5		■		
BIO PMR										
150 Support Operations										
SLB272M4	Rec Bio PMR Rev01/SR Consideration Hearing Draft	M4	0		28APR00	53		◆		
SLB274M4	Rec Bio PMR Rev 03 for SR Notification Draft	M4	0		31JAN01	17			◆	
CHFR										
300 Regulatory & Licensing										
SLRCH005	Prepare Draft SR Hearing Notice for FR		30	07AUG00*	18SEP00	5			▲	
SLCH01M4	Complete Initial Draft SR Hearing Notice	M4	0		18SEP00	5			◆	
SLRCH010	M&O Review Draft SR Hearings Notice		5	18SEP00	25SEP00	5			✕	
SLRCH015	Incorporate M&O Comments-Draft SR Hearing Notice		5	26SEP00	02OCT00	5			✕	
SLRCH020	M&O Finalize Draft SR Hearing Notice		2	03OCT00	04OCT00	5			✕	
SLCH01M3	M&O Provide Draft SR Hearing Notice to YMSCO	M3	0		04OCT00	5			◆	
SLRCH025	YMSCO Review Draft SR Hearing Notice		5	05OCT00	12OCT00	5			■	
SLRCH030	M&O Finalize Draft SR Hearing Notice		5	13OCT00	19OCT00	5			■	
SLRCH035	YMSCO Forward Draft SR Hearing Notice to OCRWM		1	20OCT00	20OCT00	5			✕	
SLRCH040	OCRWM/X-1 Review SR Consideration Hearing Notice		5	23OCT00	27OCT00	5			✕	
SLRCH045	M&O Finalize SR Consideration Hearing Notice		2	30OCT00	31OCT00	5			✕	
P1CH	RW-1 Forward Consideration Hearings FR Notice	P1	0		01NOV00	5			◆	
SLRCH050	RW-1 Approve Consideration Hearing FR Notice		1	01NOV00	01NOV00	5			✕	
EBS PMR										
120 Engineered Barrier System Operations										
SLE812M4	Rec EBS PMR Rev01/SR Consideration Hearing Draft	M4	0		23MAY00	36		◆		
SLE814M4	Rec EBS PMR Rev 03 for SR Notification Draft	M4	0		31JAN01	17			◆	

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
ISM PMR																						
140 Natural Environment Program Operations																						
SLM182M4	Rec ISM PMR Rev01/SR Consideration Hearing Draft	M4	0		15DEC99	147																
SLM184M4	Rec ISM PMR Rev 03 for SR Notification Draft	M4	0		31JAN01	17																
NFE PMR																						
140 Natural Environment Program Operations																						
SLN542M4	Rec NFE PMR Rev01/SR Consideration Hearing Draft	M4	0		26MAY00	33																
SLN544M4	Rec NFE PMR Rev 03 for SR Notification Draft	M4	0		25JAN01	21																
RM																						
300 Regulatory & Licensing																						
SLTR705	Prepare & Publish Revised 10CFR960		207	01OCT98*	05AUG99	78																
SLSR60M4	NRC Proposed Rule 10CFR Part63 Draft Published	MX	0		22FEB99*	7																
SLBR0025	10CFR960 NRC Concurrence Review		126	23FEB99*	19AUG99	5																
SLBR00M4	Obtain NRC Concurrence - Proposed 10CFR960	M4	0		19AUG99	5																
SLBR0035	Prepare Revised Final 10CFR960		21	20AUG99	20SEP99	5																
SLBR40M4	Complete Revised Final 10CFR960	M4	0		20SEP99	5																
SLBR0045	DOE Concurrence on Revised Final 10CFR960		11	21SEP99	05OCT99	5																
SLSR61M4	EPA Publish Final 10CFR197 Rule	MX	0		01OCT99*	38																
SLBR50M1	DOE Concur on Revised Final 10CFR960	P1	0		05OCT99	5																
SLBR0055	Prepare Camera Ready Revised 10CFR960 f/FR		8	06OCT99	18OCT99	28																
M1AP	Publish Revised 10CFR960 Rule in Fed Register	M1	0		18OCT99	43																
SLSR65M4	NRC Publish Final 10CFR Part 63	MX	0		15NOV99*	9																
RSS1																						
300 Regulatory & Licensing																						
M2MP	Licensing Case Selection Rev 0 (SR)	M2	0		24FEB99*	645																
SL06X7M3	Submit Repository Safety Strategy Rev 3	M3	0		28JUL99*	537																
M2MR	Licensing Case Selection Rev 1 (LA)	M2	0		01JUN00*	325																
SL08X7M3	Submit Repository Safety Strategy Rev 4	M3	0		01JUN00*	325																
SLTR19	Develop Sufficiency Case		148	02JUN00	05JAN01	325																
MXRS	Complete Sufficiency Case Development	M4	0		05JAN01	325																

◆ BASELINE DATE WAS 24FEB99

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SRA										
300 Regulatory & Licensing										
SLTR220	Secretarial Review of SR Product (Vol 1)		12	12JUL01	27JUL01	270				
SLTR245C	S-1 Review Response to State Views/Concur Vol. 3		12	12JUL01	27JUL01	270				
M0AJ	Secretary Issue SR Product to President	M0	0		27JUL01	270				
SRBR										
150 Support Operations										
SL10845	CDP Prepare Camera Ready Copy of BOR		12	21FEB01	08MAR01	278				
300 Regulatory & Licensing										
SL10001	Prelim. Draft SR Basis of Recommendation (BOR)		53	31OCT00	18JAN01	278				
SL10865	Prepare BOR First Mockup		2	19JAN01	22JAN01	278				
SL100M4	BOR First Mockup Available for Mgmt. Review	M4	0		23JAN01	278				
SL10825	BOR First Design Meeting		1	23JAN01	23JAN01	278				
SL11040	BOR First Management Review		2	24JAN01	25JAN01	278				
SL108M4	BOR Draft Illustrations Completed	M4	0		29JAN01	278				
SL10810	Prepare BOR 2nd Mockup, with Illustrations		4	30JAN01	02FEB01	278				
SL10855	BOR Second Management Review		3	02FEB01	06FEB01	278				
SL109M4	BOR Second Mockup Available for Mgmt. Review	M4	0		02FEB01	278				
SL10875	Prepare BOR 3rd Mockup		5	07FEB01	13FEB01	278				
SL10835	BOR Third Management Review		4	14FEB01	20FEB01	278				
SRCD										
150 Support Operations										
BM50850	Establish VA Cover Design Graphics Standards		20	17JUL00	11AUG00	6				
BM50860	Viability Assessment Cover Design Period		30	14AUG00	25SEP00	6				
BM50870	Viability Assess. Cover Design Approval Period		10	26SEP00	10OCT00	6				
SRCH										
300 Regulatory & Licensing										
M0AC	Publish FR Notice of SR Consideration Hearings	M0	0		13NOV00*	1				
M1BB	OCRWM Releases Consid.Hear.Draft SR - Public Rev	M1	0		13NOV00	13				
SLTR202	Conduct Public Consideration Hearings		5	04DEC00	08DEC00	1				
M1BD	Complete SR Consideration Hearings	M1	0		08DEC00	1				

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99												FY00												FY01												FY02											
M1BE	Close Public & State Comment Period /SR Consider	M1	0		12JAN01	1																																																
SRCD																																																						
150 Support Operations																																																						
BMRCR010	CDP Format CRD Process Document		5	07JUL00	13JUL00	2																																																
BMRCR025	M&O QC Check CRD Process Document		5	11AUG00	17AUG00	2																																																
300 Regulatory & Licensing																																																						
SLRCR005	Prepare Draft CRD Process & System Document		25	01JUN00*	06JUL00	2																																																
SLRCR015	M&O Review CRD Process Document		10	14JUL00	27JUL00	2																																																
SLRCR020	Incorporate M&O Review Comments-CRD Process Doc.		10	28JUL00	10AUG00	2																																																
SLRCR030	M&O Incorporate QC Comments on CRD Process Doc.		5	18AUG00	24AUG00	2																																																
SLRCR1M3	M&O Submit CRD System & Process Document	M3	0		24AUG00	2																																																
SLRCR035	YMSCO Review CRD Process Document		10	25AUG00	08SEP00	2																																																
SLRCR040	M&O Incorporate YMSCO Comments-CRD Process		15	11SEP00	29SEP00	2																																																
SLRCR045	HQ Review Hearings CRD Process		9	02OCT00	13OCT00	2																																																
SLRM4	YMSCO Approve SR Hearing CRD Process Doc.	M4	0		13OCT00	2																																																
SRDP1																																																						
300 Regulatory & Licensing																																																						
SLSR7330	Prepare Final SR Volume 1		14	29MAY01	15JUN01	270																																																
SLTR230	Prepare SR Action Memo for President		25	29MAY01	02JUL01	288																																																
M2N0	YMSCO Submits Complete SR for DOE Review	M2	0		15JUN01	270																																																
SLSR7340	DOE Review Final SR Volume 1		5	18JUN01	22JUN01	270																																																
SLSR7350	Resolve Comments on Final SR Volume 1		6	25JUN01	02JUL01	270																																																
SLTR245A	RW-1/X-1 Concurrence on SR Final Package		6	03JUL01	11JUL01	270																																																
M1BH	OCRWM Completes DOE Review & Concurrence of SR	M1	0		11JUL01	270																																																
SRDP2																																																						
300 Regulatory & Licensing																																																						
SLSR6160	Prepare Final Compliance Evaluation Report-Vol 2		9	29MAY01	08JUN01	270																																																
SLSR6170	DOE Review Final Compl Eval (Vol 2)		10	11JUN01	22JUN01	270																																																
SLSR6180	Resolve Comments on Final Compl Eval (Vol 2)		6	25JUN01	02JUL01	270																																																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SRDR																						
300 Regulatory & Licensing																						
SL92XM4	Complete DOE Review of SR References (TSPA/SD)	M4	0		30OCT00*	0																
M2JX	Complete Administrative Record for SR	M2	0		18JUL01*	277																
SRGP																						
150 Support Operations																						
BM50775	Establish GPO Printing Requirements		20	17JUL00	11AUG00	6																
BM51000	GPO Obtain Preliminary Bids (OCRWM Approved)		20	14AUG00	11SEP00	6																
BM51010	GPO Obtain Final Bids -SR Consid Hear Printing		10	11OCT00	24OCT00	6																
BM51020	GPO Printing of SR Consideration Hearing Draft		8	31OCT00	09NOV00	2																
BM513M4	GPO Deliver SR Consideration Hearing Draft	M4	0		09NOV00	2																
BM51040	GPO Obtain Final Bids -SR Notif.Draft Printing		10	13MAR01	26MAR01	276																
BM51050	GPO Printing of SR Notification Draft		8	03APR01	12APR01	271																
BM516M4	GPO Deliver SR Notification Draft	M4	0		12APR01	271																
SRND1																						
300 Regulatory & Licensing																						
SLNU02M4	Rec Waste Handling Building System SDD Sec 2	M4	0		07NOV00	54																
SLNU10M4	Rec Assembly Transfer System SDD Sec 2	M4	0		07NOV00	54																
SLNU11M4	Rec Canister Transfer System SDD Sec 2	M4	0		07NOV00	54																
SLNU12M4	Rec Waste Package Remediation System SDD Sec 2	M4	0		07NOV00	54																
SLNU13M4	Disposal Container Handling System SDD Sec 2	M4	0		07NOV00	54																
SLNU18M4	Rec Waste Handling Bldg Electr. Sys. SDD Sec 2	M4	0		07NOV00	54																
SLNU22M4	Waste Handling Bldg Ventilation Sys SDD Sec 2	M4	0		07NOV00	54																
SLNU56M4	Rec Pool Water Treatment & Cooling Sys SDD Sec 2	M4	0		07NOV00	54																
SLNU57M4	Rec Surface Ops Monitoring/Control Sys SDD Sec 2	M4	0		07NOV00	54																
SLNUGM4	Rec Site Compressed Gas System SDD Sec 2	M4	0		07NOV00	54																
SLNP01M4	Rec Uncanistered SNF Disp. Container SDD Sec 1	M4	0		15JAN01	10																
SLNP03M4	Receive DHLW Disposal Container SDD Sec 1	M4	0		15JAN01	10																
SLNP09M4	Receive Navy Fuel Disposal Container SDD Sec 1	M4	0		15JAN01	10																
SLNS01M4	Receive Subsurface Facility System SDD Sec 2	M4	0		15JAN01	10																
SLNS02M4	Receive Ex-Container Systems SDD Sec 2	M4	0		15JAN01	10																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLNS03M4	Receive Ground Control System SDD Sec 2	M4	0		15JAN01	10																
SLNS05M4	Receive SS Ventilation System SDD Sec 2	M4	0		15JAN01	10																
SLNS06M4	Rec SS Electrical Distr. Sys SDD Class Analysis	M4	0		15JAN01	10																
SLNS10M4	Receive SS Safety & Monitoring System SDD Sec 2	M4	0		15JAN01	10																
SLNS12M4	Rec SS Ops Monitoring & Control System SDD Sec 2	M4	0		15JAN01	10																
SLNS14M4	Rec. PC Emplacement Drift Monitor Sys. SDD Sec 2	M4	0		15JAN01	10																
SLNS17M4	Rec Waste Emplacement System SDD Sec 2	M4	0		15JAN01	10																
SLNS18M4	Rec Backfill Emplacement System SDD Sec 1	M4	0		15JAN01	10																
SLNS19M4	Rec SS Closure & Seal System SDD Sec 2	M4	0		15JAN01	10																
SLNS21M4	Rec Waste Retrieval System SDD Sec 2	M4	0		15JAN01	10																
SLNS25M4	Rec Subsurface Excavation System SDD Class Analy	M4	0		15JAN01	10																
SLNS26M4	Rec SS Fire Protection System SDD Sec 1	M4	0		15JAN01	10																
SLNU44M4	Rec Site Electrical Power System SDD Class Analy	M4	0		15JAN01	10																
SLNU52M4	Rec Central C&C Ops. System SDD Class Analysis	M4	0		15JAN01	10																
SLSR7210	Rvw/Consolidate Comments for SR Notification Drf		10	15JAN01	26JAN01	1																
SLSR7220	Prepare SR Notification Draft		19	29JAN01	23FEB01	1																
SLSR7230	DOE Review/Finalize SR Notification Draft		6	26FEB01	05MAR01	1																
SLSR7240	RW-1/X-1 Concurrence on SR Update		19	06MAR01	30MAR01	1																
SLSR7250	S-1 Concurrence on SR Update		9	03APR01	13APR01	270																
M0AQ	Sec. Notifies State - Decision to Recommend Site	M0	0		13APR01	270																
SLM01M4	Rec Confirm ISM PMR SW Verified/Qualified	M4	0		09SEP99	346																
SLM02M4	Rec Confirmation ISM PMR Data Verified/Qualified	M4	0		04OCT99	329																
SLT01M4	Rec Confirm Techtonics PMR SW Verified/Qualified	M4	0		25OCT99	315																
SLS01M4	Rec Confirm SZ PMR SW Verified/Qualified	M4	0		22NOV99	296																
SLN01M4	Rec Confirm NFE PMR SW Verified/Qualified	M4	0		29NOV99	293																
SLW01M4	Rec Confirm WP PMR SW Verified/Qualified	M4	0		29NOV99	293																
SLS02M4	Rec Confirmation SZ PMR Data Verified/Qualified	M4	0		17DEC99	279																
SLN02M4	Rec Confirmation NFE PMR Data Verified/Qualified	M4	0		22DEC99	276																
SLW02M4	Rec Confirmation WP PMR Data Verified/Qualified	M4	0		22DEC99	276																
SLU01M4	Rec Confirm UZ PMR SW Verified/Qualified	M4	0		20JAN00	257																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
SLB01M4	Rec Confirm BIO PMR SW Verified/Qualified	M4	0		28JAN00	251																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
BMRDP100	M&O Incorporate Comments Distr/PI Plan		4	08SEP00	13SEP00	4																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
UZ PMR										
140 Natural Environment Program Operations										
SLU362M4	Rec UZ PMR Rev01/SR Consideration Hearing Draft	M4	0		28APR00	53		◆		
SLU364M4	Rec UZ PMR Rev 03 for SR Notification Draft	M4	0		31JAN01	17			◆	
V1S1										
150 Support Operations										
BMR10011	CDP Writing Consultants Support V1S1 Development		118	01APR99	16SEP99	116	▬			
BMR10160	Prepare SR V1S1 Graphics for Review Draft		73	29APR99	11AUG99	124	▬			
BMR10148	CIM Rvw V1S1 Ref/Fwd Internal Ref List to DC		2	01JUN99	02JUN99	120	✕			
BMR10010	CDP Edit, Format SR Prel Draft V1S1		8	03JUN99	14JUN99	106	▬			
BMR10105	DC Research SR V1S1 Ref. List for 30.12 Reqmts.		2	03JUN99	04JUN99	120	✕			
BMR10140	RPC Rev SR V1S1 Ref Doc Format Electr./Hard Copy		5	07JUN99	11JUN99	120	✕			
BMR10150	CIM Locate SR V1S1 Cited References		46	14JUN99	17AUG99	120	▬	180 OF 207 IDENTIFIED 6/5/98		
BMR10040	Preliminary QC Check of SR V1S1		5	14JUL99	20JUL99	106	✕			
BMR10050	CDP Edit, Reformat V1S1		9	28JUL99	09AUG99	106	▬			
BMR10051	Preliminary Technical Check SR V1S1/AP-3.11Q		10	10AUG99	23AUG99	106	▬			
BMR10070	CDP Final Edit SR V1S1 Approval Draft		10	08SEP99	21SEP99	106	▬			
BMR10075	SR V1S1 Pre-Submission QC Check		3	22SEP99	24SEP99	106	✕			
BMR10076	Technical Re-Check SR V1S1/AP-3.11Q		3	22SEP99	24SEP99	106	✕			
BMR10084	CDP Press Check V1S1 Submission Package		1	29SEP99	29SEP99	106	✕			
BMR10085	Repro & Prep SR V1S1 Submission Package		1	29SEP99	29SEP99	106	✕			
BMR10086	CDP Book Check SR V1S1 Submission Package		1	30SEP99	30SEP99	106	✕			
BMR10087	DC Book Check SR V1S1 Submission Package		1	30SEP99	30SEP99	106	✕			
BMR10165	Update/Finalize V1S1 Graphics		30	01NOV99	15DEC99	116	▬			
BMSR7125	CDP Finalize SR V1S1 Acceptance Draft		10	03JAN00	14JAN00	106	▬			
300 Regulatory & Licensing										
SLR10003	Review & Assemble V1S1 Potential Refs.		20	01APR99	28APR99	142	▬			
SLR10004	Identify V1S1 Figures & Tables		20	01APR99	28APR99	124	▬			
SLR10005	Write SR V1S1 Preliminary Draft		44	01APR99	02JUN99	106	▬			
SLSR54M4	Begin Site Recommendation Vol 1 Preparation	M4	0	01APR99		106	◆			
SL1001M4	Author Provide V1S1 Prelim Ref List to CIM	M4	0		28APR99	142	◆			

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
SL1002M4	Author Transmit V1S1 Graphics Requirements	M4	0		28APR99	124	◆			
SL1003M4	Author Provide SR V1S1 Ref List Update to CIM	M4	0		02JUN99	120	◆			
SL1004M4	Author Provide SR V1S1 Graphics Req. Update	M4	0		02JUN99	173	◆			
SLR10015	M&O SR Team Review V1S1 Prel. Draft		10	15JUN99	28JUN99	106	◆			
SLR10020	Incorp. V1S1 SR Team Comments		10	29JUN99	13JUL99	106	◆			
SLR10045	Incorporate M&O SR V1S1 QC Check Comments		5	21JUL99	27JUL99	106	◆			
SLR10055	M&O/YMSCO SR V1S1 Preliminary Review		10	10AUG99	23AUG99	106	◆			
SLR10060	Resolve M&O/YMSCO SR V1S1 Preliminary		5	24AUG99	30AUG99	106	◆			
SLR10065	Final Update for SR V1S1 Approval Draft		5	31AUG99	07SEP99	106	◆			
SLR10080	SR Team Finalize V1S1 Approval Draft		2	27SEP99	28SEP99	106	◆			
SLSR7FM3	Submit Draft SR V1S1 to DOE	M3	0		30SEP99	106	◆			
SLSR7110	DOE Review Draft SR V1S1 (Vol 1)		20	01OCT99	29OCT99	106	◆			
SLSR7120	Revise & Resolve Comments on Draft SR V1S1		40	01NOV99	30DEC99	106	◆			
SLSR7130	DOE Acceptance Review of Draft SR V1S1		21	17JAN00	14FEB00	106	◆			
V1S2										
150 Support Operations										
BMR11011	CDP Writing Consultants Support V1S2 Development		63	01DEC99	01MAR00	75		▢		
BMR13135	Prepare V1S2 Graphics for Review Draft		56	30DEC99	20MAR00	53		▢		
BMR13161	CIM Review V1S2 Ref/Fwd Internal Ref List to DC		2	30DEC99	03JAN00	53		✕		
BMR13105	DC Research V1S2 Ref. List for 30.12 Reqmts.		5	04JAN00	10JAN00	53		✕		
BMR13145	RPC Rev V1S2 Ref Doc Format Electr./Hard Copy		5	11JAN00	17JAN00	53		✕		
BMR13155	CIM Locate V1S2 Cited References		44	18JAN00	20MAR00	53		▢ 180 OF 207 IDENTIFIED 6/5/98		
BMR11010	CDP Edit, Format Prel Draft V1S2		7	25JAN00	02FEB00	33		✕		
BMR11040	Preliminary QC Check of SR V1S2		5	03MAR00	09MAR00	33		✕		
BMR11050	CDP Edit, Reformat V1S2		2	17MAR00	20MAR00	33		✕		
BMR11041	Preliminary Technical Check SR V1S2 per AP-3.11Q		10	21MAR00	03APR00	33		▢		
BMR11070	CDP Final Edit V1S2 Approval Draft		2	18APR00	19APR00	33		✕		
BMR11075	V1S2 Pre-Submission QC Check		3	20APR00	24APR00	33		✕		
BMR11076	Technical Re-Check SR V1S2/AP-3.11Q		3	20APR00	24APR00	33		✕		
BMR11071	CDP Press Check V1S2 Submission Package		1	27APR00	27APR00	33		✕		
BMR11085	Repro & Prep V1S2 Submission Package		1	27APR00	27APR00	33		✕		

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
BMR11072	CDP Book Check SR V1S2 Submission Package		1	28APR00	28APR00	33																
BMR13116	DC Book Check SR V1S2 Submission Package		1	28APR00	28APR00	33																
BMR13140	Update/Finalize V1S2 Graphics		18	30MAY00	22JUN00	54																
BMR7025A	CDP Finalize SR V1S2 Acceptance Draft		19	26JUN00	21JUL00	53																
300 Regulatory & Licensing																						
SLSS06M4	Rec SS Electrical Distr. Sys DBE/Class Analysis	M4	0		03AUG99	113																
SLSS16M4	Rec Muck Handling System Class Analysis	M4	0		03AUG99	113																
SLSS16M4	Rec Subsurface Development Class Analysis	M4	0		03AUG99	113																
SLSS24M4	Rec Subsurface Emplacement Class Analysis	M4	0		03AUG99	113																
SLSS25M4	Rec Subsurface Excavation System DBE Analy.	M4	0		03AUG99	113																
SLSU42M4	Rec Site Communications System Class Analysis	M4	0		03AUG99	113																
SLSU52M4	*Rec Central C&C Ops. System DBE Analysis	M4	0		03AUG99	113																
SLR11003	Review & Assemble V1S2 Potential Refs.		20	01DEC99	29DEC99	53																
SLR11004	Identify V1S2 Figures & Tables		20	01DEC99	29DEC99	53																
SLR11005	Write V1S2 Preliminary Draft		37	01DEC99*	24JAN00	33																
SLPA01M4	Rec PC Waste Ver/Val. System SDD Sec 1	M4	0		09DEC99	63																
SLSS08M4	Rec Subsurface Compressed Air System SDD Sec 1	M4	0		09DEC99	63																
SLSS09M4	Rec SS Water Distribution System SDD Sec 1	M4	0		09DEC99	63																
SLSS18M4	Rec Backfill Emplacement System SDD Sec 1	M4	0		09DEC99	63																
SLSS20M4	Rec Subsurface Water SDD Sec 1	M4	0		09DEC99	63																
SLSS26M4	Rec SS Fire Protection System SDD Sec 1	M4	0		09DEC99	63																
SLSU01M4	Rec MGR Site Layout SDD Sec 1	M4	0		09DEC99	63																
SLSU02M4	*Rec Waste Handling Building System SDD Sec 1	M4	0		09DEC99	63																
SLSU29M4	Rec Site Rad Monitoring System SDD Sec 1	M4	0		09DEC99	63																
SLSU40M4	Rec Emergency Response System SDD Sec 1	M4	0		09DEC99	63																
SLSU48M4	Rec Safeguards & Security System SDD Sec 1	M4	0		09DEC99	63																
SLSU55M4	Rec Performance Confirmation Data SDD Sec 1	M4	0		09DEC99	63																
SLSU57M4	Rec Pool Water Treatment & Cooling Sys SDD Sec 1	M4	0		09DEC99	63																
SLSS01M4	Receive Subsurface Facility System SDD Sec 2	M4	0		21DEC99	55																
SLSS02M4	Receive Ex-Container Systems SDD Sec 2	M4	0		21DEC99	55																
SLSS03M4	Receive Ground Control System SDD Sec 2	M4	0		21DEC99	55																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLSS05M4	Receive SS Ventilation System SDD Sec 2	M4	0		21DEC99	55		◆		
SLSS10M4	Receive SS Safety & Monitoring System SDD Sec 2	M4	0		21DEC99	55		◆		
SLSS12M4	Rec SS Ops Monitoring & Control System SDD Sec 2	M4	0		21DEC99	55		◆		
SLSS14M4	Rec. PC Emplacement Drift Monitor Sys. SDD Sec 2	M4	0		21DEC99	55		◆		
SLSS17M4	Rec Waste Emplacement System SDD Sec 2	M4	0		21DEC99	55		◆		
SLSS19M4	Rec SS Closure & Seal System SDD Sec 2	M4	0		21DEC99	55		◆		
SLSS21M4	Rec Waste Retrieval System SDD Sec 2	M4	0		21DEC99	55		◆		
SL1005M4	Author Provide V1S2 Prelim Ref List to CIM	M4	0		29DEC99	53		◆		
SL1006M4	Author Transmit V1S2 Graphics Requirements	M4	0		29DEC99	53		◆		
SLR11015	M&O SR Team Review V1S2 Prel. Draft		10	03FEB00	16FEB00	33		▀		
SLR11020	Incorp. V1S2 SR Team Comments		10	17FEB00	02MAR00	33		▀		
SLR11045	Incorporate M&O V1S2 QC Check Comments		5	10MAR00	16MAR00	33		▀		
SLR11055	M&O/YMSCO V1S2 Preliminary Review		10	21MAR00	03APR00	33		▀		
SLR11060	Resolve M&O/YMSCO V1S2 Preliminary Comments		5	04APR00	10APR00	33		✕		
SLR11065	Final Update for V1S2 Approval Draft		5	11APR00	17APR00	33		▀		
SLR11080	SR Team Finalize V1S2 Approval Draft		2	25APR00	26APR00	33		✕		
SLSR7DM3	Submit Draft SR V1S2 to DOE	M3	0		28APR00	33		◆		
SLSR7020A	DOE Review Draft SR V1S2		20	01MAY00	26MAY00	33		▀		
SLSR7025A	Resolve Comments/Revise Draft SR V1S2		19	30MAY00	23JUN00	53		▀		
SLSR7140	DOE Acceptance Review of Draft SR V1S2		14	24JUL00	10AUG00	53		▀		
V1S3										
150 Support Operations										
BMR12010	CDP Edit, Format Prel Draft V1S3		7	15NOV99	23NOV99	3		▀		
BMR14135	Prepare V1S3 Graphics for Review Draft		72	15NOV99	29FEB00	8		▀		
BMR14100	CDP Extract V1S3 Ref List for RPC/TIC/WBIS		1	24NOV99	24NOV99	3		✕		
BMR14105	DC Research V1S3 Ref. List for 30.12 Reqmts.		5	29NOV99	03DEC99	13		✕		
BMR14125	CIM Review V1S3 Ref List for Doc Availability		8	29NOV99	08DEC99	19		▀		
BMR14145	RPC Rev V1S3 Ref Doc Format Electr./Hard Copy		5	29NOV99	03DEC99	3		✕		
BMR14110	Retrieve V1S3 Refs. for 30.12 Rvw Pkgs		25	06DEC99	11JAN00	13		▀		
BMR14150	Scan V1S3 Ref Doc Hard Copies (As Needed)		17	06DEC99	29DEC99	35		▀		
BMR14155	CIM Locate V1S3 Cited References		64	06DEC99	07MAR00	3		▀		

180 OF 207 IDENTIFIED 6/5/98

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
BMR14130	CIM Procure V1S3 Ref Documents (As Needed)		30	09DEC99	21JAN00	19																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											</

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
BMR15135	Prepare V1S4.1 Graphics for Review Draft		73	21MAR00	30JUN00	1																
BMR15100	CDP Extract V1S4.1 Ref List for RPC/TIC/WBIS		1	30MAR00	30MAR00	0																
BMR15105	DC Research V1S4.1 Ref. List for 30.12 Reqmt.		2	31MAR00	03APR00	14																
BMR15125	CIM Rvw V1S4.1 Ref List for Doc Availability		8	31MAR00	11APR00	18																
BMR15145	RPC Rev V1S4.1 Ref Doc Format Electr/Hard Cop		5	31MAR00	06APR00	0																
BMR15110	Retrieve V1S4.1 Refs. for 30.12 Rvw Pkgs		25	04APR00	08MAY00	14																
BMR15150	Scan V1S4.1 Ref Doc Hard Copies (As Needed)		20	07APR00	04MAY00	31																
BMR15155	CIM Locate V1S4.1 Cited References		61	07APR00	03JUL00	0																
BMR15165	Incorporate V1S4.1 Ref Docs in WBIS		61	07APR00	03JUL00	0																
BMR15115	DC Prepare V1S4.1 Refs 30.12 Review Packages		25	11APR00	15MAY00	14																
BMR15130	CIM Procure V1S4.1 Ref Documents (As Needed)		30	12APR00	23MAY00	18																
BMR15160	CIM Furnish V1S4.1 Ref Doc for WBIS		40	18APR00	13JUN00	14																
BMR13055	Preliminary QC Check of SR V1S4.1		5	27APR00	03MAY00	15																
BMR13050	CDP Edit, Reformat V1S4.1		2	11MAY00	12MAY00	15																
BMR13070	CDP Final Edit V1S4.1 Approval Draft		2	05JUL00	06JUL00	0																
BMR13075	V1S4.1 Pre-Submission QC Check		3	07JUL00	11JUL00	0																
BMR13085	Repro & Prep V1S4.1 Submission Package		1	14JUL00	14JUL00	0																
300 Regulatory & Licensing																						
SLR13005	Write V1S4.1 Preliminary Draft		55	03JAN00*	20MAR00	0																
SLR13015	M&O SR Team Review V1S4.1 Prel. Draft		10	30MAR00	12APR00	15																
SLR15120	YMSCO Conduct V1S4.1 Ref 30.12 Rvw as needed		35	11APR00	30MAY00	14																
SLR13020	Incorp. V1S4.1 SR Team Comments		10	13APR00	28APR00	15																
SLR13045	Incorporate M& O V1S4.1 QC Check Comments		5	04MAY00	10MAY00	15																
SLR13055	M&O/YMSCO V1S4.1 Preliminary Review		10	15MAY00	26MAY00	15																
SLR13060	Resolve M&O/YMSCO V1S4.1 Preliminary Comments		5	30MAY00	05JUN00	15																
SLR13065	Final Update for V1S4.1 Approval Draft		5	06JUN00	12JUN00	15																
SLR13080	SR Team Finalize V1S4.1 Approval Draft		2	12JUL00	13JUL00	0																
SLBR13M4	Complete SR V1S4.1 f/DOE Review	M4	0		14JUL00	0																
V1S4.2																						
150 Support Operations																						
BMR15175	CDP Edit, Format Prel Draft V1S4.2		7	21MAR00	29MAR00	0																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
BMR15295	Prepare V1S4.2 Graphics for Review Draft		73	21MAR00	30JUN00	1																
BMR15255	CDP Extract V1S4.2 Ref List for RPC/TIC/WBIS		1	30MAR00	30MAR00	0																
BMR15260	DC Research V1S4.2 Ref. List for 30.12 Reqmts		2	31MAR00	03APR00	14																
BMR15285	CIM Rvw V1S4.2 Ref List for Doc Availability		8	31MAR00	11APR00	18																
BMR15300	RPC Rev V1S4.2 Ref Doc Format Electr/Hard Cop		5	31MAR00	06APR00	0																
BMR15265	Retrieve V1S4.2 Refs. for 30.12 Rvw Pkgs		25	04APR00	08MAY00	14																
BMR15305	Scan V1S4.2 Ref Doc Hard Copies (As Needed)		20	07APR00	04MAY00	31																
BMR15310	CIM Locate V1S4.2 Cited References		61	07APR00	03JUL00	0																
BMR15320	Incorporate V1S4.2 Ref Docs In WBIS		61	07APR00	03JUL00	0																
BMR15270	DC Prepare V1S4.2 Refs 30.12 Review Packages		25	11APR00	15MAY00	14																
BMR15275	YMSCO Conduct V1S4.2 Ref 30.12 Rvw as needed		35	11APR00	30MAY00	14																
BMR15290	CIM Procure V1S4.2 Ref Documents (As Needed)		30	12APR00	23MAY00	18																
BMR15315	CIM Furnish V1S4.2 Ref Doc for WBIS		40	18APR00	13JUN00	14																
BMR15205	Preliminary QC Check of SR V1S4.2		5	27APR00	03MAY00	15																
BMR15215	CDP Edit, Reformat V1S4.2		2	11MAY00	12MAY00	15																
BMR15235	CDP Final Edit V1S4.2 Approval Draft		2	05JUL00	06JUL00	0																
BMR15240	V1S4.2 Pre-Submission QC Check		3	07JUL00	11JUL00	0																
BMR15250	Repro & Prep V1S4.2 Submission Package		1	14JUL00	14JUL00	0																
300 Regulatory & Licensing																						
SLR15170	Write V1S4.2 Preliminary Draft		55	03JAN00*	20MAR00	0																
SLR15180	M&O SR Team Review V1S4.2 Prel. Draft		10	30MAR00	12APR00	15																
SLR15185	Incorp. V1S4.2 SR Team Comments		10	13APR00	26APR00	15																
SLR15210	Incorporate M& V1S4.2 QC Check Comments		5	04MAY00	10MAY00	15																
SLR15220	M&O/YMSCO V1S4.2 Preliminary Review		10	15MAY00	26MAY00	15																
SLR15225	Resolve M&O/YMSCO V1S4.2 Preliminary Comments		5	30MAY00	05JUN00	15																
SLR15230	Final Update for V1S4.2 Approval Draft		5	06JUN00	12JUN00	15																
SLR15245	SR Team Finalize V1S4.2 Approval Draft		2	12JUL00	13JUL00	0																
SLSR7XM4	Complete SR V1S4.2 f/DOE Review	M4	0		14JUL00	0																
V1SCHD																						
300 Regulatory & Licensing																						
SLSR7BM4	Receive Draft TSPA for SR Draft	M4	0		28APR00	53																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLSR7EM3	Submit SR Consideration Hearings Draft to DOE	M3	0		14JUL00*	0		◆		
SLSR7020B	DOE Acceptance Review Draft SR Vol 1		11	17JUL00	31JUL00	4		◆		
M2NL	YMSCO Submits Consideration Hearing Draft SR	M2	0		31JUL00	61		◆		
SLSR7170	Resolve Comments/Revise Draft SR Vol 1		20	01AUG00	28AUG00	4		▲		
SLSR7180	DOE Acceptance Review of Draft SR Vol 1		19	28AUG00	25SEP00	4		▲		
SLM2JTM3	Complete DOE Concurrence Review Draft SR Vol 1	M3	0		25SEP00	22		◆		
SLSR7AM3	Complete OCRWM Concurrence Draft SR Vol 1	M3	0		25SEP00	4		◆		
SLSR7040	DOE Concurrence Review of SR Product Vol 1 & 2		20	26SEP00	24OCT00	4		▲		
M1NX	OCRWM Cmpl.DOE Rev.& Concur.Consid.Hear.Draft SR	M1	0		30OCT00	0		◆		
SLSR7FM4	Receive TSPA - SR Draft Input	M4	0		31OCT00	21		◆		
SLTR245B	DOE X-1 Concur on SR Consideration Hearing Draft		8	31OCT00	09NOV00	14		◆		
V2S1										
150 Support Operations										
BMR21010	CDP Edit, Format Prel Draft V2S1		7	19JAN00	27JAN00	0		✕		
BMR21135	Prepare V2S1 Graphics for Review Draft		72	19JAN00	28APR00	3		▲		
BMR21100	CDP Extract V2S1 Ref List for RPC/TIC/WBIS		1	28JAN00	28JAN00	0		✕		
BMR21105	DC Research V2S1 Ref. List for 30.12 Reqmts.		2	31JAN00	01FEB00	10		✕		
BMR21125	CIM Review V2S1 Ref List for Doc Availability		8	31JAN00	09FEB00	14		✕		
BMR21145	RPC Rev V2S1 Ref Doc Format Electr./Hard Copy		5	31JAN00	04FEB00	0		✕		
BMR21110	Retrieve V2S1 Refs. for 30.12 Rvw Pkgs		25	02FEB00	08MAR00	10		▲		
BMR21150	Scan V2S1 Ref Doc Hard Copies (As Needed)		20	07FEB00	06MAR00	27		▲		
BMR21155	CIM Locate V2S1 Cited References		62	07FEB00	03MAY00	0		▲		
BMR21165	Incorporate V2S1 Ref Docs in WBIS		62	07FEB00	03MAY00	0		▲		
BMR21115	DC Prepare V2S1 Refs 30.12 Review Packages		25	09FEB00	15MAR00	10		▲		
BMR21120	YMSCO Conduct V2S1 Ref 30.12 Review as needed		35	09FEB00	29MAR00	10		▲		
BMR21130	CIM Procure V2S1 Ref Documents (As Needed)		30	10FEB00	23MAR00	14		▲		
BMR21160	CIM Furnish V2S1 Ref Doc for WBIS		40	16FEB00	12APR00	10		▲		
BMR21040	Preliminary QC Check of SR V2S1		5	28FEB00	03MAR00	16		✕		
BMR21050	CDP Edit, Reformat V2S1		2	13MAR00	14MAR00	16		✕		
BMR21070	CDP Final Edit V2S1 Approval Draft		2	04MAY00	05MAY00	0		✕		
BMR21075	V2S1 Pre-Submission QC Check		3	08MAY00	10MAY00	0		✕		

180 OF 207 IDENTIFIED 6/5/98

Activity ID	Activity Description	MILE	Orig dur	Ean, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
BMR21085	Repro & Prep V2S1 Submission Package			1	15MAY00	15MAY00	0															
BMR21140	Update/Finalize V2S1 Graphics			18	16JUN00	12JUL00	2															
BMSR6825	CDP Support SR V2S1 Acceptance Draft			18	16JUN00	12JUL00	2															
300 Regulatory & Licensing																						
SLR21005	Write V2S1 Preliminary Draft			20	20DEC99*	18JAN00	0															
SLR21016	M&O SR Team Review V2S1 Prel. Draft			10	28JAN00	10FEB00	16															
SLR21020	Incorp. V2S1 SR Team Comments			10	11FEB00	25FEB00	16															
SLR21045	Incorporate M&O V2S1 QC Check Comments			5	06MAR00	10MAR00	16															
SLR21055	M&O/YMSCO V2S1 Preliminary Review			10	15MAR00	28MAR00	16															
SLR21060	Resolve M&O/YMSCO V2S1 Preliminary Comments			5	29MAR00	04APR00	16															
SLR21065	Final Update for V2S1 Approval Draft			5	05APR00	11APR00	16															
SLR21080	SR Team Finalize V2S1 Approval Draft			2	11MAY00	12MAY00	0															
SLSR68M3	Submit V2S1 Prelim Draft w/ DOE Rvw	M3		0		15MAY00	0															
SLSR6810	DOE Rvw V2S1 Introduction			22	16MAY00	15JUN00	0															
SLSR6820	Finalize V2S1 Introduction			20	16JUN00	14JUL00	0															
SLSR68M4	Complete Final V2S1 Introduction	M4		0		14JUL00	0															
V2S2																						
150 Support Operations																						
BMSR2210	CDP Edit, Format Prel Draft V2S2			7	16MAR00	24MAR00	3															
BMSR2216	Prepare V2S2 Graphics - Review Draft			72	16MAR00	26JUN00	2															
BMSR2225	CDP Extract V2S2 Ref List for RPC/TIC/WBIS			1	27MAR00	27MAR00	3															
BMSR2240	RPC Rev V2S2 Ref Doc Format Electr./Hard Copy			5	28MAR00	03APR00	3															
BMSR2255	CIM Locate V2S2 Cited References			58	04APR00	23JUN00	3															
BMSR2305	Preliminary QC Check of SR V2S2			5	20APR00	28APR00	17															
BMSR2316	CDP Edit, Reformat V2S2			2	04MAY00	05MAY00	17															
BMSR2335	CDP Final Edit V2S2 Approval Draft			2	27JUN00	28JUN00	2															
BMSR2340	V2S2 Pre-Submission QC Check			3	29JUN00	03JUL00	2															
BMSR2355	Repro & Prep V2S2 Submission Package			1	12JUL00	12JUL00	2															
BMSR2370	Update/Finalize V2S2 Graphics			31	13JUL00	24AUG00	6															
300 Regulatory & Licensing																						
SLSR2205	Write V2S2 Preliminary Draft			20	16FEB00*	15MAR00	2															

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLSR2220	M&O SR Team Review V2S2Prel. Draft		9	27MAR00	06APR00	17		■		
SLSR2265	Incorp. V2S2 SR Team Comments		9	07APR00	19APR00	17		■		
SLSR2310	Incorporate M&O V2S2 QC Check Comments		5	27APR00	03MAY00	17		✕		
SLSR2320	M&O/YMSCO V2S2 Preliminary Review		10	08MAY00	19MAY00	17		■		
SLSR2325	Resolve M&O/YMSCO V2S2 Preliminary Comments		5	22MAY00	26MAY00	17		✕		
SLSR2330	Final Update for V2S2 Approval Draft		5	30MAY00	05JUN00	17		■		
SLSR2345	SR Team Finalize V2S2 Approval Draft		5	05JUL00	11JUL00	2		■		
SLSR2350	Complete V2S2 Prelim. Draft for DOE Review		1	12JUL00	12JUL00	2		✕		
SLSR6CM4	Complete V2S2 Post-CI. Eval Draft f/ DOE Review	M4	0		12JUL00	2		◆		
V2S3.1										
150 Support Operations										
BMR22010	CDP Edit, Format Prel Draft V2S3.1		7	03JAN00	11JAN00	0		✕		
BMR22135	Prepare SV2S3.1Graphics for Review Draft		72	03JAN00	12APR00	4		▬		
BMR22100	CDP Extract V2S3.1 Ref List for RPC/TIC/WBIS		1	12JAN00	12JAN00	0		✕		
BMR22105	DC Research V2S3.1 Ref. List for 30.12 Reqmts.		5	13JAN00	19JAN00	3		■		
BMR22125	CIM Review V2S3.1 Ref List for Doc Availability		8	13JAN00	24JAN00	10		■		
BMR22145	RPC Rev V2S3.1Ref Doc Format Electr./Hard Copy		5	13JAN00	19JAN00	0		■		
BMR22110	Retrieve V2S3.1 Refs. for 30.12 Rvw Pkgs		25	20JAN00	24FEB00	3		▬		
BMR22150	Scan V2S3.1Ref Doc Hard Copies (As Needed)		20	20JAN00	16FEB00	23		▬		
BMR22155	CIM Locate V2S3.1 Cited References		63	20JAN00	18APR00	0		▬ 180 OF 207 IDENTIFIED 6/5/98		
BMR22165	Incorporate V2S3.1 Ref Docs in WBIS		63	20JAN00	18APR00	0		▬		
BMR22130	CIM Procure V2S3.1 Ref Documents (As Needed)		30	25JAN00	07MAR00	10		▬		
BMR22115	DC Prepare V2S3.1 Refs 30.12 Review Packages		25	27JAN00	02MAR00	3		▬		
BMR22120	YMSCO Conduct V2S3.1 Ref 30.12 Review as needed		35	27JAN00	16MAR00	3		▬		
BMR22160	CIM Furnish V2S3.1 Ref Doc for WBIS		40	03FEB00	30MAR00	3		▬		
BMR22040	Preliminary QC Check of SR V2S3.1		5	07FEB00	11FEB00	19		✕		
BMR22050	CDP Edit, Reformat V2S3.1		2	22FEB00	23FEB00	19		✕		
BMR22070	CDP Final Edit V2S3.1 Approval Draft		2	19APR00	20APR00	0		✕		
BMR22075	V2S3.1 Pre-Submission QC Check		3	21APR00	25APR00	0		✕		
BMR22085	Repro & Prep V2S3.1 Submission Package		1	28APR00	28APR00	0		✕		

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
300 Regulatory & Licensing																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLR22260	DOE Review Draft SR V1S2		20	27APR00	24MAY00	15		▲		
SLR22266	Resolve Comments/Revise Draft SR V1S2		20	25MAY00	22JUN00	15		▲		
SLR22M4	Complete SR V1S2 /DOE Review	M4	0		22JUN00	15		◆		
V2S3.3										
150 Support Operations										
BMR23266	CDP Support SR V2S3.3 Acceptance Draft		155	16AUG99	29MAR00	75				
BMR23176	CDP Edit, Format Prel Draft SR V2S3.3		7	07DEC99	15DEC99	17		✕		
BMR23316	Prepare SR V2S3.3 Graphics for Review Draft		72	07DEC99	20MAR00	21				
BMR23280	CDP Extrct SR V2S3.3 Ref List for RPC/TIC/WBIS		1	16DEC99	16DEC99	17		✕		
BMR23286	DC Research SR V2S3.3 Ref. List - 30.12 Rqmts.		5	17DEC99	23DEC99	20		✕		
BMR23306	CIM Review SR V2S3.3 Ref List for Doc Avail		8	17DEC99	29DEC99	27		◆		
BMR23326	RPC Rev SR V2S3.3 Ref Doc Form Elect/Hard Copy		5	17DEC99	23DEC99	17		✕		
BMR23290	Retrieve SR V2S3.3 Refs. for 30.12 Rvw Pkgs		25	27DEC99	31JAN00	20		▲		
BMR23330	Scan SR V2S3.3 Ref Doc Hard Copies (As Rqd)		20	27DEC99	24JAN00	40		▲		
BMR23336	CIM Locate SR V2S3.3 Cited References		63	27DEC99	24MAR00	17				
BMR23346	Incorporate SR V2S3.3 Ref Docs in WBIS		63	27DEC99	24MAR00	17				
BMR23310	CIM Procure SR V2S3.3 Ref Documents (As Rqd)		30	30DEC99	10FEB00	27		▲		
BMR23296	DC Prepare SR V2S3.3 Refs 30.12 Review Pkgs		25	04JAN00	07FEB00	20		▲		
BMR23300	YMSCO Conduct SR V2S3.3 Ref 30.12 Revw as rqd		35	04JAN00	22FEB00	20		▲		
BMR23340	CIM Furnish SR V2S3.3 Ref Doc for WBIS		40	11JAN00	07MAR00	20		▲		
BMR23206	Preliminary QC Check of SR SR V2S3.3		5	13JAN00	19JAN00	36		✕		
BMR23216	CDP Edit, Reformat SR V2S3.3		2	27JAN00	28JAN00	36		✕		
BMR23236	CDP Final Edit SR V2S3.3 Approval Draft		2	27MAR00	28MAR00	17		✕		
BMR23240	SR V2S3.3 Pre-Submission QC Check		3	29MAR00	31MAR00	17		✕		
BMR23260	Repro & Prep SR V2S3.3 Submission Package		1	05APR00	05APR00	17		✕		
BMR23320	Update/Finalize SR V2S3.3 Graphics		31	08MAY00	20JUN00	17		▲		
300 Regulatory & Licensing										
SLR23170	Write SR V2S3.3 Preliminary Draft		76	16AUG99*	06DEC99	17				
SLR23180	M&O SR Team Review SR V2S3.3 Prel. Draft		9	16DEC99	29DEC99	36		◆		
SLR23186	Incorp. SR V2S3.3 SR Team Comments		9	30DEC99	12JAN00	36		◆		

180 OF 207 IDENTIFIED 6/5/98

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLR23210	Incorporate M&O SR V2S3.3 QC Check Comments		5	20JAN00	26JAN00	36																
SLR23220	M&O/YMSCO SR V2S3.3 Preliminary Review		10	31JAN00	11FEB00	36																
SLR23225	Resolve M&O/YMSCO SR V2S3.3 Prefim Comments		5	14FEB00	18FEB00	36																
SLR23230	Final Update for SR V2S3.3 Approval Draft		5	22FEB00	28FEB00	36																
SLR23245	SR Team Finalize SR V2S3.3 Approval Draft		2	03APR00	04APR00	17																
SLR232M3	Submit V2S3.3 Prelim Draft SR for DOE Rvw	M3	0		05APR00	17																
SLR23265	DOE Rvw V2S3.3 Prel Evaluation/Finalization		22	06APR00	05MAY00	17																
SLR23270	Finalize V2S3.3 Preclosure Evaluation		31	06MAY00*	20JUN00	17																
SLR23275	Complete Final V2S3.3 Preclosure Evaluation	M4	0		20JUN00	17																
V2S4.1.1																						
150 Support Operations																						
BMR24730	CDP Edit, Format Prel Draft V2S4.1.1		7	28MAR00	05APR00	12																
BMR24760	Preliminary QC Check of SR V2S4.1.1		5	02MAY00	08MAY00	12																
BMR24770	CDP Edit, Reformat V2S4.1.1		2	16MAY00	17MAY00	12																
BMR24790	CDP Final Edit V2S4.1.1 Approval Draft		2	16JUN00	19JUN00	12																
BMR24795	V2S4.1.1 Pre-Submission QC Check		3	20JUN00	22JUN00	12																
BMR24805	Repro & Prep V2S4.1.1 Submission Package		1	27JUN00	27JUN00	12																
300 Regulatory & Licensing																						
SLR24725	Write V2S4.1.1 Preliminary Draft		25	22FEB00*	27MAR00	12																
SLR24735	M&O SR Team Review V2S4.1.1 Prel. Draft		9	06APR00	18APR00	12																
SLR24740	Incorp. V2S4.1.1 SR Team Comments		9	19APR00	01MAY00	12																
SLR24785	Incorporate M& V2S4.1.1 QC Check Comments		5	09MAY00	15MAY00	12																
SLR24775	M&O/YMSCO V2S4.1.1 Preliminary Review		10	18MAY00	01JUN00	12																
SLR24780	Resolve M&O/YMSCO V2S4.1.1 Prel. Comments		5	02JUN00	08JUN00	12																
SLR24785	Final Update for V2S4.1.1 Approval Draft		5	09JUN00	15JUN00	12																
SLR24800	SR Team Finalize V2S4.1.1 Approval Draft		2	23JUN00	26JUN00	12																
SLR248M4	Complete V2S4.1.1 Prelim. Draft f DOE Review	M4	0		27JUN00	12																
V2S4.1.2																						
150 Support Operations																						
BMR24820	CDP Edit, Format Prel Draft V2S4.1.2		7	17FEB00	26FEB00	0																
BMR24850	Preliminary QC Check of SR V2S4.1.2		5	24MAR00	30MAR00	0																

Activity ID	Activity Description	MILE	Orig dur	Ear., Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
BMR24860	CDP Edit, Reformat V2S4.1.2		2	07APR00	10APR00	0		X		
BMR24880	CDP Final Edit V2S4.1.2 Approval Draft		2	09MAY00	10MAY00	0		X		
BMR24885	V2S4.1.2 Pre-Submission QC Check		3	11MAY00	15MAY00	0		X		
BMR24895	Repro & Prep V2S4.1.2 Submission Package		1	18MAY00	18MAY00	0		X		
300 Regulatory & Licensing										
SLR24815	Write V2S4.1.2 Preliminary Draft		23	17JAN00*	16FEB00	0		▲		
SLR24825	M&O SR Team Review V2S4.1.2 Prel. Draft		9	29FEB00	10MAR00	0		■		
SLR24830	Incorp. V2S4.1.2 SR Team Comments		9	13MAR00	23MAR00	0		■		
SLR24855	Incorporate M& Sec V2S4.1.2 QC Check Comments		5	31MAR00	06APR00	0		■		
SLR24865	M&O/YMSCO V2S4.1.2 Preliminary Review		10	11APR00	24APR00	0		■		
SLR24870	Resolve M&O/YMSCO V2S4.1.2 Prel. Comments		5	25APR00	01MAY00	0		X		
SLR24875	Final Update for V2S4.1.2 Approval Draft		5	02MAY00	08MAY00	0		X		
SLR24890	SR Team Finalize V2S4.1.2 Approval Draft		2	16MAY00	17MAY00	0		X		
SLR249M3	Submit V2S4.1.2 Prelim. Draft # DOE Review	M3	0		18MAY00	0		◆		
SLR24901	DOE Review Draft SR V1S4.1.2		20	19MAY00	16JUN00	0		▲		
SLR24902	Finalize Draft SR V1S4.1.2		19	19JUN00	14JUL00	0		▲		
SLR249M4	Complete Final Draft SR V1S4.1.2 #DOE Rvw	M4	0		14JUL00	0		◆		
V2S4.1.3										
150 Support Operations										
BMR24910	CDP Edit, Format Prel Draft V2S4.1.3		7	30DEC99	10JAN00	20		■		
BMR24940	Preliminary QC Check of SR V2S4.1.3		5	04FEB00	10FEB00	20		X		
BMR24950	CDP Edit, Reformat V2S4.1.3		2	18FEB00	22FEB00	20		X		
BMR24970	CDP Final Edit V2S4.1.3 Approval Draft		2	22MAR00	23MAR00	20		X		
BMR24975	V2S4.1.3 Pre-Submission QC Check		3	24MAR00	28MAR00	20		X		
BMR24985	Repro & Prep V2S4.1.3 Submission Package		1	31MAR00	31MAR00	20		X		
300 Regulatory & Licensing										
SLR24905	Write V2S4.1.3 Preliminary Draft		39	01NOV99*	29DEC99	20		▲		
SLR24915	M&O SR Team Review V2S4.1.3 Prel. Draft		9	11JAN00	21JAN00	20		■		
SLR24920	Incorp. V2S4.1.3 SR Team Comments		9	24JAN00	03FEB00	20		■		
SLR24945	Incorporate M&O V2S4.1.3 QC Check Comments		5	11FEB00	17FEB00	20		■		
SLR24955	M&O/YMSCO V2S4.1.3 Preliminary Review		10	23FEB00	07MAR00	20		■		

Activity ID	Activity Description	MILE	Orig dur	Ear. Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLR24960	Resolve M&O/YMSCO V2S4.1.3 Prel. Comments		5	08MAR00	14MAR00	20						X										
SLR24965	Final Update for V2S4.1.3 Approval Draft		5	15MAR00	21MAR00	20						X										
SLR24980	SR Team Finalize V2S4.1.3 Approval Draft		2	29MAR00	30MAR00	20						X										
SLR250M3	Submit V2S4.1.3 Prelim. Draft # DOE Review	M3	0		31MAR00	20						◆										
SLR24991	DOE Review Draft SR V2S4.1.3		20	03APR00	28APR00	20						▲										
SLR24992	Resolve Comments/Revise Draft SR V2S4.1.3		19	01MAY00	25MAY00	20						▲										
SLR24993	DOE Acceptance Review of Draft SR V2S4.1.3		14	26MAY00	15JUN00	20						▲										
V2S4.1.4																						
150 Support Operations																						
BMR25000	CDP Edit, Format Prel Draft V2S4.1.4		7	01MAR00	09MAR00	0						X										
BMR25030	Preliminary QC Check of SR V2S4.1.4		5	05APR00	11APR00	0						X										
BMR25040	CDP Edit, Reformat V2S4.1.4		2	19APR00	20APR00	0						X										
BMR25060	CDP Final Edit Sec V2S4.1.4 Approval Draft		2	19MAY00	22MAY00	0						X										
BMR25065	Sec V2S4.1.4 Pre-Submission QC Check		3	23MAY00	25MAY00	0						X										
BMR25075	Repro & Prep V2S4.1.4 Submission Package		1	31MAY00	31MAY00	0						X										
300 Regulatory & Licensing																						
SLR24995	Write V2S4.1.4 Preliminary Draft		36	10JAN00*	29FEB00	0						▲										
SLR25005	M&O SR Team Review V2S4.1.4 Prel. Draft		9	10MAR00	22MAR00	0						X										
SLR25010	Incorp. V2S4.1.4 SR Team Comments		9	23MAR00	04APR00	0						X										
SLR25035	Incorporate M&O V2S4.1.4 QC Check Comments		5	12APR00	18APR00	0						X										
SLR25045	M&O/YMSCO V2S4.1.4 Preliminary Review		10	21APR00	04MAY00	0						X										
SLR25050	Resolve M&O/YMSCO V2S4.1.4 Prel. Comments		5	05MAY00	11MAY00	0						X										
SLR25055	Final Update for V2S4.1.4 Approval Draft		5	12MAY00	18MAY00	0						X										
SLR25070	SR Team Finalize V2S4.1.4 Approval Draft		2	28MAY00	30MAY00	0						X										
SLR25XM3	Submit V2S4.1.4 Prelim. Draft # DOE Review	M3	0		31MAY00	0						◆										
SLR25081	DOE Review Draft SR V2S4.1.4		20	01JUN00	28JUN00	0						▲										
SLR25082	Resolve Comments/Revise Draft SR V2S4.1.4		11	29JUN00	14JUL00	0						X										
SLR25XM4	Complete Final SR V2S4.1.4 #DOE Rvw	M4	0		14JUL00	0						◆										
V2S4.1.5																						
150 Support Operations																						
BMR25090	CDP Edit, Format Prel Draft V2S4.1.5		7	13OCT99	21OCT99	72																

Activity ID	Activity Description	MILE	Orig dur	Ear., Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
BMR25120	Preliminary QC Check of SR V2S4.1.5		5	18NOV99	24NOV99	72		X		
BMR25130	CDP Edit, Reformat V2S4.1.5		2	06DEC99	07DEC99	72		X		
BMR25150	CDP Final Edit V2S4.1.5 Approval Draft		2	07JAN00	10JAN00	72		X		
BMR25155	V2S4.1.5 Pre-Submission QC Check		3	11JAN00	13JAN00	72		X		
BMR25165	Repro & Prep V2S4.1.5 Submission Package		1	18JAN00	18JAN00	72		X		
300 Regulatory & Licensing										
SLR25085	Write V2S4.1.5 Preliminary Draft		40	16AUG99*	12OCT99	72		▲		
SLR25095	M&O SR Team Review V2S4.1.5 Prel. Draft		9	22OCT99	03NOV99	72		■		
SLR25100	Incorp. V2S4.1.5 SR Team Comments		9	04NOV99	17NOV99	72		■		
SLR25125	Incorporate M& V2S4.1.5 QC Check Comments		5	29NOV99	03DEC99	72		X		
SLR25135	M&O/YMSCO V2S4.1.5 Preliminary Review		10	08DEC99	21DEC99	72		■		
SLR25140	Resolve M&O/YMSCO V2S4.1.5 Prel. Comments		5	22DEC99	29DEC99	72		■		
SLR25145	Final Update for V2S4.1.5 Approval Draft		5	30DEC99	06JAN00	72		X		
SLR25160	SR Team Finalize V2S4.1.5 Approval Draft		2	14JAN00	17JAN00	72		■		
SLR251M3	Submit V2S4.1.5 Prelim. Draft // DOE Review	M3	0		18JAN00	72		◆		
SLR25171	DOE Review Draft SR V2S4.1.5		20	18JAN00	15FEB00	72		▲		
SLR25172	Resolve Comments/Revise Draft SR V2S4.1.5		19	16FEB00	14MAR00	72		▲		
SLR25173	DOE Acceptance Review of Draft SR V2S4.1.5		14	15MAR00	03APR00	72		▲		
SLR251M4	Complete Final SR V2S4.1.5 //DOE Rvw	M4	0		03APR00	72		◆		
V2S4.1.6										
150 Support Operations										
BMR25180	CDP Edit, Format Prel Draft V2S4.1.6		7	13OCT99	21OCT99	72		■		
BMR25210	Preliminary QC Check of SR V2S4.1.6		5	18NOV99	24NOV99	72		X		
BMR25220	CDP Edit, Reformat V2S4.1.6		2	06DEC99	07DEC99	72		X		
BMR25240	CDP Final Edit V2S4.1.6 Approval Draft		2	07JAN00	10JAN00	72		X		
BMR25245	Sec V2S4.1.6 Pre-Submission QC Check		3	11JAN00	13JAN00	72		X		
BMR25265	Repro & Prep V2S4.1.6 Submission Package		1	18JAN00	18JAN00	72		X		
300 Regulatory & Licensing										
SLR25175	Write V2S4.1.6 Preliminary Draft		40	16AUG99*	12OCT99	72		▲		
SLR25185	M&O SR Team Review V2S4.1.6 Prel. Draft		9	22OCT99	03NOV99	72		■		
SLR25190	Incorp. V2S4.1.6 SR Team Comments		9	04NOV99	17NOV99	72		■		

Activity ID	Activity Description	MILE	Orig dur	Ear., Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLR25215	Incorporate M&O V2S4.1.6 QC Check Comments		5	29NOV99	03DEC99	72																
SLR25225	M&O/YMSCO V2S4.1.6 Preliminary Review		10	08DEC99	21DEC99	72																
SLR25230	Resolve M&O/YMSCO V2S4.1.6 Prel. Comments		5	22DEC99	29DEC99	72																
SLR25235	Final Update for Sec V2S4.1.6 Approval Draft		5	30DEC99	06JAN00	72																
SLR25250	SR Team Finalize V2S4.1.6 Approval Draft		2	14JAN00	17JAN00	72																
SLR252M3	Submit V2S4.1.6 Prelim. Draft // DOE Review	M3	0		18JAN00	72																
SLR25261	DOE Review Draft SR V2S4.1.6		20	19JAN00	15FEB00	72																
SLR25262	Resolve Comments/Revise Draft SR V2S4.1.6		19	16FEB00	14MAR00	72																
SLR25263	DOE Acceptance Review of Draft SR V2S4.1.6		14	15MAR00	03APR00	72																
SLR252M4	Complete Final SR V2S4.1.6 //DOE Rvw	M4	0		03APR00	72																
V2S4.1.7																						
150 Support Operations																						
BMR25270	CDP Edit, Format Prel Draft V2S4.1.7		7	08DEC99	16DEC99	35																
BMR25300	Preliminary QC Check of SR V2S4.1.7		5	14JAN00	20JAN00	35																
BMR25310	CDP Edit, Reformat V2S4.1.7		2	28JAN00	31JAN00	35																
BMR25330	CDP Final Edit V2S4.1.7 Approval Draft		2	01MAR00	02MAR00	35																
BMR25335	V2S4.1.7 Pre-Submission QC Check		3	03MAR00	07MAR00	35																
BMR25345	Repro & Prep V2S4.1.7 Submission Package		1	10MAR00	10MAR00	35																
300 Regulatory & Licensing																						
SLR25265	Write V2S4.1.7 Preliminary Draft		24	01NOV99*	07DEC99	35																
SLR25275	M&O SR Team Review V2S4.1.7 Prel. Draft		9	17DEC99	30DEC99	35																
SLR25280	Incorp. V2S4.1.7 SR Team Comments		9	03JAN00	13JAN00	35																
SLR25305	Incorporate M&O V2S4.1.7 QC Check Comments		5	21JAN00	27JAN00	35																
SLR25315	M&O/YMSCO V2S4.1.7 Preliminary Review		10	01FEB00	14FEB00	35																
SLR25320	Resolve M&O/YMSCO V2S4.1.7 Prel. Comments		5	15FEB00	22FEB00	35																
SLR25325	Final Update for V2S4.1.7 Approval Draft		5	23FEB00	29FEB00	35																
SLR25340	SR Team Finalize V2S4.1.7 Approval Draft		2	06MAR00	09MAR00	35																
SLR253M3	Submit V2S4.1.7 Prelim. Draft // DOE Review	M3	0		10MAR00	35																
SLR25351	DOE Review Draft SR V2S4.1.7		20	13MAR00	07APR00	35																
SLR25352	Resolve Comments/Revise Draft SR V2S4.1.7		19	10APR00	04MAY00	35																
SLR25353	DOE Acceptance Review of Draft SR V2S4.1.7		14	05MAY00	24MAY00	35																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLR253M4	Complete Final SR V2S4.1.7 /DOE Rvw	M4	0		24MAY00	35																
V2S4.1.8																						
150 Support Operations																						
BMR25360	CDP Edit, Format Prel Draft V2S4.1.8		7	07JAN00	17JAN00	15																
BMR25390	Preliminary QC Check of SR V2S4.1.8		5	11FEB00	17FEB00	15																
BMR25400	CDP Edit, Reformat V2S4.1.8		2	28FEB00	29FEB00	15																
BMR25420	CDP Final Edit V2S4.1.8 Approval Draft		2	29MAR00	30MAR00	15																
BMR25425	V2S4.1.8 Pre-Submission QC Check		3	31MAR00	04APR00	15																
BMR25435	Repro & Prep V2S4.1.8 Submission Package		1	07APR00	07APR00	15																
300 Regulatory & Licensing																						
SLR25355	Write V2S4.1.8 Preliminary Draft		25	01DEC99*	06JAN00	15																
SLR25365	M&O SR Team Review V2S4.1.8 Prel. Draft		9	18JAN00	28JAN00	15																
SLR25370	Incorp. V2S4.1.8 SR Team Comments		9	31JAN00	10FEB00	15																
SLR25395	Incorporate M&O V2S4.1.8 QC Check Comments		5	18FEB00	25FEB00	15																
SLR25405	M&O/YMSCO V2S4.1.8 Preliminary Review		10	01MAR00	14MAR00	15																
SLR25410	Resolve M&O/YMSCO V2S4.1.8 Prel. Comments		5	15MAR00	21MAR00	15																
SLR25415	Final Update for V2S4.1.8 Approval Draft		5	22MAR00	28MAR00	15																
SLR25430	SR Team Finalize V2S4.1.8 Approval Draft		2	05APR00	06APR00	15																
SLR254M3	Submit V2S4.1.8 Prelim. Draft / DOE Review	M3	0		07APR00	15																
SLR25441	DOE Review Draft SR V2S4.1.8		20	10APR00	05MAY00	15																
SLR25442	Resolve Comments/Revise Draft SR V2S4.1.8		19	08MAY00	02JUN00	15																
SLR25443	DOE Acceptance Review of Draft SR V2S4.1.8		14	05JUN00	22JUN00	15																
SLR254M4	Complete Final SR V2S4.1.8 /DOE Rvw	M4	0		22JUN00	15																
V2S4.1.9																						
150 Support Operations																						
BMR25450	CDP Edit, Format Prel Draft V2S4.1.9		7	07JAN00	17JAN00	15																
BMR25480	Preliminary QC Check of SR V2S4.1.9		5	11FEB00	17FEB00	15																
BMR25490	CDP Edit, Reformat V2S4.1.9		2	28FEB00	29FEB00	15																
BMR25510	CDP Final Edit V2S4.1.9 Approval Draft		2	29MAR00	30MAR00	15																
BMR25515	V2S4.1.9 Pre-Submission QC Check		3	31MAR00	04APR00	15																
BMR25525	Repro & Prep V2S4.1.9 Submission Package		1	07APR00	07APR00	15																

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02				
300 Regulatory & Licensing																							
SLR25445	Write V2S4.1.9 Preliminary Draft		25	01DEC99*	06JAN00	15																	
SLR25455	M&O SR Team Review V2S4.1.9 Prel. Draft		9	18JAN00	28JAN00	15																	
SLR25460	Incorp. V2S4.1.9 SR Team Comments		9	31JAN00	10FEB00	15																	
SLR25485	Incorporate M& V2S4.1.9 QC Check Comments		5	18FEB00	25FEB00	15																	
SLR25495	M&O/YMSCO V2S4.1.9 Preliminary Review		10	01MAR00	14MAR00	15																	
SLR25500	Resolve M&O/YMSCO V2S4.1.9 Prel. Comments		5	15MAR00	21MAR00	15																	
SLR25505	Final Update for Sec V2S4.1.9 Approval Draft		5	22MAR00	28MAR00	15																	
SLR25520	SR Team Finalize V2S4.1.9 Approval Draft		2	05APR00	06APR00	15																	
SLR255M3	Submit V2S4.1.9 Prelim. Draft w/ DOE Review	M3	0		07APR00	15																	
SLR25531	DOE Review Draft SR V2S4.1.9		20	10APR00	05MAY00	15																	
SLR25532	Resolve Comments/Revise Draft SR V2S4.1.9		19	08MAY00	02JUN00	15																	
SLR25533	DOE Acceptance Review of Draft SR V2S4.1.9		14	05JUN00	22JUN00	15																	
SLR255M4	Complete Final SR V2S4.1.9 w/DOE Rvw	M4	0		22JUN00	15																	
V2S4.2.01																							
150 Support Operations																							
BMR23355	CDP Edit, Format Prel Draft V2S4.2.1		7	01OCT99	12OCT99	79																	
BMR23385	Preliminary QC Check of SR V2S4.2.1		5	08NOV99	15NOV99	79																	
BMR23395	CDP Edit, Reformat V2S4.2.1		2	23NOV99	24NOV99	79																	
BMR23415	CDP Final Edit V2S4.2.1 Approval Draft		2	28DEC99	29DEC99	79																	
BMR23420	V2S4.2.1 Pre-Submission QC Check		3	30DEC99	04JAN00	79																	
BMR23430	Repro & Prep V2S4.2.1 Submission Package		1	07JAN00	07JAN00	79																	
300 Regulatory & Licensing																							
SLR23350	Write V2S4.2.1 Preliminary Draft		55	15JUL99*	30SEP99	79																	
SLR23360	M&O SR Team Review V2S4.2.1 Prel. Draft		9	13OCT99	25OCT99	79																	
SLR23365	Incorp. V2S4.2.1 SR Team Comments		9	26OCT99	05NOV99	79																	
SLR23390	Incorporate M&O V2S4.2.1 QC Check Comments		5	16NOV99	22NOV99	79																	
SLR23400	M&O/YMSCO V2S4.2.1 Preliminary Review		10	29NOV99	10DEC99	79																	
SLR23405	Resolve M&O/YMSCO V2S4.2.1 Prelim Comments		5	13DEC99	17DEC99	79																	
SLR23410	Final Update for V2S4.2.1 Approval Draft		5	20DEC99	27DEC99	79																	
SLR23425	SR Team Finalize V2S4.2.1 Approval Draft		2	05JAN00	06JAN00	79																	

Activity ID	Activity Description	MILE	Orig dur	Ear, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLR234M3	Submt V2S4.2.1 Prel Eval Prelim. Draft DOE Rvw	M3	0		07JAN00	79																
SLR23436	DOE Review Draft SR V2S4.2.1		20	10JAN00	04FEB00	79																
SLR23437	Resolve Comments/Revise Draft SR V2S4.2.1		19	07FEB00	03MAR00	79																
SLR23438	DOE Acceptance Review of Draft SR V2S4.2.1		14	06MAR00	23MAR00	79																
SLR234M4	Complete Final SR V2S4.2.1 #DOE Rvw	M4	0		23MAR00	79																
V2S4.2.02																						
150 Support Operations																						
BMR23445	CDP Edit, Format Prel Draft V2S4.2.2		7	05OCT99	14OCT99	77																
BMR23475	Preliminary QC Check of SR V2S4.2.2		5	10NOV99	17NOV99	77																
BMR23485	CDP Edit, Reformat V2S4.2.2		2	29NOV99	30NOV99	77																
BMR23505	CDP Final Edit V2S4.2.2 Approval Draft		2	30DEC99	03JAN00	77																
BMR23510	V2S4.2.2 Pre-Submission QC Check		3	04JAN00	06JAN00	77																
BMR23520	Repro & Prep V2S4.2.2 Submission Package		1	11JAN00	11JAN00	77																
300 Regulatory & Licensing																						
SLR23440	Write V2S4.2.2 Preliminary Draft		60	12JUL99*	04OCT99	77																
SLR23450	M&O SR Team Review V2S4.2.2 Prel. Draft		9	15OCT99	27OCT99	77																
SLR23455	Incorp. V2S4.2.2 SR Team Comments		9	28OCT99	09NOV99	77																
SLR23480	Incorporate M&O V2S4.2.2 QC Check Comments		5	18NOV99	24NOV99	77																
SLR23490	M&O/YMSCO V2S4.2.2 Preliminary Review		10	01DEC99	14DEC99	77																
SLR23495	Resolve M&O/YMSCO V2S4.2.2 Prelim Comments		5	15DEC99	21DEC99	77																
SLR23500	Final Update for V2S4.2.2 Approval Draft		5	22DEC99	29DEC99	77																
SLR23515	SR Team Finalize V2S4.2.2 Approval Draft		2	07JAN00	10JAN00	77																
SLR235M3	Submit V2S4.2.2 Prelim. Draft # DOE Review	M3	0		11JAN00	77																
SLR23526	DOE Review Draft SR V2S4.2.2		20	12JAN00	08FEB00	77																
SLR23527	Resolve Comments/Revise Draft SR V2S4.2.2		19	09FEB00	07MAR00	77																
SLR23528	DOE Acceptance Review of Draft SR V2S4.2.2		14	08MAR00	27MAR00	77																
SLR235M4	Complete Final SR V2S4.2.2 #DOE Rvw	M4	0		27MAR00	77																
V2S4.2.03																						
150 Support Operations																						
BMR23535	CDP Edit, Format Prel Draft V2S4.2.3		7	09DEC99	17DEC99	34																
BMR23565	Preliminary QC Check of SR V2S4.2.3		5	17JAN00	21JAN00	34																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
BMR23575	CDP Edit, Reformat V254.2.3		2	31JAN00	01FEB00	34		X		
BMR23595	CDP Final Edit V254.2.3 Approval Draft		2	02MAR00	03MAR00	34		X		
BMR23600	V254.2.3 Pre-Submission QC Check		3	06MAR00	08MAR00	34		X		
BMR23610	Repro & Prep V254.2.3 Submission Package		1	13MAR00	13MAR00	34		X		
300 Regulatory & Licensing										
SLR23530	Write V254.2.3 Preliminary Draft		78	16AUG99*	08DEC99	34				
SLR23540	M&O SR Team Review V254.2.3 Prel. Draft		9	20DEC99	03JAN00	34				
SLR23545	Incorp. V254.2.3 SR Team Comments		9	04JAN00	14JAN00	34				
SLR23570	Incorporate M& V254.2.3 QC Check Comments		5	24JAN00	28JAN00	34				
SLR23580	M&O/YMSCO V254.2.3 Preliminary Review		10	02FEB00	15FEB00	34				
SLR23585	Resolve M&O/YMSCO V254.2.3 Prelim Comments		5	16FEB00	23FEB00	34				
SLR23590	Final Update for V254.2.3 Approval Draft		5	24FEB00	01MAR00	34				
SLR23605	SR Team Finalize V254.2.3 Approval Draft		2	09MAR00	10MAR00	34				
SLR236M3	Submit V254.2.3 Prelim. Draft // DOE Review	M3	0		13MAR00	34				
SLR23616	DOE Review Draft SR V254.2.3		20	14MAR00	10APR00	34				
SLR23617	Resolve Comments/Revise Draft SR V254.2.3		19	11APR00	05MAY00	34				
SLR23618	DOE Acceptance Review of Draft SR V254.2.3		14	06MAY00	25MAY00	34				
SLR236M4	Complete Final SR V254.2.3 //DOE Rvw	M4	0		25MAY00	34				
V254.2.04										
150 Support Operations										
BMR24010	CDP Edit, Format Prel Draft V254.2.4		7	03NOV99	12NOV99	57				
BMR24040	Preliminary QC Check of SR V254.2.4		5	13DEC99	17DEC99	57				
BMR24050	CDP Edit, Reformat V254.2.4		2	28DEC99	29DEC99	57				
BMR24070	CDP Final Edit V254.2.4 Approval Draft		2	28JAN00	31JAN00	57				
BMR24075	V254.2.4 Pre-Submission QC Check		3	01FEB00	03FEB00	57				
BMR24085	Repro & Prep V254.2.4 Submission Package		1	08FEB00	08FEB00	57				
300 Regulatory & Licensing										
SLR24005	Write V254.2.4 Preliminary Draft		55	16AUG99*	02NOV99	57				
SLR24015	M&O SR Team Review V254.2.4 Prel. Draft		9	15NOV99	29NOV99	57				
SLR24020	Incorp. V254.2.4 SR Team Comments		9	30NOV99	10DEC99	57				
SLR24045	Incorporate M& V254.2.4 QC Check Comments		5	20DEC99	27DEC99	57				

Activity ID	Activity Description	MILE	Orig dur	Ear., Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLR24055	M&O/YMSCO V2S4.2.4 Preliminary Review		10	30DEC99	13JAN00	57		■		
SLR24060	Resolve M&O/YMSCO V2S4.2.4 Prelim Comments		5	14JAN00	20JAN00	57		■		
SLR24065	Final Update for V2S4.2.4 Approval Draft		5	21JAN00	27JAN00	57		■		
SLR24080	SR Team Finalize V2S4.2.4 Approval Draft		2	04FEB00	07FEB00	57		■		
SLR240M3	Submit V2S4.2.4 Prelim. Draft / DOE Review	M3	0		08FEB00	57		◆		
SLR24091	DOE Review Draft SR V2S4.2.4		20	09FEB00	08MAR00	57		▲		
SLR24092	Resolve Comments/Revise Draft SR V2S4.2.4		19	09MAR00	04APR00	57		▲		
SLR24093	DOE Acceptance Review of Draft SR V2S4.2.4		14	05APR00	24APR00	57		■		
SLR240M4	Complete Final SR V2S4.2.4 /DOE Rvw	M4	0		24APR00	57		◆		
V2S4.2.05										
150 Support Operations										
BMR24100	CDP Edit, Format Prel Draft V2S4.2.5		7	10JAN00	18JAN00	15		■		
BMR24130	Preliminary QC Check of SR V2S4.2.5		5	14FEB00	18FEB00	15		■		
BMR24140	CDP Edit, Reformat V2S4.2.5		2	29FEB00	01MAR00	15		■		
BMR24160	CDP Final Edit V2S4.2.5 Approval Draft		2	30MAR00	31MAR00	15		■		
BMR24165	V2S4.2.5 Pre-Submission QC Check		3	03APR00	05APR00	15		■		
BMR24175	Repro & Prep V2S4.2.5 Submission Package		1	10APR00	10APR00	15		■		
300 Regulatory & Licensing										
SLR24095	Write V2S4.2.5 Preliminary Draft		65	01OCT99*	07JAN00	15		■		
SLR24105	M&O SR Team Review V2S4.2.5 Prel. Draft		9	19JAN00	31JAN00	15		■		
SLR24110	Incorp. V2S4.2.5 SR Team Comments		9	01FEB00	11FEB00	15		■		
SLR24135	Incorporate M& V2S4.2.5 QC Check Comments		5	22FEB00	28FEB00	15		■		
SLR24145	M&O/YMSCO V2S4.2.5 Preliminary Review		10	02MAR00	15MAR00	15		■		
SLR24150	Resolve M&O/YMSCO V2S4.2.5 Preliml Comments		5	16MAR00	22MAR00	15		■		
SLR24155	Final Update for V2S4.2.5 Approval Draft		5	23MAR00	29MAR00	15		■		
SLR24170	SR Team Finalize V2S4.2.5 Approval Draft		2	06APR00	07APR00	15		■		
SLR241M3	Submit V2S4.2.5 Prelim. Draft / DOE Review	M3	0		10APR00	15		◆		
SLR24181	DOE Review Draft SR V2S4.2.5		20	11APR00	08MAY00	15		▲		
SLR24182	Resolve Comments/Revise Draft SR V2S4.2.5		19	09MAY00	05JUN00	15		▲		
SLR24183	DOE Acceptance Review of Draft SR V2S4.2.5		13	06JUN00	22JUN00	15		■		
SLR241M4	Complete Final SR V2S4.2.5 /DOE Rvw	M4	0		22JUN00	15		◆		

Activity ID	Activity Description	MILE	Orig dur	Earl, Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
V2S4.2.06																						
150 Support Operations																						
BMR24190	CDP Edit, Format Prel Draft V2S4.2.6		7	30DEC99	10JAN00	20																
BMR24220	Preliminary QC Check of SR V2S4.2.6		5	04FEB00	10FEB00	20																
BMR24230	CDP Edit, Reformat V2S4.2.6		2	18FEB00	22FEB00	20																
BMR24250	CDP Final Edit V2S4.2.6 Approval Draft		2	22MAR00	23MAR00	20																
BMR24255	V2S4.2.6 Pre-Submission QC Check		3	24MAR00	28MAR00	20																
BMR24265	Repro & Prep V2S4.2.6 Submission Package		1	31MAR00	31MAR00	20																
300 Regulatory & Licensing																						
SLR24185	Write V2S4.2.6 Preliminary Draft		92	16AUG99*	29DEC99	20																
SLR24195	M&O SR Team Review V2S4.2.6 Prel. Draft		9	11JAN00	21JAN00	20																
SLR24200	Incorp. V2S4.2.6 SR Team Comments		9	24JAN00	03FEB00	20																
SLR24225	Incorporate M& V2S4.2.6 QC Check Comments		5	11FEB00	17FEB00	20																
SLR24235	M&O/YMSCO V2S4.2.6 Preliminary Review		10	23FEB00	07MAR00	20																
SLR24240	Resolve M&O/YMSCO V2S4.2.6 PrelimComments		5	08MAR00	14MAR00	20																
SLR24245	Final Update for V2S4.2.6 Approval Draft		5	15MAR00	21MAR00	20																
SLR24260	SR Team Finalize V2S4.2.6 Approval Draft		2	29MAR00	30MAR00	20																
SLR242M3	Submit V2S4.2.6 Prelim. Draft f/ DOE Review	M3	0		31MAR00	20																
SLR24271	DOE Review Draft SR V2S4.2.6		20	03APR00	28APR00	20																
SLR24272	Resolve Comments/Revise Draft SR V2S4.2.6		19	01MAY00	25MAY00	20																
SLR24273	DOE Acceptance Review of Draft SR V2S4.2.6		14	26MAY00	15JUN00	20																
SLR242M4	Complete Final SR V2S4.2.6 f/DOE Rvw	M4	0		15JUN00	20																
V2S4.2.07																						
150 Support Operations																						
BMR24280	CDP Edit, Format Prel Draft V2S4.2.7		7	30DEC99	10JAN00	20																
BMR24310	Preliminary QC Check of SR V2S4.2.7		5	04FEB00	10FEB00	20																
BMR24320	CDP Edit, Reformat V2S4.2.7		2	18FEB00	22FEB00	20																
BMR24340	CDP Final Edit V2S4.2.7 Approval Draft		2	22MAR00	23MAR00	20																
BMR24345	V2S4.2.7 Pre-Submission QC Check		3	24MAR00	28MAR00	20																
BMR24355	Repro & Prep V2S4.2.7 Submission Package		1	31MAR00	31MAR00	20																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
300 Regulatory & Licensing																						
SLR24275	Write V2S4.2.7 Preliminary Draft		92	16AUG99*	29DEC99	20																
SLR24285	M&O SR Team Review V2S4.2.7 Prel. Draft		9	11JAN00	21JAN00	20																
SLR24290	Incorp. V2S4.2.7 SR Team Comments		9	24JAN00	03FEB00	20																
SLR24315	Incorporate M& V2S4.2.7 QC Check Comments		5	11FEB00	17FEB00	20																
SLR24325	M&O/YMSCO V2S4.2.7 Prelim Review		10	23FEB00	07MAR00	20																
SLR24330	Resolve M&O/YMSCO V2S4.2.7 Prelim Comments		5	08MAR00	14MAR00	20																
SLR24335	Final Update for V2S4.2.7 Approval Draft		5	15MAR00	21MAR00	20																
SLR24350	SR Team Finalize V2S4.2.7 Approval Draft		2	29MAR00	30MAR00	20																
SLR243M3	Submit V2S4.2.7 Prelim. Draft // DOE Review	M3	0		31MAR00	20																
SLR24361	DOE Review Draft SR V2S4.2.7		20	03APR00	28APR00	20																
SLR24362	Resolve Comments/Revise Draft SR V2S4.2.7		19	01MAY00	25MAY00	20																
SLR24363	DOE Acceptance Review of Draft SR V2S4.2.7		14	26MAY00	15JUN00	20																
V2S4.2.08																						
150 Support Operations																						
BMR24370	CDP Edit, Format Prel Draft V2S4.2.8		7	24NOV99	06DEC99	43																
BMR24400	Preliminary QC Check of SR V2S4.2.8		5	04JAN00	10JAN00	43																
BMR24410	CDP Edit, Reformat V2S4.2.8		2	18JAN00	19JAN00	43																
BMR24430	CDP Final Edit V2S4.2.8 Approval Draft		2	17FEB00	18FEB00	43																
BMR24435	V2S4.2.8 Pre-Submission QC Check		3	22FEB00	24FEB00	43																
BMR24445	Repro & Prep V2S4.2.8 Submission Package		1	29FEB00	29FEB00	43																
300 Regulatory & Licensing																						
SLR24365	Write V2S4.2.8 Preliminary Draft		94	12JUL99*	23NOV99	43																
SLR24375	M&O SR Team Review V2S4.2.8 Prel. Draft		9	07DEC99	17DEC99	43																
SLR24380	Incorp. Sec V2S4.2.8 SR Team Comments		9	20DEC99	03JAN00	43																
SLR24405	Incorporate M&O V2S4.2.8 QC Check Comments		5	11JAN00	17JAN00	43																
SLR24415	M&O/YMSCO V2S4.2.8 Preliminary Review		10	20JAN00	02FEB00	43																
SLR24420	Resolve M&O/YMSCO V2S4.2.8 Prelim Comments		5	03FEB00	09FEB00	43																
SLR24425	Final Update for V2S4.2.8 Approval Draft		5	10FEB00	16FEB00	43																
SLR24440	SR Team Finalize V2S4.2.8 Approval Draft		2	25FEB00	28FEB00	43																
SLR244M3	Submit V2S4.2.8 Draft // DOE Review	M3	0		29FEB00	43																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLR24451	DOE Review Draft SR V2S4.2.8		20	01MAR00	28MAR00	43																
SLR24452	Resolve Comments/Revise Draft SR V2S4.2.8		19	29MAR00	24APR00	43																
SLR24453	DOE Acceptance Review of Draft SR V2S4.2.8		14	25APR00	12MAY00	43																
V2S4.2.09																						
150 Support Operations																						
BMR24460	CDP Edit, Format Prel Draft V2S4.2.9		7	24NOV99	06DEC99	43																
BMR24490	Preliminary QC Check of SR V2S4.2.9		5	04JAN00	10JAN00	43																
BMR24500	CDP Edit, Reformat V2S4.2.9		2	18JAN00	19JAN00	43																
BMR24520	CDP Final Edit V2S4.2.9 Approval Draft		2	17FEB00	18FEB00	43																
BMR24525	V2S4.2.9 Pre-Submission QC Check		3	22FEB00	24FEB00	43																
BMR24535	Repro & Prep V2S4.2.9 Submission Package		1	29FEB00	29FEB00	43																
300 Regulatory & Licensing																						
SLR24455	Write V2S4.2.9 Preliminary Draft		94	12JUL99*	23NOV99	43																
SLR24465	M&O SR Team Review V2S4.2.9 Prel. Draft		9	07DEC99	17DEC99	43																
SLR24470	Incorp. V2S4.2.9 SR Team Comments		9	20DEC99	03JAN00	43																
SLR24495	Incorporate M& V2S4.2.9 QC Check Comments		5	11JAN00	17JAN00	43																
SLR24505	M&O/YMSCO V2S4.2.9 Preliminary Review		10	20JAN00	02FEB00	43																
SLR24510	Resolve M&O/YMSCO V2S4.2.9 Prelim Comments		5	03FEB00	09FEB00	43																
SLR24515	Final Update for V2S4.2.9 Approval Draft		5	10FEB00	16FEB00	43																
SLR24530	SR Team Finalize V2S4.2.9 Approval Draft		2	25FEB00	28FEB00	43																
SLR24XM3	Submit V2S4.2.9. Draft // DOE Review	M3	0		29FEB00	43																
SLR24541	DOE Review Draft SR V2S4.2.9		20	01MAR00	28MAR00	43																
SLR24542	Resolve Comments/Revise Draft SR V2S4.2.9		19	29MAR00	24APR00	43																
SLR24543	DOE Acceptance Review of Draft SR V2S4.2.9		14	25APR00	12MAY00	43																
V2S4.2.10																						
150 Support Operations																						
BMR24550	CDP Edit, Format Prel Draft V2S4.2.10		7	24NOV99	06DEC99	43																
BMR24580	Preliminary QC Check of SR V2S4.2.10		5	04JAN00	10JAN00	43																
BMR24590	CDP Edit, Reformat V2S4.2.10		2	18JAN00	19JAN00	43																
BMR24610	CDP Final Edit V2S4.2.10 Approval Draft		2	17FEB00	18FEB00	43																
BMR24615	V2S4.2.10 Pre-Submission QC Check		3	22FEB00	24FEB00	43																

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
BMR24625	Repro & Prep V2S4.2.10 Submission Package		1	29FEB00	29FEB00	43																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLR247M3	Submit V2S4.2.11 Draft f/ DOE Review	M3	0		01MAR00	42		◆		
SLR24721	DOE Review Draft SR V2S4.2.11		20	02MAR00	29MAR00	42		▲		
SLR24722	Resolve Comments/Revise Draft SR V2S4.2.11		19	30MAR00	25APR00	42		▲		
SLR24723	DOE Acceptance Review of Draft SR V2S4.2.11		14	26APR00	15MAY00	42		■		
V2SCHD										
150 Support Operations										
BMSR6030B	GDP Support SR Vol 2 Hearing Draft Finalization		32	17JUL00	29AUG00	20		▲		
BMSR6030C	Graphic Support SR Vol 2 Hearing Draft Finalizat		32	17JUL00	29AUG00	20		▲		
300 Regulatory & Licensing										
SLSR6030A	Finalize 10CFR960 Compl Eval f/Hearings		32	17JUL00	29AUG00	20		▲		
M2HQ	Initiate RW-1 Review of Compliance Evaluation	M2	0		29AUG00	20		◆		
SLSR6DM3	Complete Final 10CFR960 Evaluation (SR Vol 2)	M3	0		29AUG00	20		◆		
SLSR6045	DOE 10CFR960 Compl Eval Concurrence Review		20	30AUG00	27SEP00	20		▲		
V3										
300 Regulatory & Licensing										
SLTR225	State Views on Site Recommendation (Vol 3)		30	16APR01	25MAY01	270			▲	
MXJW	DOE Rec State of Nevada Comments on SR Decision	M2	0		25MAY01	270			◆	
SLTR245	Prepare Secretarial Response to State's Views		25	29MAY01	02JUL01	270			▲	
SLMXM4	Complete S-1 Response to State Comments	M4	0		02JUL01	270			◆	
V3.2										
150 Support Operations										
BMRCR075	GDP Format Hearings Comment Response Document		5	26MAR01	30MAR01	270			■	
BMRCR080	QC Check of Hearings Comment Response Document		5	02APR01	06APR01	270			■	
BMRCR100	GDP Format Hearings CSD Approval Draft		5	14MAY01	18MAY01	270			■	
BMRCR105	QC Check Hearings CSD Approval Draft		3	21MAY01	23MAY01	270			■	
BMRCR130	Final QC Check on Hearings CSD (SR Vol 3)		3	28JUN01	28JUN01	270			■	
300 Regulatory & Licensing										
SLRCR050	Conduct Hearing CRD Preparation Training		19	16OCT00	09NOV00	2		▲		
SLRCR055	Collect/Track/Catalog Public Comments		33	11DEC00	26JAN01	270		▲		
SLTR204	Prepare Public Comment Summary Document (Vol 3)		64	15JAN01	13APR01	270			▲	
SLRCR060	Prepare Draft Responses to Public Comments		19	29JAN01	23FEB01	270			▲	

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
SLRCR065	M&O Review of Public Comment Draft Responses		10	26FEB01	09MAR01	270			■	
SLRCR070	Incorporate M&O Comments		10	12MAR01	23MAR01	270			■	
SLRCR085	Finalize Hearings CRD/Incorporate QC Comments		5	09APR01	13APR01	270			X	
SLR245M3	Complete SR Comment Summary Document	M3	0		13APR01	270			◆	
SLRCR090	YMSCO/DOE Review Hearings Comment Summary Doc.		11	16APR01	30APR01	270			■	
SLRCR095	Incorporate DOE Comments in Hearings CSD		9	01MAY01	11MAY01	270			■	
SLRCR110	Finalize Hearings CSD for HQ Review		2	24MAY01	25MAY01	270			X	
M2CR	Submit Hearings CSD for HQ Approval	P2	0		25MAY01	270			◆	
SLRCR115	OCRWM/DOE Review Hearings CSD		10	29MAY01	11JUN01	270			■	
SLRCR120	Resolve DOE Comments on Hearings CSD		5	12JUN01	18JUN01	270			■	
SLRCR125	Finalize Hearings CSD (SR Vol. 3)		5	18JUN01	25JUN01	270			■	
SLRCR135	Resolve/incorp. QC Check Comments-Hearings CSD		2	29JUN01	02JUL01	270			X	
V4										
300 Regulatory & Licensing										
SLTR155	NRC Interactions on Sufficiency		677	01OCT98*	10JAN01	302				
M1GV	OCRWM Requests Sufficiency Comments from NRC	M1	0		13NOV00	226			◆ Letter + Site Description + EMCR + WFCR	
SLTR155A	NRC Sufficiency Review Period		134	14NOV00	25MAY01	226			■	
MXJB	NRC Issues IRSRs	M4	0		10JAN01	302			◆	
MXJA	DOE Receives Sufficiency Comments f/ NRC (SR-V4)	M2	0		25MAY01	226			◆	
WF PMR										
110 Waste Package Operations										
SLF722M4	Rec WF PMR Rev01/SR Consideration Hearing Draft	M4	0		19MAY00	38		◆		
SLF724M4	Rec WF PMR Rev 03 for SR Notification Draft	M4	0		31JAN01	17			◆	
WP PMR										
110 Waste Package Operations										
SLW632M4	Rec WP PMR Rev01/SR Consideration Hearing Draft	M4	0		28APR00	53		◆		
SLW634M4	Rec WP PMR Rev 03 for SR Notification Draft	M4	0		31JAN01	17			◆	

Activity ID	Activity Description	MILE	Orig dur	Early Start	Early Finish	Total Float				
							FY99	FY00	FY01	FY02
Z LADS/EDA2										
SA Summary Activities for SE										
160 Systems Engineering & Integration Office - LV										
SE1920	SR/LA Products List Draft Revision		182	01OCT98	30JUN99	260				
SE1925	Complete SR/LA Products List Incl. M&O Rev/App		64	01JUL99	30SEP99	260				
SE1930M3	Submit SR/LA Products List to DOE for Approval	M3	0		30SEP99	260				
SE1935	DOE Review of SR/LA Product List		20	01OCT99	29OCT99	260				
SE1940	Incorporate DOE Comments to SR/LA Products List		19	01NOV99	30NOV99	260				

Schedule

License Application Activities

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
I ISM PMR											
Z9999 PMR Rev 02 thru Rev 05											
300 Regulatory & Licensing											
SP100P	Revise ISM PMR AP 3.10Q's for LA			41	04DEC00	31JAN01	20				
SP100Q	Prepare ISM PMR REV-04A for LA			41	04DEC00	31JAN01	20				
SP100QM4	ISM PMR Rev-04A for LA		M4	0		01MAR01*	0				
SP100R	M&O Review ISM PMR Rev-04A for LA			106	02MAR01	31JUL01	181				
SP100RM3	ISM PMR Rev-04 for LA		M3	0		31JUL01	181				
SP100S	DOE Review ISM PMR 04 for LA			42	01AUG01	28SEP01	181				
SP100SM3	Rev 05 ISM PMR for LA		M3	0		28SEP01	181				
B BIO PMR											
Z9999 PMR Rev 02 thru Rev 05											
300 Regulatory & Licensing											
SSB00P	Revise Bio PMR AP 3.10Q's for LA			41	04DEC00	31JAN01	20				
SSB00Q	Prepare Bio PMR REV-04A for LA			41	04DEC00	31JAN01	20				
SSB00QM4	Bio PMR Rev-04A for LA		M4	0		01MAR01*	0				
SSB00R	M&O Review Bio PMR Rev-04A for LA			106	02MAR01	31JUL01	181				
SSB00RM3	Bio PMR Rev-04 for LA		M3	0		31JUL01	181				
SSB00S	DOE Review Bio PMR 04 for LA			42	01AUG01	28SEP01	181				
SSB00SM3	Rev 05 Bio PMR for LA		M3	0		28SEP01	181				
E EBS PMR											
Z9999 PMR Rev 02 thru Rev 05											
300 Regulatory & Licensing											
RPE00P	Revise EBS PMR AP 3.10Q's for LA			41	04DEC00	31JAN01	20				
RPE00Q	Prepare EBS PMR REV-04A for LA			41	04DEC00	31JAN01	20				
RPE00QM4	EBS PMR Rev-04A for LA		M4	0		01MAR01*	0				
RPE00R	M&O Review EBS PMR Rev-04A for LA			106	02MAR01	31JUL01	181				

Project Start 01OCT98
 Project Finish 30SEP99
 Data Date 01OCT98
 Run Date 10MAY99



M008

CR-M&O M008 PMDQ/LADS
 LA Activities (239) Activities
 As of May 17, 1999 @ 8:00 AM

Sheet 1 of 12

(Final) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float						
								FY99	FY00	FY01	FY02		
RPE00RM3	EBS PMR Rev-04 for LA		M3	0		31JUL01	181						
RPE00S	DOE Review EBS PMR 04 for LA			42	01AUG01	28SEP01	181						
RPE00SM3	Rev 05 EBS PMR for LA		M3	0		28SEP01	181						

F WFD PMR

Z9999 PMR Rev 02 thru Rev 05

300 Regulatory & Licensing

WPF00P	Revise WF PMR AP 3.10Q's for LA			41	04DEC00	31JAN01	20															
WPF00Q	Prepare WF PMR REV-04A for LA			41	04DEC00	31JAN01	20															
WPF00QM4	WF PMR Rev-04A for LA		M4	0		01MAR01*	0															
WPF00R	M&O Review WF PMR Rev-04A for LA			106	02MAR01	31JUL01	181															
WPF00RM3	WF PMR Rev-04 for LA		M3	0		31JUL01	181															
WPF00S	DOE Review WF PMR 04 for LA			42	01AUG01	28SEP01	181															
WPF00SM3	Rev 05 WF PMR for LA		M3	0		28SEP01	181															

N NFE PMR

Z9999 PMR Rev 02 thru Rev 05

300 Regulatory & Licensing

SPN00P	Revise NFE PMR AP 3.10Q's for LA			41	28NOV00	25JAN01	24															
SPN00Q	Prepare NFE PMR REV-04A for LA			41	28NOV00	25JAN01	24															
SPN00QM4	NFE PMR Rev-04A for LA		M4	0		01MAR01*	0															
SPN00R	M&O Review NFE PMR Rev-04A for LA			106	02MAR01	31JUL01	181															
SPN00RM3	NFE PMR Rev-04 for LA		M3	0		31JUL01	181															
SPN00S	DOE Review NFE PMR 04 for LA			42	01AUG01	28SEP01	181															
SPN00SM3	Rev 05 NFE PMR for LA		M3	0		28SEP01	181															

U UZ PMR

Z9999 PMR Rev 02 thru Rev 05

300 Regulatory & Licensing

SLU00P	Revise UZ PMR AP 3.10Q's for LA			41	04DEC00	31JAN01	20															
--------	---------------------------------	--	--	----	---------	---------	----	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Project Start	01OCT98	Early Bar
Project Finish	30SEP02	Progress Bar
Date Date	01OCT98	
Run Date	16MAY99	

Date	Revision	Checked	Approved

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
SLU00Q	Prepare UZ PMR REV-04A for LA			41	04DEC00	31JAN01	20																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											

S SZ PMR

Z9999 PMR Rev 02 thru Rev 05

300 Regulatory & Licensing

SPS00P	Revise SZ PMR AP 3.10Q's for LA			41	04DEC00	31JAN01	20															
SPS00Q	Prepare SZ PMR REV-04A for LA			41	04DEC00	31JAN01	20															
SPS00QM4	SZ PMR Rev-04A for LA		M4	0		01MAR01*	0															
SPS00R	M&O Review SZ PMR Rev-04A for LA			106	02MAR01	31JUL01	181															
SPS00RM3	SZ PMR Rev-04 for LA		M3	0		31JUL01	181															
SPS00S	DOE Review SZ PMR 04 for LA			42	01AUG01	28SEP01	181															
SPS00SM3	Rev 05 SZ PMR for LA		M3	0		28SEP01	181															

W WP PMR

Z9999 PMR Rev 02 thru Rev 05

300 Regulatory & Licensing

WPW00P	Revise WP PMR AP 3.10Q's for LA			41	04DEC00	31JAN01	20															
WPW00Q	Prepare WP PMR REV-04A for LA			41	04DEC00	31JAN01	20															
WPW00QM4	WP PMR Rev-04A for LA		M4	0		01MAR01*	0															
WPW00R	M&O Review WP PMR Rev-04A for LA			106	02MAR01	31JUL01	181															
WPW00RM3	WP PMR Rev-04 for LA		M3	0		31JUL01	181															
WPW00S	DOE Review WP PMR 04 for LA			42	01AUG01	28SEP01	181															
WPW00SM3	Rev 05 WP PMR for LA		M3	0		28SEP01	181															

Project Start 01OCT98
 Project Finish 30SEP99
 Data Date 01OCT98
 Run Date 16MAY99

M008

CR-M&O M008 PMDQ/LADS
 LA Activities (239) Activities
 As of May 17, 1999 @ 8:00 AM

Sheet 3 of 12

(Print) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
T Tectonics PMR																							
Z9999 PMR Rev 02 thru Rev 05																							
300 Regulatory & Licensing																							
SLT00P	Revise Tec PMR AP 3.10Q's for LA			41	04DEC00	31JAN01	20																
SLT00Q	Prepare Tec PMR REV-04A for LA			41	04DEC00	31JAN01	20																
SLT00QM4	Tec PMR Rev-04A for LA		M4	0		01MAR01*	0																
SLT00R	M&O Review Tec PMR Rev-04A for LA			106	02MAR01	31JUL01	181																
SLT00RM3	Tec PMR Rev-04 for LA		M3	0		31JUL01	181																
SLT00S	DOE Review Tec PMR 04 for LA			42	01AUG01	28SEP01	181																
SLT00SM3	Rev 05 Tec PMR for LA		M3	0		28SEP01	181																
P TSPA SR AP3.10Qs																							
BASE Baseline Activities																							
130 Performance Assessment Operations																							
SL91964	Interpret / Document			32	31OCT00	18DEC00	250																
SL924M4	TSPA Input to SR - Rev 01		M4	0		18DEC00	250																
SL91972	M&O Review			50	18DEC00	01MAR01	250																
SL924M3	TSPA-SR Final - Rev 01		M3	0		01MAR01	250																
SL91080	Run Baseline TSPA - Rev 02			65	02MAR01*	01JUN01	250																
SL91120	Document and Interpret Rev 02			42	04JUN01*	01AUG01	250																
SL980M4	TSPA Input to LA Rev 02		M4	0		01AUG01	250																
SL91126	Review and Revise Rev 02			42	02AUG01	01OCT01	250																
SL980M3	TSPA - LA Final		M3	0		01OCT01*	250																
A PMR Management & Intergration																							
300 Regulatory & Licensing																							
SLPMR03	PMR Management & Integration (FY01)			250	02OCT00	28SEP01	251																

Project Start 01OCT98
 Project Finish 30SEP02
 Data Date 01OCT98
 Run Date 16MAY99

© Primavera Systems

CR-M&O M008 PMDQ/LADS
 LA Activities (239) Activities
 As of Mar '7, 1999 @ 8:00 AM

Sheet 4 of 12

(Final) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
M Systems Eng SDD's											
SA Summary Activities for SE											
160 Systems Engineering & Integration Office - LV											
SE1040	SDD Section 1 w/o (EDA II/CFR63)			217	01OCT98	19AUG99	346				
SE1515	Compliance Packages			304	01OCT98	28DEC99	346				
SE1699	TBX Resolution (ongoing)			652	01OCT98	15MAY01	346				
SE1600	Maintenance of Issued Section I SDD's (Ongoing)			607	09DEC98	15MAY01	346				
SE1800	Interface Requirements Analyses (IRA)			129	04JAN99*	06JUL99	493				
SE1695	Maintenance of Compliance Packages (ongoing)			562	22FEB99	15MAY01	346				
SE1698	Maintenance of ICD and Waste Accep Doc's (ongoing)			522	01APR99	27APR01	358				
SE1810	Program ICD's			109	01APR99*	02SEP99	358				
SE1080	QAP3-12 Design Inputs to Support DBE Analysis			109	03MAY99*	05OCT99	408				
SE1520	CRD			65	03MAY99*	03AUG99	459				
SE1000	SDD Sec 1 Revision (EDA II/CFR63) Key Systems			133	28MAY99	09DEC99	394				
SE1525	MGR-RD			88	01JUN99*	04OCT99	439				
SE1697	Maintenance of Classification Analysis (ongoing)			455	07JUL99	27APR01	358				
SE1805	Interface Requirements Analyses (IRA) for SR/LA			175	07JUL99	17MAR00	493				
SE1530	PDD/ 10CFR63			87	02AUG99*	07DEC99	396				
SE1030	DBE Analysis Report (3.10Q) from 3.12 input			152	04AUG99	14MAR00	358				
SE1822	CVM Package Development			130	25OCT99	01MAY00	462				
SE1690	Maintenance of Issued DBE's (ongoing)			345	15DEC99	27APR01	358				
SE1010	SDD Sec II (Key Systems)			143	22DEC99*	14JUL00	283				
SE1610	Maintenance of Issued Section II SDD's (ongoing)			370	28FEB00	14AUG01	283				
SE1500	Complete all Checking and Review			55	27APR00*	14JUL00	410				
SE1070M4	All Analysis Issued to Support SR Hearings		M4	0		14JUL00	555				
SE1510M4	Consideration Hearing Product issued to DOE		M4	0		14JUL00	410				
SE1815	Final Waste Acceptance Documents			145	17JUL00	13FEB01	410				
SE1680M4	Notification Hearing product issued to DOE		M4	0		01MAR01*	399				

Project Start 01OCT98
 Project Finish 30SEP02
 Data Date 01OCT98
 Run Date 16MAY99

M008

CR-M&O M008 PMDQ/LADS
 LA Activities (239) Activities
 As of May 17, 1999 @ 8:00 AM

Sheet 5 of 12

(Final) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SE1790M4	SR/LA product issued to DOE		M4	0		01MAR01	399																
X Detailed SR Schedule																							
111																							
160 Systems Engineering & Integration Office - LV																							
SEF8146	SA Support for SDD Develop. and Maint. of SDDs			127	03FEB99*	03AUG99	793																
AO																							
300 Regulatory & Licensing																							
SLSR5026	SR Annotated Outline Rev 1 Acceptance Review			10	01MAR99	12MAR99	893																
BIO PMR																							
150 Support Operations																							
SLB276M4	Rec Bio PMR Rev 05 for License Application		M4	0		28SEP01	181																
EBS PMR																							
120 Engineered Barrier System Operations																							
SLE816M4	Rec EBS PMR Rev 05 for License Application		M4	0		28SEP01	181																
ISM PMR																							
140 Natural Environment Program Operations																							
SLM186M4	Rec ISM PMR Rev 05 for License Application		M4	0		28SEP01	181																
NFE PMR																							
140 Natural Environment Program Operations																							
SLN546M4	Rec NFE PMR Rev 05 for License Application		M4	0		28SEP01	181																
SZ PMR																							
140 Natural Environment Program Operations																							
SLS456M4	Rec SZ PMR Rev 05 for License Application		M4	0		28SEP01	181																
TEC PMR Tectonics PMR																							
150 Support Operations																							
SL284M4	Rec Tectonics PMR Rev 05 for License Application		M4	0		28SEP01	181																

Project Start 01OCT98
Project Finish 30SEP02
Date Date 01OCT98
Run Date 16MAY99

▲ Early Bar
▲ Progress Bar

M008

CR-M&O M008 PMDQ/LADS
LA Activities (239) Activities
As of Mar 17, 1999 @ 8:00 AM

Sheet 6 of 12

(Final) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99	FY00	FY01	FY02
UZ PMR											
140 Natural Environment Program Operations											
SLU566M4	Rec UZ PMR Rev 05 for License Application		M4	0		28SEP01	181				
V1S2											
300 Regulatory & Licensing											
SLSU44M4	Rec Site Electrical Power System SDD Sec 2		M4	0		14JAN00*	682				
SLR13120	YMSCO Conduct V1S2 Ref 30.12 Review as needed			35	18JAN00	07MAR00	631				
SLR13165	WPM Incorporate V1S2 Ref Docs in WBIS			54	17JUL00	28SEP00	501				
SLSU10M4	Rec Assembly Transfer System SDD Sec 2		M4	0		07NOV00*	475				
SLSU11M4	Rec Canister Transfer System SDD Sec 2		M4	0		07NOV00*	475				
SLSU12M4	Rec Waste Package Remediation System SDD Sec 2		M4	0		07NOV00*	475				
SLSU13M4	Disposal Container Handling System SDD Sec 2		M4	0		07NOV00*	475				
SLSU18M4	Rec Waste Handling Bldg Electr. Sys. SDD Sec 2		M4	0		07NOV00*	475				
SLSU22M4	Waste Handling Bldg Ventilation Sys SDD Sec 2		M4	0		07NOV00*	475				
SLSUCGM4	Rec Site Compressed Gas System SDD Sec 2		M4	0		07NOV00*	475				
V1S4.1											
300 Regulatory & Licensing											
SLSR7AM4	Receive NOA for Draft EIS		M4	0		30SEP98	998				
SLSR7DM4	Receive YMSCO Approved FEIS		M4	0		30SEP98	998				
V4											
300 Regulatory & Licensing											
SDM4	Receive Site Description w/NRC Comments		M4	0		26FEB99*	903				
WF PMR											
110 Waste Package Operations											
SLF726M4	Rec WF PMR Rev 05 for License Application		M4	0		28SEP01	181				
WP PMR											
110 Waste Package Operations											
SLW636M4	Rec WP PMR Rev 05 for License Application		M4	0		28SEP01	181				

Project Start 01OCT98
 Project Finish 30SEP02
 Date Date 01OCT98
 Run Date 16MAY99

M008

CR-M&O M008 PMDQ/LADS
 LA Activities (239) Activities
 As of May 17, 1999 @ 8:00 AM

Sheet 7 of 12

(Final) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLADLA07	Licensing Develop ADLA Ch. 7 Draft - FY99			43	02AUG99	30SEP99	147																
SLADLA08	Licensing Develop ADLA Ch. 8 Draft - FY99			43	02AUG99	30SEP99	147																
SLADLA09	Licensing Develop ADLA Ch. 9 Draft - FY99			43	02AUG99	30SEP99	153																
SLADLA10	Licensing Develop ADLA Ch. 10 Draft - FY99			43	02AUG99	30SEP99	147																
SLADLA11	Licensing Develop ADLA Ch. 11 Draft - FY99			43	02AUG99	30SEP99	147																
SLADLA12	Licensing Develop ADLA Ch. 12 Draft - FY99			43	02AUG99	30SEP99	147																
SLADLA13	Licensing Develop ADLA Ch. 13 Draft - FY99			43	02AUG99	30SEP99	147																
SLADLA14	Licensing Develop ADLA Ch. 14 Draft - FY99			43	02AUG99	30SEP99	147																
SLADLAM4	Start Preparing Acceptance Draft Lic Application		M4	0	02AUG99*		147																
SLAD1007	LA Acceptance Draft Development			251	01OCT99	29SEP00	147																
SLADLA01A	Licensing Develop ADLA Ch.1 Draft - FY00			251	01OCT99	29SEP00	147																
SLADLA02A	Licensing Develop ADLA Ch.2 Draft - FY00			251	01OCT99	29SEP00	153																
SLADLA03A	Licensing Develop ADLA Ch.3 Draft - FY00			251	01OCT99	29SEP00	147																
SLADLA04A	Licensing Develop ADLA Ch. 4 Draft - FY00			251	01OCT99	29SEP00	153																
SLADLA05A	Licensing Develop ADLA Ch. 5 Draft - FY00			251	01OCT99	29SEP00	153																
SLADLA06A	Licensing Develop ADLA Ch. 6 Draft - FY00			251	01OCT99	29SEP00	153																
SLADLA07A	Licensing Develop ADLA Ch. 7 Draft - FY00			251	01OCT99	29SEP00	147																
SLADLA08A	Licensing Develop ADLA Ch. 8 Draft - FY00			251	01OCT99	29SEP00	147																
SLADLA09A	Licensing Develop ADLA Ch. 9 Draft - FY00			251	01OCT99	29SEP00	153																
SLADLA10A	Licensing Develop ADLA Ch. 10 Draft - FY00			251	01OCT99	29SEP00	147																
SLADLA11A	Licensing Develop ADLA Ch. 11 Draft - FY00			251	01OCT99	29SEP00	147																
SLADLA12A	Licensing Develop ADLA Ch. 12 Draft - FY00			251	01OCT99	29SEP00	147																
SLADLA13A	Licensing Develop ADLA Ch. 13 Draft - FY00			251	01OCT99	29SEP00	147																
SLADLA14A	Licensing Develop ADLA Ch. 14 Draft - FY00			251	01OCT99	29SEP00	147																
SLADLA01B	Licensing Develop ADLA Ch.1 Draft - FY01			163	02OCT00	25MAY01	147																
SLADLA02B	Licensing Develop ADLA Ch.2 Draft - FY01			108	02OCT00	09MAR01	153																
SLADLA03B	Licensing Develop ADLA Ch.3 Draft - FY01			46	02OCT00	08DEC00	147																
SLADLA04B	Licensing Develop ADLA Ch. 4 Draft - FY01			108	02OCT00	09MAR01	153																

Project Start 01OCT99
 Project Finish 30SEP02
 Data Date 01OCT99
 Run Date 16MAY99



M008

CR-M&O M008 PMDQ/LADS
 LA Activities (239) Activities
 As of May 17, 1999 @ 8:00 AM

Sheet 8 of 12

(Final) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
SLADLA05B	Licensing Develop ADLA Ch. 5 Draft - FY01			108	02OCT00	09MAR01	153																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			

Project Start 01OCT98
Project Finish 30SEP02
Data Date 01OCT98
Run Date 16MAY99

Early Bar
Progress Bar

M008

© Primavera System

CR-M&O M008 PMDQ/LADS
LA Activities (239) Activities
As of Mar 17, 1999 @ 8:00 AM

Sheet 10 of 12

(Final) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

Activity ID	Activity Description	TRAC	MILE	Orig dur	Early Start	Early Finish	Total Float	FY99				FY00				FY01				FY02			
SLAD3000	Compile/Repro ADLA Design/Engr. Chapters			22	10MAR01	31MAR01	221																
SLAD3005	Final QAP 3.5 Review/Incorp Comments D&E Chapter			32	01APR01	02MAY01	221																
SLAD3010	Package & Publish ADLA D&E Chapters			9	03MAY01	11MAY01	221																
SLAD3020	Final ADLA QC Check D&E Chap. (Internal to Lic.)			13	12MAY01	24MAY01	221																
SLAD3025	Repro ADLA D&E Chap. // QAP 6.2 Review Submission			6	25MAY01	30MAY01	221																
SLADR1M4	Receive Draft ADLA CH 1		M4	0		25MAY01	147																
SLADR7M4	Receive Draft ADLA CH 7		M4	0		25MAY01	147																
SLADR8M4	Receive Draft ADLA CH 8		M4	0		25MAY01	147																
SLADRCM4	Receive Draft ADLA CH 12		M4	0		25MAY01	147																
SLAD4000	Compile/Repro ADLA Performance Chapters			22	26MAY01	16JUN01	219																
SLAD04M3	M&O Submit ADLA D&E Chap. QAP-6.2 Draft to DOE		M3	0		31MAY01	149																
SLAD2002	DOE Staff Rvw of ADLA Engr & Dsgn Chap.-FY01			84	01JUN01	28SEP01	149																
SLAD4005	Final QAP 3.5 Review/Incorp Comments Per Chapter			32	17JUN01	18JUL01	219																
SLAD4010	Package & Publish ADLA Perf. Chapters			9	19JUL01	27JUL01	219																
SLAD4020	Final ADLA QC Check Per Chap. (Internal to Lic.)			11	28JUL01	07AUG01	219																
SLAD4025	Repro ADLA Per Chap. // QAP 6.2 Review Submission			8	08AUG01	15AUG01	219																
SLAD05M3	M&O Submit ADLA Perf. Chap. QAP-6.2 Draft to DOE		M3	0		15AUG01	149																
SLAD3002	DOE Staff Rvw of ADLA Performance Chap.-FY01			31	16AUG01	28SEP01	149																
SLAD150	DOE Staff Rvw of ADLA S & P Chapters-FY02			32	01OCT01	15NOV01	149																
SLAD2003	DOE Staff Rvw of ADLA Engr. & Dsgn Chap.-FY02			32	01OCT01	15NOV01	149																
SLAD3003	DOE Staff Rvw of ADLA Performance Chapters-FY02			32	01OCT01	15NOV01	149																
SLWP0005	Prepare Work Prioritization Plan			21	01OCT01*	30OCT01	230																
SLWP00M4	Complete Work Prioritization Plan		M4	0		30OCT01*	230																
M2NV	DOE Completes Staff Review of Draft LA		M2	0		15NOV01	149																
SLAD1191	Prepare/Package ADLA OCRWM Concurrence Draft			13	16NOV01	06DEC01	149																
M2ND	YMSO Submits Draft LA for OCRWM Concurrence		M2	0		06DEC01	149																
SLAD1192	OCRWM Project & Office Mgr ADLA Concurrence Rvw			23	07DEC01	10JAN02	149																
M2NC	Compl OCRWM Proj/Office Mgrs' Concurrence of LA		M2	0		10JAN02	149																

◆PROPOSED TAP
◆PROPOSED TAP
◆PROPOSED TAP

Project Start 01OCT99
Project Finish 29SEP02
Data Date 01OCT99
Run Date 10MAY99



M008

CR-M&O M008 PMDQ/LADS
LA Activities (239) Activities
As of May 17, 1999 @ 8:00 AM

Sheet 11 of 12

(Final) PP&C Engineering Scheduling

Date	Revision	Checked	Approved

