




**UNITED STATES
NUCLEAR REGULATORY COMMISSION**

WASHINGTON, D.C. 20555-0001

December 7, 1998

MEMORANDUM TO: Chairman Jackson

FROM: William D. Travers 
Executive Director for Operations

SUBJECT: UPDATE TO STAFF RESPONSE TO TASKING MEMORANDUM
AND STAKEHOLDER CONCERNS

Attached for your information is the staff's third update to the plan of short- and long-term actions to respond to selected issues raised during the July 30, 1998, hearing before the Senate Subcommittee on Clean Air and Wetlands, Private Property, and Nuclear Safety and the July 17, 1998, Commission meeting with stakeholders.

Additions and changes to the October 30, 1998, update are marked in redline and strike out. Explanations for changes are provided in the associated remarks.

There continues to be considerable progress toward the completion of program milestones and initiatives as evidenced by: the approval of the license transfer rule by the Commission, the development and transmittal of a revision to the Enforcement Policy associated with non-risk significant violations, the issuance of a paper to the Commission clarifying the staff's interpretation and applicability of the backfit rule to decommissioning, the issuance of interim guidance on the Implementation of Risk-Informed Regulation, and improved guidance for the issuance of Confirmatory Action Letters.

Initiatives with the Commission for review and approval include: the revision to the Enforcement Policy, the applicability of the backfit rule to decommissioning activities, and the staff's plan for addressing the standardization of decommissioning licensing actions and milestones for rulemaking. Initiatives scheduled to be submitted to the Commission prior to the next update include: revised source term rulemaking, methods to eliminate dual regulation at in situ leach facilities, and a paper on legislative and rulemaking options to enhance the Commission's ability to use informal adjudicatory procedures.

Chairman Jackson

- 2 -

Commission meetings have been scheduled to discuss selected tasking memorandum items, currently including topics such as the improvements in Risk-Informed Regulation on January 11, 1999, and Reactor Licensing on January 13, 1999. The next update of the staff response will be provided to the Commission during the first week of January 1999.

Attachment: As stated

cc: Commissioner Dicus
Commissioner Diaz
Commissioner McGaffigan
Commissioner Merrifield
OGC
CFO
CIO
SECY

Chairman Jackson

- 2 -

Commission meetings have been scheduled to discuss selected tasking memorandum items, currently including topics such as the improvements in Risk-Informed Regulation on January 11, 1999, and Reactor Licensing on January 13, 1999. The next update of the staff response will be provided to the Commission during the first week of January 1999.

Attachment: As stated

cc: Commissioner Dicus
Commissioner Diaz
Commissioner McGaffigan
Commissioner Merrifield
OGC
CFO
CIO
SECY

Distribution:
See page 3

DOCUMENT NAME: g:\TASKUP4.WPD

ROPMS:TA
MTschiltz
12/7/98

ROPMS:Chief
GTracy
12/7/98

DEB
FMiraglia
12/7/98

EDO
WTravers
12/7/98

Distribution: via e-mail

B. John Garrick, ACNW
Robert L. Seale, ACRS
John T. Larkins, ACRS/ACNW
B. Paul Cotter, Jr., ASLBP
Karen D. Cyr, OGC
John F. Cordes, Jr., OCAA
Anthony J. Galante, CIO
Jesse L. Funches, CFO
Hubert T. Bell, IG
Carlton R. Stoiber, OIP
Dennis K. Rathbun, OCA
William M. Beecher, OPA
John C. Hoyle, SECY
William D. Travers, OEDO
Frank J. Miraglia, Jr., DEDR
Malcolm R. Knapp, DEDE
Patricia G. Norry, DEDM
James L. Blaha, OEDO
Edward L. Halman, ADM
Thomas T. Martin, AEOD
James Lieberman, OE
Guy P. Caputo, OI
Paul E. Bird, HR
Irene P. Little, SBCR
Carl J. Paperiello, NMSS
Samuel J. Collins, NRR
Ashok C. Thadani, RES
Richard L. Bangart, OSP
Hubert J. Miller, RI
Luis A. Reyes, RII
James L. Caldwell, RIII
Ellis W. Merschhoff, RIV
James E. Dyer, RIV

Gary Holahan, NRR
Tom King, RES
M. Johnson, NRR
F. Gillespie, NRR
D. Gamberoni, NRR
C. Grimes, NRR
J. Roe, NRR
D. Matthews, NRR
B. Boger, NRR
J. Stolz, NRR
B. Sheron, NRR
S. Weiss, NRR
R. Wood, NRR
T. Quay, NRR
W. Kane, NMSS
S. Shankman, NMSS
D. Allison, AEOD
J. Jacobson, NRR
J. Flack, RES
J. Holonich, NMSS
J. Gray, OGC
EDO Staff
EDO R/F
DEDR R/F

STAFF RESPONSE TO TASKING MEMORANDUM AND STAKEHOLDER CONCERNS

as of December 1, 1998

TABLE OF CONTENTS

I. TOPIC AREA: Risk-Informed and Performance-Based Regulation	1
A. Specific Issue: Evaluation of Industry Proposals and Rulemaking	1
B. Specific Issue: Pilot Applications	5
C. Specific Issue: Plant-Specific Licensing Reviews	7
D. Specific Issue: Guidance Documents	9
II. Topic Area: Reactor Inspection and Enforcement	11
A. Specific Issue: Risk Informed Baseline Inspection Program	11
B. Enforcement Program Initiatives	15
C. Escalated Enforcement Program Initiatives - "Regulatory Significance"	19
III. Topic Area: Reactor Licensee Performance Assessment	21
A. Specific Issue: Performance Assessment Process Improvements (IRAP, Industry's Proposal, and Performance Indicators)	21
IV. Topic Area: Reactor Licensing and Oversight	24
A. Specific Issue: License Renewal	24
B. Specific Issue: 50.59 Rulemaking	27
C. Specific Issue: FSAR Update Guidance	29
D. Specific Issue: Define Design Basis	31
E. Specific Issue: Improved Standard TS	33
F. Specific Issue: Generic Communications	35
G. Specific Issue: CALs	36
H. Specific Issue: Applicability of Backfit Rule to Decommissioning Activities	37
I. Specific Issue: Requests for Additional Information	39
J. Specific Issue: 2.206 Petitions	41
K. Specific Issue: Application of the Backfit Rule	43
V. Topic Area: NRC Organizational Structure and Resources	45
A. Specific Issue: Reorganization - Restructuring Line Organizations	45
B. Specific Issue: Achieving 1:8 supervisor/manager-to-employee ratios	47
C. Specific Issue: <u>Increased employee involvement</u>	49
VI. Topic Area: Other Agency Programs and Areas of Focus	51
A. Specific Issue: License Transfers	51
B. Specific Issue: AP-600 Design Certification Rulemaking	54
C1. Specific Issue: TN-68 (Dual Purpose) Cask Review	55
C2. Specific Issue: BNFL/SNC TranStor (Dual Purpose) Cask Review	56
C3. Specific Issue: Holtec HISTAR 100 (Dual-Purpose) Cask Review	58
C4. Specific Issue: Westinghouse WESFLEX (Dual Purpose) Cask Review	59
C5. Specific Issue: NAC-STC/MPC (Dual Purpose) Cask Review	61
C6. Specific Issue: NAC-UMS (Dual Purpose) Cask Review	62
C7. Specific Issue: TN-West MP-187 (Dual-Purpose) Cask Review	63
D. Specific Issue: Decommissioning Decisions	64

December 1, 1998

E. Specific Issue: PGE-Trojan Reactor Vessel Shipment Application	67
F. Specific Issue: Event Reporting Rulemaking	69
G. Specific Issue: Proposed KI Rulemaking	71
H. Specific Issue: NEI Petitions - Petition for modifying 50.54(a)	74
I. Specific Issue: Revised Source Term Rulemaking	76
VII. TOPIC AREA: Uranium Recovery Issues	78
A. Specific Issues: Uranium recovery concerns raised in Senate report	78
VIII. TOPIC AREA: Changes to NRC's Hearing Process	81
A: Use of Informal Adjudicatory Procedures	81

I. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Managers: Gary Holahan, Director, DSSA/NRR and Thomas King, Director, DST/RES

A. Specific Issue: Evaluation of Industry Proposals and Rulemaking

Objective: The objectives are enhancing safety decisions, efficiently utilizing NRC resources, reducing unnecessary conservatism, as well as soliciting industry insights.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Conduct Licensing workshop to discuss streamlining the review process for risk-informed (RI) applications	7/22/98C	G. Kelly, DSSA
2. Conduct Periodic PRA Steering Committee Meetings	8/20/98C (Monthly)	T. King, RES/DSSA
3. Establish agreement with industry on formation of industry PRA steering committee to interface with NRC Steering Committee and an industry licensing panel to interface with the NRC RI Licensing Panel.	8/98C	T. King, RES
4. Meet w/South Texas Project on industry perspective to develop lessons learned	9/15/98C	G. Kelly, DSSA
5. Follow-up to licensing workshop w/UCS/NEI to discuss review process for RI applications	11/98C	M. Caruso, DSSA
6. Conduct discussions with ACRS on risk-informed, performance-based Regulation initiatives	8/26/98C 9/24/98C 9/30/98C 10/29/98C 11/19/98C 12/3/98	R. Barrett, DSSA/ M. Cunningham, RES
7. Meet with ACRS Subcommittee and request ACRS letter on views and recommendations for staff options paper	9/24/98C	R. Barrett, DSSA
8. DSI-13 Role of Industry stakeholder meeting	9/1/98 C	J. Craig, RES
9. Reach agreement with NEI on scope, schedule, approach and groundrules for NEI Whole Plant Study (tasks 1-6)	Sub- sumed in 10 (see note)	M. Drouin, RES

PRIOR TO JANUARY 28, 1999		
10a. Conduct public meeting to discuss options for modifying Part 50 to be risk-informed.	10/27-28/98C	G. Holahan, DSSA T. King, RES
10b. Issue paper to Commission identifying options on modifying Part 50 to be risk-informed (including the use of the term "safety" and backfitting implications) (9800152) (NRR)	11/98 12/18/98	R. Barrett, DSSA/ M. Cunningham, RES
11. Issue safety evaluation on WOG ISI topical report	01/99	S. Ali, DE NRR
12. Meeting on NEI pilot plant preliminary risk results	Sub- sumed in 10 (see note)	M. Drouin, RES

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
13. Workshop on insights from NEI Whole plant study risk results and options for using them to enhance risk-informed regulation	Sub- sumed in 10 (see note)	M. Drouin, RES
14. Develop Rulemaking Commission paper based on Commission response to options paper (9800154) (NRR)	TBD	R. Barrett, DSSA/ M. Cunningham, RES
15. Issue safety evaluation on EPRI ISI topical report	TBD	S. Ali, DE NRR

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
16. Endorse ASME RI-ISI code cases via Regulatory Guide 1.147, contingent upon ASME completing code case by 12/31/99.	9/00	D. Jackson, RES S. Ali, DE, NRR

Comments

2. Committee meets approximately monthly. Last meeting 10/1/98. Charter includes:

- Coordination of inter-office PRA Implementation Plan activities
- Resolution of key issues
- Identification of new activities
- Interaction with public and industry

9, 12, 13. Pilots being treated as part of NEI option to be addressed in Milestone 10. Verbal agreement on this reached with NEI and pilot licensees at 9/15/98 public meeting.

10. Staff has developed new plan and schedule for identifying and evaluating options. Plan provides for interaction with the public, the nuclear industry, the ACRS, and the CRGR in the development and evaluation of options

10b. Schedule has slipped in order to address many NRR staff comments and concerns regarding potential changes to Part 50 discussed in the paper, including the staff's proposed recommendations.

11. Presented to ACRS PRA Subcommittee 10/29/98. Presented to ACRS Full Committee 11/15/98.

10 and 14. Some items budgeted in DSSA, such as support for SMMs, use of PRA in generic issue resolution, events assessment (except for high risk events) participation in planned or reactive inspections, quarterly updating of PRA plan (9500047, RES) (move to annually), and IPE follow-up, may be deferred in order to meet the above schedules in developing an options paper. Work suggested to be dropped to support these milestones is the modification of Part 52 regarding use of PRAs beyond Design Certification. RES work on proposed revision to Safety Goal Policy will be deferred from 3/99 to 7/99. Status report on this effort will be deferred from 12/98 to 3/99. (9700262) (RES)

11 and 15. Risk-informed licensing panel (RILP) meetings are required.

14. Schedule depends upon Commission response to options paper at Milestone 10.

15. Work has been delayed due to need for additional information from EPRI (RAI issued in June 1997). Staff continues to interact periodically with EPRI and will resume its efforts after staff receives responses to RAIs from EPRI. EPRI submitted topical prior to issuance of ISI Reg Guide and Standard Review Plan and as a result did not address certain risk issues or how the changes in program would impact risk.

16. The staff schedule to endorse ASME RI-ISI Code Cases via RG 1.147 was contingent upon ASME completing Code Cases by 6/31/99. The staff had a meeting with NEI and industry representatives on October 8, 1998. In that meeting, the ASME representatives informed the staff that the ASME plans to complete revisions of the RI-ISI Code by 12/99. Based on this, the staff schedule to endorse ASME RI-ISI Code Cases via RG 1.147 has been revised to 9/00.

Additional Activities: The Center for Strategic and International Studies (CSIS) is conducting a study of the NRC regulatory process. Chairman Jackson and Commissioner McGaffigan are members of the Steering Committee. Ashok Thadani is on the working group. This activity will involve several meetings over the next several months and the CSIS schedule calls for a final report by 4/15/99.

I. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Manager: Gary Holahan, Director, DSSA/NRR

B. Specific Issue: Pilot Applications

Objective: The goal of the pilot programs is to complete first of a kind risk-informed licensing reviews such that lessons learned may be utilized for future staff reviews. The pilot applications have provided a forum for developing guidance documents for both the staff and the industry.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Risk-Informed Licensing Panel (RILP) Meetings - assists in focusing management attention, as necessary, to identify other pilots and ensure lessons learned are developed from pilots	Ongoing	G. Holahan, DSSA
2. Issue safety evaluation on Comanche Peak IST pilot	8/14/98C	D. Fischer, DE DSSA support
3. Issue safety evaluation for ANO-2 H ₂ monitoring	9/28/98 C	M. Snodderly, DSSA
4. Issue safety evaluation on Vermont Yankee ISI pilot	11/30/98 11/9/98C	S. Ali, DE DSSA support
5. Issue safety evaluation on Surry ISI pilot	12/31/98	S. Ali, DE DSSA support
6. Issue safety evaluation on ANO-2 ISI pilot	12/31/98 (see note)	S. Ali, DE DSSA support

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
7. Issue safety evaluation on SONGS H ₂ Recombiner	TBD	M. Snodderly, DSSA

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
8. Issue safety evaluation on ANO-1 ISI pilot	07/99	S. Ali, DE

Comments

All licensing actions dates are contingent upon timely, technically acceptable industry responses to staff inquiries.

3 The staff intends to follow up with the generic aspects of this issue (see I.C.12).

4, 5 and 6. Risk-informed Licensing Panel (RILP) meetings required.

6. The SER on the ANO-2 submittal was scheduled to be submitted for concurrence on 10/31/98 and issuance by 12/31/98. During the staff review of the licensee's 10/8/98 RAI responses, it was noted that the applied methodology had not been consistently applied. The licensee continues to work on preparing a formal submittal to address this issue.

I. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Manager: Gary Holahan, Director, DSSA, NRR

C. Specific Issue: Plant-Specific Licensing Reviews

Objective: The use of probabilistic risk assessment in risk-informed decision making for changes to plant-specific licensing basis is intended to enhance safety decisions, efficiently utilize NRC resources and reduce unnecessary conservatism. The goal is to complete first of a kind risk-informed licensing reviews such that lessons learned may be utilized for future staff reviews.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Establish Lead PM for risk-informed licensing actions	Complete	R. Hall, DRPE
2. Risk-Informed Licensing Panel (RILP) Meetings - assists in focusing management attention, as necessary, on risk-informed licensing actions.	Ongoing	G. Holahan, DSSA
3. Issue safety evaluation on North Anna 1/2 EDG AOT extension	8/26/98 C	O. Chopra, DE DSSA support
4. Issue safety evaluation on Oyster Creek proposal on EDG online testing	9/8/98 C	O. Chopra, DE DSSA support
5. Issue safety evaluation on San Onofre 2/3 EDG AOT extension	9/9/98 C	O. Chopra, DE DSSA support
6. Issue Commission paper related to staff's evaluation of probabilistic assessment of "BWR Reactor Pressure Vessel Shell Weld Inspection Recommendations" (9700209) (NRR)	9/21/98 C	G. Carpenter, DE DSSA support
7. Issue safety evaluation for ANO-2 H ₂ monitoring	9/28/98 C	M. Snodderly, DSSA
8. Create special reporting mechanism in WISP for risk-informed licensing actions to facilitate monitoring and tracking	10/2/98 C	R. Hall, DRPE
9. Issue safety evaluation on safety injection tank AOT extension for 6 CEOG facilities	10/22/98C	E. Weiss, DSSA
10. Issue safety evaluation on Comanche Peak charging pump AOT extension	11/98 12/98	E. Weiss, DSSA

PRIOR TO JANUARY 28, 1999		
11. Issue safety evaluation on Pilgrim EDG AOT extension	12/98	O. Chopra, DE DSSA support
12. Notify licensees of the opportunity for confirmatory order on H ₂ monitoring.	12/98	R. Hall, ADPR/ DSSA

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
13. Issue safety evaluation on Sequoyah proposal on EDG AOT extension	06/99	O. Chopra, DE DSSA support
14. Issue reliefs from augmented examination requirements for various licensees on BWR reactor pressure vessel circumferential welds	06/99	G. Carpenter, DE
15. Issue safety evaluation on Browns Ferry 2/3 proposal on EDG AOT extension	06/99	O. Chopra, DE DSSA support

Comments

10. In the recent submittals the licensee made changes to its "No Significant Hazards," determination therefore, the PM must re-notice the amendment. This will delay the completion date by 30 days from the notice date.

12. The issuance of a confirmatory order will be offered to licensees on a voluntary basis due to the varied hydrogen monitoring requirements placed on individual plants.

14. Contingent upon receipt of relief requests from licensees

14-15. Dates to be evaluated during prioritization of risk-informed licensing actions.

I. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Manager: Gary Holahan, Director, DSSA, NRR and Thomas King, Director, DST/RES

D. Specific Issue: Guidance Documents

Objective: To provide guidance for the staff and the industry which will enhance consistency and provide a infrastructure for use in risk-informed regulation.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. NRC/Utility Workshop on Risk-Informed (RI) Regulation	07/22/98C	G. Kelly, DSSA
2. Communicate about process with Licensing counterparts from industry (NRC/Utility Licensing Workshop - memo issued summarizing items discussed at workshop)	08/17/98C	R. Barrett, DSSA
3. Issue ISI trial use RI RG/SRP to Commission (SECY 98-139)	06/11/98C	RES S. Ali, DE
4a. Complete review of second draft of Phase 1 PRA standard	8/31/98C	M. Drouin, RES
4b. Paper to Commission on status of PRA standards development effort (9800041) (RES)	10/27/98C	M. Drouin, RES
4c. Phase 1 draft PRA standard submitted for ASME review and comment	11/98C	M. Drouin, RES
4d. Phase 1 draft PRA standard issued for public comment	1/99	M. Drouin, RES
5. Revise NRR internal guidance to raise the priority of risk-informed licensing actions	10/1/98 C	D. Dorman, ADPR
6. Communicate revised priority to industry via PM/Licensing interaction	10/1/98C	R. Hall, ADPR
7. Communicate revised priority to industry via Administrative Letter	10/29/98C	R. Hall, ADPR
8. Issue interim NRR Guidance on Implementation of Risk-Informed Regulation	10/30/98C	G. Kelly, DSSA
9. Issue final GQA inspection procedure for use following implementation of South Texas GQA program	12/98	R. Gramm, DRCH

PRIOR TO JANUARY 28, 1999		
10. Integrate risk attributes into revised licensee performance assessment process (9700238) (NRR)	01/99	DISP G. Parry, DSSA
11. Initiate work on Phase 2 PRA draft standard	1/99	M. Drouin, RES

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
12. Phase 1 PRA standard comments received and final draft developed	4/99	M. Drouin, RES
13. Phase 1 PRA standard issued as final by ASME	6/99	M. Drouin, RES
14. Develop risk attributes for revising enforcement policies. Input to II.C.5. (9800155) (OE)	early CY99	OE G. Kelly, DSSA

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
15. First Phase 2 PRA standard developed	TBD	M. Drouin, RES
16. Completion of Phase 2 PRA standard	TBD	M. Drouin, RES

Comments

6. Originally due 9/98. PMs received internal guidance on 10/1/98 and are informing licensees accordingly.

9. Draft inspection procedure issued for comment by Regions 9/29/98; all regions have provided input on the draft IP. ACRS briefed 11/6/98. CRGR meeting scheduled for 12/9/98 12/8/98. RILP meeting required.

10. ACRS & Commission review and PRA Steering Committee meeting required. Public workshop completed 9/30/98.

14. ACRS & Commission review, a public workshop, and PRA Steering Committee meeting required.

4a-d, 11-13, 15,16. Phase 1 is a standard for full power operation, internal events only. Phase 2 is for external events and shutdown. Dates are tentative due to uncertainty associated with the number and nature of comments that may be received, the ASME review and approval process and the success of the working group in writing the Phase 2 standard. This is an ASME initiative and; therefore, the schedules are set by ASME.

II. Topic Area: Reactor Inspection and Enforcement

SES Manager: M. Johnson, Acting Chief, PIPB/DISP/NRR and J. Lieberman, Director, OE

A. Specific Issue: Risk Informed Baseline Inspection Program

Program Manager - Cornelius Holden, NRR and John Flack, RES

Objective: To develop and implement a more risk informed, efficient, and effective baseline inspection program. By risk informed, it is meant that the inspection program's scope will be defined primarily by those areas that are significant from a risk perspective and that the inspection methods used to assess these areas will take advantage of both generic and plant specific risk insights.

Coordination: Issues II.A. "Risk Informed Baseline Inspection Program," II.B. "Enforcement Program Initiatives," II.C. "Escalated Enforcement Program," III.A. "Performance Assessment Process Improvements," and VI.G "Event Reporting Rulemaking," require close coordination and the integration of specific tasks by the NRC staff. Responsible project managers are coordinating these activities by assessing the impact of proposed program changes with the other ongoing activities and ensuring that the overall objectives for each project are achieved. Examples include, intra-project task force participation, workshop attendance, concurrent review of projects and periodic senior management briefings. In addition, industry-developed initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project groups and evaluated for impact.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Establish management oversight panel (performance assessment and risk informed inspection program)	9/24/98 C	C. Holden, DISP
2. Issue detailed plan and team charter	9/30/98 C	J. Jacobson, DISP
3. Brief Commission TA's	9/24/98 C	J. Jacobson, DISP
4. Select improvement team members	9/30/98 C	C. Holden, DISP J. Jacobson, DISP
5. Support NRR public workshop on soliciting input on approaches to risk-informed inspection (RES to present options at workshop).	9/28/98C	J. Flack, RES
6. Solicit input from stakeholders on scope of inspection at regulatory assessment public workshop, coordinating with issue III.A.	9/28-10/1/98C	J. Jacobson, DISP
7. Re-define core inspection program objectives based upon oversight concept	10/98	B. Mallett, DISP

PRIOR TO JANUARY 28, 1999		
7. Meet with ACRS to discuss workshop results	10/2/98 C	J. Jacobson, DISP
8. Prepare draft recommendations on baseline inspection based on review of BWR and PWR PRA.	10/30/98C	J. Flack, RES
9. Brief Commission on progress to date	11/2/98C	B. Mallett, DISP
10. Discuss with ACRS subcommittee proposed scope and approach	11/98C	J. Flack, RES B. Mallett, DISP
11. Develop draft inspection program objectives	11/98C	J. Flack, RES B. Mallett, DISP
12. Develop Commission Paper proposing a risk-informed baseline inspection program (9800156) (NRR) 9700238	12/98	, B. Mallett, DISP
13. Brief Commission TA's	12/98C	C. Holden, DISP
14. Communicate proposed changes to staff to obtain internal stakeholder feedback	12/98	C. Holden, DISP
15. Develop transition strategy	1/99	C. Holden, DISP
16. Brief Commission on recommended program changes (9800156) (NRR) 9700238	1/99	C. Holden, DISP

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
17. Begin drafting program changes and conduct training of staff	2/99	C. Holden, DISP
18. Begin implementation of new core inspection program	3/99	C. Holden, DISP

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
19. Complete transition to risk informed core inspection program	10/99	C. Holden, DISP

Comments:

Status: All milestones are on track, there are no schedule changes, and no expected delays.

1. The establishment of a management oversight panel will ensure timely guidance on policy issues both prior to and during the development of the process. The oversight panel will also help to ensure organizational alignment and buy-in on the new process. The panel includes representatives from key stakeholder groups within the agency, primarily NRR and the Regions.

3 and 13. Commission TA's will be briefed at key milestones to help ensure organizational buy-in of the completed process. The full Commission will be briefed as part of a comprehensive briefing on the overall assessment process. These full Commission briefings are indicated on the action plan for Performance Assessment Process Improvements.

4. Improvement team members include representatives from key internal stakeholder groups, primarily regional and resident inspectors.

6. The scope of the inspection program was discussed at the assessment process public workshop. During this workshop, the staff received feedback from industry representatives as well as members of the general public. Also, the workshop results will be published and used to communicate to the staff the issues currently being considered in developing the new inspection program.

7. Original milestone 7 was deleted and subsumed in milestone 11 in order to develop objectives simultaneously. The inspection program objectives will be re-defined after agreement is reached on a redefined assessment process framework.

11-12. A team approach will be used to develop new inspection program objectives and draft the accompanying SECY paper. Included within the team will be a representative from the Office of Research, who will help in ensuring the new inspection program is risk informed.

14. An important part of the change management strategy for implementing the new inspection and assessment programs will be communication with the staff both during and after development.

15. "Change management" concerns should be addressed as part of developing the transition strategy.

17. Training of staff will include an overview of specific program changes as well as restatement of selected inspection fundamentals regarding interfaces with licensees.

Deferrals and Suspensions: SALP Program.

The expectation is that by January 1999 progress on the enhanced assessment process will be sufficient to determine whether the SALP process will be conducted in the future.

RES and NRR work assessing the effectiveness of the station blackout and anticipated transient without scram rules and generic safety issue A-45 (decay heat removal) will be deferred from 12/98 to 4/99. (9700346) (NRR) *Res*

II. Reactor Inspection and Enforcement

SES Manager: James Lieberman, Director, Office of Enforcement

B. Enforcement Program Initiatives

Issues/Lead Individual:

- 1) NRC-licensee documentation and disposition of non-risk significant violations
Mark Satorius
- 2) Severity Level IV violations
Mark Satorius
- 3) Industry Enforcement Process Proposals
Mark Satorius

Due to the manner that these three issues are linked, all are being considered under one Plan of Action.

Objective: Reduce unnecessary licensee burdens associated with responding to non-risk significant violations (Issues Nos. 1 and 2) utilizing initial stakeholder inputs and proposals and soliciting stakeholder feedback following implementation of Enforcement Program changes (Issue No.3), without losing the NRC's ability to detect licensee problems in a timely manner.

Coordination: Issues II.A. "Risk Informed Baseline Core Inspection Program," II.B. "Enforcement Program Initiatives," II.C. "Escalated Enforcement Program," III.A. "Performance Assessment Process Improvements," and VI.G "Event Reporting Rulemaking," require close coordination and the integration of specific tasks by the NRC staff. Responsible project managers are coordinating these activities by assessing the impact of proposed program changes with the other ongoing activities and ensuring that the overall objectives for each project are achieved. Examples include, intra-project task force participation, workshop attendance, concurrent review of projects and periodic senior management briefings. In addition, industry-developed initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project groups and evaluated for impact.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Implement an Enforcement Guidance Memorandum (EGM) to clarify guidance under the existing Enforcement Policy that provides licensees incentives to self-identify and correct problems in order to avoid the issuance of notices of violations.	EGM issued on 7/27/98C	M. Satorius
2. Monitor the success of EGM 98-006 on lessening the unnecessary burden to licensees by reducing the volume of Severity Level IV violations, including violations not cited and both those requiring and not requiring a response.	Begin 9/1/98 and continue	M. Satorius

PRIOR TO JANUARY 28, 1999		
3. Conduct a public meeting with stakeholders to solicit input on the manner that the Enforcement Policy may be revised.	9/3/98C	M. Satorius
4. Utilize previously received written inputs from external stakeholders that provides positions on the manner that the objectives should be accomplished.	9/18/98C	M. Satorius
5. Submit a Commission Paper incorporating the views of internal and external stakeholders that provides the Commission the staff's recommendation on the manner to achieve the objectives by proposing an Enforcement Policy change. (9800174) (OE)	11/2/98 11/3/98C	M. Satorius
6. Commission approves staff Enforcement Policy revision and the Revised Policy is published in the Federal Register, with the message to stakeholders that six months after implementation of the Revised Policy, public meeting/workshops will be held for stakeholder feedback.	11/16/98	M. Satorius
7. Brief the Commissioners Technical Assistants on the results of EGM 98-006 reducing unnecessary licensee burden	11/30/98C	M. Satorius
8. Conduct Regional Enforcement Coordinator meeting/training on the Revised Enforcement Policy.	12/1/98 11/23/98C	M. Satorius
9. Conduct video conferencing with Regional managers to outline the changes to the Enforcement Policy and provide agency expectations.	Week of 12/7/98	M. Satorius
10. Conduct training in the Regional offices, with a focus on agency expectations for the Revised Enforcement Policy. EDO/DEDE/DEDR provides senior management's expectations at the scheduled counterpart meetings attended by those individuals.	Late November- Early December 1998 RI- 11/4/98C RII- 9/23/98C RIII- 12/10/98 RIV- 10/14/98 & 11/18/98C	M. Satorius

PRIOR TO JANUARY 28, 1999		
101. Implement revised Enforcement Policy.	30-days after the Policy is published in the Federal Register (assume 12/16/98)	M. Satorius
112. Evaluate inspection data to determine the extent of success that EGM 98-006 had in reducing unnecessary burden to licensees. Provide this information to the Chairman for the Senate Hearing. (9800158) (OE)	12/16/98 and update until the time of the hearing	M. Satorius
123. Collect enforcement data following the implementation of the Revised Enforcement Policy, for later use in determining the success of the changes in accomplishing the objectives.	Begin 12/16/98, and continue	M. Satorius

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
134. Solicit feedback from regional management, the inspection staff, and headquarters staff on the successes or failures of the Revised Enforcement Policy.	Spring 1999	M. Satorius
145. Conduct public meetings/workshops with stakeholders, one in the Washington area and one in an area around a Region, to solicit feedback on the successes and shortcomings of the Revised Enforcement Policy.	6/16/99	M. Satorius

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
156. Assemble the collective views of the staff and stakeholders to determine whether the Revised Enforcement Policy has accomplished the objectives, or whether further staff action is needed. Submit Commission paper. (9800159) (OE)	9/1/99	M. Satorius

Comments:

6.-12, 9., 11., 13. These dates may change, based on the date of final Commission approval of the staff's proposed changes to the Enforcement Policy. The Commission is scheduled to vote on the revised Enforcement Policy by COB 12/1/98, with the SRM expected approximately a week later.

II. Reactor Inspection and Enforcement

SES Manager: James Lieberman, Director, Office of Enforcement

C. Escalated Enforcement Program Initiatives - "Regulatory Significance"/Risk

Objective: Incorporate clearer risk-informed enforcement guidance in the treatment of escalated violations.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Conduct a public meeting with stakeholders to solicit input on the manner that risk should be incorporated into the Enforcement Policy	9/3/98C	M. Satorius, OE
2. Publish EGM to define interim enforcement process enhancements to enforcement involving "regulatory significance" through increased oversight and greater focus on safety	11/9811/25/98C	M. Satorius, OE
3. SubmitConduct a Commission Paper that addresses the use public meeting with stakeholders to discuss application of "regulatory regulatory significance." (9800069) (OE) 1/99	12/17/98	M. Satorius, OE

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
44. Conduct a public meeting with stakeholders to discuss application of risk-informed enforcement	2/99	M. Satorius, OE
5. Submit a Commission Paper that addresses the use of "regulatory significance." (9800069) (OE)	3/15/99	M. Satorius, OE
6. Develop risk-informed examples for inclusion in the supplements of the Enforcement Policy.	3/15/99	M. Satorius, OE
57. Discuss examples with stakeholders and solicit feedback	3/29/99	M. Satorius, OE
68. Submit a Commission Paper utilizing the input from issue I.D.14 and the examples developed above to revise the Enforcement Policy. (9800155) (OE)	5/1/99	M. Satorius, OE

Comments:

~~2. Added milestone for publishing EGM.~~

~~3. This effort has been integrated into the performance assessment process improvements. It will be rescheduled following further development of the assessment model.~~

~~4-6.~~

3.& 4. Added milestones to conduct public meetings with stakeholders for both regulatory significance and risk matters.

5. The date for submission of the Commission Paper that addresses the use of "regulatory significance," is being moved to March 15, 1999. The reason for this move is that OE has provided the staff guidance in an EGM that defines interim process enhancements to enforcement involving "regulatory significance" through increased oversight and greater focus on safety. OE needs the experience and feedback from the implementation of the EGM to determine the most favorable manner to address "regulatory significance." In addition, the staff needs to incorporate the current work being performed by the framework, inspection, and assessment teams, to ensure that the concept of "regulatory significance" aligns with the agency's changes in inspecting and assessing licensees.

6 & 8. Input will be provided by NRR and RES.

III. Topic Area: Reactor Licensee Performance Assessment

SES Manager: M. Johnson, Acting Chief, PIPB/DISP/NRR

A. Specific Issue: Performance Assessment Process Improvements (IRAP, Industry's Proposal, and Performance Indicators)

Program Manager: David Gamberoni

Objective: The objective of this task is to develop and implement improvements to the NRC plant performance assessment process to make it more risk-informed, efficient, and effective while combining the best attributes of the IRAP effort, the regulatory oversight approach proposed by NEI, and the staff efforts designed to develop risk-informed performance indicators.

Coordination: Issues II.A. "Risk Informed Baseline Inspection Program," II.B. "Enforcement Program Initiatives," II.C. "Escalated Enforcement Program," III.A. "Performance Assessment Process Improvements," and VI.G "Event Reporting Rulemaking," require close coordination and the integration of specific tasks by the NRC staff. Responsible project managers are coordinating these activities by assessing the impact of proposed program changes with the other ongoing activities and ensuring that the overall objectives for each project are achieved. Examples include, intra-project task force participation, workshop attendance, concurrent review of projects and periodic senior management briefings. In addition, industry-developed initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project groups and evaluated for impact.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Transition to an annual senior management meeting	6/30/98C	J. Isom, DISP
2. Review and discuss with NEI their proposed assessment process	8/14/98C	D. Gamberoni, DISP
3. Suspend SALP upon Commission approval	9/15/98C	T. Boyce, DISP
4. Hold public workshop to obtain external stakeholder input	10/1/98C	T. Frye, DISP D. Gamberoni, DISP
5. Research to provide risk insights on oversight framework (corner stones)	10/1/98C	M. Cunningham, RES
6. End of public comment period for performance assessment process improvement which began on 8/7/98.	10/6/98C	T. Frye, DISP
7. Brief ACRS to obtain their input	10/2/98C	M. Johnson, DISP

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
8. Brief Commission on results of public comments	11/98 11/2/98C	M. Johnson, DISP
9. Award contract for risk-based performance indicator development.	11/98 11/20/98C	T. Wolf, AEOD
10. Hold regional and headquarters meetings to obtain internal stakeholder input	11/98	M. Johnson, DISP
10.11. Brief ACRS to obtain their input	12/98	M. Johnson, DISP
11.12. Research to provide recommendations on formulation of a risk-informed assessment and inspection concept.	Ongoing1 2/98	M. Cunningham, RES
12.13. Brief Commission TAs	12/98 11/23/98C	M. Johnson, DISP
13.14. Provide results of review of public comments and recommendation for changes to the assessment process to the Commission. Submit Commission paper. (9700238) (NRR)	1/99	M. Johnson, DISP
14.15. Brief Commission on recommendations (9700238) (NRR)	1/99	M. Johnson, DISP

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
15.16. Obtain Commission approval for implementation of recommended changes	3/99	M. Johnson, DISP
16.17. Obtain Industry approval to make public the data used in Industry's proposed Indicators for monitoring plant performance. Begin phase out of current Performance Indicator Program.	6/99	T. Wolf, AEOD
17.18. Complete development of implementation plan. Start phase-in of the revised assessment process.	6/99	M. Johnson, DISP
18.19. Begin trial application of risk-based performance indicators.	6/99	T. Wolf, AEOD

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
19 20. Complete trial application, brief Commission, and publish candidate risk-based indicators for public comment. (9800160) (AEOD)	11/99	T. Wolf, AEOD
20 21. Publish last Performance Indicator Report using current PIs	1/00	T. Wolf, AEOD
21 22. Hold public workshop on candidate risk-based performance indicators.	2/00	T. Wolf, AEOD
22 23. Complete phase-in of the revised assessment process	6/00	M. Johnson, DISP
23 24. Brief commission on proposed risk-based performance indicators developed cooperatively by NRC and industry (9800161) (AEOD)	10/00	T. Wolf, AEOD
24 25. Implement Commission approved risk-based performance indicators developed cooperatively by NRC and industry	1/01	T. Wolf, AEOD M. Johnson, DISP
25 26. Complete evaluation of implementation and effectiveness of the revised assessment process	6/01	M. Johnson, DISP

Comments:

9. Responsibility would shift to RES upon reorganization.

10. This item has been superceded by the Communication Plan.

10-11. An ACRS subcommittee brief will be conducted in November; however, the entire ACRS will not be briefed until December.

Deferrals and Suspensions: SALP Program

The expectation is that by January, 1999 progress on the enhanced assessment process will be sufficient to determine whether the SALP process will be conducted in the future.

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Chris Grimes, Director, PDLR/DRPM/NRR

A. Specific Issue: License Renewal (includes Calvert Cliffs, Oconee and Generic Process Improvements)

Objective: Demonstrate that license renewal applications submitted under 10 CFR Parts 54 & 51 can be reviewed effectively, efficiently and promptly.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Maintain Calvert Cliffs and Oconee schedules	Ongoing	C. Grimes, DRPM
2. Conduct bi-monthly meetings with license renewal applicants	bimonthly	C. Grimes, DRPM
3. Issued Policy Statement "Conduct of Adjudicatory Proceedings" Issued 63 FR 41, 872 (8/5/98)	7/28/98C	OGC
4. Issued case specific order- Calvert Cliffs	8/19/98C	OGC
5. Steering Committee meeting with NEI Working Group	6/18/98C 8/20/98C	C. Grimes, DRPM
6. ACRS subcommittee meeting on renewal process	7/16/98C	C. Grimes, DRPM
7. Agree on generic issue inventory/priority with NEI	9/98C	C. Grimes, DRPM
8. Increased emphasis on renewal with EC and LRSC	Ongoing	C. Grimes, DRPM
9. Staff complete technical RAIs - Calvert Cliffs	9/7/98C	C. Grimes, DRPM
10. Staff complete environmental RAIs - Calvert Cliffs	9/28/98C	C. Grimes, DRPM
11. ACRS subcommittee briefing on renewal activities	11/18/98C	C. Grimes, DRPM
12. Staff complete technical RAIs - Oconee	12/4/98	C. Grimes, DRPM
13. Staff complete environmental RAIs - Oconee	1/3/99	C. Grimes, DRPM

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
14. Issue Draft Environmental Statement for comment - Calvert Cliffs	3/6/99	C. Grimes, DRPM
15. Complete Safety Evaluation Report (SER) and identify open items - Calvert Cliffs	3/21/99	C. Grimes, DRPM
16. ACRS subcommittee meeting on Calvert Cliffs SER and open items	4/99	C. Grimes, DRPM
17. ACRS full committee meeting on Calvert Cliffs SER and open items	5/99	C. Grimes, DRPM
18. Issue Draft Environmental Statement - Oconee	6/2/99	C. Grimes, DRPM
19. Complete SER and identify open items - Oconee	6/17/99	C. Grimes, DRPM

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
20. ACRS subcommittee meeting on Oconee SER and open items	7/99	C. Grimes, DRPM
21. ACRS full committee meeting on Oconee SER and open items	9/99	C. Grimes, DRPM
22. Issue Supplemental SER and Final Environmental Statement - Calvert Cliffs	11/16/99	C. Grimes, DRPM
23. ACRS subcommittee meeting on Calvert Cliffs Supplemental SER	1/00	C. Grimes, DRPM
24. ACRS full committee meeting on Calvert Cliffs Supplemental SER	2/00	C. Grimes, DRPM
25. Issue Supplemental SER and Final Environmental Statement - Oconee	2/12/00	C. Grimes, DRPM
26. ACRS subcommittee meeting on Oconee Supplemental SER	3/00	C. Grimes, DRPM
27. ACRS full committee meeting on Oconee Supplemental SER	5/00	C. Grimes, DRPM
28. Complete staff review of initial applications within 30-36 months	Ongoing	C. Grimes, DRPM

BEYOND JUNE 30, 1999		
29. Hearing (if request granted)	Per Comm. Sched.	

Comments:

1. Commission approves detailed license renewal schedules in terms of significant review milestones that will be included in the Operating Plan and monitored for Congressional reports. 6 & 7. Steering Committee meetings with industry and ACRS subcommittee meetings with staff will continue periodically to ensure effective resolution of technical and process issues. The Steering Committee will periodically report progress to the Executive Council in accordance with the memo to Chairman Jackson dated 3/6/98.

49. 28. Next (third) application expected in early 2000.

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: ~~Jack Ree~~ David Matthews, Acting Deputy Director, DRPM/NRR

B. Specific Issue: 50.59 Rulemaking

Objective: To provide clarity and flexibility in existing requirements

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Issue SECY 98-171 providing proposed revisions to 10CFR50.59 for Commission review and approval	7/10/98C	E. McKenna, DRPM
2. Issue COMSECY 98-013 forwarding staff response to issues raised in SRM on SECY 97-205 (3/24/98)	5/27/98 C	E. McKenna, DRPM
3. Conduct meeting with industry/public to solicit views on options for making 50.59 risk-informed	8/24/98C	M. Drouin, RES
4. ACRS Subcommittee Meeting	9/24/98C	M. Drouin, RES
5. Issue proposed rule changes on 10CFR50.59 for public comment	10/21/98C	E. McKenna, DRPM
6. Trial application of actual 50.59 test cases to assess options	10/30/98C	M. Drouin, RES
7. Draft Options paper to ACRS and provide copy to Commission Discuss options and preliminary evaluation with ACRS subcommittee	11/20/98 11/19/98C	M. Drouin, RES
8. ACRS Full Committee	12/98	M. Drouin, RES
9. Report to NRR on options with release to PDR for 1/99 workshop and with copy to Commission	12/15/98	M. Drouin, RES
10. End of public comment period	12/21/98	E. McKenna, DRPM
11. Public workshop to discuss 50.59 options	1/19/99	M. Drouin, RES
14.2 Resolve issues identified during comment period	1/99	E. McKenna, DRPM

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
1213. Final report to NRR with recommendations	2/99	M. Drouin, RES

THROUGH JUNE 30, 1999		
14. ACRS and CRGR review of final rulemaking package	2/99	E. McKenna, DRPM
15. Issue paper containing final 10CFR50.59 rule to the Commission (9700191) (NRR) and provide recommendation on scope of 10 CFR 50.59 (9800044)(NRR)	2/99	E. McKenna, DRPM
16. Publish final rule change 10CFR50.59	4/99	E. McKenna, DRPM

Comments

3, 4, 6-9, 12, 11, 13. RES assessing options and recommending approach to make 50.59 risk-informed. New milestones and schedules (7, 9 and 1211) revised to allow consideration of public comments on proposed rule and of progress on related effort to develop options for making Part 50 more risk-informed (Task I.A.10) reflect plans for public workshop in 1/99.

5. SRM issued 9/25/98. Notice published on 10/21/98 for 60 days. NMSS/SFPO is working in conjunction with NRR to modify 10 CFR 72.48 which is comparable to 10 CFR 50.59 (Contact: W. Kane)

7, 9. Staff met with ACRS subcommittee on 11/19/98. Draft paper provided to subcommittee on 11/20/98 as preparation for ACRS Full Committee on 12/3/98. Commission will then receive the version of the paper that reflects the staff's discussions with the ACRS and that is being publicly released to support the workshop planned for 1/99.

Deferrals:

The start of RES work on low power and shutdown risk will be deferred from 10/98 to 1/99. (9800039) (RES)

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: ~~David~~ Dave Matthews, Deputy Director, DRPM, NRR

C. Specific Issue: FSAR Update Guidance

Objective: To provide consistent guidance on information to be contained in FSAR

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Submit SECY 98-087 to Commission which contains proposed guidance on information to be contained in FSAR	4/20/98C	T. Bergman, DRPM
2. SRM/SECY 98-087 directs staff to work with industry to resolve issues and endorse industry guidance	6/30/98C	T. Bergman, DRPM
3. Issue staff comments on NEI 98-03 dated 7/8/98	9/1/98C	T. Bergman, DRPM
4. Receive revised NEI 98-03 (Final Draft Rev. 0)	9/30/98C	T. Bergman, DRPM
5. Issue staff comments on Final Draft Rev. 0	10/8/98C	T. Bergman, DRPM
6. Receive Rev 0 of NEI 98-03 for endorsement	10/30/98 11/4/98C	T. Bergman, DRPM
7. CRGR review of draft regulatory guide that endorses industry guidance	late Nov. 1998 12/8/98	T. Bergman, DRPM
8. Submit paper with draft regulatory guide to Commission (9700198) (NRR)	12/31/98	T. Bergman, DRPM
9. Publish draft regulatory guide endorsing NEI 98-03 for comment (60 days)	1/28/99	T. Bergman, DRPM

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
10. Resolve issues identified during public comment period	5/30/99	T. Bergman, DRPM
11. ACRS and CRGR review of SECY and final regulatory guide	early June 1999	T. Bergman, DRPM

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
12. Submit paper and final regulatory guide to Commission (9700198) (NRR)	8/1/99	T. Bergman, DRPM

Comments:

1. If closure can be reached with NEI, a regulatory guide will be the product; if not, a generic letter will be used.
4. ~~NEI submitted a Final Draft for staff comment in lieu of Rev. 0 for endorsement as earlier planned.~~
5. ~~Staff provided comments on Final Draft Rev. 0 of NEI 98-03.~~
6. ~~New milestone; reflects need for additional round of comments~~ Reflects actual date Rev. 0 was received.
7. ~~ACRS has deferred its review until after the public comment period. An editorial change was made to indicate that the CRGR will only review the draft reg guide.~~ Reflects scheduled date for CRGR meeting.
8. ~~Reflects SRM guidance.~~

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: ~~David~~ Dave Matthews, Deputy Director, DRPM/NRR

D. Specific Issue: Define Design Basis

Objective: To provide a clear definition of what constitutes design bases information.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. NEI submits 97-04 for information	10/8/97C	S. Magruder, DRPM
2. SRM/SECY-97-205 directs staff to continue to develop guidance regarding design bases issues	3/24/98C	S. Magruder, DRPM
3. Issue preliminary staff comments on NEI 97-04	8/18/98C	S. Magruder, DRPM
4. Meet with NEI to discuss staff comments on NEI 97-04	9/18/98C	S. Magruder, DRPM
5. NEI submits revised NEI 97-04 for review and endorsement	early Dec. 1998 1/99	S. Magruder, DRPM
6. Resolve final staff comments	late Jan. 1999 TBD	S. Magruder, DRPM

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
7. ACRS and CRGR review of SECY and draft regulatory guide that endorses NEI 97-04	early Feb. 1999 TBD	S. Magruder, DRPM
8. Submit paper with draft regulatory guide to Commission (W9800044) (NRR)	2/26/99 TBD	S. Magruder, DRPM
9. Publish draft regulatory guide for public comment (60 days)	3/19/99 TBD	S. Magruder, DRPM

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
10. Resolve issues identified during public comment period	7/19/99 TBD	S. Magruder, DRPM
11. ACRS and CRGR review of paper and final regulatory guide	early Aug: 1999 TBD	S. Magruder, DRPM
12. Submit paper and final regulatory guide that endorses NEI 97-04 to Commission (W 9800044) (NRR)	10/1/99 TBD	S. Magruder, DRPM

Comments:

5,6

5a. ~~Schedule depends on NEI review of staff comments and willingness to submit NEI 97-04 for staff endorsement.~~ NEI's best estimate for submitting a revision to NEI 97-04 is now 1/99. The reason for the delay in the submittal is that industry resources have been diverted to developing comments on the 10 CFR 50.59 rulemaking (Topic IV Issue B). The public comment period for the 10 CFR 50.59 rulemaking ends 12/21/98, and the NEI comment package is not expected until then.

NEI's initial reaction at 9/18/98 meeting was that NEI 97-04 should not be submitted for staff review and endorsement. However, NEI agreed to discuss this with their design basis working group and get back to the staff. Should NEI decide not to submit NEI 97-04 for review and endorsement, this topic area issue will need to be revised significantly. Recent discussions with NEI indicate that the revision to NEI 97-04 may not provide sufficient information to meet NRC's objective of providing a clear definition of what constitutes design bases information as defined in 10 CFR 50.2. The industry is not developing specific criteria that would provide additional guidance for licensees to use when determining whether certain information is design basis information under 10 CFR 50.2 and, therefore, should be included in the UFSAR. In addition, the industry has not decided whether to seek the staff's endorsement of NEI 97-04. In parallel with NEI's efforts, the staff is preparing guidance to better identify regulatory design basis information. When the revision to NEI 97-04 is received, the staff will decide whether to continue to review NEI 97-04 or to publish its own guidance document.

8. ^{4/2} The staff is preparing an extension request for that portion of WITS 9800044 that discusses developing guidance regarding design bases issues. Other portions of WITS 9800044 that relate to the recommendations in SECY-97-205 and the scope of 10 CFR 50.59 are not affected.

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Bruce Boger, Acting Associate Director for Projects, NRR

E. Specific Issue: Improved Standard TS

Lead: TSB Lead PM for each facility conversion

Objective: Conversion of facility technical specifications to the appropriate improved standard technical specifications will promote more consistent interpretation and application of technical specification requirements, thereby reducing the need for interpretations and frequent changes to the technical specifications. The goal for each milestone listed below is to complete the conversions currently under review such that the above objectives are met for the affected facilities.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Issue iSTS Amendments for McGuire 1&2 and Catawba 1&2	09/98 C	ADPR
2. Issue iSTS Amendments for Oconee 1/2/3*	12/98	ADPR
3. Issue iSTS Amendments for Byron 1&2* and Braidwood 1&2*	12/98	ADPR
4. Issue iSTS Amendments for Comanche Peak 1&2*	1/99	ADPR

THROUGH JUNE 30, 1999*		
Milestone	Date	Lead
5. Issue iSTS Amendments for Wolf Creek*, Callaway*, and Diablo Canyon 1&2*	2/99	ADPR
6. Issue iSTS Amendments for Farley 1&2*	5/99	ADPR
7. Issue iSTS Amendment for Fermi 2*	5/99	ADPR

BEYOND JUNE 30, 1999*		
Milestone	Date	Lead
8. Issue iSTS Amendment for Palisades*	07/99	ADPR

Comments

~~4 and 5. The new due dates are a result of recent interactions with the affected licensee and are based upon licensee schedules to respond to issues and licensee desires for additional review time of the draft SER. The accelerated due dates previously provided did not permit sufficient time. The new dates do not adversely impact licensee implementation schedules.~~

* Completion of the milestones as listed depends upon the quality of the licensee's submittals and timeliness of response to staff RAls.

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: John Stolz, Acting Director Chief, PECB/DRPM/NRR

F. Specific Issue: Generic Communications

Objective: Ensure the appropriate use of generic communications, increasing the efficiency of issuance, and utilizing the rulemaking process when appropriate.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Issue memorandum on immediate changes to generic letter process (ET review of strategy; graded approach)	8/7/98C	J. Stolz, DRPM
2. Meet with NEI for input on industry views on generic communications (Topic IV Issue K Milestone 3b(2))	8/27/98C	J. Stolz, DRPM
3. Complete self assessment and needed improvement to generic communications process. Issue report.	12/98	R. Dennig, DRPM

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
Process improvements based upon self-assessment results completed in 12/98	TBD	DRPM-R. Dennig, DRPM
4. Meeting with ACRS	2/99	R. Dennig, DRPM

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
None		

Comments:

1. Generic communications discussed with INPO in telephone conference 7/31/98. NRR ET is briefed on proposed generic communications early in development process.

4. New milestone.

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Bruce Boger, Acting Associate Director for Projects, NRR

G. Specific Issue: CALs

Objective: Confirmatory Action Letters (CALs) are issued to emphasize and confirm a licensee's or vendor's agreement to take certain actions in response to specific issues. The NRC expects licensees/vendors to adhere to any obligations and commitments addressed in a CAL and will issue appropriate orders to ensure that the obligations and commitments are met. The goal of the milestones listed below is to ensure that staff guidance on the use of CALs is appropriate and that the staff exercises appropriate discipline in the development and issuance of CALs.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Review existing CALs (all future CALs must be reviewed by Director, NRR)	9/30/98 C	D. Pickett, ADPR
2. Reinforce expectations regarding use of current CALs to ADPR/Region management (memo issued from S. Collins)	9/24/98 C	D. Pickett, ADPR
3. Review/issue revised guidance documents for threshold for issuance of CALs (i.e., IMC 0350, procedures, etc.) to ensure the existence of clear criteria for consistent decision making.	11/98 11/25/98 C	D. Pickett, ADPR
4. Reinforce expectations regarding revised guidance on use of CALs to ADPR/Region management	11/98 11/30/98 C	D. Pickett, ADPR

Comments

Status: All milestones are on track, there are no schedule changes, and there are no expected delays.

3. Proposed revisions to the enforcement manual chapter were completed. Page changes to the enforcement manual will be issued in December. issued to regions/NMSS for comment on October 9, 1998. Comments on the proposed changes have been received and are currently being resolved. A final proposed redline/strikeout version of the enforcement manual is scheduled to be provided to OE by October 30, 1998.

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Jack-Roe David Matthews, Acting Deputy Director, DRPM/NRR

H. Specific Issue: Applicability of Backfit Rule to Decommissioning Activities

Objective: Resolve issue regarding proper interpretation and application of the Backfit Rule to decommissioning activities

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Issue initial determination on Maine Yankee backfit claim	4/21/98C	J. Roe, DRPM
2. Maine Yankee appeals backfit determination and presents backfit position to staff	6/9/98C	S. Weiss, DRPM
3. Brief EDO on the status of Commission paper on backfit rule	9/29/98C	S. Weiss, DRPM
4. Forward draft Commission paper on backfit rule to EDO (9800162) (NRR) <i>See 98-253</i>	10/23/98C	S. Weiss, DRPM
5. Meeting with CRGR on backfit paper	10/27/98C	S. Weiss, DRPM
6. Determination of Maine Yankee backfit appeal	10/28/98C	J. Zwolinski, DRPE
7. Meeting with Maine Yankee regarding generic backfit issues	11/2/98C	S. Weiss, DRPM
8. Issue Commission paper on backfit rule (Topic IV Issue K Milestone 5.b) <i>See 98-253</i>	11/30/98 11/4/98C	S. Weiss, DRPM
9. Brief NEI on Commission decision	12/31/98	S. Weiss, DRPM

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
None		

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
None		

Comments

5. ~~New milestone. Note that the ACRS will consider the need for a meeting on the paper at its 11/98 meeting.~~ ACRS determined during its 11/98 meeting that it would not review SECY-98-253, "Applicability of Plant-Specific Backfit Requirements to Plants Undergoing Decommissioning."

7. ~~Reflects additional time due to scheduling conflicts.~~

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Brian Sheron, Acting Associate Director for Technical Review, NRR

I. Specific Issue: Requests for Additional Information

Objective: To refine/define RAI process and ensure that staff RAI's are adding value to the regulatory process.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Discuss issue of ensuring appropriateness of RAI's with management and staff (including content, quality and continued oversight)	8/20/98C Ongoing	B. Sheron, ADT
2. Communicate with licensees via telecon prior to issuing RAI.	Ongoing	B. Boger, ADPR
3. Meet with internal stakeholders to discuss possible closure of amendments with outstanding RAIs and improved tracking of amendments with outstanding RAIs.	9/14/98C	B. Sheron, ADT
4. Form panel of staff reviewers to brainstorm on suggested improvements to the RAI process. Letter issued to NEI on suggested improvements on 9/29/98.	9/15/98C	B. Sheron, ADT
5. Stakeholder meeting with NEI on license amendment and RAI process to solicit feedback from licensees. Meeting summary with action items issued 10/21/98.	10/5/98C	B. Sheron, ADT/ ADPR
6. Discuss issues with each technical branch in NRR.	Ongoing	B. Sheron, ADT
7. NRR licensing action steering group formed to work with industry steering group on improvements to the license amendment process.	10/98C 11/12/98C Ongoing	W. Dean, ADPR/ ADT/DRPM
8. Discuss issues with regional division directors at DRS/DRP counterpart meetings.	12/1/98 DRS	B. Sheron, ADT
9. Issue guidance to staff on content, quality and threshold of RAI's and commencement of initial acceptance review.	12/98	S. Peterson, ADT RES, NMSS
10. Monitor outgoing RAIs and responses	Ongoing	B. Sheron, ADT RES, NMSS

PRIOR TO JANUARY 28, 1999		
11. Solicit feedback from licensee's on RAls and develop metrics for RAls.	Periodic	ADPR/ B. Sheron, ADT

Comments

Status : All milestones on track, there are no schedule changes and no expected delays.
7. ~~Additional milestone added to meet the objective.~~ Efforts will be coordinated with risk-informed licensing panel (Topic I.A.III).

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Bruce Boger, Acting Associate Director for Projects, NRR

J. Specific Issue: 2.206 Petitions

Objective: The objectives of the 2.206 Petition review process include ensuring the public health and safety through the prompt and thorough evaluation of any potential safety problem addressed by a petition filed under 10 CFR 2.206 and to ensure effective, timely communication with the petitioner (Management Directive 8.11). The objective of the actions listed below is to identify and implement measures to improve the timeliness of staff response to petitions.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Establish a Petition Review Board to ensure management involvement early in the process	10/97C	R. Subbaratnam, ADPR
2. Establish public availability of monthly 2.206 Petition Status Reports at the NRC Web site (http://www.nrc.gov/NRC/PUBLIC/2206/index.html)	04/98C	R. Subbaratnam, ADPR
3. Assess timeliness of resolution of 2.206 petitions and brief EDO on the results and any proposed process improvements	10/28/98C	R. Subbaratnam, ADPR
4. Obtain stakeholder feedback on 2.206 process	12/98	R. Subbaratnam, ADPR/OE/NMSS
5. Commission information memorandum from EDO to discuss planned process improvements. 9800201	12/98	R. Subbaratnam, ADPR
6. Implement proposed 2.206 process timeliness improvements (if any)	12/98	R. Subbaratnam, ADPR/OE/NMSS

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
7. Show measured improvement in timeliness of resolution of 2.206 petitions	03/99	R. Subbaratnam, ADPR/OE/NMSS
8. Implement additional process improvements.	TBD after stakeholder feedback	R. Subbaratnam, ADPR/OE/NMSS

Comments

Status: All milestones are on track, there are no schedule changes, and there are no expected delays.

IV Topic Area: Reactor Licensing and Oversight

SES Manager: John F. Stolz, Chief, PECB/DRPM/NRR

K. Specific Issue: Application of the Backfit Rule

Objective: Ensure that the staff closely adheres to the backfit rule, 10 CFR 50.109 in evaluating all additional requirements, expansion in scope or unique interpretations against actual impact on public health and safety. Focus will be directed on risk-informed, performance-based regulation; also coordinating with backfit related concerns on Generic communications (IV.F) and Decommissioning (IV.H) and Evaluation of Industry Proposals and Rulemaking (I.A).

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Response to NEI letter 8/11/98. NEI recommendation for Near-Term Reg. Improvement - Recommendation 4, "Application of the Backfit Rule" (a. Decommissioning; b. Averted On-site Costs)	10/98 11/9/98 C	R. Dennig, DRPM
2. Meeting with NEI on backfit concerns	11/3/98 C	R. Dennig, DRPM; AEOD; OGC
3. Prepare staff positions on backfit related issues a. Averted on-site Costs *b. Handling of compliance backfit considering risk of non-compliance (1) consider Exemptions per 10 CFR 50.12 (2) Early industry involvement in Generic Communications process (Topic IV. Issue F Milestone 3).	12/98 12/98	R. Dennig, DRPM R. Dennig, DRPM; OGC
4. Meeting with EDO on Items 3 a, b	12/98	R. Dennig, DRPM
5. Meeting with NEI on Items a. Items 3a & b *b. Commission decision on backfit to Decommissioning Activities (Topic IV. Issue H Milestone 8)	12/98 12/98	R. Dennig, DRPM S. Weiss, DRPM
6. Commission Papers *a. Options on Backfitting implications from modifying Part 50 to be risk-informed (Topic I. Issue A. Milestone 10) (9800152) (NRR) b. on Items 3a, b (9800175) (NRR) (Draft)	11/98 12/1/98 18 1/99	R. Barrett, DSSA M. Cunningham, RES R. Dennig, DRPM

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
7. Meeting with CRGR on Draft Commission Paper (tentative)	2/99	
8. Meeting with ACRS on Draft Commission Paper (tentative)	2/99	
9. Issue Commission Paper on Items 3a, b	3/99	
10. CRGR Yearly Meeting with Nuclear Utility Backfitting and Reform Group (NUBARG) on Backfit Issues	Spring 99	CRGR

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
11. CRGR Annual Report - Includes Industry Feedback on Effectiveness of Backfitting Process	Summer 99	CRGR
12. Backfit Training at Headquarters and Regions	FY99	AEOD/NRR/HR

Comments:

~~1. Response drafted sent to SECY 10/5/98, with Commission for concurrence.~~

~~2-3. Additional leads identified.~~

~~6b. Commission paper identified as draft.~~

~~7-9. New milestones.~~

6a. Schedule has slipped one week in order to address many NRR staff comments and concerns regarding potential changes to Part 50 discussed in the paper, including the staff's proposed recommendations

* Reference Milestone on other Topics/Specific Issues noted.

V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

A. Specific Issue: Reorganization - Restructuring Line Organizations

Objective: To improve organizational effectiveness and align resources required to carry out NRC planned activities through internal functional realignments and human resource re-allocations.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Offices initiate plans for proposed restructuring	8/19/98C	J. McDermott; Office Directors & Regional Administrators
2. All Employees Meeting	9/3/98C	P. Bird
3. Restructuring proposals submitted to Commission (9800163) (HR)	9/30/98C 10/1/98C	P. Bird
4. Completion of Commission review of restructuring proposal: COMSECY 98-31 SECY 98-228	11/25/98C 12/29/98	John C Hoyle, SECY
5. Partnering process completed for reorganization packages	1/4/99	M. Fox; Office Directors & Regional Administrators
6. Reorganization plans finalized	2/8/99	J. McDermott; Office Directors & Regional Administrators

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
7. Reorganization implementation begins	23/232/99	J. McDermott; Office Directors & Regional Administrators
8. Reorganizations effective	3/31/99	J. McDermott; Office Directors & Regional Administrators

Comments:

3. Memo to Chairman Jackson 9/30/98 and SECY 98-228 dated 10/1/98.
4. ~~Commission decision date for SECY 98-228 extended 15 working days to accommodate Commissioner voting.~~ SRM for COMSECY 98-31 issued 11/25/98. Version D of draft SRM for SECY 98-228 issued 12/4/98. Comments are requested by COB 12/7/98.
- 5, & 6, & 7. Dates extended 15 working days based on consistent with change in #4 above.
7. ~~Date extended 15 working days based on change in #4 above.~~

V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

B. Specific Issue: Achieving 1:8 supervisor/manager-to-employee ratios

Objective: To reduce supervisory and SES positions to achieve an agency-wide supervisor/manager-to-employee ratio target of one supervisor/manager for every eight NRC employees.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Continue existing supervisor/manager-to-employee ratio reduction efforts	Ongoing	J. McDermott; Office Directors & Regional Administrators
2. All Employees Meeting	9/3/98C	P. Bird
3. Quarterly assessment of supervisor/manager-to-employee ratio	10/30/98C	J. McDermott
4. Develop targeted strategies to achieve supervisory ratio goals	10/27/98C	J. McDermott
5. Year end assessment of supervisor/manager-to-employee ratio incorporating the results of attrition, including the effect of early outs or buy outs	1/99	J. McDermott

3. & 4. Assessment and strategies forwarded to EDO 10/27.

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
6. Complete implementation of reorganizations developed to achieve streamlining goals	3/31/99	J. McDermott; Office Directors & Regional Administrators
7. Implement strategies to achieve supervisory ratio targets	3/31/99	J. McDermott; Office Directors & Regional Administrators
8. Quarterly assessment of supervisor/manager-to-employee ratio	4/99	J. McDermott

THROUGH JUNE 30, 1999		
9. Implement strategies to achieve supervisory ratio targets	5/31/99	J. McDermott; Office Directors & Regional Administrators

BEYOND JUNE 30, 1999		
Milestones	Date	Lead
10. Quarterly assessment of supervisor/manager-to-employee ratio	7/99	J. McDermott
11. Implement strategies to achieve supervisory ratio targets	7/15/99	J. McDermott; Office Directors & Regional Administrators

Comments:

The milestones in the table above focus only on those aspects of the streamlining effort that address the supervisor/manager-to-employee ratio. Activity extends beyond the March 31, 1999, deadline established for the structural changes contained in Issue A to accommodate implementation of personnel placements.

V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

C. Specific Issue: Increased employee involvement

Objective: To enhance organizational effectiveness under the specific conditions imposed by the agency-wide streamlining effort --including functional realignments, reductions in supervisory/managerial personnel, and increased spans of management control --by delegating greater responsibility and accountability to individual employees and fostering greater interactive communications between employees and management.

PRIOR TO JANUARY 28, 1999		
MILESTONE	DATE	Lead
1. Continue previous general efforts to foster delegations of responsibility and accountability to employees and more interactive communications between employees and managers. Monitor office progress	Ongoing	J. McDermott; Office Directors & Regional Administrators
2. All employees meeting	9/3/98C	P. Bird
3. Provide guidance to managers on the need to consider greater use of delegations of responsibility and accountability to employees.	10/9/98	

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
3. Provide guidance to managers and supervisors on employee involvement concepts, including direction and assignment of work, delegation of authority, quality control, and responsibility and accountability for outputs and outcomes.	32/22/99	J. McDermott
4. Begin interactive meetings, consistent with the communications plan now under development, between office managers/supervisors and staff.	32/22/99	J. McDermott; Office Directors & Regional Administrators; supervisors & managers

Comments:

The milestones for this issue establish a time period, consistent with the schedule for restructuring provided in Issue A, for beginning the office/region process of increasing employee involvement and engaging staff in the transformation process to a new culture.

3 & 4. Date revised consistent with date change to item 7, issue A (restructuring).

VI. Topic Area: Other Agency Programs and Areas of Focus

SLS: Robert Wood, PGEB/DRPM/NRR

SES Manager: Joe Gray Lawrence Chandler, OGC

A. Specific Issue: License Transfers

Objective: To ensure that license transfers are conducted in a timely and technically correct manner and that review and submittal guidance is appropriately disseminated.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Issued proposed 10CFR Part 2 Subpart M hearing process - paper to Commission (SECY 98-197)	8/14/98C	J. Gray, OGC
2. Publish proposed rule on license transfer (see SECY-98-197)	9/11/98C	J. Fitzgerald, OGC
3. Submit final rules to Commission <i>Secy 98-257</i>	11/3/98C	J. Fitzgerald, OGC
4. Commission approves/affirms final rules	11/17/98 11/24/98C	J. Fitzgerald, OGC
5. Publish final rules in <u>Federal Register</u> .	11/24/98 12/4/98	J. Fitzgerald, OGC
6. Final rules are effective.	12/24/98 12/4/98	J. Fitzgerald, OGC
7. Complete technical review of TMI-1 transfer.	See Comment	R. Wood, DRPM
8. Draft SRP re: Foreign ownership to Commission, SECY 98-246	10/23/98C	S. Hom, OGC
9. Commission provides comments through issuance of SRM	12/18/98	S. Hom, OGC
10. Revised SRP published in Federal Register for public comments	1/11/99	S. Hom, OGC

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
11. Revised SRP based on public comments to Commission	03/10/99	S. Hom, OGC
12. Commission approves final SRP	3/31/98	S. Hom, OGC
13-14. Issue final SRP on process improvement re: foreign ownership	12/99 4/99	S. Hom, OGC R. Wood, DRPM
14-8. Provide Commission with a proposed final criteria for triggering a review under 10 CFR 50.80 regarding the transfer of operating authority to non-owner operators (i.e., use of contract service operating companies). (9800015) (NRR)	6/25/99	R. Wood, DRPM
15-9. Issue lessons learned from AmerGen TMI-1 transfer	6/99	R. Wood, DRPM

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
16-11. Develop SRP on technical qualifications	12/99	DRCH
17-12. Develop integrated SRP on license transfer process reflecting lessons learned and process improvements	TBD 12/99	R. Wood, DRPM S. Hom, OGC

Comments:

4, 5. Commission approval of the final license transfer hearing rule and the rule's publication in the Federal Register have been delayed approximately 1 week. However, this is not expected to affect completion of other milestones.

5. Date changed to allow 30-day period between publishing the final rule in the Federal Register and the final rule becoming effective.

7. Submittal + 3 months

8-12. Added additional milestones to schedule.

1340. OGC sent a draft SRP (with NRR concurrence) to the Commission on 10/23/98, SECY-98-246. The description of this milestone has been modified to reflect that actual work product and its completion schedule has been accelerated.

17. Integration of all license transfer review criteria (via financial qualifications, decommissioning funding assurance, technical qualifications, foreign ownership, and antitrust).

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Chris Grimes, Director, PDLR/DRPM/NRR

B. Specific Issue: AP-600 Design Certification Rulemaking

Objective: Issue FDA and design certification rule

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Issue FDA	9/3/98C	T. Quay, DRPM

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
Issue proposed rule [PRM] (9200142)	3/99	J.N. Wilson, DRPM

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
Issue Final Rule [FRN] (9200142)	10/99	J.N. Wilson, DRPM

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C1. Specific Issue: TN-68 (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking) and a Part 71 (transportation) certificate of compliance for the TN-68 dual purpose cask system (Comment 1)

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Staff receives response to storage RAI	09/14/98C	M. Ross-Lee, SFPO
2. Staff issues second storage RAI, if necessary	12/98	M. Ross-Lee, SFPO
3. Staff receives response to second storage RAI	01/99	M. Ross-Lee, SFPO

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
4. Staff issues user need memorandum/rulemaking	03/99	E. Easton, SFPO
5. Staff issues draft SER and CoC for rulemaking	05/99	M. Ross-Lee, SFPO

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
6. Staff completes rulemaking; issues CoC for use under Part 72	04/00	E. Easton, SFPO P. Holahan, IMNS

Comment:

1. The storage review is being completed prior to the transportation review; the transportation review schedule will be determined at a subsequent time. The review schedule is based upon the assumption that the applicant will supplement its application and response to staff requests for additional information on the schedule noted. At this time, no significant issues have been identified. The licensee for Peach Bottom 1 & 2 intends to utilize this cask system.

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C2. Specific Issue: BNFL/SNC TranStor (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking) and a Part 71 (transportation) certificate of compliance for the BNFL/SNC dual purpose cask system (Comment 1)

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
None 1. Applicant submits response to 12/29/97 RAI	11/9811/27/98	T. Kobetz, SFPO

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
1.2 Staff issues user need memorandum/rulemaking	03/99	E. Easton, SFPO
2.3. Staff receives updated SAR from applicant	06/99	T. Kobetz, SFPO
2.4. Staff issues draft SER and CoC for rulemaking	07/29/99	T. Kobetz, SFPO

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
4.5 Staff completes rulemaking; issues CoC for use under Part 72	06/00	E. Easton, SFPO P. Holahan, IMNS

Comment:

Milestone 2: The storage review is being completed prior to the transportation review; the transportation review schedule will be determined at a subsequent time. At this time, no significant issues have been identified, but the applicant must update the safety analysis report by June 1999. This review is associated with the Part 72 Trojan ISFSI (site-specific) license application, PFS, LLC intends to utilize this cask system as well.

Milestones 1-5:

By letter dated 09/18/98, the applicant notified the NRC that its response to the staff's 12/29/97 request for additional information would be delayed a month due to the need to support closure of

issues associated with the VSC-24 cask system, to support the Trojan ISFSI application, to support existing cask users, and to ensure a complete and quality RAI response.

Based on SFPO's work schedule and in accordance with its staff interactions with applicant's approach, the TranStor storage cask technical review was rescheduled for completion on July 29, 1999. A letter advising the applicant of the revised schedule was issued on October 2, 1998.

In a subsequent telephone conversation held on October 12, 1998, the applicant informed the staff that it would again need to delay its response to the staff's 12/29/97 request for additional information. The staff noted that it would reschedule its review upon receipt of the applicant's written notification of the delay.

By letter dated October 15, 1998, the applicant informed the staff that it would delay the TranStor storage submittal until November 20, 1998, and the TranStor transportation submittal until December 23, 1998. The staff evaluated the impact of this delay on the current review schedule and, by letter dated October 30, 1998, informed the applicant that, assuming receipt of their submittal by November 20th, the review schedule for the TranStor storage submittal would remain as scheduled, with completion of the storage SER and CoC by July 29, 1999.

In a November 24, 1998 telephone conference call, the applicant informed the staff that it would submit its response to the second request for additional information on its storage application on November 30, 1998 (vs. November 20). At this time, the staff does not anticipate an impact on its review schedule.

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C3. Specific Issue: Holtec HISTAR 100 (Dual-Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking) and a Part 71 (transportation) certificate of compliance for the Holtec HISTAR 100 dual purpose cask system (Comment 1)

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Staff issues user need memorandum/rulemaking	07/24/98C	E. Easton, SFPO
2. Staff issues draft storage SER and CoC for rulemaking (Part 72)	09/30/98C	M. Delligatti, SFPO

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
3. Staff issues transportation (Part 71) CoC	03/99	M. Delligatti, SFPO

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
4. Staff completes rulemaking; issues CoC for use under Part 72	08/99	E. Easton, SFPO P. Holahan, IMNS

Comment:

1. This review is being performed to support spent fuel storage requirements at Dresden 1 and Hatch 1 & 2, and PFS, LLC intends to utilize this cask system.
2. The draft storage SER and CoC were issued on 09/30/98. The package was sent to NMSS/INMS to commence the rulemaking process on 09/30/98.

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C4. Specific Issue: Westinghouse WESFLEX (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking) and a Part 71 (transportation) certificate of compliance for the Westinghouse WESFLEX dual purpose cask system (Comment 1)

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Staff issues RAI for base storage system and W21 canister	10/22/98C	M. Bailey, SFPO
2. Staff issues RAI for W44 canister	11/98 11/23/98C	M. Bailey, SFPO
3. Staff issues RAI for W74 canister	12/98	M. Bailey, SFPO

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
4. Staff receives responses to RAIs	03/99	M. Bailey, SFPO

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
5. Staff issues final RAI, if necessary	07/99	M. Bailey, SFPO
6. Staff receives response to RAI, if necessary	10/99	M. Bailey, SFPO
7. Staff issues user need memorandum/rulemaking	12/99	E. Easton, SFPO
8. Staff issues draft SER and CoC for rulemaking	01/00	M. Bailey, SFPO
9. Staff complete rulemaking; issues CoC for use under Part 72	12/00	E. Easton, SFPO P. Holahan, IMNS

Comment:

1. The storage review is being completed prior to the transportation review. The transportation application was resubmitted in May 1998, and the transportation review schedule will be determined at a subsequent time. Big Rock Point and Palisades intend to utilize this cask system.

Milestone 1 - RAI for base storage system design and W21 canister (21 PWR fuel assemblies) issued on 10/22/98.

Milestone 2 - RAI for W44 canister was issued on November 23, 1998.

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C5. Specific Issue: NAC-STC/MPC (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking) and a Part 71 (transportation) certificate of compliance for the NAC-STC/MPC dual purpose cask system (Comment 1)

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Staff receives response on transport RAI	08/07/98C	T. McGinty, SFPO
2. Staff receives response on storage RAI	10/08/98C	T. McGinty, SFPO
3. Staff issues user need memorandum/rulemaking	12/98	E. Easton, SFPO

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
4. Staff issues Part 71 (transportation) CoC	03/99	T. McGinty, SFPO
5. Staff issues draft storage SER and CoC for rulemaking	03/99	T. McGinty, SFPO

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
6. Staff complete rulemaking; issue CoC for use under Part 72	02/00	E. Easton, SFPO P. Holahan, SFPO

Comment:

1. The storage and transportation review are being conducted concurrently. At this time, no significant issues have been identified, but the applicant must respond by the time-frame noted in order for the staff to maintain this schedule. The licensee for Yankee/Rowe intends to utilize this cask system.

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C6. Specific Issue: NAC-UMS (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking) and a Part 71 (transportation) certificate of compliance for the NAC-UMS dual purpose cask system (Comment 1)

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Staff issues storage RAI	11/98 10/30/98C	T. McGinty, SFPO
2. Staff receives RAI response	01/99	T. McGinty, SFPO

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
3. Staff issues second storage RAI, if necessary	06/99	T. McGinty, SFPO

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
4. Staff receives second storage RAI response	08/99	T. McGinty, SFPO
5. Staff issues user need memorandum/rulemaking	08/99	E. Easton, SFPO
6. Staff issues draft storage SER and CoC for rulemaking	11/99	T. McGinty, SFPO
7. Staff completes rulemaking; issues CoC for use under Part 72	10/00	E. Easton, SFPO P. Holahan, IMNS

Comment:

1. The storage review is being completed prior to the transportation review; the transportation review schedule will be determined at a subsequent time. At this time, no significant issues have been identified, but applicant must respond by the time-frame noted in order for the staff to maintain this schedule. The licensees for Fitzpatrick and Palo Verde 1, 2 & 3 intend to utilize this cask system.

Milestone 1 - Storage RAI issued on October 30, 1998.

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C7. Specific Issue: TN-West MP-187 (Dual-Purpose) Cask Review

Objective: To issue Part 71 (transportation) certificate of compliance for MP-187 transportation cask system

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Staff starts final review and SER compilation phase	08/03/98C	M. Raddatz, SFPO
2. Staff issues Part 71 certificate of compliance (Comment 1)	09/10/98C	M. Raddatz, SFPO

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
None		

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
None		

Comment:

1. This transportation system is the transport component of the TN-West NUHOMS storage design. As initially certified, its authorized contents will be limited to B&W fuel, although it may be amended at a later date to address other fuel types. This action supports the decommissioning of the Rancho Seco spent fuel pool.

~~Milestone 2 - This action is complete.~~

VI. Topic Area: Other Agency Programs and Area of Focus

SES Manager: Seymour Weiss, Director, PDND/DRPM/NRR

D. Specific Issue: Decommissioning Decisions

Objective: Provide timely decisions on current issues and provide framework for decommissioning activities.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Provide response to SRM for SECY-98-075 (DSI-24) (9700089) (NRR)	10/30/98 11/4/98C	M. Masnik, DRPM
1a. Form task team to develop and provide input for Commission paper	7/24/98C	T. Markley, DRPM
1b. Evaluate applicability of using templates for decommissioning licensing actions	8/21/98C	P. Harris, DRPM
1c. Develop integrated set of milestones for addressing decommissioning initiatives under development or contemplated	8/21/98C	R. Dudley, DRPM
1d. Complete draft Commission paper for concurrence	9/2/98C	T. Markley, DRPM
1e. Submit paper to Commission (9700089) (NRR) <i>Secy 98-258</i>	10/30/98 11/4/98C	T. Markley, DRPM
2. Meeting with NEI and industry to present Commission integrated milestones for decommissioning initiatives necessary for above rules and existing rules	1/15/99	S. Weiss, DRPM
3. Complete the following pending licensing actions:		
3a. Maine Yankee Technical Specification change to spent fuel pool water level Exemptions from Financial Protection Requirements of 10 CFR 50.54(w) and 10 CFR 140.11	11/15/98 1/15/99 12/15/98	M. Webb, DRPM
3b. Haddam Neck Exemptions from Financial Protection Requirements of 10 CFR 50.54(w) and 10 CFR 140.11 Technical Specification change to seismic monitoring	11/30/98 11/19/98C 12/31/98	T. Fredericks, DRPM

PRIOR TO JANUARY 28, 1999		
3c. Big Rock Point Defueled Emergency Plan exemption	10/15/98 10/30/98C	P. Harris, DRPM
Defueled Emergency Plan approval	10/15/98 10/30/98C	
Defueled Technical Specifications revision	11/30/98	
Defueled QA Plan	11/30/98	

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
14. Complete the following pending licensing actions:		
14a. Maine Yankee Exemption from 10 CFR 70.24 Criticality Accident Monitoring Requirements	4/15/99	M. Webb, DRPM
14b. Zion Exemption from 10 CFR 70.24 Criticality Accident Monitoring requirements	4/16/99	T. Markley, DRPM

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
15. Complete the following pending licensing actions:		
15a. Maine Yankee Modification of License Conditions Technical Specifications change to liquid and gaseous release limits	7/30/99 8/15/99	M. Webb, DRPM
15b. Haddam Neck Technical Specification change to refueling and admin requirements	9/30/99	T. Fredericks, DRPM

Comments:

~~1. Date revised to match Milestone 1e date.~~

~~1e. Paper forwarded to EDO on 10/26/98.~~

3a. Completion date for technical specification change to spent fuel pool water level revised to reflect additional time needed to complete amendment as a result of RAI response from licensee.

3b. Completion of technical specification change to seismic monitoring is expected to be delayed beyond 12/31/98. Licensee needs to submit additional information, which is not expected until early

1999. The staff's completion date will be revised once the date of the expected submittal from the licensee is known.

3c. Completion of the defueled technical specifications and approval of the defueled QA Plan are expected to be delayed beyond 11/30/98. Licensee notified staff on 11/19/98 that it would be submitting a supplement withdrawing portions of its previous submittals, but provided no expected submittal date. The staff's completion date will be revised once more information on the contents of the expected submittal is known

Note: ~~ACRS to consider need for meeting on DSI-24 Commission paper at its 11/98 meeting.~~ ACRS and CRGR have declined review of the DSI-24 Commission paper.

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

E. Specific Issue: PGE-Trojan Reactor Vessel Shipment Application

Objective: To issue Part 71 (transportation) approval to ship the Trojan reactor vessel, with internals, for disposal in the State of Washington

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Staff prepares SER for Part 71 approval	09/30/98C	J. Cook, SFPO
2. Staff prepares EA	09/30/98C	J. Cook, SFPO
3. Staff waste classification, if necessary (separate SECY memorandum) (980022) (NMSS)	08/17/98C	J. Hickey, DWM
4. Staff prepares negative consent SECY paper on transportation and FONSI (9800165) (NMSS)	10/02/98C	J. Cook, SFPO
5. Commission issues SRM, if appropriate, on Part 71 exemption (Comment 1)	10/22/98C	OCM
6. Staff issues Part 71 decision	11/98 10/29/98C	S. Shankman, SFPO

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
None		

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
7. Inspection follow-up prior to and during shipment (Comment 2)	08/99	B. Spitzberg, RIV

Comments:

1. The following actions ~~are occurring~~ have occurred in parallel to staff action:

(1) The State of Washington prepared a technical evaluation for disposal in September 1998. The State staff has completed its review and the Acting Washington State Secretary of Health is to brief the Governor. A State decision is expected by mid-November. The State of Washington approved the US Ecology, Inc. disposal plan on November 24, 1998.

(2) The Department of Transportation (DOT) must grant an exemption. The DOT published PGE's application for exemption for the Trojan shipment on October 21, 1998 [63 FR 56287]. DOT is tentatively scheduled to complete their action in November 1998. DOT approved the exemption on November 23, 1998.

(3) The State of Oregon must approve a change to the utility's Decommissioning Plan to allow shipment of the vessel intact. The staff met with the State of Oregon's Office of Energy, Energy Facility Siting Council, which subsequently approved the change to the Trojan Decommissioning Plan on October 15, 1998. By letters dated November 11 and November 17, 1998, the State of Oregon approved the shipment plan.

2. PGE's decision to grout the reactor vessel is scheduled to occur in November 1998. The actual grouting would commence in December 1998, and vessel shipment would occur in August 1999. Staff actions at these points would be to inspect as appropriate.

Milestone 6 - This action was completed on October 29, 1998. The associated congressional correspondence has been sent.

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: John Stolz, Chief, PECB/DRPM/NRR

F. Specific Issue: Event Reporting Rulemaking

Objective: Revise event reporting requirements to reduce the reporting burden associated with events of little or no risk significance, obtain information better related to risk, and extend reporting time limits consistent with the need for prompt NRC action.

Coordination: Issues II.A. "Risk Informed Baseline Core Inspection Program," II.B. "Enforcement Program Initiatives," II.C. "Escalated Enforcement Program," III.A. "Performance Assessment Process Improvements," and VI.G "Event Reporting Rulemaking," require close coordination and the integration of specific tasks by the NRC staff. Responsible project managers are coordinating these activities by assessing the impact of proposed program changes with the other ongoing activities and ensuring that the overall objectives for each project are achieved. Examples include, intra-project task force participation, workshop attendance, concurrent review of projects and periodic senior management briefings. In addition, industry-developed initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project groups and evaluated for impact.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Issue ANPR	7/28/98C 7/23/98C	D. Allison, AEOD
2. Conduct public meeting to discuss ANPR	8/21/98C	D. Allison, AEOD
3. Public workshop/stakeholder meeting (Chicago)	9/1/98C	T. Essig, DRPM
4. Conduct a public meeting ("tabletop exercise")	11/13/98 C	D. Allison, AEOD

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
4. Conduct a public meeting ("tabletop exercise")	11/13/98	D. Allison, AEOD
5. CRGR Briefing	2/26/99	D. Allison, AEOD
6. ACRS Briefing	3/5/99	D. Allison, AEOD
7. Proposed rule to the Commission including proposed enforcement policy changes (9800096) (AEOD)	4/9/99	D. Allison, AEOD B. Borchardt, OE
8. Publish proposed rule (10CFR50.72 and 50.73)	5/14/99	DRPM
9. Conduct a public workshop	5/28/99	D. Allison, AEOD

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
10. Brief CRGR	11/26/99	D. Allison, AEOD
11. Brief ACRS	12/10/99	D. Allison, AEOD
12. Final Rule to Commission (9800096) (AEOD)	1/14/00	D. Allison, AEOD
13. Publish Final rule	2/00	DRPM

Comments

4. Moved from section "Through June 30, 1999" to section "Prior to January 28, 1999" to correct typographical error. No impact on schedule. In response to public comments on the advance notice of proposed rulemaking (ANPR), an additional public meeting ("tabletop exercise") has been scheduled. The purpose is to test key aspects of the contemplated amendments to 10 CFR 50.72 and 50.73 for clarity and consistency, early in the process of drafting them, by discussing how reportability decisions could be made for example events. This will provide insights to be used in completing the draft requirements and guidance. It will extend the overall rulemaking schedule by 5 weeks.

9. In response to public comments on the ANPR, a public meeting ("workshop") has been added, early in the comment period for the proposed rule. It does not change the overall schedule.

5, 6, 10, and 11. These are not associated with any developments. They are added merely to provide additional detail.

7,12. Schedule change corrects error and does not affect end date.

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manger: ~~Jack Roe~~ David Matthews, Acting Deputy Director, DRPM/NRR

G. Specific Issue: Proposed KI Rulemaking

Objective: To Implement Commission decision regarding the use of KI as a protective measure for the general public after a severe reactor accident. In addition, to work with other Federal agencies to revise the Federal policy on the use of KI in the event of a severe nuclear power plant emergency and to develop aids to assist the states in applying the revised Federal policy.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Commission direction received (SRM 6/26/98)	6/26/98C	A. Mohseni
2. Draft and send to Commission <u>Federal Register</u> notice on Federal KI policy	7/98C	A. Mohseni
3. Brief CRGR	10/13/98C	M. Jamgochian, NRR
4. Revise KI Federal Policy FRN and provide to FRPCC for review	11/5/98C	A. Mohseni
5. Proposed rulemaking package to EDO (9800173) (NRR) (SECY 98-264)	10/23/98C	M. Jamgochian, NRR
6. Publish Proposed Rule (9800173) (NRR)	11/30/98	M. Jamgochian, NRR
7. Develop description of available Federal KI stockpiles and availability to states	1/99	A. Mohseni
8. Develop final KI Federal policy FRN reflecting FRPCC review and send to Commission (9700193) (AEOD)	1/99	A. Mohseni

THROUGH JUNE 30, 1999		
9. Final review of KI Federal policy FRN by FRPCC	4/99	A. Mohseni
10. Draft a public brochure on use of KI and provide for Federal agency and public comment	5/99	A. Mohseni
11. Establish procedures to access Federal stockpiles with FEMA	5/99	A. Mohseni
12. Publish KI Federal Policy FRN	6/99	A. Mohseni
13. Brief CRGR and publish Final Rule (9800173) (NRR)	TBD	M. Jamgochian, NRR

*AEOD update
12-14-98. Jocelyn
Markup*

BEYOND JUNE 30, 1999		
14. Revise KI technical paper (NUREG-1633) to address public comments and provide to Commission (9700193) (AEOD)	9/99	A. Mohseni
15. Final brochure on use of KI provided to Commission for review (9700193) (AEOD)	9/99	A. Mohseni
16. Publish final technical paper (NUREG-1633)	10/99	A. Mohseni
17. Finalize the public brochure on use of KI and provide to FEMA for publication	10/99	A. Mohseni

Comments:

- Deleted comment and added SRM date to Milestone description.
- SRM dated 9/30/98 provided Commission-approved draft FRN. Draft FRN sent to FEMA for distribution to FRPCC members (10/1/98).
- New Milestone.
- FRN was revised by Commission 9/30/98, and sent to FEMA on 10/1/98 for FRPCC review. The staff presented the revised draft FRN to the FRPCC on November 5, 1998 for review, comment, and approval. FRPCC member agencies will provide their comments to the FRPCC in January 1999. The FRPCC KI Subcommittee will review those comments and make its recommendation to the FRPCC.

5

- SECY 98-264, Proposed Amendments to 10 CFR 50.47, sent to the Commission on November 10, 1998. Commission action still pending.

8. The FRPCC will receive comments on the NRC proposed FRN from other Federal agencies in January 1999. The FRPCC Subcommittee on KI will then evaluate the comments and make its recommendations to the FRPCC. The NRC funding for KI will also have to be ~~in place~~. The schedule for this task may be pushed back to 3/99.

- Before final issue of the FRN, FEMA will require ^{NRC} ~~it~~ to be ^{in place}.
- Based on 9/30/98 SRM new direction. Comments received. Comment period ended 9/15/98. Some comments continue to arrive. SRM directed the staff to withdraw draft NUREG and substantially revise and reissue.¹ Staff requested removal of draft NUREG from NRC WEB site.

The staff formed a core group comprising representatives from such organizations as FDA, FEMA, EPA, CRCPD, and other states to review and address the comments, add new sections and develop the next revision of NUREG-1633.

BEYOND JUNE 30, 1999		
14. Revise KI technical paper (NUREG-1633) to address public comments and provide to Commission (9700193) (AEOD)	9/99	A. Mohseni
15. Final brochure on use of KI provided to Commission for review (9700193) (AEOD)	9/99	A. Mohseni
16. Publish final technical paper (NUREG-1633)	10/99	A. Mohseni
17. Finalize the public brochure on use of KI and provide to FEMA for publication	10/99	A. Mohseni

Comments:

1. Deleted comment and added SRM date to Milestone description.
2. SRM dated 9/30/98 provided Commission-approved draft FRN. Draft FRN sent to FEMA for distribution to FRPCC members (10/1/98).
3. New Milestone.
4. FRN was revised by Commission 9/30/98, and sent to FEMA on 10/1/98 for FRPCC review. ~~Requested an FRPCC meeting on this matter.~~ The staff presented the revised draft FRN to the FRPCC on November 5, 1998 for review, comment, and approval. FRPCC member agencies will provide their comments to the FRPCC in January 1999. The FRPCC KI Subcommittee will review those comments and make its recommendation to the FRPCC.
5. ~~Obtaining Office concurrence.~~
6. SECY 98-264, Proposed Amendments to 10 CFR 50.47, sent to the Commission on November 10, 1998. Commission action still pending.
- 10, 15, 17. ~~Dates postponed because the brochure is based on information in NUREG-1633.~~
14. Based on 9/30/98 SRM new direction. Comments received. Comment period ended 9/15/98. Some comments continue to arrive. 9/30/98 SRM directed the staff to withdraw draft NUREG and substantially revise and reissue.¹ Staff requested removal of draft NUREG from NRC WEB site. Staff issued FRN withdrawing draft NUREG-1633 on 10/16/98. Proposed to management and management approved the members of a core group to convene to review the comments and add new sections on U.S. and foreign experiences in logistics of KI distribution. The core group members

1

The staff ~~intends to form~~ a core group comprising representatives from such organizations as FDA, FEMA, EPA, CRCPD, and other states to review and address the comments, add new sections and develop the next revision of NUREG-1633.

include representatives from: AL, TN, AZ, CRCPD-6, FDA, EPA, and FEMA. Conference call held 10/22/98 to schedule first meeting. First core group public meeting is scheduled for 12/1/98-12/4/98.

~~16. Based on 9/30/98 SRM new direction.~~

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Brian Sheron, Acting Associate Director for Technical Review, NRR

H. Specific Issue: NEI Petitions - Petition for modifying 50.54(a)

Objective: Complete the NEI Petition, accepting in part to modify 10 CFR Part 50.54(a), as it pertains to Quality Assurance Program Change Control and is intended to reduce burdens on industry.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Public meeting with stakeholders to discuss contents of proposed Direct Final Rule.	10/15/98C	R. Gramm, DRCH
2. Submit to the Commission a memorandum stating the staff's proposal to accept the NEI Petition in part to modify 50.54(a) and propose a Direct Final Rule. (9800166) (NRR)	10/19/98C	R. Gramm, DRCH
3. Submit to the Commission a SECY Paper accepting the NEI Petition in part, proposing a Direct Final Rule, and a longer term additional rule change. (9800166) (NRR) <i>Secy 98-279</i>	11/98 11-30-98C	R. Gramm, DRCH
4. Decision by the Commission on the Direct Final Rule and the Petition's disposition.	1/99	R. Gramm, DRCH

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
5. Publication of a Federal Register Notice to accept in part the NEI petition for rulemaking and proposing a Direct Final Rule (9800166) (NRR)	02/99	R. Gramm, DRCH
6. Direct Final Rule effective if no adverse comments received.	04/99	R. Gramm, DRCH
7. Coordinate a workshop with NEI to discuss implementation aspects of Direct Final Rule.	TBD	R. Gramm, DRCH
8. Hold meetings and workshops with stakeholders to fully develop voluntary option rulemaking.	TBD	R. Gramm, DRCH
9. Issue Voluntary Option rule for public comment via Federal register Notice.	TBD	R. Gramm, DRCH

THROUGH JUNE 30, 1999			
10.	Evaluate public comments on Voluntary Option Rule and prepare Final Rule.	TBD	R. Gramm, DRCH
11.	Issue Voluntary Option Rule in Federal Register Notice.	TBD	R. Gramm, DRCH
12.	Hold a workshop to discuss implementation aspects of Voluntary Option Rule.	TBD	R. Gramm, DRCH

Comments:

1-6. ~~The staff delayed the SECY Paper 1 month in order to include a Direct Final Rule with the Federal Register Notice which accepts the petition in part. The original schedule did not include submitting a Direct Final Rule with the SECY. This will expedite the effective date of the Direct Final Rule by about 4 months.~~

3. All Office level concurrences were completed and the SECY paper was forwarded to EDO on 11/25/98. EDO approval expected 12/2/98. *sent to Comm on 11-30-98*

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: ~~Jack Roe~~ David Matthews, Acting Deputy Director, DRPM/NRR

I. Specific Issue: Revised Source Term Rulemaking

Objective: To revise Part 50 to allow holders of operating power reactor licences to voluntarily amend the facility design basis to use revised source terms in design basis accident radiological analyses. This action would allow these facilities to pursue risk-informed licensing actions made possible through the use of the revised source term.

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Commission approval of rulemaking plan (submitted 6/30/98)	9/4/98C	C. Miller, DRPM
2. Complete proposed rule package	10/2/98C	C. Miller, DRPM
3. Office concurrence	11/98 10/30/98C	C. Miller, DRPM
4. ACRS review	11/4/98C	C. Miller, DRPM
5. CRGR concurrence briefing	12/98 11/10/98C	C. Miller, DRPM
6. Proposed rule package to EDO (9700025) (NRR)	12/98	C. Miller, DRPM
7. Submit proposed rule package to Commission	12/15/98	C. Miller, DRPM
8. Publish in <u>Federal Register</u>	1/99	C. Miller, DRPM

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
9. Complete draft guide; draft SRP section	5/99	C. Miller, DRPM
10. End of public comment period	4/99	C. Miller, DRPM
11. Office concurrence on final rule; draft guide; draft SRP	6/99	C. Miller, DRPM

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
12. ACRS review	7/99	C. Miller, DRPM
13. CRGR review	7/99	C. Miller, DRPM
14. Final rule; draft guide; draft SRP to EDO (9700025) (NRR)	7/99	C. Miller, DRPM
15. Final rule; draft guide; draft SRP to Commission	7/30/99	C. Miller, DRPM
16. End of public comment period	11/99	C. Miller, DRPM
17. Office concurrence on final guide; final SRP	12/99	C. Miller, DRPM
18. ACRS review on final guide; final SRP	12/99	C. Miller, DRPM
19. CRGR concurrence on final guide; final SRP	1/00	C. Miller, DRPM
20. Final guide; final SRP to EDO (9700025) (NRR)	1/00	C. Miller, DRPM
21. Final guide; final SRP to Commission	1/24/00	C. Miller, DRPM

Comments:

5. CRGR briefing need to review the proposed rule ~~is under consideration~~ was completed on 11/10/98. CRGR had no objection to publishing proposed rule in the Federal Register and may review it at final rule stage (Milestone 13).

12-13. Meetings with ACRS and CRGR would be expected to occur in conjunction with the scheduled reviews.

Staff conducted a public meeting with NEI and Industry on 10/1/98. The staff expects to conduct additional meetings as the need arises. There is currently no planning for a workshop. Such a workshop may be appropriate once the staff has issued the final rule, the draft guide, and the draft SRP.

VII. TOPIC AREA: Uranium Recovery Issues

SES Manager: Joseph J. Holonich Chief, Uranium Recovery Branch

A. Specific Issues: Uranium recovery concerns raised in Senate report

- Dual regulation of ground water at in situ leach (ISL) facilities
- Expanded use of mill tailings impoundments to dispose of other material
- Eliminate consideration of economics in the processing of alternate feedstock

Objective: To look for ways to:

1. eliminate dual regulation of ISLs facilities;
2. reduce the regulatory burden on uranium mill wanting to expand the use of impoundments for disposal of other materials besides mill tailings; and
- 3) encourage uranium mills who want to engage in recycling of materials for their uranium content

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Commission paper on ways to eliminate dual regulation at ISL facilities (9800176) (NMSS)	11/98 12/98	Charlotte Abrams/ Jim Park, NMSS
2. Commission paper on revising guidance for expanding disposal capability of uranium mill tailings impoundments, and ask for Commission policy on hearing orders concerning need to consider economics in alternate feedstock evaluations (9800176) (NMSS)	11/98 12/98	Charlotte Abrams/ Jim Park, NMSS

80

THROUGH JUNE 30, 1999		
Milestone	Date	Lead
43. Implement any changes in review of alternate feedstock that result from hearing and Commission review of previous hearing orders	01/99	Charlotte Abrams, NMSS
34. Complete hearing on alternate feedstock amendment to see how State of Utah concerns about staff not applying appropriate economics criteria is determined.	12/98 02/99	P. Block, ASLBP
5. Complete Part 41 rulemaking plan, including recommendations on regulatory changes to address the three issues (9800177) (NMSS)	04/99	Mark Haysfield Mike Fliegel, NMSS
6. Revise ISL Standard Review Plan to implement staff recommendations if approved by Commission	06/99	Bill Ford, NMSS

THROUGH JUNE 30, 1999		
7. Issue revised draft guidance on disposal capability with Commission-approved revisions	06/99	Charlotte Abrams, NMSS

BEYOND JUNE 30, 1999		
Milestone	Date	Lead
8. Publish proposed Part 41 for public comment, including regulatory changes to address three issues (9800177) (NMSS)	04/00	Mark Haysfield/ Mike Fliegel, NMSS
9. Publish final Part 41 codifying agency policy on resolution of three issues. (9800177) (NMSS)	12/00 02/01	Mark Haysfield/ Mike Fliegel, NMSS

Comments:

General comment re: objective stated above: Three issues raised in the Senate report are presented in the National Mining Association white paper that was presented to the Commission in April 1998.

- 1.& 2. Staff will provide recommendations to the Commission on ways to address issues on eliminating dual regulation at ISL facilities and on disposal of material in tailings impoundments. Initial drafts of the Commission papers have been prepared. Staff met with OGC on October 13, and developed a strategy for completing the Commission paper on ISL dual regulation. On October 26, 1998, OGC sent staff its legal analysis covering whether staff could remove themselves from the regulation of ground water at ISL facilities. The OGC position will be incorporated into the Commission paper.

Copies of both papers have been provided to OGC and the CFO for concurrence. NMSS and OGC staff are working to resolve concerns from the General Counsel on the disposal of material and alternate feed paper. The ISL facility dual regulation paper has received no legal objection from OGC.

Because of the technical and legal complexity of the issues covered in the Commission papers, the staff need additional time to complete their work. In addition, the papers are being edited. A delay of one week--from November 30 to December 7, 1998--is anticipated.

If approved by Commission, staff will begin to implement those recommendations in their review practices, and recommend that they be codified in Part 41.

- 3.& 4. The most recent alternate feedstock amendment issued by the staff is being contested by the State of Utah and Envirocare. One of the contentions is that the staff failed to conduct the appropriate economics test in accepting the amendment application. A decision from this hearing could help provide guidance to the staff on how economics should be considered in future reviews. The Presiding Officer has set a schedule for the hearing with filings due from

the intervener (State of Utah) by December 7, 1998, the licensee (International Uranium) by January 18, 1999, and the staff by January 18, 1999. Based on the schedules in this order, a decision from the Presiding Officer is not expected until at least February 1999.

5. A draft of the rulemaking plans has been prepared along with a Commission paper.
9. An administrative error on the publication date of a final Part 41 has been corrected (the original date given was the date the rulemaking was due to the EDO, not the publication date).

VIII. TOPIC AREA: Changes to NRC's Hearing Process

SES Manager: Joe Gray, OGC

A: Use of Informal Adjudicatory Procedures

PRIOR TO JANUARY 28, 1999		
Milestone	Date	Lead
1. Paper to Commission on legislative and rulemaking options to enhance Commission's ability to utilize informal Adjudicatory Procedures. First draft Commission paper on legislative and rulemaking options to enhance Commission's ability to use informal adjudicatory procedures submitted for General Counsel's review and comment.	12/31/98 10/30/98C	J. Fitzgerald, OGC
2. Revised draft submitted to appropriate staff Licensing Board for comment	12/1/98	J. Fitzgerald, OGC
3. Comments received on revised draft	12/10/98	J. Fitzgerald, OGC
4. Paper submitted to Commission	12/31/98	K. Cyr, OGC
5. Briefing of Commission Offices	1/7/99	K. Cyr, OGC
6. Commission Guidance	1/21/99	J. Fitzgerald, OGC K. Cyr, OGC
THROUGH JUNE 30, 1999		
7. Prepare legislation for Commissioner review.	TBD	J. Fitzgerald, OGC
8. Prepare notice of proposed rulemaking for Commission review.	TBD	J. Fitzgerald, OGC
BEYOND JUNE 30, 1999		
9. Prepare final rule	TBD	J. Fitzgerald, OGC