



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

December 4, 2000

Wesley C. Patrick, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

Subject: Modification No. 16 to Task Order No. 2 Under Contract NRC-02-97-001

Dear Dr. Patrick:

The purpose of this modification is to extend the expiration date of the period of performance of the subject task order from January 31, 2001, to September 30, 2001, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

FY97 Obligation Amount:	\$115,565
Previously Obligated on Basic Contract:	81,858
Total FY99 Obligation Amount:	50,000
Cumulative Total:	\$247,423

This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,

A handwritten signature in cursive script, reading "Barbara Meehan", is positioned above the typed name.

Barbara Meehan, Contracting Officer  
Contract Management Branch No. 2  
Division of Contracts and  
Property Management  
Office of Administration