



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

NOV 29 2000

Advanced Technologies and Laboratories
International, Inc.

ATTN: Ms. Ray-way Hwang
20251 Century Boulevard, Suite 200
Germantown, MD 20874

SUBJECT: MODIFICATION NO. ~~8~~ 1, TASK ORDER NO. 00~~8~~ 6 ENTITLED, "TECHNICAL
ASSISTANCE ON THE EVALUATION OF RESIN POLYMERS USED IN
STORAGE AND TRANSPORTATION CASK" UNDER CONTRACT NO.
NRC-02-00-010

Dear Ms. Hwang:

The purpose of this modification is to extend the period of performance of the subject task order from November 30, 2000 to February 28, 2001, at no extra cost to the Government. Accordingly, the task order is hereby modified:

Second paragraph, first sentence of the basic task order is deleted and substituted with the following in lieu thereof:

"Task Order No. 6 shall be in effect from September 13, 2000 through February 28, 2001."


This modification does not obligate any funds. All other terms and conditions of the subject task order, including the ceiling amount of \$42,113.35, remain unchanged.

Please indicate your acceptance of this task order by having an official who is authorized to bind your organization, execute three copies of this document in the spaces provided below and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,

Sharon D. Stewart, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and Property Management
Office of Administration

ACCEPTED:



NAME

Director Of Contracts

TITLE

December 4, 2000

DATE