

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE DCPM Rec'd 3/05/2001		PAGE 1	OF PAGES 3
2. AMENDMENT/MODIFICATION NO. 10		3. EFFECTIVE DATE Refer to Block 16C		4. REQUISITION/PURCHASE REQ. NO. OCIO97178 - 3/05/01	
5. PROJECT NO. (If applicable)					
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. IT Acquisition Management Branch Mail Stop T-7-12 Washington DC 20555		7. ADMINISTERED BY (If other than Item 6)		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code) ZONAR CORPORATION 2915 Hunter Mill Road, Suite 7 Oakton, Virginia 22124		(X) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE		FACILITY CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-33-97-178 SBA#	
				10B. DATED (SEE ITEM 13) X 01-01-1997	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Refer to Block 14.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties.


E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Block 12 - Accounting and Appropriation Data
31X0200.110 110-15-524-105 D1212 2572 OBLIGATE: \$2,250.00

Refer to next page for continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mark J. Flynn Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 3/9/01

The purpose of this modification is to extend the period of performance of the subject contract to allow for continued maintenance of the Hewlett-Packard and PC-based Bibliographic Retrieval System as reflected in the contractor's letter dated March 7, 2001, which is hereby incorporated by reference and made a part hereof this contract modification. As a result, the ceiling amount of the contract will be increased by \$2,250.00 from \$459,768.24 to \$462,018.24 and the obligated amount of the contract is increased by \$2,250.00 from \$459,768.00 to \$462,018.00.

Accordingly, the following changes are hereby made:

1. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.4 - Consideration and Obligation, Subparagraphs (a), (b), and (c) are hereby deleted in their entirety and substituted in lieu thereof the following:

"B.4 CONSIDERATION AND OBLIGATION

- (a) The total estimated cost to the Government for full performance of work under this contract is \$462,018.24.
- (b) The amount presently obligated by the Government with respect to this contract is \$462,018.00.
- (c) It is estimated that the amount currently allotted will cover performance of work through April 21, 2001."

2. Under Section F - Deliveries or Performance, Paragraph F.4 - Duration of Contract Period, is hereby deleted in its entirety and substituted in lieu thereof the following:

"F.4 DURATION OF CONTRACT PERIOD

The ordering period for this contract shall commence on January 1, 1997 and will expire on April 21, 2001."

A summary of obligations for this contract from award date through the date of this action is provided below:

Total FY97 obligations.....	\$121,465.00
Total FY98 obligations.....	\$167,000.00
Total FY99 obligations.....	\$115,000.00
Total FY00 obligations.....	\$ -0-
Total FY01 obligations.....	\$ 58,553.00

Cumulative Total of NRC obligations: \$462,018.00

This modification obligates FY01 funds in the amount of \$2,250.00.

All other terms and conditions under this contract remains unchanged.