

**Final Report Concurrence Schedule for
Spent Fuel Pool Accident Risk at Decommissioning Plants**

ID	Task Name	Start	Finish	Jun 25, '00	Jul 02, '00	Jul 09, '00	Jul 16, '00	Jul 23, '00	Jul 30, '00
1	Tech. Branches address public & ACRS comments	Fri 04/07/00	Fri 07/07/00						
2	Projects Draft Cover Letter	Fri 07/07/00	Fri 07/21/00						
3	SPSB receive T/H technical input	Tue 06/27/00	Tue 06/27/00	◆ 06/27					
4	SPLB Receive PRA Input/Revisions	Fri 07/21/00	Fri 07/21/00					◆ 07/21	
5	SPLB Receive Seismic Input/Revisions	Fri 07/21/00	Fri 07/21/00					◆ 07/21	
6	SPLB Receive Thermal Hydraulic Input/Revisions	Fri 07/21/00	Fri 07/21/00					◆ 07/21	
7	SPLB Receive RES Input/Revision	Fri 07/21/00	Fri 07/21/00					◆ 07/21	
8	SPLB Receive tech. responses to other public comments	Fri 07/21/00	Fri 07/21/00					◆ 07/21	
9	All Technical Inputs/Revisions to SPLB	Mon 07/17/00	Fri 07/21/00						
10	SPLB prepares Final report	Mon 07/24/00	Wed 07/26/00						
11	pkg to BCs, Projects, DE, RES, tech. edit	Thu 07/27/00	Thu 07/27/00						
12	incorporate BC, DE, RES, Proj., tech.edit comments	Mon 07/31/00	Wed 08/02/00					◆ 07/27	
13	BC/DE concurrence	Thu 08/03/00	Thu 08/03/00						◆ 0
14	other office concurrences & RES	Thu 08/03/00	Thu 08/03/00						◆ 0
15	pkg to GMH, John Z. & B. Sheron	Fri 08/04/00	Fri 08/04/00						
16	Gary sign out package & Projects	Wed 08/09/00	Wed 08/09/00						
17	pkg to Brian	Tue 08/15/00	Tue 08/15/00						
18	Brian concur COB	Thu 08/17/00	Thu 08/17/00						
19	Package to Sam Collins & Roy Zimm.	Fri 08/18/00	Fri 08/18/00						
20	Sam concur and forward to EDO COB	Tue 08/22/00	Tue 08/22/00						
21	EDO Submit Final to Commission	Wed 08/23/00	Wed 08/23/00						

Project: &[TWG Final Report]
Date: Mon 06/26/00 2:41 PM

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress


External Tasks

Project Summary

6/28/00

**Final Report Concurrence Schedule for
Spent Fuel Pool Accident Risk at Decommissioning Plants**

ID	Task Name	Start	Finish	Aug 06, '00	Aug 13, '00	Aug 20, '00	Aug 27, '00	Sep 03, '00	Sep 10, '00
1	Tech. Branches address public & ACRS comments	Fri 04/07/00	Fri 07/07/00						
2	Projects Draft Cover Letter	Fri 07/07/00	Fri 07/21/00						
3	SPSB receive T/H technical input	Tue 06/27/00	Tue 06/27/00						
4	SPLB Receive PRA Input/Revisions	Fri 07/21/00	Fri 07/21/00						
5	SPLB Receive Seismic Input/Revisions	Fri 07/21/00	Fri 07/21/00						
6	SPLB Receive Thermal Hydraulic Input/Revisions	Fri 07/21/00	Fri 07/21/00						
7	SPLB Receive RES Input/Revision	Fri 07/21/00	Fri 07/21/00						
8	SPLB Receive tech. responses to other public comments	Fri 07/21/00	Fri 07/21/00						
9	All Technical Inputs/Revisions to SPLB	Mon 07/17/00	Fri 07/21/00						
10	SPLB prepares Final report	Mon 07/24/00	Wed 07/26/00						
11	pkg to BCs, Projects, DE, RES, tech. edit	Thu 07/27/00	Thu 07/27/00						
12	incorporate BC, DE, RES, Proj., tech.edit comments	Mon 07/31/00	Wed 08/02/00						
13	BC/DE concurrence	Thu 08/03/00	Thu 08/03/00	03					
14	other office concurrences & RES	Thu 08/03/00	Thu 08/03/00	03					
15	pkg to GMH, John Z. & B. Sheron	Fri 08/04/00	Fri 08/04/00						
16	Gary sign out package & Projects	Wed 08/09/00	Wed 08/09/00						
17	pkg to Brian	Tue 08/15/00	Tue 08/15/00						
18	Brian concur COB	Thu 08/17/00	Thu 08/17/00						
19	Package to Sam Collins & Roy Zimm.	Fri 08/18/00	Fri 08/18/00						
20	Sam concur and forward to EDO COB	Tue 08/22/00	Tue 08/22/00						
21	EDO Submit Final to Commission	Wed 08/23/00	Wed 08/23/00						



Project: &[TWG Final Report]
Date: Mon 06/26/00 2:41 PM

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary