

6/16/99

Technical Working Group (TWG) Plan

Phase 1: TWG DRAFT STUDY

- ♦ Complete Technical Working Group 2 month effort June 1, 1999
- ♦ Issue Draft Technical Study to NEI exp. June 15, 1999

Phase 2: WORKSHOP

- ♦ Pre-Workshop Meeting with NEI June 21, 1999
(1-5pm in T-2B1)
- ♦ Meeting with PNNL to discuss SFP heatup issues June 22, 1999
(8:30-4pm in O-11B2)
- ♦ Workshop with NEI mid July 1999
- ♦ Consider results from Workshop and re-evaluate the need for contractors to perform an independent review August 1999

Phase 3: ITQR

- ♦ PNNL to review spent fuel heatup analysis and perform independent, technical, quality review (ITQR) by December 31, 1999
- ♦ INEL to review draft study and perform independent, technical, quality review by December 31, 1999

Phase 4: FINALIZE TWG DRAFT STUDY

- ♦ Incorporate Workshop and ITQR process into draft technical study and finalize the report by March 31, 2000

- * In the period between January and March 2000, we may also factor in a period for public comment.

B/172