



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

SEP 28 2001

ICF Consulting
Attn: Frances M. Schossow
9300 Lee Highway
Fairfax, Virginia 22031

SUBJECT: MODIFICATION NO. ⁸2 TO TASK ORDER NO. ¹1 ENTITLED "SRM-SECY-00-180
RESPONSE - SAFETY LIGHT COST ESTIMATE," UNDER CONTRACT
NO. NRC-02-00-001

Dear Ms. Schossow:

This Modification No. ⁸2 to Task Order No. 1 extends the Period of Performance for Task Order 1 through November 15, 2001, at no additional costs to the Government. Accordingly, Task Order 1 is modified as follows:

"Task Order No. 1 shall be in effect from February 9, 2000, through November 15, 2001."

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the Contracting Officer. You should retain the third copy for your records.

The issuance of this Task Order Modification does not amend any terms or conditions of the subject Task Order including the ceiling amount of \$263,285.

Sincerely,

Joyce A. Fields, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and Property Management
Office of Administration

ACCEPTED:

NAME

TITLE

9/28/01

DATE