



UNITED STATES  
**NUCLEAR REGULATORY COMMISSION**  
WASHINGTON, D.C. 20555-0001

November 6, 2001

Wesley C. Patrick, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

Subject:       Modification No. 8 to Task Order No. 1 Under Contract NRC-02-98-002

Dear Dr. Patrick:

The purpose of this task order modification is to obligate funds in the amount of \$30,000, and to change the technical monitor responsible for this task order to John Lusher. This action increases the obligated funds by \$30,000 from \$217,000 to \$247,000. Of this amount, \$230,000 represents the estimated costs and \$16,159 represents the fixed fee. It is estimated that this amount will provide funding through February 28, 2002. The ceiling amount of \$278,099, remains the same.

Accounting data for this task order modification is shown below:

B&R:       25015201212  
Job Code   J5220  
BOC:       252A  
Appn. No.: 31X0200.260  
Obligation: \$30,000


All other terms and conditions of this task order remain the same.

A summary of obligations under this contract, from date of award through this modification , is given below:

Total FY 98 obligations	\$137,000
Total FY 99 obligations	40,000
Total FY01 obligations	40,000
Total FY02 obligations	30,000
Cumulative total of NRC obligations	\$247,000

If you have any questions regarding this matter, please call me on (301) 415-6730.

Sincerely,

A handwritten signature in cursive script that reads "Barbara Meehan".

Barbara Meehan, Contracting Officer  
Contract Management Branch No. 2  
Division of Contracts and  
Property Management  
Office of Administration