



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

NOV 23 2001

006891

Purdue Research Foundation
ATTN: Mr. Thomas B. Wright
1063 Hovde Hall, Purdue University
West Lafayette, IN 47907-1063

Dear Mr. Wright:

SUBJECT: MODIFICATION NO. 11 TO TASK ORDER NO. 6
UNDER CONTRACT NO. NRC-04-97-046

This letter definitizes Modification No. 11 to Task Order No. 6. This modification extends the period of performance, at no additional cost to the Government, through January 15, 2002. Accordingly, the period of performance for Task Order No. 6 is from 01/09/98 through 01/15/02. Also, this task order shall be performed in accordance with the enclosed, modified pages of the Statement of Work that include new, estimated completion dates for Tasks 19 and 20 under this effort.


The Contractor shall not incur costs for this task order which exceed the obligated amount of \$860,918. **All other terms and conditions, including the ceiling of \$860,918, remain unchanged.** No FY02 funds are obligated with this modification.

Please indicate your acceptance of Modification No. 11 to Task Order No. 6 by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the Contract Specialist, Ms. Amy Siller, at the address listed below. You should retain the third copy for your records.

U.S. Nuclear Regulatory Commission
ADM/DCPM/CMB1, Mail Stop T-7-I-2
Washington, DC 20555

If you have any questions concerning this action, please contact Ms. Siller at (301) 415-6747.

Sincerely,



Mary H. Mace, Contracting Officer
Contract Management Branch 1
Division of Contracts and Property Management
Office of Administration


Enclosure:
As stated

NOV 26 2001

ADM 02

TEMPLATE - ADM 001

ACCEPTED: MODIFICATION NO. 11 TO TASK ORDER NO. 6


NAME

Eric E. Fulkerson
Sr. Contract Manager

TITLE

NOV 28 2001

DATE

Modification (No. 11) to the Statement of Work for Task Order #6, "SNAP Runtime and Output Visualization Development," under Contract No. NRC-04-97-046 and Job Code Y6325, "Thermal-Hydraulic Research"

Additional Work Requirements (12/1/00 - 1/15/02)

This is a no-cost extension to extend the estimated completion dates of the following Tasks 19 and 20 to January 15, 2002.

Task 19. Testing, Error Corrections, and Distribution

Testing of the runtime/output visualization code will be performed on a suite of RELAP5 and TRAC-M calculations and experimental data sources. Errors discovered during testing will be corrected as necessary. Evaluate and correct errors reported by the SNAP user community. Create a multi-platform, SNAP installation package to support code distribution.

Estimated Level of Effort: 5.5 staff-months (for this performance period)

Estimated Completion Date: January 15, 2002 (new date)

Task 20. Provide Technical Support

This task provides technical support to NRC. The work includes making presentations, attending meetings, reviewing technical reports, and providing technical consultation and support to ISL and LANL as requested by the NRC Technical Monitor.

Estimated Level of Effort: 0.6 staff-month

Estimated Completion Date: January 15, 2002 (new date)