



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

January 7, 2002

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 19 to Task Order No. 2 Under Contract NRC-02-97-001

Dear Dr. Patrick:

The purpose of this modification is to extend the expiration date of the period of performance of the subject task order from January 15, 2002, to April 30, 2002, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

FY97 Obligation Amount:	\$115,565
Previously Obligated on Basic Contract:	81,858
Total FY99 Obligation Amount:	50,000
Cumulative Total:	\$247,423


This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DCPM/CMB2, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,



Barbara Meehan, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and
Property Management
Office of Administration

Accepted:



Name

R.B. Kalmbach, Director, Contracts

Title

January 17, 2002

Date