

## AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

RG4-02-0243-1/23/02

PAGE OF PAGES

1 3

2. AMENDMENT/MODIFICATION NO.

M001

3. EFFECTIVE DATE

1/18/2002

4. REQUISITION/PURCHASE REQ. NO.

RG4-02-243-001

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

U.S. Nuclear Regulatory Commission  
Division of Contracts and Property Mgt.  
IT Acquisition Management Branch  
Mail Stop: T-7-I2  
Washington DC 20555

7. ADMINISTERED BY (If other than Item 6)

CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SOUND VISIONS INTEGRATION  
1184A West Corporate Drive  
ATTN: Kevin Hennings

Arlington TX 76006

(X) 9A. AMENDMENT OF SOLICITATION NO.

RS-RG4-01-250

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

NRC-31-02-243

10B. DATED (SEE ITEM 13)

X 12-14-2001

CODE

FACILITY CODE

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Not applicable to this modification.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X Contract Clause C.1 - 52.212-4(c) - Changes.

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Refer to next page for the continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Kevin Hennings  
Senior Vice President

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Mark J. Flynn  
Contracting Officer

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

2-1-02

16B. UNITED STATES OF AMERICA

BY

(Signature of Contracting Officer)

16C. DATE SIGNED

01-28-2002

STANDARD FORM 30 (REV. 10-83)

REPLATE-ADM 001

ADM02

The purpose of this modification is to revise the delivery schedule of the subject contract as a result of building modification delays, which are of no fault of the contractor; (2) revise the period of performance of the contract from January 18, 2002 to June 25, 2002 as authorized by the Contracting Officer on January 18, 2002; and (3) allow for payment of equipment purchased by the contractor prior to the delivery schedule change.

Accordingly, the following changes are hereby made:

1. Under Section B, Paragraph B.1 - **Delivery Schedule**, is hereby revised as follows as a result of building modification delays required prior to the contractor initiating work under this contract effort:

**"B.1 DELIVERY SCHEDULE**

The contractor shall provide the following deliverables to the NRC Project Officer by the established due date reflected below:

DELIVERABLE	DUE DATE
Equipment Installation Completed	June 07, 2002
Contractor System Testing	June 14, 2002
NRC System Acceptance	June 20, 2002
Final System Deployment	June 25, 2002"

2. Under Section B, Paragraph B.2 - **Consideration and Obligation-Firm Fixed Price**, is hereby deleted in its entirety and substituted in lieu thereof the following, which will allow for partial payment in the following amounts under the subject contract, as a result of Government delays:

**"B.2 CONSIDERATION AND OBLIGATION-FIRM FIXED PRICE**

Six (6) NEC Plasma Displays.....	\$ 51,252.00
Complete Installation and System Acceptance.....	\$ 51,664.15

The firm fixed price of this contract is \$102,916.15."

3. Under Section B, Paragraph B.17 - **DURATION OF CONTRACT PERIOD**, is hereby added under the subject contract as follows:

**"B.17 DURATION OF CONTRACT**

Although the Government contemplates use of the system (hardware) for the system's life of ten years from date of installation, the term of this contract is from December 14, 2001 through June 25, 2002."

All other terms and conditions under this contract, including the firm fixed price of \$102,916.15, remains unchanged.