



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D C. 20555-0001

APR 08 2003

Beckman and Associates, Inc
ATTN: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 148, UNDER CONTRACT NO.
NRC-03-98-021

Dear Ms Beckman:

This confirms the verbal authorization that was provided to you on April 4, 2003, with a temporary ceiling of \$3,856.39. The purpose of this modification is to increase the level of effort for Mr. Brothers by ten hours, from 224 hours to 234 hours, and to add one five-day trip to the site for Mr. Brothers. As a result of these changes, the task order ceiling is increased by \$3,772.35, from \$115,172.73 to \$118,945.08. The obligated amount is increased by \$18,945.08, from \$100,000.00 to \$118,945.08, thereby fully funding this task order. Accordingly, the following changes are hereby made:

"Task Order No. 148 shall be in effect from March 28, 2003, through May 30, 2003, with a cost ceiling of \$118,945.08. The amount of \$115,282.44 represents the estimated reimbursable costs, and the amount of \$3,662.64 represents the fixed fee. This task order is fully funded."

Accounting data for Modification No. 1 to Task Order No. 148 is as follows:

B&R No :	320-15-103-142
Job Code:	J-2548
BOC:	252A
APPN No.:	31X0200.320
FFS#.	NRR98021148(I)
Oblig Amt.:	\$18,945.08

All other terms and conditions of this task order and the contract remain the same.

Acceptance of Modification No 1 to Task Order No. 148 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

If you have any questions concerning this matter, contact Mona Selden, on (301) 415-7907.

Sincerely,

for Joyce A. Fields

Donald A. King, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration

Enclosure: Statement of Work

ACCEPTED: Modification No. 1 to Task Order No. 148

Nick C. Boken
NAME

CEO
TITLE

4-12-03
DATE

CONTRACT NRC-03-98-021

STATEMENT OF WORK
Modification No. 1 to Task Order No. 148

The purpose of this modification is to (1) increase the Level of Effort for Mr. Brothers by ten hours, from 224 hours to 234 hours; (2) add one five-day trip to the site for Mr. Brothers; and (3) provide funding, thereby fully funding this task order. Accordingly, the following changes are made.

The Section entitled, "Travel" is deleted entirely and replaced with the following

TRAVEL (for estimating purposes only)

Two 5-day trips to NRC HQ, Rockville, MD.

Six 5-day trips to the site.

All other terms and conditions of this task order and the contract remain the same.