

<b>AMENDMENT OF SOLICITATION. MODIFICATION OF CONTRACT</b>		TRACT ID CODE	PAGE 1 OF 3
2. AMENDMENT/MODIFICATION NO. <b>4</b>		3. EFFECTIVE DATE <b>11/27/1999</b>	4. REQUISITION/PURCHASE REQ. NO. <b>IRM-98-180 10/25/99</b> Rec'd. 10/26/99. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: T-7-I-2 Contract Management Branch Washington DC 20555		7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  Ruland Associates, Inc. P.O. Box 790 Contact: James K. Ruland, President Telephone: (304) 728-6225 Charles Town WV 25414-0790		(X)	9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO. Con# NRC-33-98-180  10B. DATED (SEE ITEM 13) 05-15-1998
CODE		FACILITY CODE	

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) **010-15-522-125 D1387 252A 31X0200.010**  
OBLIGATE: \$200,000.00

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE ATTACHED PAGES

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>JAMES K. RULAND, President</b>		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Sharon D. Mearse Contracting Officer</b>	
15B. CONTRACTOR/OFFEROR 		16B. UNITED STATES OF AMERICA BY 	
15C. DATE SIGNED <b>12/16/99</b>		16C. DATE SIGNED <b>12/16/99</b>	

B-1

The purpose of this modification is to incorporate the following changes under this contract effective November 27, 1999, as verbally authorized by the NRC Contracting Officer on November 23, 1999, and by letter of the same date :

(1) terminate the support to the Gude Drive Data Center; (2) eliminate the requirement for Saturday operations; (3) terminate support for the ARMS and NUDOCs applications; (4) provide support for ADSM, Filenet, Panagon, and Ensemble applications; (5) reduce the number of computer operator hours to reflect the above changes in accordance with the contractor's revised proposal for this effort dated November 24, 1999, and; (6) obligate incremental funds in the amount of \$200,000.00 which thereby increases the obligated amount of this contract from \$1,075,938.00 to \$1,275,938.00.

As a result of the above changes which reflect a reduction in the level of effort under this contract, the ceiling amount of the base period of this contract is hereby decreased from \$1,863,029.00 by \$84,345.00 to \$1,778,684.00.

Accordingly, the following changes are hereby made:

1. Under Subsection B.3 - CONSIDERATION AND OBLIGATION-COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (JUN 1991), BASE PERIOD (Years 1 through 3) is hereby deleted in its entirety and substituted with the following in lieu thereof:

"BASE PERIOD (Years 1 through 3)

- (a) The total estimated cost to the Government for full performance of this contract is \$1,778,684.00, of which the sum of \$1,678,003.43 represents the estimated reimbursable costs, and of which \$100,680.57 represents the fixed fee.
- (b) There shall be no adjustment in the amount of the Contractor's fixed fee by reason of differences between any estimate of cost for performance of the work under this contract and the actual cost for performance of that work.
- (c) The amount currently obligated by the Government with respect to this contract is \$1,275,938.00 of which the sum of \$1,199,381.72 represents the estimated reimbursable costs, and of which \$76,556.28 represents the fixed fee.
- (d) It is estimated that the amount currently allotted will cover performance through 05/15/00."

2. Attachment 1- Statement of Work under Section J - LIST OF ATTACHMENTS is hereby deleted in its entirety and substituted as shown in Attachment 1 to this Modification No. 4.

All other terms and conditions of this contract remain unchanged.

A summary of obligations for this contract, from the award date through the date of this action is given below:

Total FY98 Obligation Amount:	\$ 314,938.00
Total FY99 Obligation Amount:	\$ 761,000.00
Total FY00 Obligation Amount:	\$ 200,000.00

Cumulative Total of NRC Obligations:	\$1,275,938.00
--------------------------------------	----------------

This modification obligates FY00 funds in the amount of \$200,000.00.