



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

May 9, 2003

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 3 to Task Order No. 11 Under Contract NRC-02-98-002

Dear Dr. Patrick:

The purpose of this task order modification is to extend the expiration date of the period of performance from May 22, 2003, to July 22, 2003, at no additional cost or obligation to the Government.

All other terms and conditions of this task order, including the ceiling amount of \$125,280 remain the same.

A summary of obligations under this task order, from date of award through this modification, is given below:

Total FY 02 obligations	\$113,036
Total FY 03 obligations	12,244
Cumulative total of NRC obligations	\$125,280

This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DC/CMC1, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding this matter, please call me on (301) 415-6730.

Sincerely,


Barbara Meehan, Contracting Officer
Contract Management Center No. 1
Division of Contracts
Office of Administration

Accepted:



Name

R.B. Kalmbach, Director, Contracts

Title

May 19, 2003

Date