



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

MAY 28 2003

Beckman and Associates, Inc.
ATTN: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 145, UNDER CONTRACT NO.
NRC-03-98-021

Dear Ms. Beckman:

The purpose of this modification is to extend the period of performance from May 30, 2003, to June 15, 2003, and revise the Statement of Work (SOW). There is no increase in the level of effort or the cost ceiling as a result of this modification. Accordingly, the following changes are hereby made:


"Task Order No. 145 shall be in effect from March 7, 2003, through June 15, 2003, with a cost ceiling of \$174,806.83. The amount of \$169,304.44 represents the estimated reimbursable costs, and the amount of \$5,502.39 represents the fixed fee. The SOW is revised as stated in the enclosed SOW."

All other terms and conditions of this task order and the contract remain the same.

Acceptance of Modification No. 1 to Task Order No. 145 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

If you have any questions concerning this matter, contact Mona Selden, on (301) 415-7907.


Sincerely,




Donald A. King, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration

Enclosure: Statement of Work


ACCEPTED: Modification No. 1 to Task Order No. 145



NAME



TITLE



DATE

CONTRACT NRC-03-98-021

STATEMENT OF WORK
Modification No. One (1) to Task Order No. 145

The purpose of this modification is to: (1) revise the "Schedule" under the Section entitled "WORK REQUIREMENTS AND SCHEDULE; and (2) extend the period of performance from May 30, 2003, to June 15, 2003.

Accordingly, the following Sections of the Statement of Work are deleted entirely and replaced as stated below:

PERIOD OF PERFORMANCE

03/07/03 - 06/15/03

WORK REQUIREMENTS AND SCHEDULE

It shall be the responsibility of the contractor to assign qualified technical staff, employees, and subcontractors, who have the required educational background, experience, or combination thereof, to meet both the technical and regulatory objectives of the work specified in this Statement of Work (SOW). The NRC will rely on representation made by the contractor concerning the qualifications of the personnel proposed for assignment to this task order including assurance that all information contained in the technical and cost proposals, including resumes and conflict of interest disclosures, is accurate and truthful.

The Team Leader may issue technical direction from time to time during the duration of this task order. Technical direction must be within the general Statement of Work stated in this task order, and shall not constitute new assignments of work or changes of such nature as to justify an adjustment in cost or period of performance. The contractor shall refer to the basic contract for further information and guidance on any technical directions issued under this task order.

Any modifications to the scope of work, cost, or period of performance of this task order must be issued by the Contracting Officer and will be coordinated with the Project Officer. Specific tasks under this task order are:

1. Inspection preparation on, or about, March 10-14, 2003, at the Region office.
 - a. Obtain a thorough understanding of the selected corrective action items by review of licensee provided documentation.
 - b. Develop a list of questions or areas of concern.
 - c. Develop a risk informed inspection plan.

Attachment

2. On-site inspection on, or about, March 17-21, 2003, March 31-April 4, 2003, and May 19-23, 2003. Review of selected corrective action documentation in the contractor's office on, or about, March 24-28, 2003 and April 7-11, 2003.

Perform the inspection in accordance with Inspection Procedures 71152, 95002, and 95003.

- a. Discuss potential findings with the Team Leader.
- c. Document items such as inspection scope and list of documents reviewed.

3. Inspection documentation on, or about, May 26-30, 2003 (20 hours) in the contractor's office. Final inspection report input is due on, or about, June 2, 2003.

- a. Follow the guidelines of NRC Inspection Manual Chapter 0612, "Power Reactor Inspection Reports", as directed by Team Leader.
- b. Twenty to forty hours is normal for the documentation week, dependent on risk significance of findings and the discretion of the Team Leader.