



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

JUN 11 2003

Information Systems Laboratories, Inc.
ATTN: James Meyer
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 8 ENTITLED, "ESBWR
UPGRADES TO TRAC-M" UNDER CONTRACT NO. NRC-04-02-054


Dear Mr. Meyer:

This letter allots incremental funds to the task order and extend the period of performance to July 15, 2003. The period of performance for Task Order No. 8 is changed to run from September 17, 2002 through July 15, 2003. The task order estimated cost and fixed fee remain unchanged. \$778 in funds is hereby allotted to this task order. The total funding allotted are now \$211,733. The accounting data for this task order mod is set forth as follows:
RES-C03-417 31X0200 36015115107 Y6660 252A \$778


Please indicate your acceptance of Task Order No. 8 Mod 3 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,


Stephen M. Pool, Contracting Officer
Division of Contracts
Office of Administration

ACCEPTED:


NAME

TITLE

VP
6/12/03
DATE