

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF PAG 3
2. AMENDMENT/MODIFICATION NO. M002		3. EFFECTIVE DATE See Block 16C.	4. REQUISITION/PURCHASE REQ. NO. ASL03324 dtd 8/4/03	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Attn: Heriberto Colón, Jr., MS T-7-I-2 Contract Management Center 1 Washington DC 20555		CODE	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div of Contracts and Property Mgmt Two White Flint North - MS T-7-I-2 Washington, DC 20555		CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) GRC International (AT&T) ATTN: Bill Colangelo GRCI/AT&T Gov. Solutions 1900 Gallows Rd. Suite 105 Vienna VA 22182-3865			(X)	9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. GS-35F-4507G DR-21-02-232	
			X	10B. DATED (SEE ITEM 13) 09-30-2002	
CODE		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 37D-15-307-267 N7042 252A 31x0200 OBLIGATE: \$28,000.00


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Unilateral Sections 4.3 and 4.4

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Refer to pages 2 and 3.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sharon Stewart Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 09-30-2003

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

ADM002

This Modification No. 2 accomplishes the following:

1. Exercises Optional Tasks 3 and 4, thereby increasing the total estimated amount (ceiling) of this Order by \$55,906.38 from \$85,295.12 to \$141,201.50.
2. Provides incremental funding in the amount of \$28,000.00, thereby increasing the obligated amount of this Order from \$78,000.00 to \$106,000.00.
3. Revises the NOTE under Section 4.3, Optional Task 3, and Section 4.4, Optional Task 4, to allow Task 4 to start prior to Task 3, if necessary.

Accordingly, the following Section(s) of the contract are hereby modified:

1. The NOTE under Section 4.3, Optional Task 3: Assessment of Audio/Visual (A/V) Operations in Headquarters (HQ) Hearing Room, is DELETED in its entirety and substituted with the following in lieu thereof:

"(NOTE: This is an Optional Task, subject to NRC exercising the option; NRC reserves the right not to exercise this option. Option subject to availability of funds, and management approval to proceed, as well as availability of funds and management approval to proceed with dependent Task by the DDMS contractor.)"

2. The NOTE under Section 4.4, Optional Task 4: Assessment of DDMS "Mini" Detailed Design Review", is DELETED in its entirety and substituted with the following in lieu thereof:

"(NOTE: This is an Optional Task, subject to NRC exercising the option; NRC reserves the right not to exercise this option. Option subject to availability of funds, and management approval to proceed, as well as availability of funds and management approval to proceed with dependent Task by the DDMS contractor.)"

3. Section 13., Consideration and Obligation is DELETED in its entirety and substituted with the following in lieu thereof:

"The total estimated amount (ceiling) of this Order for Tasks 1, 2, 3, and 4 is \$141,201.50.

In the event that the option to extend services to include Optional Task 5 is exercised, the total estimated amount for Optional Task 5 is \$58,632.00.

The amount presently obligated with respect to this Order is \$106,000.00. The Contracting Officer may increase this amount from time to time by unilateral modification to the Order. The obligated amount shall, at no time, exceed the Order Ceiling. When and if the amount(s) paid and payable to the contractor hereunder shall equal the obligated amount, the contract shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated. Any work undertaken by the contractor in excess of the obligated amount specified above is done so at the contractor's sole risk.

It is estimated that the amount currently allotted will cover performance of the effort through December 15, 2003."

A summary of obligations for this Order from the date of award through the date of this action is provided below:

Total FY 02 Obligation	\$ 70,000.00
Total FY 03 Obligation	\$ 36,000.00
Cumulative Total of NRC Obligations	\$106,000.00

All other terms and conditions of the subject Order remain unchanged.

This modification obligates FY-2003 funds in the amount of \$28,000.00