

| | | | | | |
|--|--|-------------------------------------|---|--------------------------------|-----------|
| 2. AMENDMENT/MODIFICATION NO. 005 | | 3. EFFECTIVE DATE See Block 15C. | 4. REQUISITION/PURCHASE REQ. NO. 7/15/03 RFPA: NSR-02-309 | 5. PROJECT NO. (If applicable) | |
| 6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts ATTN: Anita Hughes, MS T-7-I-2 Contract Management Center 1 Washington DC 20555 | | CODE | 7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2 Washington, DC 20555 | | CODE 3100 |

| | | | |
|--|---------------|-----|--|
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CACI/ACTION BURNELL, INC. ATTN: Tracey Tarmon CACI Contracts Manager 1500 N. Beauregard St., Suite 210 Alexandria VA 22311-1715 | | (X) | 9A. AMENDMENT OF SOLICITATION NO. |
| | | | 9B. DATED (SEE ITEM 11) |
| | | | 10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F0362K DR-07-02-309 |
| | | | 10B. DATED (SEE ITEM 13) |
| CODE | FACILITY CODE | X | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
APPN: 31X0200 B&R:311-15-131-398 BOC:252A
Job Code: R1138 OBLIGATE: \$10,330.00

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

| | |
|-----|---|
| (X) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| X | D. OTHER (Specify type of modification and authority) Mutual agreement of the parties |

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE ATTACHED PAGESFOR MOD DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | | |
|--|-----------------------------|--|----------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) TRACEY A. TARMON CONTRACTS MANAGER | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Joyce A. Fields Contracting Officer | |
| 15B. CONTRACTOR/OFFEROR <i>Tracey A. Tarmon</i> (Signature of person authorized to sign) | 15C. DATE SIGNED 9/10/03 | 16B. UNITED STATES OF AMERICA BY <i>Joyce A. Fields</i> (Signature of Contracting Officer) | 16C. DATE SIGNED 9/6/03 |

TEMPLATE - ADMIN

STANDARD FORM 30 (REV. 10-83)

ADM002

The purpose of this modification is to: (1) confirm verbal authorization given on August 6, 2003 to allow the contractor to attend an August 8, 2003 meeting at NRC Headquarters to discuss the modification and expansion of work for Task 5; (2) modify existing requirements and provide for new requirements to the Statement of Work for Task 5 to allow for the successful completion of the NSIR organizational effectiveness assessment effort; (3) increase the estimated hours of Task 5 by 100 hours, thereby increasing the total estimated and obligated amounts of the delivery order by \$10,330.00 from \$213,650.00 to \$223,980.00. Accordingly, the delivery order is hereby modified as follows:

1. All work under Task 5 shall be performed in accordance with the attached Statement of Work.
2. Under Section D.1, "CONSIDERATION AND OBLIGATION," the first paragraph and the first sentence of the second paragraph are DELETED and REPLACED with the following in lieu thereof:

"The total estimated amount (ceiling) of this order is \$223,980.00."

"The amount presently obligated with respect to this order is \$223,980.00."

3. Under D.2, "Period of Performance," the first sentence is DELETED and REPLACED with the following:

"The period of performance shall begin on September 20, 2002, and end on December 31, 2003."

4. The price schedule for Task 5 is revised as follows:

| "CATEGORY DESCRIPTION | EST. QTY. | UNIT PRICE | AMOUNT |
|------------------------|-----------|------------|---------------|
| Program Manager | 106 | \$112.50 | \$11,925.00 |
| Facilitator | 186 | \$110.00 | \$20,460.00 |
| Sr. Functional Analyst | 151 | \$ 95.00 | \$14,345.00 " |

Therefore, under Section B, "Price Schedule," the price schedule is deleted and replaced with the schedule contained in Attachment 1 to this modification.

A summary of obligations for this order, from award date through the date of this action, is given below:

| | |
|--------------------------|--------------|
| Total FY 02 Obligations: | \$125,760.00 |
| Total FY 03 Obligations: | \$ 98,220.00 |

| | |
|---|--------------|
| Cumulative Total of NRC Obligations: | \$223,980.00 |
|---|--------------|

All other terms and conditions of this delivery order remain unchanged.

Delivery Order No. DR-07-02-309 (Modification No. 005)

Attachment 1

B. PRICE SCHEDULE (MOD. 5)

| CATEGORY/DESCRIPTION | EST. QTY. | UNIT PRICE | AMOUNT |
|--------------------------|--------------|---------------|--------------|
| Task 1 | | | |
| Program Manager | | | \$9,000.00 |
| Facilitator | | | 8,800.00 |
| Sr. Information Engineer | | 0 | 0.00 |
| Sr. Functional Analyst | | | 28,500.00 |
| Travel (Not to exceed) | | | 1,045.00 |
| Total Task 1 | | | 47,345.00 |
| Task 2 | | | |
| Program Manager | | | 6,750.00 |
| Facilitator | | | 8,800.00 |
| Sr. Information Engineer | | | 0.00 |
| Sr. Functional Analyst | | | 28,500.00 |
| Total Task 2 | | | 44,050.00 |
| Task 4 | | | |
| Program Manager | | | 13,500.00 |
| Facilitator | | | 8,800.00 |
| Sr. Information Engineer | | | 0.00 |
| Sr. Functional Analyst | | | 63,555.00 |
| Total Task 4 | | | 85,855.00 |
| Task 5 | | | |
| Program Manager | | | 11,925.00 |
| Facilitator | | | 20,460.00 |
| Sr. Information Engineer | | | 0.00 |
| Sr. Functional Analyst | | | 14,345.00 |
| Total Task 5 | | | 46,730.00 |
| TOTAL CEILING | | | \$223,980.00 |

Task 3 has been deleted.