

2. AMENDMENT/MODIFICATION NO. 18	3. EFFECTIVE DATE Refer to Block 15C	4. REQUISITION/PURCHASE REQ. NO. ADMIN 11/05/2003	5. PROJECT NO. (If applicable)
-------------------------------------	---	--	--------------------------------

6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Contract Management Center 1 - Team A Mail Stop T-7-I2 Washington DC 20555	CODE	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Division of Contracts Contract Management Center 1 - Team A Mail Stop: T-7-I2 Washington, DC 20555	CODE
---	------	--	------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ZONAR CORPORATION 2915 Hunter Mill Road, Suite 7 Oakton, Virginia 22124	(X)	9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-33-97-178 SBA# 10B. DATED (SEE ITEM 13) 01-01-1997	
CODE		FACILITY CODE	X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)	310-15-521-344 D1212 252A 31x0200.310 DEOBLIGATE: \$465.90
---	---

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Mutual agreement of the parties.



X

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Refer to the next page for the continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) David E. Sullivan President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Joyce A. Fields Contracting Officer
15B. CONTRACTOR/OFFICER 	16B. UNITED STATES OF AMERICA BY 
15C. DATE SIGNED 11/14/03	16C. DATE SIGNED 11/7/03

The purpose of this modification is to deobligate funds in the amount of \$465.90 from the subject contract. As a result, the obligated amount of the contract is decreased from \$551,306.00 to \$550,840.10. In addition, the ceiling amount of the subject contract is reduced by \$4,466.14 from \$555,306.24 to \$550,840.10.

Accordingly, the following changes are hereby made:

Under Section B - SUPPLIES OR SERVICES AND PRICES/COSTS, Paragraph B.4 - CONSIDERATION AND OBLIGATION, Subparagraph (a) and (b) are hereby deleted in their entirety and substituted in lieu thereof the following:

"B.4 CONSIDERATION AND OBLIGATION

- (a) The total estimated cost to the Government for full performance of work under this contract is \$550,840.10.
- (b) The amount presently obligated by the Government with respect to this contract is \$550,840.10."

A summary of obligations for this contract from award date through the date of this action is provided below:

Total FY97 Obligations.....	\$121,465.00
Total FY98 Obligations.....	\$167,000.00
Total FY99 Obligations.....	\$115,000.00
Total FY00 Obligations.....	\$ - 0 -
Total FY01 Obligations.....	\$106,253.00
Total FY02 Obligations.....	\$ 25,588.00
Total FY03 Obligations.....	\$ 16,000.00
Total FY04 Deobligations.....	\$ 465.90
Cumulative Total of NRC Obligations.....	\$550,840.10

All other terms and conditions under this contract remains unchanged.