

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF PAG

2

2. AMENDMENT/MODIFICATION NO.

1

3. EFFECTIVE DATE

11-10-2004

4. REQUISITION/PURCHASE REQ. NO.

ADMIN DR-03-04-033A

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

3100

7. ADMINISTERED BY (If other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Division of Contracts
Contract Management Branch 3
Mail Stop: T-7-I2
Washington, DC 20555

U.S. Nuclear Regulatory Commission
Division of Contracts
Contract Management Branch 3
Mail Stop: T-7-I2
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

INTERNATIONAL BUSINESS MACHINES CORPORATION

6710 ROCKLEDGE DRIVE
BETHESDA MD 208171826

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

NAS5-01135 DR-03-04-033

(DUNS 835130485)

10B. DATED (SEE ITEM 13)

09-14-2004

CODE

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Funding data is not applicable to this modification.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Refer to Page 2 of 2 for the continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Brenda J. DuBose
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

BY

(Signature of Contracting Officer)

11-10-2004

(Signature of person authorized to sign)

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

ADM002

The purpose of this modification is to provide for an administrative change to revise the purchase order number reflected under Block 3 - Order Number, of Standard Form 374 dated September 14, 2004.

Accordingly, the following change is hereby made:

Under Block 3 - Order Number is hereby revised to:

"Delete - DR-33-04-280

Insert - DR-03-04-033"

All other terms and conditions under this order, including the ceiling amount of \$113,938.86 remains unchanged.