



**MEMORANDUM**

Date: 15 October, 2004

To: Decommissioning Committee, Federal Building 8

From: F. Watts, Clym Environmental Services, LLC

RE: Federal Building 8 – Decommissioning, Weekly Report

Clym Environmental Services, LLC remains on schedule, performing all tasks designated for the work period of October 11, 2004 through October 15, 2004. The following is a projected work schedule for the next two- (2) weeks.

Work Period	Tasks
10/18 – 10/22	Initiate the evaluation of the following survey units:  1-87, 1-89, 1-91, 1-92, 1-93, 1-94, 1-95, 1-96, 1-97, 1-98, 1-99, 1-100, 1-105  Complete the evaluation of the following survey units:  2-72, 2-73, 2-74, 2-75, 2-76, 2-77, 2-78, 2-79, 2-80, 2-81, 2-82

Work Period	Tasks
10/25 – 10/29	Initiate the evaluation of the following survey units:  1-101, 1-102, 1-103, 1-104, B-106, SB-107, SB-108  Complete the evaluation of the following survey units:  1-87, 1-89, 1-91, 1-92, 1-93, 1-94, 1-95, 1-96, 1-97, 1-98, 1-99, 1-100, 1-105