


PDI - Reactor Pressure Vessel



▼ PDI/NRC Meeting

- MAY 24, 2005
- EPRI NDE Center
- Sherrie L. Whiddon
- PDI/RPV Project Manager

PDI RPV Status

▼ What are we doing - 2005

- Qualification Activities
 - Work Load
 - 2005 Schedule
- RPV Activities
 - Details
 - Snapshot – 2005





Snapshot - 2005

▼ Support Generic Procedure Development for Manual Phased Array Plate (Harfang)

- Detection Supp. 4 & 6 has passed
- Sizing Supp.4 TWE and Length
- Scheduled to complete Sizing Supp. 6 TWE and Length by the end of this week.

▼ We have received interest in qualifying other Phased Array Units latter this summer. (Omni Scan)



RPV Qualification Activities

▼ Schedule for 2005

January BWR/MAN PWR/Phased Array/AUTO	February PWR/Phased Array/AUTO PWR/AUTO ANLYSIS PP&L support	March PWR/MAN BWR/PHASED ARRAY/MAN PROCEDURE QUAL.	April FP&L Support
May BWR/AUTO CONTINUE MAN PHASED ARRAY	June BWR/AUTO PWR AUTO/ANALYSIS	July BWR/MAN	August
September	October	November	December



RPV Details

- ▼ – At present we have:
 - RPV Auto - GE is
qualifying personnel for
Automated BWR and PWR plate ID.

