



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

RECEIVED
CENTER FOR NUCLEAR WASTE
REGULATORY ANALYSES

001244 OCT-3 8

September 27, 2005

SUBJECT CODE ____
PROJECT NO. ____

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 4 to Task Order No. 4 Under Contract NRC-02-03-004

Dear Dr. Sagar:

The purpose of this modification is to increase the ceiling and obligated amounts to provide funding for an overrun. The ceiling and obligated amounts are increased by \$20,020, from \$326,723, to \$346,743. Of this amount \$322,886 represents the costs (including facility capital cost of money) and \$23,857 represents the fixed fee for this task

Accounting data for this task order modification is as follows:

B&R No.: 55015355260
Job Code: J5417
BOC: 252A
Approp.: 31X0200
Obligated: \$20,020

A summary of obligations for this task order from award date through the date of this action is given below:

FY04 Obligation Amount:	\$100,000
FY05 Obligation Amount:	246,743
Cumulative Total:	\$346,743

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.


TEMPLATE - ADM001

SISP REVIEW COMPLETED

ADM002

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,



Barbara Meehan, Contracting Officer
Contract Management Branch No. 3
Division of Contracts
Office of Administration

Accepted:



Name R. B. Kalmbach

Director, Contracts
Title

October 03, 2005
Date