

STANDARD FORM 30 (REV. 10-83)

The purpose of this modification is to increase the ceiling amount by \$42,633.86, from \$2,563,903.66, to \$2,606,537.52, to increase the obligated amount by \$52,000, to incorporate the contractor's May 2, 2005, proposal, and to add new sections 4.1.8, 4.1.13 and 4.1.14 to the statement of work. Accordingly, the order is hereby modified as follows:

1. Optional Form 347, Block 17 (B), is revised to show a ceiling amount of "2,606,537.52".
2. Add new subparagraph 4.1.8 N to the statement of work as follows:

"4.1.8 Litigant Table DDMS Display as Evidence

- N. The contractor shall incorporate the functionality to allow one of the two DDMS computers located at the 15 litigant tables in the hearing room as well as the cart PC to serve as an input to the Audio Video evidence stream. The contractor shall modify the current A/V control program to allow the clerk of the court, A/V operator, Judge, or cart control panel to choose that input as the evidence display."

3. Add new subparagraph 4.1.13 to the statement of work as follows:

"4.1.13 Las Vegas Facility Acoustic Evaluation

The contractor shall conduct an acoustic evaluation of the Las Vegas Facility by a certified acoustical engineer. The result of the acoustic evaluation shall consist of a report detailing the recommendations of the acoustical engineer to enhance the audio quality or resolve audio issues of the Las Vegas facility. The report shall consist of specific products or techniques to address any acoustic issues found during the evaluation. The contractor shall schedule the acoustic evaluation with the DDMS Project Manager to occur after all Audio Visual components have been installed and tested.

Additionally, the report shall contain, but not be limited to the following sections:

Result of Evaluation
Possible Cause(s) of Deficiencies
Audio Setting Recommendations"

4. Add new subparagraph 4.1.14 to the statement of work as follows:

"4.1.14 Las Vegas Facility Lighting Evaluation

The contractor shall conduct a lighting evaluation of the Las Vegas Facility by a certified lighting engineer. The result of the lighting evaluation shall consist of a report detailing the recommendations of the lighting engineer to enhance the lighting quality or resolve lighting issues of the Las Vegas facility. The report shall consist of specific products or techniques to address any lighting issues found during the evaluation. The contractor shall schedule the lighting evaluation with the DDMS Project Manager to occur after all Audio Visual components have been installed and tested.

Additionally, the report shall contain, but not be limited to the following sections:

Result of Evaluation
Possible Cause(s) of Deficiencies

Dimmer Panel Pre-Set Recommendations
Resolution Recommendations

5. Section 15, Consideration and Obligation - Delivery Orders (JUN 1988).

First paragraph, first sentence, is deleted in its entirety and substituted with the following:

"The total estimated amount (ceiling) for the products/services ordered, delivered, and accepted under this BPA order is \$2,606,537.52."

Second paragraph, first sentence, is deleted in its entirety and substituted with the following:

"The amount presently obligated with respect to this order is \$2,169,200."

The following is a summary of obligations, from the date of award through the date of this action:

FY2004 Obligations: \$ 84,500
FY2005 Obligations: 2,084,700

Cumulative Total of NRC Obligations: \$2,169,200

This modification obligates \$52,000 in FY 2005 funds.

All other terms and conditions of the subject contract remain the same.