

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF PAGES

2

2. AMENDMENT/MODIFICATION NO. M006	3. EFFECTIVE DATE 11/03/2005	4. REQUISITION/PURCHASE REQ. NO. ADMIN RPPA 10/17/05	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: CMB3 Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) PEC SOLUTIONS, INC 12730 FAIR LAKES CIR FAIRFAX VA 220334901	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4366G NRC-02-04-011
		10B. DATED (SEE ITEM 13) 08-24-2004
CODE	FACILITY CODE	X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 6501534C163 J5505 252A 31X0200 OBLIGATE: \$334,383.01

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached page for the continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Eleni Jernell Contracting Officer		
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 11/3/05

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

The purpose of this modification is to:

- (1) provide incremental funding in the amount of \$334,383.01, thereby increasing the obligated amount of the order from \$2,744,518.00 to \$3,078,901.01.
- (2) change the Project Officer from Pat Smith to Richard F. Kristobek. There is no Alternate Project Officer currently designated for this effort.

Accordingly, the following changes are incorporated into the contract:

1. Paragraph 4 of Section 10.10, entitled "CONSIDERATION AND OBLIGATION," is deleted in its entirety and replaced with the following:

"The amount presently obligated with respect to this order is \$3,078,901.01. The Contracting Officer may increase this amount from time to time by unilateral modification to the order. The obligated amount shall, at no time, exceed the order ceiling. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk."

A summary of obligations for this order from award through date of this action is provided below:

Total FY04 Obligations:	\$1,880,000.00
Total FY05 Obligations:	\$ 864,518.00
Total FY06 Obligations:	\$ 334,383.01

Cumulative Total of NRC Obligations:	\$3,078,901.01
--------------------------------------	----------------

This modification obligates FY06 funds in the amount of \$334,383.01.

2. Section 10.8, entitled "PROJECT OFFICER AUTHORITY," paragraph (a) is deleted in its entirety and replace with the following Project Officer contact information:

Name:	Richard Kristobek
Address:	U.S. Nuclear Regulatory Commission Mail Stop T-8A23 Washington, DC 20555
Email:	<u>RFK1@NRC.GOV</u>
Telephone:	301-415-5025

Except as stated herein, all other terms and conditions under this delivery order remain unchanged.