

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF PAGE

DR-33-05-397

1

4

2. AMENDMENT/MODIFICATION NO.

M001

3. EFFECTIVE DATE

See Block 15C.

4. REQUISITION/PURCHASE REQ. NO. dtd 2/1/2006

CIO-05-397/10570921C

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: H. (Eddie) Colon, Jr.
Mail Stop T-7-I-2
Washington, DC 20555

3100

7. ADMINISTERED BY (If other than Item 6)

CODE

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop T-7-I-2
Attn: H. (Eddie) Colon, Jr.
Washington, DC 20555

3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.

8283 GREENSBORO DRIVE

MCLEAN VA 221023838

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS35F0306J DR-33-05-397-002

10B. DATED (SEE ITEM 13)
09-30-2005

CODE

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

NOT APPLICABLE

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- (X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
- D. OTHER (Specify type of modification and authority) Bilateral; Changes Clause
Mutual Agreement of the Parties

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return two (2) copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS # 006928857

See pages 2-3 for a description of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Robert B. Webber
Contracting Officer

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

3/9/06

16B. UNITED STATES OF AMERICA

BY

(Signature of Contracting Officer)

16C. DATE SIGNED

3/17/06

TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002 (REV. 10-83)

Page 1

The purpose of this modification is to:

- (1) Change the task order type and price schedule from labor hours to a Firm Fixed Price (FFP) of \$39,384.39, per your email concurrence dated 12/13/2006. As a result Attachment #1, FFP Billing Instructions, are hereby made a part hereof this task order;
- (2) Include [REDACTED], Project Lead, and [REDACTED] Analyst, as key personnel under the task order. This modification confirms acceptance of [REDACTED], Analyst, as a substitute for [REDACTED], per your email request dated 1/26/2006;
- (3) Revise Section 6.0, TABLE OF DELIVERABLES AND SCHEDULE OF DELIVERY, of the Statement of Work (SOW) to reflect an estimated project start date of March 1, 2006, due to delays experienced in the security clearance process, per your email request dated 12/13/2006;
- (4) Revise Section 1.8, POINTS OF CONTACT, to change the NRC Project Officer from Karen Kaye to Susan Daniels, and the Alternate Project Officer from Susan Daniels to Myron Kemerer.

Accordingly, the subject task order is modified as follows:

1. The price SCHEDULE reflected on page 2 of the task order is deleted entirely and replaced with the following:

" SCHEDULE

The Contractor shall provide Expert Enterprise Architecture (EA) IT-Business Collaboration support services to the NRC, in accordance with the "DESCRIPTION/SPECIFICATIONS/WORK STATEMENT" for the task order's period of performance at the price set forth below.

The Firm Fixed Price of this Task Order is \$39,384.39."

2. Under Section A.3, 2052.215-70 KEY PERSONNEL (JAN 1993), paragraph (a) is revised to read as follows:

"(a) The following individuals are considered to be essential to the successful performance of the work hereunder:

[REDACTED]

3. The delivery schedule table on page 10 of the SOW is deleted entirely and replaced with the following table:

PERIOD OF PERFORMANCE: 09/30/2005 - 08/15/2006

WS Para.	Deliverable	DRAFT REPORT (Calendar Days)*	FINAL REPORT (Calendar Days)*
1.2.1	Completion of NRC Site Access Security Forms	3 days from task order award; and as needed	3 days from task order award; and as needed
1.2.2	Annotated Work Breakdown Structure	7 days from project start date	14 days from project start date
1.2.3	SCBA Issues Summary	35 days from project start date	45 days from project start date
1.2.4	Draft Principles and Business Vision	60 days from project start date	70 days from project start date
1.2.5	Prioritized List of Recommendations	80 days from project start date	90 days from project start date
1.2.6	Meetings	Upon Request	Upon Request
1.2.7	Information Gathering	Upon Request	Upon Request
1.2.8	Documentation and Visual Aids	Upon Request	Upon Request
1.2.9	Presentations	Upon Request	Upon Request
1.2.10	Related Routine and Specific Services	Upon Request	Upon Request

“The estimated project start date is March 1, 2006. Actual due dates for deliverables shall be coordinated with and approved by the NRC Project Officer/Alternate Project Officer for this task order.”

4. Section 1.8, POINTS OF CONTACT, of the SOW is revised to change the designated NRC Project Officer from Karen Kaye to Susan Daniels, and the Alternate Project Officer from Susan Daniels to Myron Kemerer as follows:

"...Project Officer

The contracting officer's authorized representative hereinafter referred to as the Project Officer for this task order is:

Name: Susan Daniel
Address: U.S. Nuclear Regulatory Commission
11545 Rockville Pike
Mail Stop T6-C30
Rockville, MD 20852
Phone: (301) 415-6151

Alternate Project Officer:

Name: Myron Kemerer
Address: U.S. Nuclear Regulatory Commission
11545 Rockville Pike
Mail Stop T6-C30
Rockville, MD 20852
Phone: (301) 415-8735..."

ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

This modification does not obligate any funds.