

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO. NRC-33-05-339	1. CONTRACT ID CODE	PAGE 1	OF PAG 3
2. AMENDMENT/MODIFICATION NO. M006	3. EFFECTIVE DATE 06/28/2006	4. REQUISITION/PURCHASE REQ. NO. NSR-06-160 dtd 5/19/2006	5. PROJECT NO. (If applicable)		
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: H. (Eddie) Colón, Jr. Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Attn: H. (Eddie) Colon, Jr. Washington, DC 20555		CODE 3100	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)	(X)	9A. AMENDMENT OF SOLICITATION NO.
PROJECT PERFORMANCE CORPORATION ATTN: PETER DIERBECK DIRECTOR OF CONTRACTS 1760 OLD MEADOW RD FL 4 MC LEAN VA 221022433		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F0068J NRC-33-05-339-003
	X	10B. DATED (SEE ITEM 13) 08-23-2005
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 611-15-5DC-385 JOB CODE: R1121 BOC: 252A
APPN: 31X0200.611 OBLIGATE: \$304,773.66

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	52.217-9, Option to Extend the Term of the Contract
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS: 622496230

See Page 2 for a detailed description of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Heriberto Colón, Jr. Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 06-28-2006

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to:

- (1) Exercise Option Year 1 of the subject order, thereby extending the period of performance through **August 22, 2007**. As a result, the total estimated (ceiling) amount is increased by **\$204,571.65**, from \$785,202.01 to **\$989,773.66**; and
- (2) Provide funds in the amount of **\$304,773.66**, thereby increasing the obligated amount of the task order from \$685,000.00 to **\$989,773.66**, and fully funding this order, and
- (3) Add Su Ha as the NRC Alternate Project Officer for this effort.

Accordingly, the order is modified as follows:

1. Section 3. PERIOD OF PERFORMANCE of the statement of work is hereby DELETED entirely and REPLACED with the following:

"3. PERIOD OF PERFORMANCE

The period of performance of this order is August 23, 2005 through **August 22, 2007.**"

2. Subsection B.1 – Consideration and Obligation, paragraphs (a) and (b) are hereby DELETED entirely and REPLACED with the following:

"(a) The total estimated (ceiling) amount of this order is **\$989,773.66**.

- (b) The amount presently obligated with respect to this order is **\$989,773.66**. The Contactor shall not be obligated to incur costs above this ceiling/obligated amount unless and until the Contracting Officer shall increase the amount obligated. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk."

3. Subsection 5.1, Project Officer, of the statement of work is REVISED to ADD Su Ha as the Alternate NRC project officer as follows:

"5.1 PROJECT OFFICER

"The designated Project Officer for this work is:

Name: Pam Kruzic
Address: U.S. Nuclear Regulatory Commission
Mail Stop: T4A57
Washington, DC 20555
Telephone Numbers: (301) 415-1170, FAX: (301) 415-6382
E-mail address: PGK2@nrc.gov

The designated Alternate Project Officer for this work is:

Name: Su Ha
Address: U.S. Nuclear Regulatory Commission
Mail Stop: T4A57
Washington, DC 20555
Telephone Numbers: (301) 415-5171
E-mail address: SCH@nrc.gov

(a) Performance of the work under this...."

A summary of obligations under this order from the date of award through this modification is provided below:

Total FY2005 obligations.....\$305,000.00
Total FY2006 obligations.....**\$684,773.66**

Cumulative Total of NRC obligations**\$989,773.66**

This modification obligates **\$304,773.66** in FY2006 funds.

All other terms and conditions remain unchanged.