

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				BPA NO.		1. CONTRACT ID CODE		PAGE 1		OF PAGE 2	
2. AMENDMENT/MODIFICATION NO. M001				3. EFFECTIVE DATE 05/23/2006		4. REQUISITION/PURCHASE REQ. NO. CFO-06-334			5. PROJECT NO. (If applicable)		
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Jeffrey R. Mitchell, 301-415-6564 Mail Stop T-7-I-2 Washington, DC 20555				3100		7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555				3100	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) FOXX & COMPANY 324 W 9TH ST CINCINNATI OH 452021908 CODE 095207841						(X)		9A. AMENDMENT OF SOLICITATION NO.			
								9B. DATED (SEE ITEM 11)			
								10A. MODIFICATION OF CONTRACT/ORDER NO. GS23F9832H DR-09-127 W011			
						X		10B. DATED (SEE ITEM 13) 04-14-2006			
FACILITY CODE											

Contract No.: GS-23F-9832H
Delivery Order No.: DR-09-03-127
Work Order No. 11
Modification No.: M001
Page 2 of 2

The purpose of this work order modification is to provide incremental funding in the amount of \$3,510.00 hereby increasing the obligated amount from \$9,017.00 to \$12,527.00 to fully fund the work order to ceiling. Accordingly, Paragraph 3 of the work order is hereby modified as follows:

"Not to exceed ceiling amount: \$12,527.00
Obligated amount: \$12,527.00"

All other terms and conditions remain unchanged.

A summary of obligations from the award date, though the date of this modification, are provided below:

FY 06 Obligations:	\$12,527.00
Cumulative Obligations:	\$12,527.00