

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		BPA NO. DR-09-03-129	1. CONTRACT ID CODE	PAGE 1	OF PAGE 2
2. AMENDMENT/MODIFICATION NO. M009		3. EFFECTIVE DATE <b>Aug 10 2006</b>	4. REQUISITION/PURCHASE REQ. NO. 09-03-129-T01-M009	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Jennifer A. DeFino, 301-415-6714 Mail Stop T-7-I-2 Washington, DC 20555		3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555		3100
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  GRANT THORNTON L.L.P.  333 JOHN CARLYLE ST STE 500  ALEXANDRIA VA 223145767			(X)	9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. T01	
			X	10B. DATED (SEE ITEM 13) 11-20-2003	
CODE 128159105		FACILITY CODE			

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
B&R No. 67N-15-5H1367 JCN: N7112 BOC: 252M  
Apprn No. 31X0200 Deobligate: (28,513.52)

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.	
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).	
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:	
X	D. OTHER (Specify type of modification and authority)	Bilateral Agreement of the Parties Elimination of Deliverables

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

**\*\*SEE PAGE TWO (2) FOR MODIFICATION LANGUAGE.\*\***

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Paul W. H. King</i> Principal		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King Contracting Officer	
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED <i>8/10/06</i>	16B. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED <i>8/5/2006</i>

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to: (1) revise the schedule of deliverables to eliminate staffing/labor hours; and (2) decrease the obligated amount by \$28,513.52 from the subject task order, thereby decreasing the obligated amount from \$1,210,023.52 to \$1,181,510.00. Accordingly, the task order is hereby modified as follows:

1. Revise the Statement of Work as follows:

#### Section 4.2.4 Schedule of Deliverables

All deliverables shall be delivered by the Contractor not later than (NLT) the deliverable schedule below.

ID	Deliverable	Type	Draft Due Date	NRC Review Due Date	Final Due Date
2.	Interface Control Document 1 (FACFEES)	Revised Draft / Final Draft	May 15, 2006	May 26, 2006	June 2, 2006
3.	Interface Control Document 2 (FEESLBS)	Revised Draft / Final Draft	May 22, 2006	June 9, 2006	June 16, 2006
4.	Interface Control Document 3 (PC/MATANN)	Revised Draft / Final Draft	June 19, 2006	July 14, 2006	July 21, 2006
5.	Interface Control Document 4 (MATANN)	Initial Draft / Final Draft	July 10, 2006	July 28, 2006	August 4, 2006
6.	Interface Control Document 5 (FEES)	Initial Draft / Final Draft	July 31, 2006	August 18, 2006	August 25, 2006
10.	System Requirements Specification (SRS)	Initial Draft / Final Draft	August 7, 2006	August 28, 2006	September 5, 2005
10a.	Remittance Options Requirements	Initial Draft / Final Draft	May 8, 2006	May 26, 2006	June 2, 2006
10b.	Transaction Validation Requirements	Initial Draft / Final Draft	May 8, 2006	May 26, 2006	June 2, 2006
10c.	System Security (i.e., Security Access, MD 12.5, and NIST) Requirements	Initial Draft / Final Draft	May 1, 2006	May 19, 2006	May 26, 2006
10d.	Performance Measurement Requirements	Initial Draft / Final Draft	May 22, 2006	June 2, 2006	June 9, 2006
10e.	System Documentation	Initial Draft / Final Draft	May 22, 2006	June 2, 2006	June 9, 2006
10f.	Record Retention Requirements	Initial Draft / Final Draft	May 22, 2006	June 2, 2006	June 9, 2006
10g.	Receivable Recording and Bill Generation Requirements	Initial Draft / Final Draft	June 5, 2006	June 30, 2006	July 7, 2006
10h.	Reporting Requirements	Initial Draft / Final Draft	June 5, 2006	June 30, 2006	July 7, 2006
10i.	Eliminated				
10j.	Eliminated				
10k.	Eliminated				

2. The total obligated amount of the task order is decreased by \$28,513.52, thereby decreasing the obligated amount from \$1,210,023.52 to \$1,181,510.00.

All other terms and conditions of the subject task order remain the same.