



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

June 29, 2007

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 2 to Task Order No. 3 Under Contract NRC-02-04-014

Dear Dr. Sagar:

The purpose of this modification is to revise the statement of work as shown on the attached and reduce the ceiling amount of this task order. This action decreases the ceiling amount by \$709,060 from \$1,039,070, to \$330,010. Of the new ceiling of \$330,010, \$302,913 represents the estimated cost, \$4,681 represents facilities capital cost of money, and \$22,416 represents the fixed fee.

In addition, the period of performance is extended through September 30, 2008.

A summary of obligations for this task order from award date through the date of this action is given below:

FY05 Obligation Amount:	\$100,000
FY06 Obligation Amount:	100,000
Cumulative Total:	\$200,000

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.

TEMPLATE - ADM001


SUNSI REVIEW COMPLETE

AUG 14 2007

ADM002

If you have any questions regarding this modification, please contact the undersigned on 301-415-6512.

Sincerely,



Barbara Meehan, Contracting Officer
Contract Management Branch No. 3
Division of Contracts
Office of Administration

Accepted:



Name R. B. Kalmbach

Director, Contracts

Title

August 10, 2007

Date