

ORDER FOR SUPPLIES OR SERVICES

PAGE OF PAGES

1 5

IMPORTANT: Mark all packages and papers with contract and/or order numbers.


BPA NO. BASIC

1. DATE OF ORDER 7/25/07		2. CONTRACT NO. (if any) GS35F0229K		6. SHIP TO:	
3. ORDER NO. DR-33-06-317-T031		4. REQUISITION/REFERENCE NO. OIS-06-317-46 FFS# 10770736C		a. NAME OF CONSIGNEE U.S. Nuclear Regulatory Commission	
5. ISSUING OFFICE (Address correspondence to) U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Jaye Seay, CMB3 Mail Stop T-7-I-2 Washington, DC 20555				b. STREET ADDRESS Attn: Tu Tran Two White Flint North - MS T-6-C32M	
				c. CITY Washington	d. STATE DC
				e. ZIP CODE 20555	
7. TO:				f. SHIP VIA	
a. NAME OF CONTRACTOR MAR, INCORPORATED				8. TYPE OF ORDER	
b. COMPANY NAME				<input type="checkbox"/> a. PURCHASE <input checked="" type="checkbox"/> b. DELIVERY	
c. STREET ADDRESS 1803 RESEARCH BLVD SUITE 204				REFERENCE YOUR Please furnish the following on the terms and conditions specified on both sides of this order and on the attached sheet, if any, including delivery as indicated.	
d. CITY ROCKVILLE	e. STATE MD	f. ZIP CODE 208506106		Except for billing instructions on the reverse, this delivery order is subject to instructions contained on this side only of this form and is issued subject to the terms and conditions of the above-numbered contract.	
9. ACCOUNTING AND APPROPRIATION DATA 710-15-F51-340 J1270 252A 31X0200.710 OBLIGATE: \$68,569.99 FFS# 10770736C		10. REQUISITIONING OFFICE CIO OIS/BPIAD/BASB			

11. BUSINESS CLASSIFICATION (Check appropriate box(es))				12. F.O.B. POINT Destination	
<input checked="" type="checkbox"/> a. SMALL	<input type="checkbox"/> b. OTHER THAN SMALL	<input type="checkbox"/> c. DISADVANTAGED	<input type="checkbox"/> g. SERVICE-DISABLED VETERAN-OWNED		
<input type="checkbox"/> d. WOMEN-OWNED	<input type="checkbox"/> e. HUBZone	<input type="checkbox"/> f. EMERGING SMALLBUSINESS			
13. PLACE OF		14. GOVERNMENT B/L NO.	15. DELIVER TO F.O.B. POINT ON OR BEFORE (Date) 1/28/2008		16. DISCOUNT TERMS NET 30
a. INSPECTION Rockville, MD	b. ACCEPTANCE Rockville, MD				

17. SCHEDULE (See reverse for Rejections)

See CONTINUATION Page

ITEM NO. (a)	SUPPLIES OR SERVICES (b)	QUANTITY ORDERED (c)	UNIT (d)	UNIT PRICE (e)	AMOUNT (f)	QUANTITY ACCEPTED (g)
	TASK ORDER 31 UNDER NRC ORDER DR-33-06-317 (CISSS): The Contractor shall provide the U.S. Nuclear Regulatory Commission with, "Prosight Management System", services in accordance with the following: <ul style="list-style-type: none"> - The attached Statement of Work - The attached Schedule of Supplies or Services and Prices - The terms and conditions of GSA Schedule GS-35F-0229K - The terms and conditions of NRC Order DR-33-06-317 Reference: MAR Quotation (Ref# 2007-058/WA971), dtd 6/15/07, DUNS: 062021639 ACCEPTANCE:  7/27/07 Signature: Mike Norcio / Chairman & CEO Date: 7/27/07 Print Name/Title: Mike Norcio / Chairman & CEO					

18. SHIPPING POINT		19. GROSS SHIPPING WEIGHT		20. INVOICE NO	
21. MAIL INVOICE TO:					
a. NAME U.S. Nuclear Regulatory Commission Div of Contracts, Mail Stop T-7-I-2					
b. STREET ADDRESS (or P.O. Box) Attn: DR-33-06-317-T031					
c. CITY Washington		d. STATE DC	e. ZIP CODE 20555	\$68,569.99	
17(h) TOTAL (Cont. pages)					
17(i) GRAND TOTAL					

22. UNITED STATES OF AMERICA BY (Signature): 		23. NAME (Typed) Valerie Whipple Contracting Officer TITLE: CONTRACTING/ORDERING OFFICER	
---	--	---	--

AUTHORIZED FOR LOCAL REPRODUCTION

TEMPLATE - ADM00

SUNSI REVIEW COMPLETE

AUG - 1 2007

OPTIONAL FORM 347. (REV. 4/2006)
PRESCRIBED BY GSA/FAR 48 CFR 53.213(f)

ADM002

DELIVERY ORDER DR-33-06-317
TASK ORDER 31

LISTED/MODERATE SYSTEMS C&A: PROSIGHT MANAGEMENT SYSTEM

1.0 OBJECTIVE

The Contractor shall support the OIS in certification and accreditation of a listed information system such that NRC is in compliance and maintains certification and accreditation currency with NIST and FISMA Guidance. The Contractor shall at a minimum develop associated certification and accreditation documentation consistent with the security support task referenced in SOW ENCLOSURE 6 of Delivery Order DR-33-06-317, entitled, "C&A PROCESS AND DELIVERABLES" such that an Authorization to Operate (ATO) which confers full accreditation shall be granted the system. The Contractor shall perform these security support tasks specified for a MODERATE security baseline system.

The Contractor shall develop, at a minimum, the following information system security certification documentation: a risk assessment and a systems security plan.

2.0 SCOPE OF WORK

The Contractor shall provide security analyst staff and develop all requisite systems certification and accreditation documentation such that the PROSIGHT Management System (PROSIGHT) obtains an Authorization to Operate (ATO) and does not cross fiscal year boundaries with an Interim Authorization to Operate (IATO).

System Name: PROSIGHT MANAGEMENT SYSTEM

Sponsor Office: Office of Information Services (OIS)

System Owner: James Corbett, Director, OIS/BPIAD

System Description: PROSIGHT has been categorized as a listed system. The ProSight Management System is utilized by the NRC to fulfill the agency's responsibility of meeting various specific Office of Management and Budget (OMB) requirements for IT Project Management, OMB exhibit 300 and Exhibit 53 submissions which also includes the Earned Value Analysis (EVA) and overall project health. The ProSight Management System is categorized as a Listed-Networked system. Consistent with NRC Management Directive 12.5, FIPS 199 and NIST SP 800-60, the OIS has rated the overall sensitivity level for the ProSight Management System as Moderate.

Status: The Contractor shall provide security analyst staff to develop all requisite system certification and accreditation documentation such that the PROSIGHT obtains an Authorization to Operate (ATO).

Contractor shall provide a security analyst staff for the development of the associated documentation associated with the security support tasks specified below for unclassified MODERATE security baseline systems for the system category "Listed System", as specified in SOW ENCLOSURE 6 of Delivery Order DR-33-06-317, entitled, "C&A PROCESS AND DELIVERABLES".

~~OMB policy guidance requires that a security plan be in place for all sensitive systems. NRC uses the term~~ Listed System to refer to a computerized information system or application that processes sensitive information requiring additional security protections, and that may be important to the operations of an NRC office or region, but is not an MA when viewed from an agency perspective. Most NRC systems rely on the security protections provided by the NRC LAN/WAN GSS. However, NRC offices have developed a number of additional non-major applications that are processing sensitive data such as individual privacy act information, law enforcement sensitive information, sensitive contractual and financial information, and other categories of sensitive information that the sponsor has determined will require additional security protections beyond the

basic security provided by the NRC LAN/WAN. For those types of non-major applications that the sponsor has built in additional security protections and controls because of the added sensitivity of the information being processed, such a non-major application shall be categorized as a Listed System.

3.0 PERIOD OF PERFORMANCE

The period of performance is from task order award through January 28, 2008.

4.0 FUNDING

- (a) The total estimated amount (ceiling) for the products/services ordered, delivered, and accepted under this task order is **\$68,569.99**.
- (b) The amount presently obligated with respect to this task order is **\$68,569.99**. The Contractor shall not be obligated to incur costs above this ceiling/obligated amount unless and until the Contracting Officer shall increase the amount obligated. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this contract. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.

5.0 TRAVEL

PROSIGHT is installed in the TWFN 5th Floor Computer Room. The address is:

U.S. Nuclear Regulatory Commission
T-5B3
11545 Rockville Pike
Rockville, MD 20852

The Contractor shall be available, on-site as appropriate, to conduct activities associated with section 6.0 of this SOW. The Contractor shall coordinate with the PROSIGHT Project Manager for any visits to the 5th Floor computer room.

6.0 SCHEDULE

The Contractor shall provide final draft security documentation and reports for the PROSIGHT consistent with the NRC-approved integrated project plan (Subtask 1). Subtask 1, the integrated security Activity Project Plan shall be delivered within one week of task order award.

7.0 SPECIFIC TASKS

The Contractor shall support the NRC C&A of PROSIGHT as described below:

Subtask 1: Integrated Security Activity Project Plan.

Develop and implement a project plan to ensure completion of the certification and accreditation tasks within the period of performance. The Contractor shall be required to develop and maintain an Integrated Security Activity Project Plan and perform Integrated Activity Scheduling for the program. These deliverables shall be developed at the individual project level (i.e., each system for which a certification and accreditation effort will be undertaken) and aggregate to the program level. The Microsoft Project Plan shall incorporate all tasks and projects such that the individual projects roll up into an Integrated Security project schedule encompassing all

NRC security related activities, services, and deliverables. The Microsoft Project Plan shall identify resources for each activity and include the Work Breakdown Structure levels. The project plan will include:

- A Level 5 **Work Breakdown Structure (WBS)**. The WBS shall include a definition of the work to be conducted decomposed into distinct discrete manageable tasks or groups of tasks (work packages) with decisive outputs and specific measurable entry and exit criteria. Each work package shall have a short duration, or can be divided into a series of milestones whose status can be objectively measured. Each work package shall be assigned a start and finish date, a budget value, and can be integrated with higher-level schedules.
- A **schedule and budget** for accomplishing the work identifying what resources are needed and how much effort will be required in what time frame to complete each of the tasks in the WBS. The Contractor shall allocate a portion of the budget for each work package that comprises the WBS, and ensure that the WBS adequately defines all work necessary to meet the requirements for the project.

Subtask 2: Risk Assessment.

The assessment of risk and the development of system security plans are two important activities in an agency's information security program that directly support security accreditation and are required by the Federal Information System Management Act (FISMA) and OMB Circular A-130, Appendix III. Risk assessments influence the development of the security controls for information systems and generate much of the information needed for the associated system security plans.

The risk assessment shall characterize the information processed by using Federal Information Processing Standard (FIPS) 199, Standards for Security Categorization of Federal Information and Information Systems and National Institute of Standards and Technology (NIST) Special Publication (SP) 800-60, Guide for Mapping Types of Information and Information Systems to Security Categories. The risk assessment shall follow NIST SP 800-37 Guide for the Security Certification and Accreditation of Federal Information Systems, and include the following:

- Identification of user types and associated roles and responsibilities;
- Identification of risk assessment team members and their associations;
- A description of the risk assessment approach and techniques, where the techniques include documentation review, interviews, observation, and system configuration assessments, security scans and penetration tests;
- A description of the risk scale used, including at a minimum, the potential impact as defined in FIPS 199, and likelihood as defined in NIST SP 800-30, Risk Management Guide for Information Technology Systems;
- A list of potential system vulnerabilities;
- A list of potential threat-sources applicable to the system, including natural, human, and environmental threat-sources;
- A table of vulnerability and threat-source pairs and observations about each;
- Detailed findings for each vulnerability and threat-source pair discussing the possible outcome if the pair is exploited; existing controls to mitigate the pair; the likelihood determination as high, moderate, or low; the impact determination expressed as high, moderate, or low; the overall risk rating based upon the risk scale; and the recommended controls to mitigate the risk; and,
- A summary that includes the number of high, moderate, and low findings and provides a list of prioritized action items based upon the findings.

The risk assessment shall be documented in a report that follows the NRC Template for Risk Assessment Report. The report shall be delivered in draft form and then in final form after NRC comments are incorporated. The NRC IT Security staff review of the draft is required to ensure compliance. The NRC Senior IT Security Officer must approve the final to enable system accreditation.

The Contractor shall track any residual risk in the plan of action and milestones (POA&M). The Contractor shall document the results of the process. This shall include documenting the risk number, a description of each risk, the type of risk (i.e., impacting the confidentiality, integrity, or availability), the level of risk (i.e., low, moderate, or high), the associated controls, and the action(s) required or actually performed to eliminate or minimize each risk. The goal is for NRC and Contractor personnel to remediate all high and moderate security findings, and track the remaining security findings in the POA&M.

Subtask 3: Systems Security Plan (SSP).

The security plan shall be developed in accordance with NIST SP 800-53 Recommended Security Controls for Federal Information Systems, NIST SP 800-37 Guide for the Security Certification and Accreditation of Federal Information Systems, and the NRC IT Security Plan Template. The Contractor shall identify within the SSP the necessary security controls required, citing the security controls that are in place, those that are planned, and those that are not applicable.

Where a system relies upon a control that is provided by another system (e.g. the NRC LAN/WAN), the specific control being relied upon shall be noted along with the name of the system providing that control. The Contractor shall trace the security controls to specific documented guidance, NRC policy (e.g., Management Directives), infrastructure policy or procedures.

The system security plan shall be documented in a report that follows the NRC Template for System Security Plan. The report shall be delivered in draft form and then in pre-system ST&E form after NRC comments are incorporated. The NRC IT Security staff review of the draft is required to ensure compliance. The Contractor shall update the system security plan after completion of the ST&E test report to reflect validated in-place and planned controls. The NRC SITSO must approve the final to enable system accreditation.
