

August 15, 2007

NRC 2007-0075

Regional Administrator
Region III
U. S. Nuclear Regulatory Commission
2443 Warrenville Road, Suite 210
Lisle, IL 60532-4352

Point Beach Nuclear Plant, Units 1 and 2
Dockets 50-266 and 50-301
License Nos. DPR-24 and DPR-27

Calculation Project Schedule Change

References: (1) Nuclear Management Company, LLC (NMC) Letter Dated July 28, 2006,
Transmitting Commitment Status Update


In Reference (1) NMC submitted an Engineering Design Control Commitment Status Update, which provided a revised completion schedule for the milestones associated with the safety-related calculation project.

These milestones involved the completion of electrical, mechanical and instrumentation and control (I&C) calculations, as well as performance of the final effectiveness review by the end of 2007. Based on the complexity of some of the calculations and progress to date, NMC anticipates that the calculation reconstitution project will now complete in 2008, with an effectiveness review of the project to be conducted in 2008. NMC will continue to provide updates to this schedule until completion of the project.

Please contact me if there are any questions regarding the project.

Summary of Commitments

There are no new commitments or revisions to existing commitments in this letter.



Dennis L. Koehl
Site Vice-President, Point Beach Nuclear Plant
Nuclear Management Company, LLC

cc: Document Control Desk
NRR Project Manager, Point Beach Nuclear Plant