

## AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1

OF PAGE: 2

2. AMENDMENT/MODIFICATION NO. M003	3. EFFECTIVE DATE 08/26/2008	4. REQUISITION/PURCHASE REQ. NO. 33-07-358T014M003 08/13/08	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts, CMB3 Attn: Manon Butt, 301-492-3629 Mail Stop TWB-01-B10M Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop TWB-01-B10M Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  OAO CORPORATION  Mailstop 4G, Attn: Joyce L. Lambert  2277 Research Boulevard  Rockville MD 20850  CODE 074830209 FACILITY CODE	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4524G NRC-DR3307358T014
	X	10B. DATED (SEE ITEM 13) 09-26-2007

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A No Funding

## 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Task Order 14, ADM Systems, under Delivery Order DR-33-07-358.

The purpose of this modification is to increase the ceiling and revise the price schedule, as described on the following page.

NRC Project Officer: William Carrier, 301-415-5778, email William.Carrier@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)  Joyce L. Lambert CONTRACT MANAGEMENT	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Manon L. Butt Contracting Officer		
15B. CONTRACTOR/OFFEROR  Joyce Lambert (Signature of person authorized to sign)	15C. DATE SIGNED 8/27/2008	16B. UNITED STATES OF AMERICA BY Manon L. Butt (Signature of Contracting Officer)	16C. DATE SIGNED 8/26/08

NRC-DR-33-07-358-T014  
Task Order 14 under DR-33-07-358  
Modification No. 3  
Page 2 of 2

Reference Task Order 14, ADM Systems, under Delivery Order DR-33-07-358.

The purpose of this modification is to (1) increase the task order ceiling, and (2) revise the price schedule, as follows:

1. Increase the ceiling of this task order by \$36,998.10, from \$110,438.50 to \$147,436.60. This ceiling increase is necessary to accomplish the requirements of this task order.
2. Replace the existing price schedule with the attached revised price schedule, dated August 14, 2008, listing labor categories, hourly rates, and hours, for a total ceiling amount of \$147,436.60.

This modification does not obligate any funding. The obligated amount remains at \$110,438.50.

All other terms and conditions of the subject task order remain unchanged.