

## AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF PAG

1

2

2. AMENDMENT/MODIFICATION NO.  
M0083. EFFECTIVE DATE  
August 6, 20094. REQUISITION/PURCHASE REQ. NO.  
33-07-358T012M008\*

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 3100

U.S. Nuclear Regulatory Commission  
Div. of Contracts, CMB3  
Attn: Manon Butt, 301-492-3629  
Mail Stop TWB-01-B10M  
Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6) CODE 3100

U.S. Nuclear Regulatory Commission  
Div. of Contracts  
Mail Stop TWB-01-B10M  
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

OAO CORPORATION

Attn: Patricia Gagliemo-Prior

5290 Shawnee Road

Alexandria VA 22312

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.  
GS35F4524G NRC-DR3307358T01210B. DATED (SEE ITEM 13)  
09-26-2007

CODE 074830209

FACILITY CODE

X

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See next page Obligate \$200,476.61

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return <sup>2</sup> copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Task Order 12, FSME and NMSS Systems, under Delivery Order DR-33-07-358.

The purpose of this modification is to decrease the ceiling, revise the price schedule, and add incremental funding, as described on the following page.

NRC Project Officer: Jeffrey Bartlett, 301-415-0243, email Jeffrey.Bartlett@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

P.A. GAGLIEMO-PRIOR  
SR. CONTRACTS MANAGER

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Manon L. Butt  
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

8/7/09

BY Manon L. Butt  
(Signature of Contracting Officer)

8/6/09

NSN 7540-01-152-8070  
PREVIOUS EDITIONS ARE OBSOLETESTANDARD FORM 33 (Rev. 8-83)  
Prescribed by GSA FPMR (41 CFR) 101-11.6

TEMPLATE - ADMCO

SUNSI REVIEW COMPLETE

SEP - 3 2009

ADMCO

Reference Task Order 12, FSME and NMSS Systems, under Delivery Order DR-33-07-358.

The purpose of this modification is to (1) decrease the task order ceiling, (2) revise the price schedule, and (3) add incremental funding, as follows:

1. Decrease the ceiling of this task order by \$293,000.00, from \$1,505,853.61 to \$1,212,853.61.
2. Replace the existing price schedule with the attached revised price schedule, dated July 21, 2009, listing labor categories, hourly rates, and estimated labor hours, for a total estimated ceiling amount of \$1,212,853.61.
3. Add incremental funding in the amount of \$200,476.61, thereby increasing the obligated amount from \$1,012,377.00 to \$1,212,853.61, and fully funding this task order.

Accounting and Appropriation Data – DR-33-07-358-12:

B&R: 955-15-344-133 JCN: F1124 BOC: 2574 APP: 31X0200.755  
FFS Commitment No. AA8550046 **Obligate \$200,476.61**

The following is a summary of obligations from the date of award through the date of this action:

Award FY07 Obligation	\$110,000.00
Mod 1 FY08 Obligation	\$122,000.00
Mod 2 FY08 Obligation	\$122,377.00
Mod 3 FY08 Obligation	\$120,000.00
Mod 4 FY09 Obligation	\$94,000.00
Mod 5 FY09 Obligation	\$94,000.00
Mod 6 FY09 Obligation	\$70,000.00
Mod 7 FY09 Obligation	\$280,000.00
Mod 8 FY09 Obligation	\$200,476.61

Total NRC Obligations \$1,212,853.61

This modification obligates FY 2009 funds in the amount of \$200,476.61.

Summary - Total Obligations by Job Code Number:

F1044	\$474,377.00
F1124	\$738,476.61

Total \$1,212,853.61

All other terms and conditions of the subject task order remain unchanged.