

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF PAGE

1

3

2. AMENDMENT/MODIFICATION NO.

M012

3. EFFECTIVE DATE

September 21, 2009

4. REQUISITION/PURCHASE REQ. NO.

33-07-358T009M012

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

3100

7. ADMINISTERED BY (If other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts, CMB3
Attn: Manon Butt, 301-492-3629
Mail Stop TWB-01-B10M
Washington, DC 20555

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop TWB-01-B10M
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR

(No., street, county, State and ZIP Code)

OAO CORPORATION

Attn: Patricia Gagliemo-Prior

5290 Shawnee Road

Alexandria VA 22312

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS35F4524G NRC-DR3307358T009

10B. DATED (SEE ITEM 13)

X

09-26-2007

CODE 074830209

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA

(If required)

See next page

Obligate \$800,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Bilateral Modification

X

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return ² copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Task Order 9, NRO Enterprise Project Management System, under Delivery Order DR-33-07-358.

The purpose of this modification is to extend the period of performance, increase the ceiling, revise the price schedule, and add incremental funding, as described on the following pages.

NRC Project Officer: Jeffrey Bartlett, 301-415-0243, email Jeffrey.Bartlett@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

PATRICIA GAGLIEMO-PRIOR
SR. CONTRACTS MANAGER

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Eleni Jernell
Contracting Officer


15B. CONTRACT OFFICER

(Signature of person authorized to sign)

15C. DATE SIGNED

9/24/09

16B. UNITED STATES OF AMERICA

BY 
(Signature of Contracting Officer)

16C. DATE SIGNED

9/25/09

Reference Task Order 9, NRO Enterprise Project Management System, under Delivery Order DR-33-07-358.

The purpose of this modification is to (1) extend the period of performance of this task order, (2) increase the task order ceiling, (3) revise the price schedule, and (4) add incremental funding, as follows:

1. The period of performance end date of this task order is extended from September 25, 2009, to September 25, 2010, an extension of one year, in order to continue the effort under this task order during option year two of Delivery Order DR-33-07-358. The revised period of performance is from September 26, 2007, through September 25, 2010.

2. Increase the ceiling of this task order by \$2,899,986.22, from \$3,378,746.20 to \$6,278,732.42.

3. Replace the existing price schedule with the attached revised price schedule, dated September 15, 2009, listing labor categories, hourly rates, and estimated labor hours, for a total estimated ceiling amount of \$6,278,732.42.

4. Add incremental funding in the amount of \$800,000.00, thereby increasing the obligated amount from \$3,378,746.20 to \$4,178,746.20.

Accounting and Appropriation Data – DR-33-07-358-09:

B&R: 925-15-171-107 JCN: Q4171 BOC: 2572 APPNO: 31X0200.925
FFS Commitment No. 09735809171-0803a **Obligate \$800,000.00**

The following is a summary of obligations from the date of award through the date of this action:

Award FY07 Obligation	\$451,000.00	
Mod 1 FY08 Obligation	\$26,583.12	
Mod 2 transfer FY07 funds from base	\$99,996.95	(transfer from base)
Mod 3 transfer FY07 funds from base	\$699,994.48	(transfer from base)
Mod 5 FY09 Obligation	\$550,000.00	
Mod 6 FY09 Obligation	\$250,000.00	
Mod 7 FY09 Obligation	\$100,000.00	
Mod 8 FY09 Obligation	\$388,171.70	
Mod 9 FY09 Obligation	\$313,000.00	
Mod 10 FY09 Obligation	\$400,000.00	
Mod 11 FY09 Obligation	\$99,999.95	
Mod 12 FY09 Obligation	\$800,000.00	
Total NRC Obligations	\$4,178,746.20	

This modification obligates FY 2009 funds in the amount of \$800,000.00.

Summary - Total Obligations by Job Code Number:

Q4137	\$320,000.00
Q4135	\$65,000.00
Q4127	\$66,000.00
Q4171	\$2,514,754.82
J1017	\$799,991.43 (transferred from base)
J4264	\$313,000.00
J1250	\$99,999.95
Total	\$4,178,746.20

All other terms and conditions of the subject task order remain unchanged.