

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF 2
2. AMENDMENT/MODIFICATION NO. M011		3. EFFECTIVE DATE see block 16C	4. REQUISITION/PURCHASE REQ. NO. ADM-11-379		5. PROJECT NO (if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Donna Berkowitz Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  R.G.M. GRAPHICS, INC.  4350 E WEST HWY STE 110  BETHESDA MD 208144465			(X) 9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO NRC-10-08-368  10B. DATED (SEE ITEM 13) 04-01-2008		
CODE			FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) DUNS: 794581702 NAICS: 541519 FAIMIS: 113623  
 B&R: 2011-40-51-F-191 JC: D1930 BOC: 252A  
 APPN: 31x0200.110 Obligate: \$291,300.00

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Article B.2 Consideration and Obligation

**E. IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

The purpose of this modification is to provide incremental funding of \$291,300.00

The period of performance for this contract from April 1, 2008 to December 31, 2011 (UNCHANGED)

The total amount obligated to this contract is increased by \$291,300.00, from \$1,399,040.00 to \$1,690,340.00 (CHANGED)

The current contract ceiling is increased by \$291,300.00, from \$1,399,040.00 to \$1,690,340.00 (CHANGED)

NRC Project Officer: Woody Machalek, phone: 301-415-8488, email: [woody.machalik@nrc.gov](mailto:woody.machalik@nrc.gov)

Contractor POC: Rodney Matthews, phone: 301-907-3895, email: [rodney@rgmgraphics.com](mailto:rodney@rgmgraphics.com)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donna Berkowitz Contracting Officer	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY <i>Donna Berkowitz</i> (Signature of Contracting Officer)	16C. DATE SIGNED 8/3/11

Effective with the date of this modification, Section B, article B.2 is hereby revised as follows:

**B.2 CONSIDERATION AND OBLIGATION**

- (a) The estimated cost for the base and all option periods is \$1,745,890.00
- (b) The current contract ceiling for the base and all exercised options is \$1,690,340.00.
- (c) The amount currently obligated to this contract is \$1,690,340.00. The following is a summary of funding through modification no. 11:

Basic Award:	\$167,000.00	FY08
Modification No. 1	\$ 149,680.00	FY08
Modification No. 2	\$ 123,000.00	FY09
Modification No. 3	\$ 0.00	FY09
Modification No. 4	\$ 123,000.00	FY09
Modification No. 5	\$348,360.00	FY10
Modification No. 6	\$-12,000.00	FY08
Modification No. 7	\$200,000.00	FY11
Modification No. 8	\$100,000.00	FY11
Modification No. 9	\$100,000.00	FY11
Modification No. 10	\$100,000.00	FY11
Modification No. 11	\$291,300.00	FY11

The Contracting Officer or its designee may issue orders for work up to amount presently obligated. This obligated amount may be unilaterally increased from time to time by the Contracting Officer by written modification to this contract. The obligated amount shall, at no time, exceed the contract ceiling as specified in paragraph (b) above. When and if the amount(s) paid and payable to the Contractor shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this contract. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.