

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF

2

2. AMENDMENT/MODIFICATION NO.

M005

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.

FSM-11-136

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

3100

7. ADMINISTERED BY (If other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: Mandy Mauer, 301-492-3537
Mail Stop: TWB-01-B10M
Washington, DC 20555

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop: TWB-01-B10M
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

ICF INCORPORATED, L.L.C.
ICF INCORPORATED

9300 LEE HWY

FAIRFAX VA 220316050

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS10F0124J NRC-DR-41-10-003

10B. DATED (SEE ITEM 13)

08-09-2010

CODE 072648579

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R: 2011-55-35-4-117 JCN: F1160 BOC: 252A
APPN: 31x0200 FAIMIS: 113693 NAICS: 541620 PSC: R421
OBLIGATE: \$40,709.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) 52.217-9 Option to Extend the Term of the Contract

X

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to:

- 1) Exercise Option Year One
- 2) Provide incremental funding in the amount of \$40,709.00
- 3) Increase the contract ceiling by \$166,464.06, from \$169,342.84 to \$335,806.90

See page 2 for details

Total Contract Ceiling: \$335,806.90 (CHANGED)

Total Contract Obligation Amount: \$210,051.84 (CHANGED)

Period of Performance: August 11, 2010 through August 10, 2012 (CHANGED)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Valerie M. Whipple
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY

(Signature of Contracting Officer)

8/9/2011

The purpose of this modification is to: (1) exercise Option Year One, (2) provide incremental funding in the amount of \$40,709.00, which increases the obligated amount from \$169,342.84 to \$210,051.84, and (3) increase the ceiling by \$166,464.06, from \$169,342.84 to \$335,806.90.

Accordingly, the following changes are hereby made:

1. Section A.3 CONSIDERATION AND OBLIGATION—TIME AND MATERIALS, paragraph (a) and (b) are hereby deleted in their entirety and replaced with the following:

(a) The total estimated amount of this contract (ceiling) under this contract is \$335,806.90.

(b) The amount presently obligated with respect to this contract is \$210,051.84. The obligated amount may be unilaterally increased from time to time by the Contracting Officer by written modification to this contract. The obligated amount shall, at no time, exceed the contract ceiling as specified in paragraph (a) above. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this contract. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.

1. Effective with the date of this modification, Article A.5 – DURATION OF CONTRACT, is revised as follows:

The period of performance for this contract is August 11, 2010 through August 10, 2012.

A summary of obligations, from date of award through this modification, is given below:

FY'10 obligation amount: \$105,000.00

FY'11 obligation amount: \$105,051.84

Cumulative total of NRC obligations to date: \$210,051.84

This modification obligates \$40,709.00 in FY'11 funds

All other terms and conditions remain unchanged.