

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO.	1 CONTRACT ID CODE	PAGE 1	OF 2
2. AMENDMENT/MODIFICATION NO. M025	3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ NO. ADM-11-393	5. PROJECT NO. (if applicable)		
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: James Leedom Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (if other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WW CONTRACTORS, INCORPORATED 115 W MULBERRY ST SUITE 204 BALTIMORE MD 212013619		(X) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-06-430 Modification No. 25 10B DATED (SEE ITEM 13) X 08-01-2006			
CODE 175515774	FACILITY CODE				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required): 2011-40-51-P-127 D2316 254A 31X0200 Obligate \$24,000.00
DUNS# 175515774 FSC: S216
EFS# 113753 NAICS: 238990

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Mutual Agreement Between Both Parties

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)



The purpose of this modification is:

1. Increase the ceiling of the contract by \$24,000.00.
2. Incrementally fund the contract.
3. Revise Section B.5 of the contract.

All other terms and conditions shall remain unchanged.

See page two (2) for details.

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Keith Barker, COO	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Stephen Pool Contracting Officer
15B. CONTRACTOR/OFFICER 	15C. DATE SIGNED 8/5/11
16B. UNITED STATES OF AMERICA BY 	16C. DATE SIGNED 8/2/11

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV 10-83)
Prescribed by GSA - FAR (48 CFR) 53.242

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

AUG 09 2011 ADM002

Contract NRC-10-06-430 is hereby modified as follows:

1. The ceiling of the contract is hereby increased by \$24,000.00 from \$14,885,527.76 to \$14,909,527.76. This funding is required to support additional RWO work during the one month period of performance extension issued via Modification #24.
2. Incremental funding in the amount of \$24,000.00 is hereby obligated. Funds are increased by \$24,000.00 from \$13,741,381.73 to \$13,765,381.73.
3. Section B.5 – Consideration and Obligation – Firm Fixed Price is hereby revised as follows:
“The firm fixed price of this contract is \$14,909,527.76, through September 30, 2011.”

All other terms and conditions shall remain unchanged.