

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO.	1. CONTRACT ID CODE	PAGE 1 OF 2
2. AMENDMENT/MODIFICATION NO. M003		3. EFFECTIVE DATE See block 15c.	4. REQUISITION/PURCHASE REQ. NO. NRR-12-177 FAIMIS: 122339	5. PROJECT NO. (if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Jeffrey R. Mitchell; 301-492-3639 Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (if other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555 CODE 3100		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BECKMAN & ASSOCIATES INC 1071 STATE RTE 136 SUITE 20 BELLE VERNON PA 150122926		(X) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-03-08-071 NRC-T016 10B. DATED (SEE ITEM 13) 12-30-2011		
CODE 785915794	FACILITY CODE		X	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 2012-X200-20-5-139 JCN: J4076 BOC: 252A APPR NO: 31X
 DUNS: 785915794 NAICS: 541690 PSC: R425 FAIMIS: 122339
 No Funds Obligated

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Bilateral Mutual Agreement of the Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

.....REFER TO ATTACHED PAGE TWO FOR A DESCRIPTION OF MODIFICATION NO. THREE.....

Task Order Ceiling: \$2,170,096.83 (changed)
 Total Obligated Amount: \$1,840,000.00 (unchanged)
 Period of Performance: 01/01/2012 - 12/31/2012 (unchanged)

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as transcribed changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 15B. CONTRACTING OFFICER (Signature of person authorized to sign)	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jeffrey R. Mitchell Contracting Officer 15C. DATE SIGNED 6/7/12	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jeffrey R. Mitchell Contracting Officer 15C. DATE SIGNED 6/7/2012
---	--	--

NSN 7540-01-182-8070
 PREVIOUS EDITION NOT USABLE

STANDARD FORM 302 (REV. 10-83)
 Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUN 8 2012

ADM002

The purpose of this modification is to:

- (1) Removes the Ft. Calhoun CDBI from the list of CDBI Inspections under Task Order 16
- (2) Remove Mr. Michael Shlyamberg and replace with Mr. William Sherbin for the DC Cook Inspection and
- (3) As a result of the removing the Ft. Calhoun inspection the total contract ceiling is being reduced by (\$104,901.99) from \$2,274,998.82 to \$2,170,096.83

Accordingly the contract is modified as follows:

- (1) Refer to Attachment #1; Enclosure 1 of the Task Order 16 Award and remove the Ft. Calhoun CDBI. The follow changes are hereby made:

CDB Inspection	Owner	Schedule	Electrical	Mechanical
Ft. Calhoun	Omaha Public Pwr	07/23/12-07/12	Neil Della Greca	William Sherbin

- (2) Refer to Attachment #1; Enclosure 1 of the Task Order 16 Award and replace Mr. Michael Shlyamberg with Mr. William Sherbin. The follow changes are hereby made:

CDB Inspection	Owner	Schedule	Electrical	Mechanical
DC Cook	Indiana Michigan Pwr	7/16/12-8/31/12	George Skinner	William Sherbin

- (3) Refer to Section A.2 entitled "CONSIDERATION AND OBLIGATION - TASK ORDERS", paragraph (a) is deleted in its entirety and replaced with the following:

" (a) The total current estimated ceiling for the services ordered, delivered, and accepted under this task order is \$2,170,096.83. The amount of \$2,062,934.37 represents the estimated reimbursable costs, and the amount of \$107,162.46 represents the fixed fee."

All other terms and conditions remain unchanged.