

## AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF

2

2. AMENDMENT/MODIFICATION NO.  
M0083. EFFECTIVE DATE  
08-09-20124. REQUISITION/PURCHASE REQ. NO.  
NMS-12-068 and NMS-12-076

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

3100

7. ADMINISTERED BY (If other than item 6)

CODE

3100

U.S. Nuclear Regulatory Commission  
Div. of Contracts, MSA  
Attn: Manon Butt, 301-492-3629  
Mail Stop: TWB-01-B10M  
Washington, DC 20555U.S. Nuclear Regulatory Commission  
Div. of Contracts  
Mail Stop: TWB-01-B10M  
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

PHACIL, INC.

950 N GLEBE RD STE 910

ARLINGTON VA 222034173

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.  
NRC-10-07-414 NMSS-001

10B. DATED (SEE ITEM 13)

CODE 054885111

FACILITY CODE

X

08-10-2010

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See below- Total Obligations \$51,613.76

DUNS 054885111 NAICS Code 561110 PSC R699

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Bilateral Modification

X

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return <sup>1</sup> copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Contract NRC-10-07-414, Task Order NMSS-001, for Administrative Office Support.

The purpose of this modification is to extend the task order period of performance, increase the task order ceiling, and add incremental funding, as described below and on the following page.

RPPA NMS-12-068 B&R: 12-50-41-I-112 JCN: J5673 BOC: 252A APPNO: 31X0200 FAIMIS# 123133 OBLIGATE \$18,651.52  
RPPA NMS-12-076 B&R: 12-50-41-I-112 JCN: J5673 BOC: 252A APPNO: 31X0200 FAIMIS# 123131 OBLIGATE \$32,962.24

NRC Project Officer: Catherine Blakeney, 301-415-1491, catherine.blakeney@nrc.gov

NRC Task Order Manager: James Smith, NMSS/FCSS, 301-492-3234, james.smith@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Priya Shah

Contracts Manager

15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Stephen M. Pool

Contracting Officer

15B. DATE SIGNED  
Priya Palvia Shah  
2012.08.09 14:02-07'00'15B. UNITED STATES OF AMERICA  
BY   
(Signature of Contracting Officer)

15C. DATE SIGNED

8/9/12

NSN 7540-01-152-8070  
PREVIOUS EDITION NOT USABLESTANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA - FPMR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

AUG 10 2012

ADM002

Reference Task Order NMSS-001 under Contract NRC-10-07-414.

The purpose of this modification is to (1) extend the task order period of performance, (2) increase the task order ceiling amount, and (3) add incremental funding, as follows:

1. Extend the task order period of performance for six months, from September 21, 2012 through March 20, 2013. The revised period of performance will be August 10, 2010 through March 20, 2013.
2. Increase the task order estimated ceiling amount by \$51,613.76, from \$174,501.00 to \$226,114.76.
3. Add incremental funding in the amount of \$51,613.76, thereby increasing the obligated amount from \$174,501.00 to \$226,114.76.

The following is a summary of obligations for NRC-10-07-414 NMSS-001 from the date of award through the date of this action:

Job Code	J5673
Award FY10 Obligation	\$44,933.00
Mod 2 FY11 Obligation	\$1,568.00
Mod 3 FY11 Obligation	\$36,000.00
Mod 4 FY11 Obligation	\$21,000.00
Mod 5 FY12 Obligation	\$14,000.00
Mod 6 FY12 Obligation	\$7,000.00
Mod 7 FY12 Obligation	\$50,000.00
Mod 8 FY12 Obligation	\$51,613.76
Total NRC Obligations	\$226,114.76

This modification obligates FY 2012 funds in the amount of \$51,613.76.

Summary:	
FY10 Obligations	\$44,933.00
FY11 Obligations	\$58,568.00
FY12 Obligations	\$122,613.76
Total NRC Obligations	\$226,114.76

All other terms and conditions remain unchanged.