



DAVE BAXTER
Vice President
Oconee Nuclear Station

Duke Energy
ON01VP / 7800 Rochester Highway
Seneca, SC 29672

864-873-4460
864-873-4208 fax
dabaxter@dukeenergy.com

June 10, 2009

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C., 20555-0001

Subject: Duke Energy Carolinas, LLC
Oconee Nuclear Station, Units 1, 2, and 3
Renewed Facility Operating License, DPR-38, DPR-47, and DPR-55
Docket Numbers 50-269, 50-270, and 50-287
Interim 30-Day Response to Reference 2.

References:

1. Duke Letter from Dave Baxter to NRC Document Control Desk, "Request for Extension of Duke Response Time to Referenced Letter [Reference 2]" dated May 20, 2009.
2. NRC Letter from Joseph G. Glitter to Dave Baxter, "Evaluation of Duke Energy Carolinas, LLC (Duke), September 26, 2008, Response to Nuclear Regulatory Commission (NRC) Letter dated August 15, 2008, Related to External Flooding at Oconee Nuclear Station, Units 1, 2, and 3 (Oconee) (TAC Nos. MD8224, MD8225, and MD8226)," dated April 30, 2009.

On May 11, 2009, Duke Energy Carolinas, LLC (Duke), Federal Energy Regulatory Commission (FERC) and Hydropower Consultant HDR-DTA personnel participated in a closed meeting at NRC headquarters with representatives from the Office of Nuclear Reactor Regulation (NRR) and Region II. At that meeting, Duke presented information regarding preliminary inundation studies and sensitivity analyses involving a postulated failure of the Jocassee Dam and potential flooding at Oconee.

By letter dated April 30, 2009 (Reference 2), the NRC requested that Duke provide its plan and schedule for completing the final inundation studies and sensitivity analyses within 30 days following the May 11, 2009, meeting. In addition, the letter stated that the NRC and Duke

This letter and attachment contain security sensitive information.
Withhold from Public Disclosure under 10 CFR 2.390 (d)(1)

A-001
NRR

will begin holding monthly status meetings in June 2009 to further discuss these issues. On May 20, 2009, Duke responded to the April 30, 2009, letter by committing to provide an interim response within 30 days following the May 11, 2009, meeting and a final response within 60 days following that meeting.

The purpose of this letter is to provide Duke's interim 30 day response which includes Attachment 1, "Tentative Project Schedule for Completing the Final Inundation Studies and Sensitivity Analyses." This schedule will be discussed with the NRC staff during the monthly meeting scheduled for June 11, 2009.

Since this letter and the attachment contain commercially sensitive information, Duke hereby requests the NRC withhold the letter and the attachment from public disclosure pursuant to 10 CFR 2.390 (d) (1), "Public inspections, exemptions, requests for withholding."

If you have any questions on this matter, please contact Jeff Thomas, Fleet Regulatory Compliance Manager, at 864-873-2790 (Oconee) or 704-382-3438 (Charlotte).

Sincerely,



Dave Baxter, Vice President
Oconee Nuclear Station

Attachment:

1. Tentative Project Schedule for Completing the Final Inundation Studies and Sensitivity Analyses

This letter and attachment contain security sensitive information.
Withhold from Public Disclosure under 10 CFR 2.390 (d)(1)

U. S. Nuclear Regulatory Commission
June 10, 2009
Page 3

bc:


Mr. Luis Reyes
USNRC - Region II
Sam Nunn Atlanta Federal Center,
Suite 23T85, 61 Forsyth St., SW,
Atlanta, GA 30303-8931

Mr. J. F. Stang, Project Manager
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Mail Stop O-8 G9A
Washington, DC 20555

Mr. Andy Hutto
NRC Senior Resident Inspector
Oconee Nuclear Station

Susan E. Jenkins, Manager, Infectious and Radioactive Waste Management,
Bureau of Land and Waste Management
Department of Health & Environmental Control
2600 Bull Street, Columbia, SC 29201

Attachment 1
Tentative Project Schedule for Completing the Final Inundation Studies and Sensitivity Analyses



Project: External Flood Project Schedule
Date: Wed 6/10/09

Task

Progress

Summary

External Tasks

Deadline

Split

Milestone

Project Summary

External Milestone

This letter and attachment contain security sensitive information.

Withhold from Public Disclosure under 10 CFR 2.390 (4)(1)