

OCT 4 1974

Docket No. 50-261

Carolina Power & Light Company
ATTN: Mr. E. E. Utley, Vice President
Bulk Power Supply Department
336 Fayetteville Street
Raleigh, North Carolina 27602

Gentlemen:

We have received your letter dated September 24, 1974 that states you will be unable to meet the October 1, 1974 submittal date for the required analyses of the Anticipated Transients Without Scram (ATWS). The reasons for the delay were described to support your request for an extension of the required date to December 1, 1974. In view of the reasons given for the delay, the new submittal date is approved.

Sincerely,

Original Signed By

A. Giambusso

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

cc: George F. Trowbridge, Esquire
Shaw, Pittman, Potts & Trowbridge
910 - 17th Street, N. W.
Washington, D. C. 20006

Hartsville Memorial Library
Home and Fifth Avenue
Hartsville, South Carolina 29550

DISTRIBUTION:

AEC PDR
Local PDR
Docket
ORB#3 Rdg
JRBuchanan
AGiambusso
RSBoyd
KRGoller
GLear
SATEets
GOWsley
TJCarter
SVarga
OGC
RO (3)
ACRS (16)

OFFICE ➤	ORB#3	ORB#3	L:AD/ORS	L:DD/BP		
SURNAME ➤	GOWsley:kmf	GLear 6L	KRGoller KRG	AGiambusso		
DATE ➤	10/4/74	10/4/74	10/4/74	10/4/74		

BOL