

# ACCELERATED DOCUMENT DISTRIBUTION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 9304010279 DOC. DATE: 93/03/30 NOTARIZED: NO DOCKET #  
FACIL: 50-261 H.B. Robinson Plant, Unit 2, Carolina Power & Light C 05000261  
AUTH. NAME AUTHOR AFFILIATION  
WATSON, R.A. Carolina Power & Light Co.  
RECIP. NAME RECIPIENT AFFILIATION  
Document Control Branch (Document Control Desk)

SUBJECT: Informs that Robinson integrated schedule, component of  
Corporate Improvement Initiative CII-9, will be submitted by  
930601.

DISTRIBUTION CODE: A001D COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1  
TITLE: OR Submittal: General Distribution

## NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	PD2-1 LA	1 1	PD2-1 PD	1 1
	MOZAFARI, B	2 2		
INTERNAL:	NRR/DE/EELB	1 1	NRR/DORS/OTSB	1 1
	NRR/DRCH/HICB	1 1	NRR/DSSA/SCSB	1 1
	NRR/DSSA/SPLB	1 1	NRR/DSSA/SRXB	1 1
	NUDOCS-ABSTRACT	1 1	OC/LFMB	1 0
	OGC/HDS2	1 0	<del>REG FILE</del> 01	1 1
EXTERNAL:	NRC PDR	1 1	NSIC	1 1

NOTE TO ALL "RIDS" RECIPIENTS:

PLEASE HELP US TO REDUCE WASTE! CONTACT THE DOCUMENT CONTROL DESK,  
ROOM P1-37 (EXT. 504-2065) TO ELIMINATE YOUR NAME FROM DISTRIBUTION  
LISTS FOR DOCUMENTS YOU DON'T NEED!

TOTAL NUMBER OF COPIES REQUIRED: LTTR 16 ENCL 14



**Carolina Power & Light Company**

P.O. Box 1551 • Raleigh, N.C. 27602

R. A. WATSON  
Senior Vice President  
Nuclear Generation

MAR 30 1993

SERIAL: NLS-93-097

United States Nuclear Regulatory Commission  
ATTENTION: Document Control Desk  
Washington, DC 20555

H. B. ROBINSON STEAM ELECTRIC PLANT, UNIT NO. 2  
DOCKET NO. 50-261/LICENSE NO. DPR-23

REVISED SUBMITTAL DATE FOR ROBINSON INTEGRATED SCHEDULE

Gentlemen:

The purpose of this letter is to inform you of a revised submittal date for the Robinson Integrated Schedule, a component of Corporate Improvement Initiative CII-9, described in our November 30, 1992 letter. Carolina Power & Light Company (CP&L) has made substantial progress in the development of an Integrated Scheduling Program, and views this as a powerful tool for the scheduling of both regulatory-required and Company-driven initiatives.

Additional time is required to further refine the Robinson Plant submittal because the effort required to pull information together into a cohesive document has been greater than originally anticipated, given that this is CP&L's first submittal of an Integrated Schedule to the NRC. The date for this intermediate milestone is being adjusted; accordingly, the Robinson Integrated Schedule will be submitted by June 1, 1993. The overall completion date for Corporate Improvement Initiative CII-9 is unchanged, with completion scheduled for October 1993.

Questions regarding this matter may be referred to Mr. R. W. Prunty at (919) 546-7318.

Yours very truly,

R. A. Watson

JSK/jbw

cc: Mr. S. D. Ebnetter  
Mr. L. W. Garner  
Ms. B. L. Mozafari

9304010279 930330  
PDR ADDCK 05000261  
P PDR

ADD 1/0  
(1976RNP)