

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8206140106 DOC.DATE: 82/06/09 NOTARIZED: YES DOCKET #
 FACIL:50-261 H. B. Robinson Plant, Unit 2, Carolina Power and Light 05000261
 AUTH.NAME AUTHOR AFFILIATION
 UTLEY,E.E. Carolina Power & Light Co.
 RECIP.NAME RECIPIENT AFFILIATION
 EISENHUT,D.G. Division of Licensing


SUBJECT: Responds to Generic Ltr 82-10, "Post-TMI Requirements."
 Schedule of NUREG-0737 items encl.

DISTRIBUTION CODE: A046S COPIES RECEIVED:LTR 1 ENCL 1 SIZE: 9
 TITLE: Response to NUREG -0737/NUREG-0660 TMI Action Plan Rgmts (OL's)

NOTES:

RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
ORB #1 BC 01	7 7		
INTERNAL: ELD/HDS1	1 0	IE/DEP DIR 33	1 1
IE/DEP EPDS	1 1	IE/DEP/EPLB	3 3
NRR/DE DIR 21	1 1	NRR/DE/ADCSE 22	1 1
NRR/DE/ADMQE 23	1 1	NRR/DHFS DIR 28	1 1
NRR/DHFS/DEPY29	1 1	NRR/DL DIR 14	1 1
NRR/DL/ADL 16	1 1	NRR/DL/ADQR 15	1 1
NRR/DL/ADSA 17	1 1	NRR/DL/ORAB 18	3 3
NRR/DSI DIR 24	1 1	NRR/DSI/ADDP25	1 1
NRR/DSI/ADRP 26	1 1	NRR/DSI/ADRS 27	1 1
NRR/DSI/AEB	1 1	NRR/DSI/ETSB	1 1
NRR/DSI/RAB	1 1	NRR/DST DIR 30	1 1
NRR/DST/ADGP 31	1 1	NRR/DST/ADT 32	1 1
<u>REG FILE</u> 04	1 1	RGN2	1 1
EXTERNAL: ACRS 34	10 10	FEMA-REP DIV	1 1
INPO,J.STARNES	1 1	LPDR 03	1 1
NRC PDR 02	1 1	NSIC 05	1 1
NTIS	1 1		

TOTAL NUMBER OF COPIES REQUIRED: LTTR 53 ENCL 52



Carolina Power & Light Company

JUN 9 1982

Mr. Darrell G. Eisenhut, Director
Division of Licensing
United States Nuclear Regulatory Commission
Washington, D.C. 20555

H. B. ROBINSON STEAM ELECTRIC PLANT, UNIT NO. 2
DOCKET NO. 50-261
LICENSE NO. DPR-23
POST-TMI REQUIREMENTS (GENERIC LETTER 82-10)

Dear Mr. Eisenhut:

As requested by your letter of May 5, 1982, Carolina Power & Light Company (CP&L) hereby submits the attached information concerning the Post-TMI Requirements contained in the enclosure of your letter.

If you have any questions on these items, please contact our staff. As required by your letter, the information is submitted under oath in accordance with 10CFR50.54(f).

Yours very truly,

E. E. Utley
Executive Vice President
Power Supply and
Engineering & Construction

WRM/lr (n-71)
Enclosures

cc: Mr. J. P. O'Reilly (NRC-RII)
Mr. G. Requa


E. E. Utley, having been first duly sworn, did depose and say that the information contained herein is true and correct to his own personal knowledge or based upon information and belief.

Notary (Seal)

My commission expires:

OCT 4 1986

AOAB



411 Fayetteville Street • P. O. Box 1551 • Raleigh, N. C. 27602

8206140106 820609
PDR ADDCK 05000261
PDR

bcc: Mr. D. L. Bensinger
Mr. R. G. Black, Jr.
Mr. N. J. Chiangi
Mr. R. M. Coats
Mr. T. J. Crawford/McFeaters
Mr. A. B. Cutter
Dr. T. S. Elleman
Mr. B. J. Furr
Mr. F. M. Gilman (HBR)
Dr. J. D. E. Jeffries
Mr. I. A. Johnson
Mr. R. L. Mayton, Jr.

Mr. S. McManus
Mr. C. H. Moseley, Jr.
Mr. D. Payne (HBR)
Mr. J. C. Plunkett (LIS)
Mr. J. J. Sheppard
Mr. D. C. Stadler
Mr. R. B. Starkey, Jr. (HBR)
Mr. J. L. Willis
Mr. L. B. Wilson
Mr. H. J. Young
NRC Resident Inspector (HBR)
File: RC/A-2
File: R-2-0561

ENCLOSURE

NUREG-0737 ITEMS SCHEDULED AFTER MARCH 1, 1982

<u>Item</u>	<u>Applicability</u>	<u>Recommended Schedule</u>	<u>Requirement</u>	<u>STATUS</u>	<u>REFERENCES</u>	<u>COMMENT</u>
I.A.1.3.1 Limit Overtime	ALL	October 1, 1982*	Revise administrative procedures to limit overtime in accordance with NRC Policy Statement issued by Generic Letter No. 82-02, dated February 8, 1982.	Complete	CP&L ltr. 2/26/81 NRC ltr. 11/15/81	
I.A.1.3.2 Minimum Shift Crew	ALL	July 1, 1982	Augment current shift staffing to conform with minimum levels set forth on page 3-9 of NUREG-0737.	Complete	CP&L ltr. 2/10/82	
I.C.1 Revise Emergency Procedures	ALL	First refueling after 10/1/82	Revise procedures by next refueling outage.	Incomplete	CP&L ltr. 6/17/81	Will be completed by first refueling after October 1, 1982.
I.D.1 Control Room Design Review	ALL	Plant Specific proposals	Under development; no reply needed at this time.			
I.D.2 SPDS	ALL	Plant Specific proposals	Under development; no reply needed at this time.			
II.B.1 RCS Vents	ALL	First refueling after July 1, 1982	Install vents in accordance with Revised 10 CFR 44 dated 12/2/81. No reply needed.			Will be completed by the first refueling outage after July 1, 1982.
II.B.2.3 Plant Shielding Pt.3 Environmental Qualification	ALL	June 30, 1982	Document that all safety-related equipment is fully qualified. No reply needed.	Complete	CP&L ltr. 12/31/80	
II.D.1.2 RV & SV Test Programs	PWRs	April 1, 1982	Submit plant specific reports on relief and safety valve program.	Complete	CP&L ltr. 6/30/81 9/30/81 6/1/82	See Attachment 1

*Schedule revised by Commission action on SECY-81-440

<u>Item</u>	<u>Applicability</u>	<u>Recommended Schedule</u>	<u>Requirement</u>	<u>STATUS</u>	<u>REFERENCES</u>	<u>COMMENT</u>
II.D.1.3 Block Valve Test Program	PWRs	July 1, 1982	Submit report of results of program.	Incomplete		See Attachment 2
II.F.2 Instrumentation for Inadequate Core Cooling	ALL	Plant Specific proposals	Under development; no reply needed at this time.			
II.K.3.18 ADS Actuation	BWRs	September 30, 1982*	Submit revised position on need for modifications.	Not applicable		
II.K.3.30 & 31 SB LOCA Analysis	ALL	One year after approval of model	Submit plant specific analyses.	Incomplete	CP&L ltr. 12/15/80 12/29/81	See Attachment 3
III.A.1.2 Staffing Levels for Emergency Situations	ALL	July 1, 1982	Provide for augmentation of staffing in accordance with Generic Letter 81-10 dated 2/18/81.	Incomplete		See Attachment 4
III.A.1.2 Upgrade Emergency Support Facilities	ALL	October 1, 1982	Complete modifications.	Incomplete	CP&L ltr. 12/4/81 4/9/82 NRC ltr. 5/19/82	See Attachment 5
III.A.2.2 Meteorological Data	ALL	October 1, 1982	Complete modifications.	Incomplete	SECY-82-111	Awaiting Commission action on SECY-82-111.
III.D.3.4 Control Room Habitability	ALL	Plant specific proposals	Modify facility as identified by licensee study.	Incomplete	CP&L ltr. 12/31/80	Items identified in 12/31/80 letter, will be completed by 1/1/84.

* Revised date established by letter, D. Eisenhut to T. J. Dente, dated April 23, 1982.

ATTACHMENT 1

Item II.D.1.2 - Relief and Safety Valve Test Requirements

By a letter dated June 1, 1982, CP&L provided a plant-specific report on the adequacy of safety and relief valves at H. B. Robinson based on our preliminary review of the EPRI PWR Safety and Relief Valve Test Program results. CP&L anticipates the submittal of plant-specific reports on the final evaluation of valve performance and operability by October 1, 1982 and the submittal of the evaluation of piping/support adequacy by December 15, 1982.

ATTACHMENT 2

Item II.D.1.3 - Block Valve Test Program

Carolina Power & Light Company has contracted an outside vendor to perform the required analysis. However, due to late receipt of the EPRI Report, this analysis is not complete. The current scheduled completion date and submittal to the NRC is November 1, 1982.

ATTACHMENT 3

Item II.K.3.30/31 - Compliance with 10CFR50.46

CP&L will submit plant-specific analyses within one year after Staff approval of the model, subject to resource availability to perform the analyses.