

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8407060091 DUC DATE: 84/06/29 NOTARIZED: NO DOCKET #
 FACIL:50-261 H. B. Robinson Plant, Unit 2, Carolina Power and Ligh 05000261
 AUTH.NAME AUTHOR AFFILIATION
 CUTTER,A.B. Carolina Power & Light Co.
 RECIP.NAME RECIPIENT AFFILIATION
 VARGA,S.A. Operating Reactors Branch 1

SUBJECT: Provides requested update to 840206 App R implementation
 schedule.Utl anticipates completion of mods,procedures &
 training by 850731.

DISTRIBUTION CODE: A006S COPIES RECEIVED:LTR 1 ENCL 0 SIZE: 2
 TITLE: OR Submittal: Fire Protection

NOTES:

05000261

OL:07/31/70

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	NRR ORB1 BC 01	3 3		
INTERNAL:	ELD/HDS1	1 0	IE FILE 06	1 1
	IE/WHITNEY,L	1 1	NRR FIORAVANT07	2 2
	NRR WAMBACH	1 0	NRR/DE/CEB 09	2 2
	NRR/DL DIR	1 1	<u>REG FILE</u> 04	1 1
	RGN2	1 1		
EXTERNAL:	ACRS 11	3 3	LPDR 03	1 1
	NRC PDR 02	1 1	NSIC 05	1 1
	NTIS	1 1		

TOTAL NUMBER OF COPIES REQUIRED: LTTR 21 ENCL 0



Carolina Power & Light Company

JUN 29 1984

SERIAL: NLS-84-281

Director of Nuclear Reactor Regulation
Attention: Mr. Steven A. Varga, Chief
Operating Reactors Branch No. 1
Division of Licensing
United States Nuclear Regulatory Commission
Washington, DC 20555

H. B. ROBINSON STEAM ELECTRIC PLANT, UNIT NO. 2
DOCKET NO. 50-261/LICENSE NO. DPR-23
FIRE PROTECTION - APPENDIX R
SCHEDULAR COMPLIANCE

Dear Mr. Varga:

Due to schedular changes in the H. B. Robinson Steam Electric Plant Unit No. 2 steam generator repair outage, the NRC staff has asked Carolina Power & Light Company (CP&L) to update the Appendix R implementation schedule committed to in CP&L's supplemental submittal dated February 6, 1984. The purpose of this letter is to provide you with the requested schedular information. It is CP&L's understanding that this information is needed to facilitate the issuance of the Safety Evaluation Report (SER) pertaining to CP&L's compliance with the requirements of 10 CFR 50 Appendix R, Section III.G.3:

With the exception of the outstanding exemption requests, CP&L now anticipates that we can complete the modifications, procedures, and training required by Section III.G.3 of Appendix R by July 31, 1985. This date is contingent on approval by the NRC staff of CP&L's revised approach for achieving alternate safe shutdown. Pursuant to 10 CFR 50.48, CP&L is required to be in compliance with Section III.G.3 of Appendix R before startup after the earliest of the events listed below commencing 180 days after NRC approval:

- 1) The first refueling outage;
- 2) Another planned outage that lasts for at least sixty days; or
- 3) An unplanned outage that lasts for at least 120 days.

The present Nuclear Operating Plan indicates that the next scheduled outage, which would fall under the above requirements, is scheduled to commence by December, 1985. The July 31, 1985 date is, therefore, an improvement on the 10 CFR 50.48 schedular requirements and the schedule to which we committed in the February 6, 1984 submittal.

8407060091 840629
PDR ADDCK 05000261
F PDR

Acob
1/0

Mr. S. A. Varga

-2-

Should you have any questions concerning this letter, please contact Sherwood Zimmerman at (919) 836-6242.

Yours very truly,



A. B. Cutter - Vice President
Nuclear Engineering & Licensing

PPC/pgp (188PPC)

cc: Mr. J. P. O'Reilly (NRC-RII)
Mr. G. Requa (NRC)
Mr. Steve Weise (NRC-HBR)