

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8409100169 DOC. DATE: 84/09/04 NOTARIZED: NO DOCKET #
 FACIL: 50-261 H. B. Robinson Plant, Unit 2, Carolina Power and Light 05000261
 AUTH. NAME: ZIMMERMAN, S. R. AUTHOR AFFILIATION: Carolina Power & Light Co.
 RECIP. NAME: VARGA, S. A. RECIPIENT AFFILIATION: Operating Reactors Branch 1

SUBJECT: Notifies that new schedules for having emergency response facilities fully functional being developed & will be submitted by Dec 1984, per 840221 order.

DISTRIBUTION CODE: A003D COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1
 TITLE: OR/Licensing Submittal: Suppl 1 to NUREG-0737 (Generic Ltr 82-33)

NOTES: OL: 07/31/70 05000261

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	NRR ORB1 BC	7		
INTERNAL:	ADM/LFMB	1	IE/DEPER/EPB	3
	NRR PAULSON, W	1	NRR/DHFS/HFEB	5
	NRR/DHFS/PSRB	1	NRR/DL/ORAB	1
	NRR/DL/ORB5	5	NRR/DSI/CPB	1
	NRR/DSI/ICSB	1	NRR/DSI/METB	1
	NRR/DSI/RAB	1	NRR/DSI/RSB	1
	REG. FILES	1	RGN2	1
	RGN2/DRSS/EPRPB	1		
EXTERNAL:	LPDR	1	NRC PDR	1
	NSIC	1	NTIS	1



Carolina Power & Light Company
SEP 04 1984

SERIAL: NLS-84-386

Director of Nuclear Reactor Regulation
Attention: Mr. Steven A. Varga, Chief
Operating Reactors Branch No. 1
Division of Licensing
United States Nuclear Regulatory Commission
Washington, DC 20555

H. B. ROBINSON STEAM ELECTRIC PLANT, UNIT NO. 2
DOCKET NO. 50-261/LICENSE NO. DPR-23
SECURITY SYSTEM UPGRADE SCHEDULE

Dear Mr. Varga:

BACKGROUND

Carolina Power & Light Company (CP&L) responded to NRC Generic Letter 82-33 on April 15, 1983. Our response, in part, indicated that plant security system upgrades associated with the Technical Support Center were scheduled for completion in May 1985. Additionally, on August 11, 1983, in a letter revising information for the Environmental Impact Statement for the Steam Generator Replacement Project, CP&L indicated that proposed security system modifications were scheduled to be completed in March 1985.

On February 21, 1984 CP&L received an order from the NRC requiring, in part, that we notify the NRC by December 1984 of our schedule for having the Emergency Response Facilities fully functional.

DISCUSSION

The purpose of this letter is to inform you that as a result of the early commencement of the Steam Generator Repair Outage, the security system upgrade project was deferred. Therefore, the estimated completion dates of March and May 1985 referenced above will not be realized. New schedules are in the process of being developed and will be submitted in December 1984 as required by your order dated February 21, 1984.

If you have any questions concerning this matter please call Mr. Stephen D. Floyd at (919) 836-6901.

Yours very truly,


S. R. Zimmerman
Manager

Nuclear Licensing Section

8409100169 840904
PDR ADDCK 05000261
F PDR

SDF/ccc (523SDF)

cc: Mr. J. P. O'Reilly (NRC-RII)
Mr. G. Requa (NRC)
NRC Resident Inspector (RNP)

A003
1/0