

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-11-D-0006/M0013		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO. RES-15-0144		4. SOLICITATION NO.	
5. EFFECTIVE DATE		6. AWARD DATE		7. PERIOD OF PERFORMANCE 03/09/2012 TO 06/30/2016	
8. SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY BNL ALC: DUNS: +4: US DEPARTMENT OF ENERGY BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000  POC KIM NEKULAK TELEPHONE NO. (631) 344-7439		9. DELIVER TO ATTN GABRIEL TAYLOR 11555 ROCKVILLE PIKE MS O3 E17A ROCKVILLE MD 20852			
10. REQUESTING AGENCY US NUCLEAR REGULATORY COMMISSION ALC: 31000001 DUNS: 040535809 +4: ACQUISITION MANAGEMENT DIVISION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Karla F. Fitz TELEPHONE NO. (301) 415-7627		11. INVOICE OFFICE NRC PAYMENTS NRCPAYMENTSNRCGOV			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID N-6980			
		15. PROJECT TITLE FIRE PRA EXPERT ELICITATION			
16. ACCOUNTING DATA 2015-X0200-FEEBASED-60-60D002-11-6-213-1013-253D					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-60-11-D-0006 Master IAA: N/A The purpose of this modification is to (1) Increase the level of effort to Tasks 4 and 5, (2) Increase the authorized cost ceiling by \$649,268.00, from \$1,617,653.00 to \$2,266,921.00, (3) Provide incremental funding in the amount of \$250,347.00, and (4) change the expiration date of this agreement.  Accordingly, the Agreement is modified as follows:  Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$250,347.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)			
25b. NAME AND TITLE		25c. DATE		26b. CONTRACTING OFFICER JEFFREY R. MITCHELL	
				26c. DATE 2/20/2015	

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

APR 14 2015

ADM002

IAA NO NRC-HQ-60-11-D-0006/M0013	ORDER NO	PAGE 2	OF 2
<p>As a result of increasing the level of effort to Task 4 and 5, the following supplemental Statement of Work is hereby attached to this Modification No. 13, entitled "Statement of Work Rev No. 8"</p> <p>The new authorized cost ceiling is \$2,266,921.00.</p> <p>This modification provides incremental funding in the amount to of \$250,347.00, thereby increasing the total obligations from \$1,617,653.00 to \$1,868,000.00.</p> <p>The new period of performance is 03/09/2012 - 06/30/2016</p> <p>Attachment No. 1: Statement of Work Rev No. 8</p> <p>All other terms and conditions remain unchanged.</p>			