

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. M0005		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. NMSS-15-0151	
5. PROJECT NO. (If applicable)		6. ISSUED BY U.S. NRC - HQ Acquisition Management Division Mail Stop: 3WFN-05-C64MP Washington DC 20555-0001		7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) REGIS.NET INC 42 READS WAY NEW CASTLE DE 197201649		(x)		9A. AMENDMENT OF SOLICITATION NO.	
CODE 152858358		FACILITY CODE		9B. DATED (SEE ITEM 11)	
		X		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-DR-33-10-324 NRC-HQ-55-14-O-0001	
				10B. DATED (SEE ITEM 13) 02/19/2014	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$250,000.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) 52.217-8, Option to Extend Services

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return _____ 1 _____ copies to the issuing office.



14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

GSA Contract #: GS35F01255

The purpose of this modification is to extend the period of performance for an additional four months through September 18, 2015, in accordance with the FAR clause 52.217-8, Option to Extend Services. Consequently, this modification also increases the ceiling by \$258,144 from \$1,081,566 to \$1,339,710.00 and increases the obligated amount by \$250,000.00 from \$927,000 to \$1,177,000.00.

See following page for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Tom Lourenco Exec. Vice President, REGIS.net		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ADELIS M. RODRIGUEZ	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	
15C. DATE SIGNED 5/8/2015		16C. DATE SIGNED 5/8/15	

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAY 12 2015

ADM002

The purpose of this modification is to extend the period of performance for an additional four months through September 18, 2015, in accordance with the FAR clause 52.217-8, Option to Extend Services. Consequently, this modification also increases the ceiling by \$258,144 from \$1,081,566 to \$1,339,710.00 and increases the obligated amount by \$250,000.00 from \$927,000 to \$1,177,000.00.

Accordingly, the task order is modified as follows:

1. Section 2 entitled: "Price Schedule" is modified as follows:

Labor Category No.	Labor Category	Fixed Rate	Estimated Hours	Total
	Period : award date - 5/18/2014			
1001	IV&V Process Manager (account manager)	\$197.96	230	\$45,530.80
1002	IV&V Technical Specialist (PKI Technical Specialist)	\$158.38	840	\$133,039.20
1003	Senior Application Engineer	\$118.78	305	\$36,227.90
			1,375	
	Period : 5/19/14 – 9/18/2015			
2001	IV&V Process Manager	\$198.57	1380	\$274,026.60
2002	IV&V Technical Specialist	\$158.86	4,100	\$651,326.00
2003	Senior Application Engineer	\$119.14	1,675	\$199,559.50
			5,555	
Total Estimated Ceiling			6,930	\$1,339,710.00

2. Section 4 entitled: "NRCB050 Consideration and Obligation – Task Orders" is modified as follows:

- (a) The ceiling of this order for services is \$1,339,710.00.
- (b) This order is subject to the minimum and maximum ordering requirements set forth in the contract.
- (c) The amount presently obligated with respect to this order is \$1,177,000.00. The obligated amount shall, at no time, exceed the order ceiling as specified in paragraph (a) above. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this order, in accordance with FAR Part 43 - Modifications. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk and may not be reimbursed by the Government.
- (d) The Contractor shall comply with the provisions of FAR 52.232-22 - Limitation of Funds, for incrementally-funded delivery orders or task orders.

All other terms and conditions remain unchanged.

The purpose of this modification is to extend the period of performance for an additional four months through September 18, 2015, in accordance with the FAR clause 52.217-8, Option to Extend Services. Consequently, this modification also increases the ceiling by \$258,144 from \$1,081,566 to \$1,339,710.00 and increases the obligated amount by \$250,000.00 from \$927,000 to \$1,177,000.00.

Accordingly, the task order is modified as follows:

1. Section 2 entitled: "Price Schedule" is modified as follows:

Labor Category No.	Labor Category	Fixed Rate	Estimated Hours	Total
	Period : award date - 5/18/2014			
1001	IV&V Process Manager (account manager)	\$197.96	230	\$45,530.80
1002	IV&V Technical Specialist (PKI Technical Specialist)	\$158.38	840	\$133,039.20
1003	Senior Application Engineer	\$118.78	305	\$36,227.90
			1,375	
	Period : 5/19/14 – 9/18/2015			
2001	IV&V Process Manager	\$198.57	1380	\$274,026.60
2002	IV&V Technical Specialist	\$158.86	4,100	\$651,326.00
2003	Senior Application Engineer	\$119.14	1,675	\$199,559.50
			5,555	
Total Estimated Ceiling			6,930	\$1,339,710.00

2. Section 4 entitled: "NRCB050 Consideration and Obligation – Task Orders" is modified as follows:

- (a) The ceiling of this order for services is \$1,339,710.00.
- (b) This order is subject to the minimum and maximum ordering requirements set forth in the contract.
- (c) The amount presently obligated with respect to this order is \$1,177,000.00. The obligated amount shall, at no time, exceed the order ceiling as specified in paragraph (a) above. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this order, in accordance with FAR Part 43 - Modifications. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk and may not be reimbursed by the Government.
- (d) The Contractor shall comply with the provisions of FAR 52.232-22 - Limitation of Funds, for incrementally-funded delivery orders or task orders.

All other terms and conditions remain unchanged.